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1. THE PARTIES 

1.1 Claimant 

1. Mamidoil Jetoil Greek Petroleum Products Societe S.A. (“Mamidoil” or “Claimant”) is a 
corporation organized and existing under the laws of Greece. One of its major business 
activities consists in the acquisition, storage, distribution and sale of fuel and oil related 
products. For the purposes of its activities in Albania, Mamidoil established a local 
subsidiary of which it is now the sole shareholder. 

2. Mamidoil’s corporate headquarters are located at: 

26 Fillelinon Street 
105 58 
Athens, Greece 

1.2 Respondent  

3. Respondent is the Republic of Albania (“Albania” or “Respondent”). 

2. THE ARBITRAL TRIBUNAL 

4. Co-arbitrator upon nomination by Respondent by its letter dated 7 November 2011: 

Dr. Yas Banifatemi 
Shearman & Sterling LLP 
114 Avenue des Champs Elysées 
75008 Paris, France 

 
5. Co-arbitrator upon nomination by Claimant by its letter dated 16 December 2011: 

Mr. Steven A. Hammond 
Hughes Hubbard & Reed LLP 
One Battery Park Plaza 
New York, N.Y. 10004-1482 
U.S.A. 

 
6. President of the Tribunal upon appointment by the Chairman of the Administrative Council 

of the International Centre for Settlement of Investment Disputes (“ICSID” or “Centre”) by 
letter dated 1 March 2012: 
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Prof. Dr. Rolf Knieper 
c/o Atelier Correia 
7, Place de la République 
21210 Saulieu, France 

3. PROCEDURAL HISTORY 

3.1 Initiation of the Arbitration and Constitution of the Arbitral Tribunal 

7. On 8 July 2011, Claimant filed an electronic version of its Request for Arbitration (the 
“Request”) with the Secretary-General of ICSID. Hard copies of the Request were filed 
with ICSID on 29 August 2011 complete with powers of attorney for Mr. Spyros G. 
Alexandris, Mr. Nassos Felonis, Mr. Artan Hajdari, Ms. Elira Kokona, Mr. Emmanouil 
Kalogerakis and Ms. Evanthia Mamidaki.  

8. On 29 August 2011, ICSID transmitted a copy of the Request to Respondent. 

9. On 12 September 2011, the Secretary-General of ICSID registered the Request, asked 
Respondent to identify the responsible Government authority and invited both Parties “to 
inform the Centre of any agreed provisions as to the number of arbitrators and the method 
of their appointment.” 

10. On 14 September 2011, Respondent identified the State Advocate Office as the responsible 
Government authority. 

11. On 22 September 2011, Respondent proposed that the Tribunal consist of a sole arbitrator, 
and on 13 October 2011, Claimant proposed a panel of three arbitrators, one to be 
appointed by each Party and the president by agreement of the Parties.  

12. On 7 November 2011, Respondent invoked Article 37(2)(b) of the ICSID Convention,  
appointed Dr. Yas Banifatemi as arbitrator, and informed ICSID that the Parties agreed on 
Paris as the place of arbitration and English as the language of the proceeding. ICSID 
affirmed Respondent’s invocation of Article 37(2)(b) on 11 November 2011 and notified 
the Parties that Dr. Banifatemi had accepted her appointment on 14 November 2011. 

13. On 16 December 2011, Claimant appointed Mr. Steven A. Hammond as arbitrator. ICSID 
notified the Parties on 29 December 2011 that Mr. Hammond had accepted his 
appointment. 

14. On 10 January 2012, Claimant invoked Articles 38 and 40(1) of the ICSID Convention, 
and on 6 February 2012, ICSID informed the Parties that the Chairman of the 
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Administrative Council would proceed with the appointment of the President of the 
Tribunal in accordance with those provisions. 

15. On 15 February 2012, ICSID proposed Professor Dr. Rolf Knieper as President of the 
Tribunal.  The Parties raised no objections to the proposal. On 1 March 2012, the 
Chairman of the Administrative Council appointed Dr. Knieper.  Dr. Knieper accepted his 
appointment, and the Secretary-General notified the Parties that the Tribunal had been 
constituted that same day.  

16. On 22 February 2012, Respondent informed ICSID and Claimant that Dr. Hamid Gharavi 
of Derains & Gharavi would serve as its counsel. Power of Attorney for Dr. Gharavi was 
provided on 23 February 2012. 

17. On 20 March 2012, Claimant informed ICSID and Respondent that Dr. Richard Happ of 
Luther Rechtsanwaltsgesellschaft would serve as its co-counsel.  Power of Attorney for Dr. 
Happ was provided on 22 March 2012. 

3.2 The First Session of the Tribunal 

18. The Tribunal held a first session with the Parties on 6 April 2012 in the premises of the 
World Bank in Paris, France. In addition to the Tribunal and the Secretary, the following 
persons attended the session:  

For Claimant: 
 
Dr. Richard Happ 
Mr. Spyros G. Alexandris 
Ms. Elira Kokona 
Mr. Manos Kalogerakis  
 
For Respondent: 
 
Dr. Hamid Gharavi 
Ms. Melanie van Leeuwen 
Ms. Sophie von Dewall 
Mr. Rory V. Wheeler 
Ms. Ledina Mandia 
Mr. Oltion Toro 

 
19. During the session, a number of procedural issues were discussed and decided. In 

particular, the Parties confirmed: 

- that the place of arbitration be Paris, France, 
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- that the language of the proceeding be English,  

- that the Rules of the International Bar Association (“IBA”) on the Taking of 
Evidence in International Arbitration adopted on 29 May 2010 serve as guidelines,  
and 

- that the Tribunal had been duly constituted. 

20. The Tribunal and the Parties also set a timetable for the proceeding and agreed that the 
question of post-hearing briefs would be decided at the end of the hearing. 

21. Minutes of the session were prepared and sent to the Parties in electronic version on 6 
April 2012. 

3.3 Further developments before the hearing 

22. On 1 August 2012, Claimant asked for an extension of the time-limit for submitting its 
Memorial until 10 August 2012, which was agreed by Respondent and granted by the 
Tribunal. 

23. On 10 August 2012, Claimant submitted its Memorial together with eight witness 
statements, one expert report on quantum and exhibits. 

24. On 19 November 2012, Respondent asked for an extension of the time-limit for submitting 
its Counter-Memorial of two months and twenty-five days for a variety of reasons. On 3 
December 2012, Claimant contested the reasons and asked that the request be rejected 
except for a short extension of two weeks. On 4 December 2012, the Tribunal granted 
Respondent an extension of four weeks and changed the timetable of the subsequent steps 
in the proceeding accordingly. 

25. On 4 February 2013, 11 February 2013, and 15 February 2013, the Tribunal made further 
revisions to the timetable resulting from the common request of the Parties of 1 February 
2014.  

26. On 11 February 2013, Respondent submitted its Counter-Memorial together with one 
witness statement, one legal expert report, one expert report on damages and exhibits. 

27. On 22 February 2013 and 12 March 2013 the Tribunal further revised the schedule based 
on the common request of the Parties.  

28. On 1 March 2013, Respondent requested the disclosure of certain documents allegedly in 
Claimant’s possession. On 16 April 2013, Claimant agreed to the production of some of 
the documents and rejected the production of others. On 23 April 2013, Respondent 
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commented Claimant’s reasons for its rejection, and Claimant objected to the comments 
arguing that they contradicted the agreed procedure.  

29. On 24 April 2013, the Tribunal decided that Respondent’s comments were admissible, and 
on 28 April 2013, the Tribunal ordered the production of certain documents and rejected 
the disclosure of others. 

30. On 29 April 2013, Claimant reiterated its objection, and on 30 April 2013 the Tribunal 
responded, affirming its decision and the reasons for it.   

31. On 4 July 2013, Claimant requested and Respondent and the Tribunal agreed to an 
extension of two days to submit its Reply. The date for Respondent’s submission of its 
Rejoinder was accordingly extended. 

32. On 6 July 2013, Claimant submitted its Reply, which comprised a document and an annex. 
By correspondence of 12 July 2013 and 15 July 2013, Respondent objected to the format 
and requested that the Tribunal order it changed. Claimant responded on 15 July 2013, and 
on 16 July 2013 the Tribunal ordered that the documents be merged and set a new date for 
its submission.  

33. On 24 July 2013, Claimant submitted the amended Reply. 

34. On 13 September 2013, Respondent requested a two-month extension for the submission 
of its Rejoinder. Claimant objected on 18 September 2013, and Respondent replied to the 
objections on 19 September 2013. 

35. On 20 September 2013, the Tribunal granted the extension, which it found justified in view 
of the difficulties and exceptional circumstances invoked by Respondent, namely a change 
of Government that made the collection of information and documents practically 
impossible in the timeframe provided, and the fact that the procedural calendar would not 
be affected by such extension. The Tribunal further observed that this would not raise due 
process issues given that Claimant had submitted its Reply on 6 July 2013, i.e. a little less 
than 5 month after Respondent’s Counter-Memorial. On 27 September 2013, Claimant 
requested the Tribunal to re-consider its decision, which Respondent objected to. On 1 
October 2013, the Tribunal confirmed its decision. 

36. By letter dated 2 December 2013, Respondent requested the bifurcation of the proceeding 
into a first phase on jurisdiction and merits and a potential second phase on damages and 
quantum. On 16 December 2013, Claimant objected to such bifurcation. The Tribunal 
rejected the bifurcation request by a decision of 20 December 2013. 

37. On 3 December 2013, Respondent submitted its Rejoinder, together with a second 
quantum expert report, a second expert legal opinion and a further expert legal opinion, a 
witness statement and exhibits.  

5 



 

38. On 10 January 2014, the Parties notified the Tribunal of the identity of the witnesses and 
experts whom they wished to call for examination. 

39. On 28 January 2014, Claimant requested that Ms. Michelle George, an attorney not 
directly involved in this case, be present during the examination of its witness Mr. Andreas 
Tzouros at the hearing.  On 3 March 2014, Claimant provided further explanations for its 
request, and Respondent objected to the request.   

40. On 25 February 2014, a pre-hearing conference was held via telephone pursuant to ICSID 
Arbitration Rule 21. On 26 February 2014, minutes of the pre-hearing telephone 
conference were sent to the Parties, and the Parties were notified that an audio recording of 
the conference was available on the server created for the case. 

41. On 27 February 2014, the Secretary-General notified the Parties that Mr. James Claxton 
would replace Ms. Mairee Uran-Bidegain as Secretary of the Tribunal in the proceeding.  
A timetable for the hearing was sent to the Parties on the same date. 

42. On 4 March 2014, the Tribunal rejected Claimant’s request of 28 January 2014 that Ms. 
Michelle George be present during Mr. Andreas Tzouros’ examination at the hearing.   

43. On 7 March 2014, Claimant requested a change in the hearing schedule, a provision for the 
timing of the Tribunal’s questioning at the hearing, and a global allocation of time at the 
hearing.  On 10 March 2014, Respondent opposed the requests.  On 11 March 2014, the 
Tribunal rejected the requests. Following Claimant’s renewal of its request for a global 
allocation of time on 12 March 2014, the Tribunal rejected the request again on 14 March 
2014, on the basis that the daily schedule agreed by the Parties during the pre-hearing 
conference provided sufficient guidance and a fair allocation of time. The Tribunal noted 
that it would provide further guidance and, if necessary, make appropriate adjustments at 
the opening of each hearing day.  

44. On 12 March 2014, Claimant requested the removal of Mr. Armer Juka from Respondent’s 
team on this case and a ruling that he be disallowed from participation at the hearing. On 
13 March 2014, Respondent objected to the request, which Claimant supplemented with 
accompanying documentation. On 14 March 2014, following an inquiry by the Tribunal, 
Respondent confirmed that Mr. Juka had had no access to confidential information of 
Claimant.  On this basis, the Tribunal rejected Claimant’s request the same day. 

3.4 The hearing 

45. A hearing on jurisdiction, merits and quantum took place at the World Bank Office located 
at 66, avenue d’Iéna, 75116 Paris, France from 17 to 21 March 2014. In addition to the 
Members of the Tribunal and the Secretary of the Tribunal, present at the hearing were: 
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For Claimant: 
 

Dr. Richard Happ Mr. Manos Kalogerakis 
Mr. Georg Scherpf Ms. Eleftheria Mamidaki 
Dr. Kartin Liebner Mr. Georges Vourvachakis 
Ms. Jola Gjuzi  

 
For Respondent: 

 
Dr. Hamid Gharavi  Ms. Besmira Uruci 
Ms. Sophia Von Dewall  Ms. Shiva Ameli 
Ms. Clea Bigelow Nuttall  Ms. Alma Hicka 
Ms. Amany Chamieh 
Mr. Emmanuel Foy 

 Mr. Armer Juka 

46. The following persons were examined: 

On behalf of Claimant: 

Mr. Kyriakos Mamidakis Mr. Theodoros Stamatelopoulos 
Mr. Nikolaos Mamidakis Mr. Pavlos Garinis 
Mr. Alexandros Mamidakis Mr. George Momferratos 
Mr. Emmanouil Kalfas Mr. Andreas Tzouros 
Mr. Anastasios Mavrakis Mr. Ermir Dobjani 
Mr. Georg Tsiropoulos Mr. Tassos Iossiphides 
  

On behalf of Respondent: 

Mr. Genci Çelo Mr. Sylvain Quagliaroli 
Mr. Avenir Peka Ms. Sylvie Duhalt 
Mr. Neritan Kallfa  

47. The hearing was audio-recorded and transcribed by Mr. Trevor McGowan and Ms. Claire 
Hill of The Court Reporter Ltd. At the close of the hearing, both Parties confirmed that 
they had been given an adequate opportunity to present their respective case before the 
Tribunal.1 

1 H. Tr., day 5, page 282, paras. 3-14. 
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3.5 Developments after the hearing 

48. On 21 March 2014, copies of the hearing transcript were sent to the Parties, and on 25 
March 2014, ICSID notified the Parties that they could access an audio recording of the 
hearing. 

49. On 4 April 2014, Respondent submitted changes to the transcript agreed by the Parties. 
Respondent also identified a few changes to the transcript proposed by Claimant and 
rejected by Respondent, all concerning transcription of testimony through interpretation. 
On the same date, Claimant stated that its proposed changes resulted from mistakes in 
interpretation that could be verified by Respondent. 

50. On 8 April 2014, the Tribunal accepted the changes proposed by Claimant on the 
understanding that they resulted from mistaken interpretation. 

51. On 15 April 2014, Claimant requested and Respondent agreed to an extension of the 
deadline for the filing of the Parties’ submissions on costs.  The Tribunal confirmed the 
extension on the same day. 

52. On 22 April 2014, the Parties filed their respective submissions on costs. 

53. The Tribunal carefully assessed the Parties’ positions and the evidence put forward by the 
Parties in series of oral and written deliberations, with a last deliberation in Paris on 8 and 
9 January 2015.  The Tribunal’s completion of this Award was delayed because of the 
failure of the Parties to timely pay the advance on funds requested on 25 November 2014. 

54. The proceeding was closed on 4 March 2015. 
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4. THE FACTS OF THE DISPUTE 

4.1 The uncontested facts 

55. The dispute concerns allegations by Claimant that Respondent violated the Greece-Albania 
BIT in its treatment of investments made by Claimant in connection with the construction 
and operation of an oil container terminal on a land plot in the Durres port area and the 
creation and operation of company owned and company operated petrol stations (COCOs) 
in the country. 

56. Given the profound and sometimes abrupt political, economic, social and cultural changes 
in Albania, it is apparent that facts emerged, events evolved and decisions were taken on 
several levels in a dense rhythm not always appropriately synchronized or documented: the 
developments concerned the level of concrete and individual commercial relations with 
foreign and national investors, the level of legislative reform and the level of institutional 
and governance reform, the latter two being partly accompanied by international 
organizations such as the World Bank.  Although not always assisted by consistent 
evidence or terminology, the Tribunal finds, after a careful analysis of the Parties’ written 
submissions, the exhibited evidence, oral presentations by counsel, and the testimony 
provided by witnesses and experts, that the following facts are uncontested. 

57. In August 1991, the BIT was concluded.  

58. In November 1993, Respondent implemented a new foreign investment law, superseding 
an earlier law from August 1992. The law’s purpose was to attract foreign investment. 

59. At around the same time, Respondent’s Ministry of Public Works and Transport (the 
predecessor to the Durres Port Authority) published a brochure to promote investment in 
the port of Durres, stating that “[a]t the port of Durrës all sorts of goods, minerals, fuels, 
cements and other bulk articles are loaded and unloaded,” and noting that “[i]nvestmens 
[sic] in the development of the infrastrcture [sic] of the eastern wharves [the area where 
Claimant’s investment was eventually materialized] are indispensable . . . .”2 

60. Claimant’s business relations with Albania date back to the 1980s. When the regime 
changed, Claimant decided to build on these relations and to invest at an early stage in a 
country that had shaken off its centrally-planned economy and political regime and moved 
towards a market economy and democracy. 

2 CE-132; Cl. Rep., paras. 21-23. 
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61. Albania’s transition to the rule of law, democracy and a market economy was naturally 
difficult and at times chaotic with governance structures being weak and developing 
slowly.3 

62. From 1991 on, Claimant explored different commercial opportunities in different locations 
in the sector of its major business activities, which are centered on the transport, storage 
and trade of petroleum related products.  

63. On December 16, 1994, three years after its first site visit to the port of Durres, Claimant 
submitted by fax an initial investment proposal to Mr. Artan Sevrani, seeking to renovate 
the existing tank farm. Mr. Sevrani’s role and function has not been explained in this 
proceeding.4 There is no evidence that the Albanian authorities answered this proposal. 

64. Claimant made a second investment proposal, on June 30, 1995, in which it identified and 
presented three potential sites “suitable for erection” of a tank farm, listed in order of 
preference as the port of Durres, Porto Romano, and Vlora.5 There is no evidence it 
received an official reply. 

65. After having “identified and presented three potential sites for the construction of tank 
farms”,6 Claimant came to the conclusion that the port of Durres was the most appropriate 
choice. It thus made proposals to Albanian authorities to build a tank farm in the port and 
rehabilitate part of the existing port infrastructure to discharge vessels. Claimant also 
proposed to create COCOs in the country,7 assuming “that the necessary piece of land, 
after being finally selected, shall be allocated to us by the Albanian Government at a 
nominal price”.8 

66. The proposals were based on a document which Claimant has presented as a business plan 
(hereinafter the “business plan”), which foresaw the installation of the tank farm and “a 
network of gas stations operating under the Jetoil sign”.9 The gas stations were decisive 
for the viability of the project, and there is a common understanding between all financial 
experts that without them “you will never have a profitable investment”, as clearly 
expressed by Claimant’s witness T. Stamatelopoulos10 who was in charge of the financial 
administration of Claimant’s subsidiaries from 2006 to 2008.11 

3 Cl. Mem., paras. 27-29; Resp. C-Mem., paras. 10 and 28. 
4 CE-135; Cl. Rep., paras. 22-23. 
5 CE-60.   
6 Cl. Mem., para. 42. 
7 Cl. Mem., para. 39; Resp. C-Mem., para. 26. 
8 CE-60. 
9 CE-58. 
10 H. Tr., day 2, page 174; see also Expert Reports of Ernst & Young, CE-64 and CE-220; oral testimony of 
Claimant’s expert witness Mr. George Momferratos (Ernst & Young), H. Tr., day 5, page 10; Grant Thornton, 
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67. During the times of the ancien régime, petroleum products were already imported to the 
port of Durres. It is the most important port in the country, conveniently close to the capital 
Tirana, and has an infrastructure (pipeline and jetty) and tanks of the former state-owned 
petroleum company. These structures were severely run down and in a state of disrepair at 
the moment of the regime change.  

68. The port is situated close to a residential area.  

69. Two other Greek companies applied for work authorization and have invested in 
petroleum-storage facilities in the port. 

70. Claimant states that it was “encouraged to invest in Albania”12 and it is not contested that 
it was able to “obtain some support from the Republic of Albania” which Respondent states 
was “purely provisional and high level”.13 During a number of meetings with high-level 
Albanian Government officials, including the Prime Minister and several Ministers, 
members of Claimant’s senior management received oral assurances that the investment 
was welcome.  Although the exact timing of these meetings is unclear, at least one key 
meeting took place in 1998 before Claimant sought approval of its investment.14 

71. At about the same time, Albania established contacts with international public institutions 
such as the World Bank and the European Union and solicited financial and professional 
assistance for the modernization and development of its public infrastructure.  As part of 
those discussions, Albania executed with the International Development Association 
(IDA), a member of the World Bank Group, a credit agreement for an amount of 17 
Million USD, dated 9 June 1998, for the financing of the “Durres Port Project”.15 The 
purpose of the project and credit was to increase commercialization by modernizing the 
port facilities and by establishing an autonomous port.16 

72. On 3 July 1998, Claimant submitted a request to the Albanian Minister of Economy and 
Privatization to approve the investment “for the establishment a new center for the storage 
of liquid fuel in Durres” for an amount of 8 Million USD stating that, “[f]ollowing this 
approval, we will continue our job for a more detailed study, the preparation of the 

Report dated 11 February 2013 and Report dated 29 November 2013; oral testimony of Respondent’s expert witness 
Mr. Sylvain Quagliaroli (Grant Thornton), H. Tr., day 5, page 60. 
11 H. Tr., day 2, page 161. 
12 Cl. Mem., para. 62. 
13 Resp. C-Mem., para. 34. 
14 Witness Statement of Mr. Alexandros Mamidakis, para. 8, CE-59. 
15 CE-76. 
16 CE 76 (Schedule 2). 
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implementation projects, forecast of funds and getting the respective permits for the 
accomplishment of the works”.17  

73. The request was renewed on 10 November 1998 and extended to include a long-term lease 
contract.18 

74. On 28 July 1998, Albania approved the IDA credit by Law No. 8383 “On the Ratification 
of the Development Credit Agreement”. The law entered into force on August 10, 1998.19 

75. Part of the project financed by IDA was a study, which was carried out by the US-based 
consulting company Louis Berger Inc.20 The survey mandate is described in the 
“Addendum to Contract No. 3068-2” between the Albanian Ministry of Transport, Project 
Implementation Unit and Louis Berger, Inc. dated 17 December 1998: “The [latter] 
company was retained to ‘advise the Port of Durres Authority on the rationalization of 
present land use commensurate with current port operations, and to advise on land 
allocation for possible future development scenarios’”.21  

76. The study resulted in a “Land Use Plan” of March 2000 also called the “Master Plan”.22 
One of the recommendations of this plan was the transformation of the port of Durres into 
a container terminal and the relocation of the oil tanks to a less-populated area.23 

77. When Claimant prepared its business plan in March 1998 and submitted its requests in July 
and November 1998, there was no indication that in the future the port of Durres would be 
closed to the landing of petroleum products. Claimant chose the location for its 
geographical, infrastructural and institutional convenience.  According to clear and 
uncontested answers of two senior members of Claimant’s management, they would not 
have started the investment in Durres had they known at the time about plans of re-zoning 
the port and would have been hesitant to invest in Albania at all.24  

78. By letter dated 6 January 1999, the Directorate of Maritime Port of the Ministry of Public 
Works and Transport informed the Privatization Directorate of the same Ministry that by 
“Decision of the Board of Directors No. 130, dated 12.12.1998, it is approved in principle 
the establishment of a center of fuel reservoirs accounting for a construction-mounting 

17 CE-15. 
18 RE-9. 
19 RE-8. 
20 It seems that the Claimant has abandoned its position that the Louis Berger, Inc. study and plan cannot be 
attributed to the IDA agreement nor to the general Durres Port Project of the World Bank (Cl. Mem., para. 79). This 
follows from Cl. Rep., para. 153, and also from Cl. Mem., para. 82. 
21 CE-77. The contract is not public. Its content is unknown to the Tribunal. 
22 CE-77. 
23 Cl. Mem., paras. 79-83; Cl. Rep., para. 153; Resp. C-Mem., paras. 66-71. 
24 Oral testimony of Mr. Nikolaos Mamidakis, H. Tr., day 2, pages 8-10; oral testimony of Mr. Alexandros 
Mamidakis, H. Tr., day 2, pages 75-78. 
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value of 6 million USD in a surface of 14 thousand square meters in the southern side of 
the existing reservoirs […]” and asked the Privatization Directorate to proceed 
accordingly.25  

79. By letter dated 6 January 1999, the Directorate of Enterprise Administration & 
Privatization in the Ministry of Public Works and Transport informed the Ministry of 
Public Economy and Privatization that “the Administrative Board has approved in 
principle the establishment of a centre of reservoirs in the technological zone of the port” 
and that it agreed to grant a lease to Claimant.26  

80. During its visits to Albania, Claimant made efforts to associate with a local partner.  At 
least in part, these efforts were guided by the wish to rely on an Albanian partner for 
contacts with the Albanian authorities and to facilitate the granting of permits.27 In 1999, 
Claimant entered into an association agreement with the Albanian partner “ANOIL Sh.A”, 
and created the Albanian subsidiary “Mamidoil Albanian”, which was incorporated on 15 
March 1999.28 Initially, Claimant held 80% and ANOIL 20% of the shares. From its 
incorporation, one person from Claimant’s senior management and the owner of ANOIL, 
Mr. Angjeli, acted as general director and vice general director respectively. In 2006, 
Claimant bought the minority shares to become the sole shareholder in the subsidiary. 

81. On 2 June 1999, a lease contract was executed between the Ministry of Public Economy 
and Privatization and Claimant’s Albanian subsidiary Mamidoil Albanian, represented by 
Mr. Aleksander Mamidakis. The contract covered roughly 14 thousand square meters of a 
“free site” in the port of Durres for the purpose of “setting up a fuel storage center 
according to the business plan attached” (Article 2). The term of the contract was 20 years, 
i.e. until 1 June 2019 (Article 3), unless terminated by agreement of the Parties or “when 
the lessee violates one of the liabilities provided in articles 10-15” Article 16). The lessor 
was “bound to guarantee the full enjoyment of the facility” (Article 6), while the lessee was 
“duty bound to use the facility, scope of such contract for the purpose and destination 
foreseen in article 2” (Article 12).29  

25 CE-13. 
26 CE-14. 
27 CE-152. 
28 CE-6. 
29 Claimant has submitted two versions of the lease contract, as CE-19 of the Request for Arbitration and CE-19a of 
the Memorial, the former documenting the calculation of the rent and the latter documenting a “schedule of 
investment performance”, allegedly corresponding to the “business plan attached” as mentioned in Article 2 of the 
lease contract: Cl. Mem., para. 70. Respondent doubts the authenticity and the completeness of either version 
because the originally attached maps are missing, and submits that it is completely unfamiliar with the “schedule of 
investment performance”: Resp. C-Mem., para. 52, Resp. Rej., para. 67. The maps alluded to are documented in RE-
14. Claimant refutes the allegations as being “not credible” and insists that the schedule corresponds to the business 
plan which is described as being attached to the contract: Cl. Rep., para. 88. During the hearing, it became apparent 
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82. Upon instruction of the Ministry of Public Works and Transport, the Durres port authority 
handed the site over to Claimant’s subsidiary on 1 September 1999, “free cleared and 
ready for the investment of a fuel storage center”.30 

83. Upon reception of the letters approving the investment in principle, the execution of the 
lease contract and the transfer of the site, Claimant prepared for the construction of the 
tank farm and the rehabilitation of the infrastructure.  

84. The Tribunal had some difficulties to establish the exact time-line of the construction. 
While Claimant’s Request for Arbitration alleges that “approximately 85% of the Project 
had been completed in November 1999”,31 Claimant’s Memorial contends that it “began 
with the construction of the tank farms in February 2000”,32 and Claimant’s Reply 
specifies that it took “six months from the handing over of the site (September 99) to the 
signing of the main civil works contract”.33 During the hearing, Claimant stated that the 
date indicated in the Request for Arbitration “is flatly incorrect”.34 In the “Timeline” 
preceding its Rejoinder, Respondent submits that the construction of the tank farm had not 
begun – as claimed in Claimant’s chronology – before October 1999 to be completed in 
February 2001, but that, from April to October 2001, Claimant “invest[ed] substantial 
funds in the construction of additional fifth and biggest tank farm”.35  

85. The Tribunal deduces from the various submissions that it is uncontested between the 
Parties that the core construction period was between March 2000 and February 2001, with 
a suspension of works of about 5 months from July to December 2000. That is all the more 
so since it is equally uncontested that Claimant started to discharge vessels in October 
2001 and continued to do so until the ban to discharge fuel from vessels in the port of 
Durres became effective in 2009.36 In total, 202 vessels were discharged during this period. 
Thus, from October 2001 at the latest, the reservoirs and the discharging infrastructure 
must have been operative. 

86. On 17 November 1999, the Director of the Durres Sea Port Authority, operating under the 
supervision of the Ministry of Public Works and Transport wrote a letter to “Mamidoil 
Albania shpk” stating, “[d]espite our verbal notification for suspending the works for the 
construction of the fuel depots close to the eastern docket of this Port, you pay no attention 
to it and continue with the works. Under these circumstances, the Authority informs you 

that Article 2 refers to Claimant’s business plan of 31 March 1998 as exhibited as CE-58 and that the plan was in the 
files but not attached as part of the lease contract. 
30 CE-18. 
31 Request, para. 25. 
32 Cl. Mem., para. 73. 
33 Cl. Rep., para. 46. 
34 H. Tr., day 1, page 38. 
35 Resp. Rej., pages 4-8 (Timeline). 
36 Cl. Mem., para. 174. 
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again to suspend the works immediately until the completion of the master plan survey for 
the development of this Port, which is due to be completed in January 2000. On the 
contrary, we are going to recourse to the assistance of competent authority to affect [sic] 
forced suspension.”37 

87. By letter dated 7 December 1999, Claimant’s Albanian partner and deputy general director 
in Mamidoil Albanian refuted the content of this letter and insisted, “[s]o, Mr Director of 
Durres Port, it should be known that this country is regulated by laws and decisions should 
be abided by, including the respect for your signature and seal, which you cannot change 
through verbal decisions, be it even through letters, which run counter to the laws of the 
state. […] We consider this letter as an unfair pressure, hindering the foreign investors 
and the country […]. Under these circumstances, were [sic] should be the ones to seek the 
assistance of the competent authorities for you not to become an obstacle”.38 

88. By letter dated 15 February 2000, the Director of the Durres Sea Port Authority reiterated 
its warning to Mamidoil Albanian and repeated that given the first consultations with the 
experts on the revision of the master plan “it seems ungrounded and irrelevant to construct 
terminals and deposits of fuels at the sea port”. The letter advised not to construct before 
the completion of the survey because “[i]nstalling them would be of financial 
consequences to your company.”39  

89. In a memorandum dated 3 March 2000, addressed to the Chairman of the Council of 
Ministers and copied to Mr. Aleksander Mamidakis, “Mamidoil” Albania sha, the Director 
of the Durres Sea Port Authority summarized the situation. It referred to the results of the 
recommendations for a new master plan for Durres according to which “no sites available 
for fuel deposits shall continue to exist”, by referring to the request for “a provisional 
suspension of the works in that site until the completion and approval of the master plan”, 
and by informing the Chairman that construction is “being continued and the investor is 
making payments, while the perspective is not safe.”40 

90. The attitude of Claimant with respect to these exchanges has evolved over the course of the 
proceedings. While originally pleading that Respondent had “[s]uddenly and out of the 
blue” changed its plans for the port and had informed the investors only on 13 June 2000 
when most of the construction work had already been completed,41 it stated at the hearing 
that it is “willing to accept the evidence suggests that those letters, at least one of them has 
been received and has been replied to.”42 At the same time, counsel for Claimant alleged 

37 RE-15. 
38 RE-42. 
39 RE-17. 
40 RE-16. 
41 Cl. Mem., paras. 75 and ss. 
42 H. Tr., day 1, page 22. 
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that he had “shown those letters to our witnesses and our witnesses said, ‘Well, 14 years 
ago, who knows?’. They are not in the archives”.43 Claimant insists that the letters were 
received by Mamidoil Albanian and that “Mamidoil Albanian is not Claimant in this case; 
it is Mamidoil. Whether anything which is in the sphere of a subsidiary must be imputed to 
the mother company is a legal question which I am currently not prepared to answer.”44  

91. Claimant’s witness Mr. Alexandros Mamidakis testified that he saw the letter sent by the 
Director of the Durres Sea Port Authority on 17 November 1999 during the construction 
period but that he does not recall the exact month,45 while another of Claimant’s witnesses, 
Mr. Nikolaos Mamidakis, testified that he saw it after March/April 2000.46 

92. The World Bank endorsed the recommendations of the March 2000 Louis Berger study, 
including the proposal to relocate fuel-related activities to a less populated area, in its 
supervision mission aide-mémoire of 14 July 2000 where it “reiterate[d] its earlier 
recommendation, that the Government ask the company to relocate its tank farm to an 
unpopulated site near Durres as soon as possible, which appears quite feasible. […] 
Minister Nako told the mission that the Government and company would study this matter 
over the next two to three years with a view to relocating the tank farm. The Government 
will also need to identify funds to compensate the company for moving”.47 

93. The World Bank has maintained its position through the years and maintained its policy 
assistance in its implementation completion report of 24 June 2005.48 

94. The European Commission has equally endorsed the new orientation of Durres port, as 
expressed in the “First Five-Year Review of Albanian National Transport Plan (ANTP)”, 
established again by Louis Berger Inc. Part of the plan consisted in the “[r]emoving or 
relocating the oil product tank farm and implement an environmental clean-up of the 
site.”49 In 2008, the European Commission stated that the “condition of the present oil 
jetty, along the eastern breakwater, is deplorable […]. The construction work for a 
Greenfield petroleum port at Porto Romano are in execution.  A transfer of oil imports to 
the new port is expected to take place around 2009-2010. In view of the condition of the 
jetty in the Port of Durres, it is important that the commissioning of the new facility 
proceeds without delay.”50 

43 Claimant’s opening statement, H. Tr., day 1, page 22. 
44 Claimant’s closing statement, H. Tr., day 5, pages 160-161. 
45 H. Tr., day 2, page 94. 
46 H. Tr., day 2, page 24. 
47 CE-79, pages 3 s. 
48 CE-196. 
49 CE-202, para. 5.4.1. 
50 RE-52, para. 1. 
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95. On 13 June 2000, Respondent’s Council of Ministers approved the Land Use Plan 
elaborated under the auspices of IDA, and the decision was published in the Official 
Gazette.51 

96. Subsequent to the decision, the Minister of Public Economy and Privatization and the 
Minister of Transport informed Claimant by letter dated 21 July 2000 that “it is not 
foreseen that the zone in which the fuel deposits are actually located, will serve for this 
purpose in the future. The plan determines the displacement of the existing deposits outside 
the Durres Port and the stopping of the construction of new deposits. […] [T]aking into 
consideration the fact that based on the contractual obligations, that on your part you are 
investing in the reconstruction or construction of new deposits in this zone, based on the 
new requirements […] we demand the interruption of further investments”.52 

97. As a consequence, all petroleum companies active in port of Durres had to abandon their 
construction sites between July and December 2000. The instruction of the Ministries of 
Public Economy and Privatization and of Transport referred explicitly to the “Plan of 
Utilization of the land in Durres Port” which stipulated the closing of existing fuel deposits 
and a ban on the construction of new ones in Durres.53 

98. The ban was lifted in December 2000 after an intervention of the Greek Government, 
Greece being one of the major trading partners of Albania.54  After negotiations between 
high-level Albanian authorities, which included the Prime Minister and several Ministers, 
and the senior management of Claimant and other Greek companies operating in Durres 
port, assisted by Greek Government officials, the Albanian Council of Ministers issued 
Decision No. 704, dated 21 December 2000. The decision referred to the Constitution and 
the “Law on the Processing, Transporting and Trading of Petroleum, Gas and their By-
Products” and introduced the concept of a “temporary trading permit” to entities 
conducting their activity in trading petroleum and their by-products in Durres (Article 1).55 

99. On 16 February 2001, the Minister of Economy and Privatization issued a “Trade Permit” 
of type “A” to Mamidoil Albanian and other subsidiaries of Greek companies “valid for a 
period of 18 months after the entry into power of the Decision for the displacement of 
deposits in the port of Durres, but not longer then [sic] 10 years”.56 The permit referred to 
Decision No. 704 and was issued on the basis of an application made by Deputy Director 

51 CE-21; RE-18. 
52 CE-22. 
53 CE-22. 
54 Cl. Mem., para. 99; Resp. C-Mem., para. 83. 
55 CE-29 and CE-30. 
56 CE-30a. 
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General, Mr. Angjeli, in the name of Mamidoil Albanian, which itself referred to that 
decision.57 

100. On 27 January 2011, shortly before the expiry of the trading license, Claimant approached 
the National Licensing Center in order to prepare an application for its renewal. The 
application was not processed. Since the reserve requirements were also not met, Claimant 
“did not start a second application for a trading license,”58 and the trading license expired 
on 15 February 2011. 

101. There has been some debate as to the term of the validity of the trading license. While 
Claimant contests its legality based on its temporary character59 and Respondent considers 
it valid, Claimant’s witness Mr. Kalfas confirmed that the 10-year restriction was “normal” 
and accepted as long as renewable and that only a further 18-month restriction after a 
relocation order would have been illegal.60 Ultimately, the Tribunal finds that the factual 
issues are moot because, on the one hand, no relocation order was issued and, on the other 
hand, Claimant refrained from making a further application in any event.  

102. The legal significance of Claimant’s request for the approval of the investment of 3 July 
1998, the issue of the permits and authorizations that were required from Claimant for it to 
proceed with its investment, and the subsequent approval by the Ministry of Public Works 
and Transport will be analyzed in due time. In any event, it is beyond doubt that the Parties 
were aware that further documentation and permits were required for the construction and 
operation of the tank farm. Claimant underlined their necessity when it noted that it was 
prepared to get “the respective permits for the accomplishment of the works,” and for its 
part Respondent referred to additional authorization by expressing its approval for the 
project “in principle” in January 1999. 

103. In addition to the trade permit, the Tribunal takes note of the following dates of events and 
legislative acts requesting permits:  

a) The environmental permit: In 1998, Law No. 7664 “On Environmental Protection” 
dated 21 March 1993 was in force. Its objective was to protect the environment being 
considered “an essential condition for providing for the development of the society 
and the nation in general” (Article 1) and stipulated that persons engaged “in 
economic and social activities that may have an impact on environment, must obtain 
licenses” (Article 17) before any construction. In this context, “industrial activities” 
(Article 18 c) were to be licensed by the National Agency for Environmental 
Protection (Article 19). The request for a license was not submitted to specific formal 

57 RE-21. 
58 Witness statement of Mr. Kyriakos Mamidakis, para. 20, CE-57. 
59 Cl. Mem., paras. 100-102. 
60 H. Tr., day 2, pages 123-124. 
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requirements and was to be responded to within three months (Article 20).61 Law No. 
7664 was abrogated and replaced by Law No. 8934 of 5 September 2002. The new 
law required a periodically-renewable environmental permit for the “operation of 
installations for their utilization and technological processing and other activities” 
(Article 36), issued by the Minister of Environment upon request of the interested 
party (Articles 36/39).62 Both laws provide that in case of passivity of the competent 
authority the permit is considered approved. Claimant applied for the permit on 10 
May 2000 with the Regional Environmental Agency and was granted the 
Environmental Permit on 31 May 2007 by the Minister of Environment “for a 
temporary term, till the moment of the displacement of tanks in the final location”.63 
The granting of the environmental permit had been preceded by some correspondence 
with and an inspection by the Ministry.64 

b) The construction site permit and the construction permit: When Claimant made its 
application on 3 July 1998, Law No. 7693 “On Urban Planning” was still in force.65  
According to its Article 7, the “Council of Territory Adjustment of Albania”, 
established by the Council of Ministers “approved […] construction projects 
execution in which the building site is more than 0.5. hectare”. For smaller sites a 
construction permit by local government was required (Article 29). In any 
constellation, the application had to be made using certain forms that were attached to 
the law. 

c) On 18 November 1998, Claimant wrote to the Minister of Industry stating that 
“[a]fter concluding a preliminary but substantial stage of data selection and 
consideration, as well as discussions with the proper authorities in Albania, we are 
now ready to submit our proposal to your Government regarding the  construction 
and operation of a tank farm […]. We would highly appreciate it if you could let us 
have your final views on the subject as well as on the procedure to be followed for its 
implementation”.66 The letter was accompanied by a technical description, a detailed 
design of the depot and a memorandum of the project.67 Subsequent to this letter and 
the request of 3 July 1998, the Albanian Government approved the project in 
principle and executed the lease contract.  At that time, a new Law No. 8405 “On 
Urban Planning”, dated 17 September 1998, had entered into force, repealing Law 

61 RE-12. 
62 CE-106. 
63 CE-35. 
64 Request, paras. 39-42; cf.: letter of the Ministry of Environment, 31 January 2003 requesting elimination of 
pollution, CE-31; letter of the Ministry of Environment, 4 June 2003, temporarily refusing the permit, CE-107; letter 
of the Ministry of Environment, 26 March 2004 asking for documentation for the permit, CE-32; CE-157; CE-177. 
65 CE-168. 
66 CE-161. 
67 Cl. Rep., para. 70. 
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No. 7693 (Article 86).  Articles 38/39 of the Law provided that before the 
construction of a surface structure a formal request for a building site permit had to be 
submitted to the respective urban planning offices, using a form (“Form No. 1”) as 
attached to the Law, and Articles 45 to 53 of the Law provided that in addition any 
person wanting to build in Albania had to request a building permit. The request had 
to be addressed to the urban planning section in Durres before the beginning of the 
construction and in a formal way, using a Form attached to the Law. Buildings 
constructed without permits were qualified as being “illegal” (Article 76), the 
decisive moment of the applicability of the law being the time of construction (Article 
77). Buildings constructed without permit in approved sites are considered illegal. 
The Tirana municipal territory adjustment council (TAC) “shall issue building 
permits when construction meets the requirement of this law” (Articles 78/79). For 
illegal buildings constructed before the entry into force of the law and constructed 
without permit on land of which the builder is the owner, the authority may grant a 
permit retroactively (Article 77). 

d) While the legal frame is not in dispute, the question whether Claimant’s different 
requests and applications are expressions of a request for a construction site and a 
construction permit remain controversial and will be presented and considered in due 
course.  

e) The exploitation permit: According to Law No. 8402 “On Control and Regulation of 
the Construction works” dated 10 September 1998, Claimant needed an exploitation 
permit which was to be issued by the “section or local unit urban office” (Articles 
8/13). By letters from the Ministry of Economy, the Chief of Trading and 
Concessions Permit Department, and the Ministry of Industry dated 23 April 2003,68 
20 May 200369 and 30 March 200470 respectively, the Albanian authorities requested 
that Claimant apply for it.71 While it is uncontested that such permit was not granted, 
the existence of the application is in dispute: Respondent denies that an application 
was made72 while Claimant asserts that it was not able to produce the original 
application but that contemporaneous documents evidence that it was made.73  

68 CE-34. 
69 CE-172. 
70 CE-33. 
71 Request, para. 43. 
72 Resp. C-Mem., paras. 47, 96. 
73 Cl. Rep., paras. 108-111, referring to CE-179 and CE-180. 
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f) The customs warehouse authorization: On 17 October 2006, the Customs Office 
issued, upon Claimant’s request submitted on 10 October 2006, a definitive 
“Authorization for the Administration of a Customs Warehouse.”74 

104. Claimant maintains that it based its decision to start the construction of the tank farm in 
October 1999 on the following documents: the January 1999 inter-ministerial letter 
carrying the approval in principle, the June 1999 lease contract between the Ministry of 
Public Economy and Privatization and Mamidoil Albanian, the September 1999 minutes of 
transfer of the site, and the February 2001 trade permit in favour of Mamidoil Albanian.  
Claimant accepts that a construction site permit, a construction permit and an exploitation 
permit were not obtained following the requirements of Albanian law.75 

105. There has also been some debate whether the inter-ministerial letters approving the 
investment in principle and the lease contract could be considered a construction permit.  
Based on the opinion of its legal expert, Prof. Dobjani, Claimant has expressed its 
position.76 While Prof. Dobjani’s written analysis may be ambiguous,77 the ambiguity was 
lifted during his oral testimony when he stated unambiguously – in agreement with 
Respondent’s legal expert – that the inter-ministerial letter was not an approval in the sense 
of the Law on Urban Planning “but just a positive opinion that the land they were asking 
for […] was available for investment”78 and that “the lease contract is not a construction 
permit, of course.”79 

106. During their oral testimony, both legal experts also confirmed, when asked whether 
“questions relating to permits and regulations in construction activities are of importance 
as opposed to being trivial”,80 that they are important because they touch on “upon safety, 
health and urban questions.”81 

107. Finally, after having confirmed that no construction permits were in place, both legal 
experts agreed that “[t]he construction police had full authority and full opportunities to go 
and close down that construction, if the Port Authority had informed them.  But they could 
have been informed also by the Ministry of Public Works or the Ministry of Economy, by 
informing the central construction police, because the construction police operates at the 

74 CE-183. 
75 Cl. Rep., para. 93. 
76 Cl. Rep., paras. 79-80.  
77 Legal Opinion of Mr. Ermir Dobjani, paras. 7-13, CE-169. 
78 H. Tr., day 4, page 132. 
79 H. Tr., day 4, page 134. 
80 Question of counsel for Respondent: H. Tr., day 4, page 99. 
81 Oral testimony of legal experts Mr. Neritan Kallfa and Prof. Ermir Dobjani, H. Tr., day 4, page 99. 
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central level and local level. So it had full powers and the full opportunities to go and close 
down and stop the construction.”82 

108. The construction police did not ever exercise this right. When the construction work was 
interrupted from July to December 2000, this decision was explicitly based on relocation 
plans and not on the absence of permits. 

109. For 12 years, Claimant has imported, transported and marketed oil products in Albania. 
During the period from October 2001, shortly after the completion of the tank farm 
construction, until June 2009, the moment when the prohibition to process ships in the port 
of Durres became effective, that activity took place largely by sea transport to the port of 
Durres.83  After the closure of the port, Claimant depleted the deposits in the tank farms 
and then continued to import small quantities of fuel by truck under the temporary trading 
license until shortly before its expiry in 2011. 

110. During the period of operations, a number of factual events occurred, regulatory changes 
were introduced and governmental decisions were taken, which affected Claimant’s 
activity in different ways. 

111. In line with European standards, Albania introduced and maintained requirements for a 
security reserve of fuel for wholesalers, which increased from 30 days in 1999 to 60 days 
in 2003 to 90 days in 2010.84 At the same time, from 2002 onwards, Albania introduced a 
minimum reserve requirement of 300 cubic meters85 for small local dealers, which would 
only be applicable in practice “if the sales quantities were very small, almost unrealistic.”86  

112. Another problem concerned the quality of diesel to be marketed. By Decision No. 147 
dated 21 March 2007, the Albanian Government fixed a progressive standard of diesel 
quality to be traded on the Albanian market.87  

113. By Decision No. 1110 dated 30 July 2008, the Albanian Government allowed the refining 
of a lower diesel quality in Albania and its marketing, again tightening the criteria 
progressively between 2010 and 2012.88 

82 Oral testimony of Prof. Ermir Dobjani, H. Tr., day 4, pages 135-136; Legal Expert Opinion of Mr. Neritan Kallfa, 
para. 18. 
83 Request, para. 11. 
84 Cl. Mem., paras. 157-159; Expert Report of Ernst & Young, paras. 54-57, CE-64; First Expert Report of Grant 
Thornton, para. 54. 
85 Cl. Mem., paras. 157-160; Resp. C-Mem., paras. 245-246. 
86 Cl. Mem., para. 159. 
87 CE-39. 
88 CE-40. In paragraphs 164-167 of its Memorial, Claimant had alleged that the Decision referred to Albanian 
refineries; during the hearing, it specified its statement to mean that only one refinery was favoured for a certain 
period of time: H. Tr., day 1, page 56. 
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114. By Decision No. 52 dated 14 January 2009, the Albanian Government allowed the refinery 
ARMO S.A. to sell its products of lower quality to wholesalers endowed with “Trade 
License Type A”, and “due to its dominant position in the market […] at the same and 
transparent trading prices and conditions” (Article 3 of the Decision). The standard was 
again progressively increased between 2010 and 2012.89 

115. Decision No. 52 was in force for six months. The Constitutional Court of Albania voided it 
on 24 July 2009. The Court found that the Decision contradicted the Stabilization and 
Association Agreement with the European Union and the Albanian Constitution because it 
curtailed the economic freedom, which is not within the competence of the executive 
power.90  

116. A further problem concerned the taxation of imported fuel. Claimant has alleged that the 
customs authorities taxed its imports based on the bill of lading quantities and not based on 
the quantities that left its bonded warehouse in the port. Both quantities differ because of 
evaporation and loss during storage, the outturn quantity being lower.  

117. Claimant repeatedly complained about the taxation practice from 23 April 200391 and filed 
a suit for reimbursement of allegedly overpaid taxes with the District Court of Durres on 
13 June 2006.92 The District Court accepted its jurisdiction, but this was overturned by a 
decision of the Supreme Court dated 3 April 2007. Claimant appealed this decision to the 
Constitutional Court.93 The Constitutional Court rejected the request on 24 December 
2007.94 Claimant then brought the case to the European Court of Human Rights in 
Strasburg on 16 June 2009, where it is pending and awaiting the Court’s examination of 
admissibility.95  

118. Although they appraise the issue in a different context and perspective in general, the 
Parties concur that smuggling and adulteration of fuel has been a problem in Albania and 
the region from before the start of Claimant’s operations.96  

119. When on 21 July 2000 Respondent ordered the interruption of construction with a view to 
moving the tank farms, Claimant addressed a letter to the Albanian Government asking it 
to allow the completion of the first stage of the project and the beginning of the “operation 
to be on a short term basis with respect to time and concurrently to collaborate towards 

89 CE-42. 
90 CE-114. 
91 Cl. Mem., paras. 127-130 and footnote 107. 
92 Legal Expert Opinion by Mr. Viktor Gumi, Annex 1.D(i). 
93 CE-212. 
94 RE-58. 
95 CE-219; cf. Cl. Rep., paras. 191-196. 
96 Cl. Mem., paras. 116-123; CE-56; Cl. Rep., paras. 170-185; Resp. C-Mem., paras. 316-320; counsel for 
Respondent, H. Tr., day 1, pages 203-204. 
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reestablishing the project altogether”.97 The above-mentioned temporary trading license 
explicitly took a future displacement into account.  

120. On 27 May 2001, Respondent issued Decision 358 on “Procedures and Conditions for 
Granting Permits, for Construction and Use of Coastal Installations, for the Transport and 
Storage of Oil, Gas and their By-Products”.  Article 9 of the Decision granted priority in 
the selection of sites in the newly-identified zones for the operation of seashore deposits in 
Porto Romano and Vlora to all “[s]ubjects which are in contractual relationship with the 
state for depositing in the Port of Durres”.98 

121. On 26 October 2001, Claimant suspended its original business plan and decided to “freeze” 
the plan to create a network of COCOs.99 On 19 December 2003, the plan was definitively 
abandoned and replaced by the strategy to operate through supply contracts with 
independent partners.100 As expressed by Claimant’s counsel, “Claimant first suspended 
and then later stopped its plans for investing a further 15 million in the chain of 
COCOs”.101 

122. It is against this background that a high-level working group “[o]n the displacement of the 
fuel deposits from Durres Port” was established in 2003, grouping key Ministries and the 
three Greek companies operating in Durres, including Claimant. The group met several 
times in early 2003. Three of the meetings – of 12 February 2003, of 27 February 2003 and 
of 20 March 2003 – have been documented in minutes.102  

123. While during the first two meetings practical problems of relocation from Durres to other 
ports were discussed, with Claimant’s representative insisting on the necessity of financial 
compensation, the third meeting centered on the lack on approvals, authorizations and 
permits, possibly induced by a remark of Claimant’s representative who had complained 
during the second meeting that what “has main importance is the lack of authorization of 
use and exploitation” of the tank farm.103  

124. During these meetings, the Albanian authorities stated that a number of authorizations and 
approvals were missing and that the “[s]tate handled the matter with some leniency, 
because of its will not to hold back your activity. […] the Albanian authorities would be 
willing to consider the possibilities to legitimize your activity, provided that an agreement 
is reached on the continuation of your activity in the port of Durres, until the decision for 
the relocation of the fuel storage deposits.” During the meeting, Claimant’s representative 

97 CE-74. 
98 CE-28. 
99 Cl. Mem., para. 153-155; Resp. C-Mem., para. 105. 
100 RE-39 (=CE-110).  
101 H. Tr., day 1, page 35. 
102 CE-86, CE-87 and CE 88 (=RE 41). 
103 CE-87, page 1. 
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referred to the lease contract and asked, “[w]hy don’t you grant us the respective permits, 
when the investment is the best in the Balkans?”104  

125. By letter dated 23 April 2003, the Minister of Economy asked the Greek companies 
operating in Durres, with a copy to the Greek Embassy in Tirana, to file the documentation 
necessary to issue exploitation permits and construction permits.105  

126. By letter dated 30 March 2004, The Minister of Industry and Energy informed the Minister 
of Economy that after the discussions of the Albanian-Greek commission in 2003, the 
companies operating in the port of Durres had been asked to present all the documents 
necessary for the certification of the tanks at their earliest convenience and that the 
certification would follow immediately thereafter, but none of the Greek companies had 
submitted the necessary information.106 

127. When Respondent communicated to Mamidoil Albanian for the first time in 1999 that it 
was considering a new land use in the port of Durres and asked it to suspend the 
construction of the tank farm, the alternative port of Porto Romano had no infrastructure 
and had no capacity to support the landing of petroleum products from vessels. The 
Government announced in 2003 that the necessary infrastructure was to be created. The 
construction of the port commenced in 2004 and lasted until 2009. In July 2009, Porto 
Romano was officially opened.107 

128. After the completion of the construction in 2001, Respondent suggested that Claimant 
relocate the tank farm to Porto Romano at its own costs, in light of its previous warnings 
on the change of legal framework. Claimant consistently refused this invitation, demanding 
compensation for any relocation. The Tribunal also notes that, in this arbitration, Claimant 
complained that it was never “ordered” to relocate, a complaint that was never made at the 
time of the events and which, in any event, would not advance Claimant’s case. 

129. On 6 October 2006, the Ministry of Economy, Trade and Energy announced that “in due 
time” the Government would take the necessary measures to prohibit import-export 
activities of oil, gas and related products in other ports than Porto Romano and Vlora.108 

130. On 10 May 2007, the Albanian Government entered into a settlement agreement with 
Petrolifera, a petroleum company based in Italy, and Petrolifera Italo Albanese Sh.A. in 
order to terminate a dispute that Petrolifera had brought before the ICC International Court 
of Arbitration. In the agreement the  

104 RE-41, page 2. 
105 CE-34. 
106 CE-33. 
107 Cl. Mem., para. 111; Resp. C-Mem., para. 146. 
108 CE-115. 
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State of Albania […] acknowledges also that there are logistics terminals both inside the port of 
Durres in violation of the rules set out by the master plan of said port, which prohibits the 
loading, downloading, handling and storage of flammable liquids in the port of Durres, and in 
the port of Shengjin, in violation of the Decision of the Council of Ministers no.351 dated April 
29, 2001. In order to restore a competitive level playing field in full conformity with the law, the 
State […] undertakes: (a) to confirm, and within a reasonable timeframe implement and enforce 
the above mentioned prohibitions provided for in the master plan of the port of Durres and in 
the Decision of the Council of Ministers n. 351 dated April 29, 2001 and to set […] the final and 
not extendable, for whatever reason, deadline of 31st March 2009 for the terminals operated in 
the ports of Durres and Shengjin to cease their activity in the port in respect of the loading, 
downloading, handling and storage of flammable liquids; by the close of the day of 31st March 
2009 such activities shall be therefore transferred elsewhere or immediately ceased.109 

131. On 25 July 2007, Respondent issued Decision No. 486 of the Council of Ministers ordering 
the “interrupt[ion of] the activity of processing ships transporting petroleum, gas and their 
by-products in the ports of Durres and Shengjin, within 18 months from entry into force of 
such decision.”110  

132. Claimant and the other Greek operators protested, and the effective date was postponed 
until 30 June 2009.  As from 1 July 2009, the date when Porto Romano was officially 
opened, no more vessels were allowed to unload in the port of Durres.111 

133. By letter dated 29 April 2008, the Albanian Minister of Economy, Trade and Energy 
informed the Greek Minister of Foreign Affairs that the decision concerned only the use of 
the port and the processing of ships and left both the lease contract and the trading license 
intact.112 By letter dated 14 April 2010, Respondent notified Claimant that the decision to 
prohibit the unloading of petroleum products by ship did “not impede the activity of 
company Mamidoil Albanian sh.a. for depositing and trading naphtha sub-products in the 
rented zone in the territory of Durres harbor, neither does it violate the rights of your 
company to trade as provided by ‘commercial permission’ no. 52, dated 16.02.2001 given 
to the company by the Ministry.”113 

134. By letter dated 25 January 2008, the Ministry of Economy, Trade and Energy reiterated 
Respondent’s offer to grant priority to the Greek companies operating in Durres for the 
selection of a relocation site in Porto Romano.114 

135. By letter of 22 February 2008, Claimant replied that “by virtue of the Agreement that was 
signed on 2.6.1999 concerning the granted land that we already legally possess […] our 

109 CE-198, para. 4.2. 
110 CE-36. 
111 Cl. Mem., paras. 175-176; Resp. C-Mem., paras. 138-145. 
112 CE-47. 
113 CE-118. 
114 CE-37. 
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company in principle would not object to relocate to the area designated by your 
Government, this being conditioned upon the provision of all indispensable prerequisites 
towards this end, namely the creation of the necessary infrastructure in order to support 
the relocation”. Claimant further requested “sufficient and effective compensation for the 
investment that we have already materialized”.115 

136. By letter dated 11 March 2008, the Ministry of Economy rejected the request for 
compensation arguing that Claimant was “fully aware that such processing activity in the 
port [of Durres] would have been temporary”.116 

137. No compensation was agreed upon. The relocation did not take place. Despite the 
continuing validity of the lease contract for the site in Durres port, the tank farm ceased 
being used. Claimant’s Albanian subsidiary is currently acting as a sales agent for 
Claimant on a very low scale.117 

4.2 The contestation and/or controversial appreciation of facts 

138. At the closure of the hearing, it became apparent that the majority of the core facts are not 
disputed between the Parties. The controversy concerns mostly the factual and legal 
appreciation of certain events, the evolution of the context, and decisions that either Party 
has taken. The Tribunal will present and summarize the respective positions of the Parties, 
necessarily recalling some uncontested facts and being aware that the legal and factual 
appreciation is intertwined and might have to be taken up again later in the Award. The 
Tribunal has carefully analyzed the positions. When it does not refer specifically to one or 
the other fact, it has done so because it has concluded that it was either not substantiated or 
not relevant for the Award.    

4.2.1 Claimant’s position 

139. Claimant asserts that it has extremely carefully planned its investment in Albania. It had an 
intensive general knowledge of the country and the region since it had already established 
business relations with the ancien régime in the 1980s by exporting coking coal to Albania 
and petroleum products to other countries. When the regime changed, Claimant intensified 
contacts with the new authorities and explored the geographical, economic and social 
factors and perspectives of the emerging market economy.  

115 CE-38; cf. also Cl. Rep., para. 164. 
116 CE-125. 
117 Cl. Mem., para. 175; cf. also CE-120. 
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140. Claimant concentrated its research on its core business, i.e. the transport, storage and trade 
of petroleum products.  All operative shareholders of the Mamidoil Jetoil companies, the 
members of senior management as well as key employees for commercial, technical and 
financial questions travelled to Albania to identify and specify business opportunities.  

141. Claimant looked for the appropriate port that could be used for landing petroleum products 
and their storage and compared the three ports of Durres, Porto Romano and Vlora. Durres 
was the only port conveniently located and equipped with infrastructure while Porto 
Romano was practically non-existent and Vlora was far away from the economic center. 
No further disadvantages were detectable. 

142. Claimant looked for local partners, not least to be well informed about all legal and 
regulatory requirements for the creation of modern storage facilities and retail gas stations. 
The local partner would be entrusted with the procedures to receive all necessary permits 
and authorizations. This is clearly expressed in a letter from Mr. Alexandros Mamidakis to 
Mr. Llazar Angjeli, the owner of the ultimate local partner, dated 15 March 2000, where he 
asks for assistance for “any problems with the authorities during the execution of the 
project and that we always have all the necessary permits and approvals.”118 

143. When Claimant bought the local subsidiary’s minority shares in 2006, it did so partly 
because it was “not happy with this specific partner” and partly because it planned to be 
listed on the Alternative Investment Market in London.119  

144. After several years of diligent planning which included numerous discussions with the 
Prime Minister, line Ministers and high technical Government officials, Claimant informed 
the Government for the first time in writing in 1995 that it had chosen the port of Durres as 
its first choice for the location of the tank farm and asked for the designation of a site. The 
Government responded enthusiastically and endorsed the choice. 

145. In his witness statement, Mr. Alexandros Mamidakis described the interaction as follows:  

6.  Based on a twenty year business plan, which we considered very reasonable, and numerous 
talks with government officials, we felt confident to invest in Albania.  Initially we wanted 
to purchase land for our operations, but such an opportunity did not materialize.  
Alternatively, we looked at leasing a site for a planned tank farm.  

7. The authorities recommended Durres as an investment site and assured us that the market 
conditions would soon improve (see meeting below with the Minister of Economy and the 
Minister of Energy). The site was previously also used for fuel tanks by the formerly state-
owned petrol company.  The port of Durres was our first choice as it not only offered the 
necessary general infrastructure but also a pipeline for the unloading of ships that was 
specifically built for the operation of tank farms.  At the meetings, there was no alternative 
investment site discussed.  

118 CE-192. 
119 Witness Statement of Mr. Nikolaos Mamidakis, CE-124, H. Tr., day 2, page 40; Cl. Mem., para. 66. 
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8. One of the meetings was held with the Minister of Economy (Mr. Anastas Angjeli) and the 
Minister of Energy (Mr. Bufi) in 1998.  Present at the meeting was also Mr. Kalfas 
(Technical Consultant for Claimant) and Mr. Nikolaos Mamidakis (Managing Director).  In 
this meeting, both Ministers encouraged us to apply for an approval to invest in tank farms 
in the port of Durres and assured us that the market conditions would soon improve and that 
the necessary licenses for the operation will be granted.  At that time, I was not aware of 
any relocation plans of the government.  I think the relocation was not even in their heads at 
that time. Had we known anything about the relocation plans, we would not have invested 8 
million USD in a tank farm. The other sites did not offer the necessary infrastructure and an 
investment did not seem viable there.  At these meetings, we also discussed our plans to 
establish an extensive retail-network. This included buying out existing petrol stations and 
also setting up new stations.  Both Ministers were eager to convince us to invest in Albania.  
We applied to have our investment approved.  After receiving the “go-ahead”, we signed a 
lease agreement and about half a year later we began the construction of the oil tanks.120 

146. Had Claimant known at that time that plans existed to change the use of the port of Durres 
fundamentally, it would not have invested without formal and official re-assurances that it 
could go ahead. It is very possible that it would have desisted from investing in Albania 
altogether.121 

147. Further planning was effectuated which finally resulted in the business plan of 1998. The 
fact that the plan is succinct and concentrated on major results and orientation is typical for 
a family-run business where all partners are intimately involved in the evolution of an 
investment project. 

148. It was only after all these inquiries, research and the establishment of the business plan that 
Claimant requested the approval for the investment in July 1998 and again in November 
1998.  A full technical and financial documentation was attached to the requests. When the 
Albanian authorities approved the investment in January 1999 and when they negotiated 
and concluded the lease contract in June 1999, they were therefore fully informed of the 
project. In fact, both the business plan and the Investment Schedule were in the files of the 
office that signed the lease contract even if those documents were not formally attached to 
the contract.122 

149. The project as presented in 1998 was only the first step in Claimant’s overall plans: “In a 
second step, Claimant planned to distribute the oil from the tank facilities to industrial 
clients and consumers throughout Albania and build additional tank farms.”123 

150. Even after the request for the approval of the investment had been lodged, the local 
subsidiary had been set up, the necessary approval had been received, the lease contract 
had been concluded and the site had been transferred, the investment activity could not 

120 CE-59. 
121 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, pages 75-78. 
122 Oral testimony of Mr. Genci Çelo, H. Tr., day 3, page 245; Claimant’s closing statement, H. Tr., day 5, page 147. 
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begin. It took another six months of preparation of the site, selection of contractors for the 
construction of the reservoirs, and further discussions with Albanian authorities before the 
execution of the first phase of the investment and the construction of the reservoirs could 
begin.124  

151. There is some uncertainty as to the scope and application of legal due diligence. While 
Claimant asserts in general terms that local legal advice was sought,125 its witness Mr. 
Kalfas, who was instrumental in the establishment of the project in Albania, stated when 
asked why Mamidoil did not instruct a law firm with handling legal due diligence, “I don’t 
see a reason for that. If you are technically capable to do so and when you are contacting 
the right authorities, then I don’t see why you need a lawyer.”126  

152. In any event, Claimant’s owners and senior management Messrs. Kyriakos, Nikolaos and 
Aleksandros Mamidakis testified unanimously that during numerous meetings – as 
underlined by Mr. Aleksandros Mamidakis’s statement that “[w]e had meetings in 1998, 
1999, 2000 and even in 2010”127 – the high Government officials and political decision-
makers consistently endorsed the plan, made assurances as to the regulatory requirements 
and encouraged Claimant to go ahead with the project.  All of these representations were 
made orally, without written confirmation,128 and are therefore not in evidence beyond the 
testimony of the witnesses. 

153. The local partner responsible for the day-to-day business equally affirmed that no obstacles 
existed and that the procedures were going forward normally.129 

154. With respect to the relationship between the construction period and the emerging plans to 
re-zone the port of Durres, Claimant has modified its initial position in two aspects. It no 
longer contends that 85% of the construction work was completed in November 1999, i.e. 
at a date when the Durres Port Authority had not yet sent a letter to Mamidoil Albanian 
informing it that a new master-plan for Durres was under serious debate; nor does 
Claimant contend that it had only been informed about the new plan for the port of Durres 
in June 2000 when 85% of the construction work was completed. 

155. Claimant confirms now that the Port Authority sent a letter of warning in November 1999 
and that the letter was received and answered by the Deputy General Director of Mamidoil 
Albanian. Claimant’s witness and General Director of Mamidoil Albanian, Mr. 
Aleksandros Mamidakis, has stated that there was no need to take note of the letter since 

124 For the foregoing cf. Cl. Mem., paras. 36-72; Cl. Rep., paras. 15-47. 
125 Cl. Rep., paras. 37-39. 
126 H. Tr., day 2, page 122. 
127 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, page 80. 
128 Oral testimony of Mr. Emmanouil Kalfas, H. Tr., day 2, page 137. 
129 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, pages 96-97. 
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the sender had no authority to emit any warnings and that he personally had no knowledge 
of the letter and subsequent letters, despite that one was addressed to him, before sometime 
in early 2000. Moreover, he also stated that Claimant reverted to the competent Albanian 
authorities in order to receive re-assurances that the investment was not called into 
question and that such assurances were given orally.130 He further stated that the local 
partner and his deputy general director, with whom he followed the day-to-day business 
but who was more in charge of the details, had equally assured Claimant that it “should 
proceed as planned”.131 As already stated, Claimant’s witness Mr. Nikolaos Mamidakis, 
Claimant’s managing director, testified that he saw the letter at least around March/April 
2000.132 

156. Claimant further asserts that one of the two major results of the negotiations that have 
taken place with Respondent, with the assistance of the Greek Government after the 
interruption of the construction in July 2000, has been the authorization to resume and 
complete the construction work in December 2000. The authorization was given by the 
Prime Minister who was at the same time the chairperson of the TACRA, the body in 
charge of the approval of construction permits under the Law on Urban Planning. The 
other major result was the issuance of the trading permit, which allowed Claimant to 
operate the tank farm until February 2011 unless a prior order of relocation were to be 
issued. Claimant considers that a prior termination would be illegal.133 

157. Claimant asserts that after all of the discussions with and the decisions of high-ranking 
Albanian officials, it was entitled to believe in good faith that the possible re-zoning of the 
port of Durres would neither affect the legality nor the reality of its investment there, and 
that it could trust the stability of the lease contract. 

158. Despite the government’s assurances that the investment in and operation of the port of 
Durres were accepted, welcome and safe, Claimant did not rule out a possible relocation to 
Porto Romano if financial compensation were paid. Claimant consistently communicated 
its flexibility to the government, both in 2003 when the Albanian-Greek high level working 
group met as well as in letters of 27 January 2003134 and 22 February 2008,135 i.e. after 
Respondent’s decision to prohibit further landing by vessels in the port of Durres. 

159. By rejecting any claim for compensation, Respondent violated the commitment it had 
expressed vis-à-vis the World Bank in 2000 when a Minister had told the World Bank 
mission that “the Government and the company would study this matter over the next two 

130 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, pages 60-80. 
131 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, page 81. 
132 H. Tr., day 2, page 24. 
133 Claimant’s closing statement, H. Tr., day 5, pages 167-168; Cl. Mem., paras. 100-103. 
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to three years with a view to relocating the tank farm. The Government will also need to 
identify funds to compensate the company for moving.”136 Moreover, in 2010 a review of 
the master-plan by Louis Berger Inc., which at this time acted for the European 
Commission, warned that the companies operating in Durres “[m]ight seek compensation 
for the early termination of the lease.”137 

160. Claimant alleges that Respondent’s decision to close the port of Durres for the discharge of 
petroleum products beginning in 2009 was not based in public policy considerations at all 
but had its only rationale in the settlement agreement with Petrolifera, wherein Respondent 
had promised to close the ports of Durres and Shengjin from 31March 2009 at the latest. 

161. Claimant further alleges that when the decision was taken, the Albanian Government had 
abandoned the master plan that had been accepted more than six years before but that was 
not being put into effect. Respondent’s indifference towards environmental and safety 
problems in ports close to residential areas is clearly documented by the facts that firstly, 
the port of Shengjin was re-opened in clear contradiction to previous policy 
announcements, and secondly, Respondent explicitly authorized Claimant to carry on its 
activities of storage and transport to and from the tank farm by truck. The real purpose of 
the decision, according to Claimant, was to favor Claimant’s Italo-Albanian competitor 
Petrolifera by prohibiting the landing of ships.138 

162. With respect to the environmental permit, the construction site permit, the construction 
permit and the exploitation permit, Claimant generally asserts that it has continuously 
requested that the local authorities direct Claimant to the requirements and assist with the 
necessary documentation. In many meetings with the responsible Ministers, Claimant 
alleges to have been told orally to go ahead with the investment and not to worry about 
permits, which would automatically follow as a pure formality. When addressing technical 
departments, the reaction was that nothing more was needed because “you already have the 
governmental authorization”.139 

163. Claimant relies on Professor Dobjani’s expert opinion and his statement that authorities 
were not abreast of the procedural requirements or prerequisites of good governance and 
were “hesitant to touch issues with foreign investors”.140 

164. Claimant finally submits that Respondent never alleged that either the construction or the 
operation of the tank farm were illegal and that it never indicated that it would close the 

136 CE-79, pages 3-4. 
137 CE-202, page 110. 
138 For the foregoing cf. Cl. Rep., paras. 153-167. 
139 Claimant’s closing statement, H. Tr., day 5, page 169; cf. also Claimant’s witness statements of Messrs. 
Anastasios Mavrakis (CE-83), Emmanouil Kalfas (CE-61) and Pavlos Garinis (CE-83). 
140 Claimant’s closing statement, H. Tr., day 5, page 170. 
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tank farm as stipulated in the different laws on the environment and on urban planning. On 
the contrary, Respondent showed a vivid interest in the operation by collecting millions of 
tax revenue on the project over the years. 

165. Specifically, as to the different permits, Claimant contends as follows: 

166. The environmental permit: Claimant applied for it in May 2000 when the construction was 
underway. It took Respondent several years until it reacted to the application for the first 
time. Under these circumstances, the permit was considered granted, according to Article 
20 of the Environmental Law of 1993 and Article 38 of the Environmental Law of 2002. 

167. Out of precaution and since a written permit – or confirmation of the implicitly-granted 
permit – had still not been issued, Claimant applied a second time under the new law. The 
Ministry of Environment rejected the request by pointing to an Environmental Survey of 
Durres Port according to which a “disturbing environmental problematic” prevailed in the 
port.  

168. The review, however, did not concern Claimant’s tank farm but the old, formerly State-
owned reservoirs that were, indeed, in a state of disrepair. In contrast to these tanks, 
Claimant’s installation was constructed and maintained according to high international 
safety standards. This is not only confirmed by international agencies such as Lloyd’s 
Register of shipping and Industrial Services but also by the Albanian authorities 
themselves, who confirmed that the tanks are basically clean and well maintained as well 
as well built and sound.141 

169. During the time of operation, no incident was recorded except for damage to the pumping 
pipeline from the pier to the deposit, which according to Claimant was misleadingly 
characterized by counsel for Respondent as an “explosion”. The Albanian authorities 
inspected the incident and the repair and stated that the problem had been eliminated and 
that there “are no unaccomplished tasks”.142 

170. Claimant’s witness, Mr. Alexandros Mamidakis, testified that the tank farm was situated in 
an enclosed area of the port, more than 400 to 500 meters away from residential buildings, 
separated by a road and therefore not posing any safety risk.143 

171. According to Claimant, the excellent quality of the installation and the fulfilment of all 
technical requirements have been consistent over time, and when the permit was finally 
granted, it was based on exactly the same documentation that had been submitted with the 
first request.  According to Article 24 of the 1993 Environmental Law, the permit has a 
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retroactive effect. The fact that the authorities did not close down the tank farm as foreseen 
in Article 24 establishes that the retroactive effect was triggered.144 

172. The construction site permit and the construction permit:  Claimant does not allege that it 
applied for a construction site permit. It alleges, however, that the request for the approval 
of the investment of 3 July 1998 is at the same time an application for a construction 
permit and that the inter-ministerial “approval in principle” of 6 January 1999 is at the 
same time a construction permit.  

173. In its Reply, Claimant equates the approval application to a construction-permit application 
and the approval in principle to a construction permit.145 When confronted with these 
assertions during the hearing it replied: 

We have said consistently that Claimant always thought it had applied for a construction permit, 
and you will hear the witness Emmanuel Kalfas I think tomorrow, who will say that when he 
was informed that what they had might not be sufficient, he went to the Urban Planning Office 
and they told him, ‘You don't need a construction permit; you already have one’. […] and given 
the intricacies of Albanian law, I also briefly needed to review -- well, what we are saying is: 
yes, we applied for a construction permit. If you look at this letter of November 1998 (CE-162), 
it says the ‘proposal to [the] Government regarding the construction and operation of a tank 
farm’, and it contains then more than ten pages of technical documentation.  We say here today 
that this was clearly not in the form required by law. But we ask the government at the end of 
that letter: ‘We would highly appreciate it if you could let us have your final views on this 
subject as well as on the procedure to be followed for its implementation.’ And then we had this 
in-principle approval. Now, this in-principle approval is not a formal construction permit as 
such; it doesn't comply to the form as required, as foreseen by the law.  But as our legal expert 
Mr Dobjani has said in his opinion, it was this in-principle approval which was decisive, 
because once this in-principle approval has been given, the rest is only a mere formality. That is 
why we today say we ask you to look at the content and not at the form.146 

174. In its closing statement, Claimant reiterated  

- that Prof. Dobjani, Claimant’s expert on Albanian law had opined that “not even the 
government knew exactly what the procedures for the building of a tank farm 
were”,147  

- that its senior management was convinced that the request was treated as an 
application,  

- that “they did not know the permit was not applied for in time” and that they trusted 
the local partner to comply with all the formalities,148 

144 For the foregoing cf. Cl. Mem., paras. 146-152; Cl. Rep., paras. 102-107 and 114-122. 
145 Cl. Rep., para. 76. 
146 Claimant’s opening statement, H. Tr., day 1, pages 106-107. 
147 Claimant’s closing statement, H. Tr., day 5, page 143. 
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- that until 2003, nobody had ever indicated that Claimant “might have a problem 
with the construction permit, although the government, contrary to what 
Respondent has said, knew or should have known long before”,149 and 

- that “the Prime Minister personally had negotiated the settlement after the 
construction stop in 2000, and we know from the testimony of the expert witnesses 
that the Prime Minister chairs TACRA.  And we say now this is a matter of imputing 
knowledge, and we say that the government at that time should have known whether 
there is a construction permit or not; and if there is one, they should have alerted 
Mamidoil.”150 

175. Claimant asserts with respect to the construction permit that the approval in principle and 
the authorization by the Prime Minister to terminate the construction are to be considered 
as the substantive basis for the formal construction permit which – seen in context – is no 
more than a pure formality which does not impact on the legality of the tank farm. 

176. In addition to the quoted documents, Claimant produced requests for a construction site 
permit and construction permit using the Forms prescribed by Law No. 8405.151 The forms 
are undated but seem to be stamped by a notary in 2001. They are signed with the name of 
Mr. Alexandros Mamidakis who personally, when confronted with the document, testified 
that he had never seen the document and that the signatures were not his.152  

177. In his closing statement, counsel for Claimant asserted that “in Albania it is not unusual for 
someone else to sign for someone” and that a possible explanation for the problem “would 
be that for kind of normal matters, which are not of extreme importance, where you think 
someone needs to see it, you simply sign in the name of the general director.  But I am 
speculating and I am not assessing evidence”.153  

178. Claimant finally asserts that Respondent granted the authorization for the customs 
warehouse in the port of Durres without any problem and that such authorization depends 
on a valid construction permit.154 

179. The exploitation permit: Claimant alleges that it has applied for an exploitation permit, as 
evidenced by contemporaneous correspondence with Respondent. The copy of the 

148 H. Tr., day 5, pages 165-167. 
149 Claimant’s closing statement, H. Tr., day 5, page 167 (the Tribunal believes that there is a typo in the text and the 
last sentence should read “and if there is none” instead of “one”). 
150 Claimant’s closing statement, H. Tr., day 5, page 176. 
151 Cl. Rep., para. 131; CE-201. 
152 H. Tr., day 2, page 106. 
153 Claimant’s closing statement, H. Tr., day 5, pages 179-180. 
154 Claimant’s opening statement, H. Tr., day 1, page 101; for the foregoing in general cf. Cl. Mem., paras. 142-144; 
Cl. Rep., paras. 66-93. 
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application was simply not found in the files. Claimant further alleges that, despite 
numerous complaints about the absence of any response, the Albanian authorities remained 
completely passive and irresponsive. Since they did not in any way interfere with the 
operation of the tank farm, Claimant was entitled to believe the Ministers’ assurances that 
the permit was no more than a formality and would in no way hinder the exploitation of the 
tank farm as a legal matter, as the permit was implied. In addition, and in any event, the 
trading permit encompassed the exploitation permit.155 

180. With respect to other events and circumstances, which it alleges encumbered its investment 
and operation, Claimant accentuates certain aspects of facts that are basically undisputed. 

181. Concerning reserve requirements, Claimant does not complain about the gradual increases 
that were in line with European standards but rather about the dramatic decrease from 3000 
to 300 cubic meters, which it says created unfair market conditions because it allowed 
small competitors without structured reservoirs to flood the market, particularly as they did 
not have to fear any governmental control.156 

182. With respect to the quality of diesel that could be marketed in Albania, Claimant alleges 
that Respondent reduced the requirement in favour of a local refinery that was up for 
privatization. The international operators had no access to these products and were at the 
same time not allowed to import the lower quality diesel. Claimant argues that the 
Constitutional Court invalidated this “apparent and severe market distortion” in 2009.157  

183. Claimant further argues that the intention of the changes of reserve requirements and 
diesel-quality standards had the purpose “to force importers out of the market”. The 
measures were focused on the companies operating in Durres.158 

184. Concerning fuel smuggling and adulteration, Claimant’s focus is less on the fact that 
Albania was notorious for such behavior but rather that Respondent did nothing to combat 
it, despite many complaints and concrete proposals by Claimant and other companies to 
reverse the trend and despite that mechanisms, channels and methods of smuggling were 
common knowledge. Instead of improving, the situation worsened from 2003 on because 
Respondent turned “a blind eye on a variety of illegal activities and practices”, leaving 
Claimant unprotected.159 

155 Cl. Rep., paras. 66-93. 
156 Cl. Mem., paras. 157-160. 
157 Cl. Mem., paras. 164-168. 
158 Cl. Mem., para. 169. 
159 For the foregoing cf. Cl. Mem., paras. 116-123 and 161-162; Cl. Rep., paras. 170-185. 
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185. With respect to the alleged “excessive and completely arbitrary tax claims”,160 Claimant 
submits that Respondent has imposed excise taxes and VAT on quantities as shown on the 
bill of lading and not on the actual quantities as they left the customs warehouse. Claimant 
contends that, due to evaporation and other losses during transport and unloading, the 
difference between the two quantities is considerable. According to Claimant, it 
corresponds with international practice and an EU Directive to use the outturn quantity for 
calculating the taxes. By disrespecting the international practice and European law, the 
customs authorities have collected “much higher taxes than it was obliged to”.161 

186. Claimant also brought a claim of unjust enrichment for reimbursement of the overpaid 
taxes and “[d]espite the clear legal situation, the Custom Office asked the District Court to 
reject Mamidoil Albanian’s claim for lack of jurisdiction arguing that they should have 
first initiated an administrative request before the Customs Office according to Art.249 of 
the Customs Code”.162 The district court found in favour of Claimant. The decision was 
overturned by the Supreme Court and “unforeseeably deviated from established practice”, 
and the latter decision was not quashed by the Constitutional Court. Claimant alleges that 
both courts’ conduct amounts to a denial of justice since a new judicial review before the 
Customs Authority is time barred and Claimant is deprived of judicial remedies.163 Since 
2009, the matter has been pending before the European Court of Human Rights.164 

187. In its Memorial, Claimant has also alleged that “[t]hroughout the years of operation, 
Claimant was exposed to arbitrary taxation. Even where Claimant obtained favorable 
court decisions for reimbursement, Respondent refused to pay. This was a common 
practice in Albania”.165 Claimant has not substantiated or evidenced these allegations and 
has not pursued them in its Reply. 

188. In summary, Claimant asserts that “[d]ue to the legal uncertainty that came with the 
extensive fuel smuggling, the tax evasion by competitors, the conditional Trading License 
and Respondent’s unpredictable behaviour, Claimant adjusted its original business plan. 
The plan to set  up  a  network  of  company  owned  and  company  operated  petrol  
stations (COCOs) was abandoned and a more cautious, short term approach was adopted.  
As a consequence, the whole operation was downsized”.166 Claimant’s witness Alexandros 
Mamidakis adds that Claimant took “a more cautious approach” in Albania and decided to 

160 Cl. Mem., paras. 124-135; Cl. Rep., paras. 186-196. 
161 Cl. Mem., para. 130. 
162 Cl. Rep., para. 191. 
163 Cl. Mem., para. 131. 
164 For the foregoing in general cf. Cl. Mem., paras. 124-135; Cl. Rep., paras. 186-196. 
165 Cl. Mem., para. 134. 
166 Cl. Mem., para. 153. 
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suspend the COCO concept “due to the suddenly adopted plans by the Albanian 
government to relocate the tank farms and the uncertainty that came with it”.167  

4.2.2 Respondent’s position 

189. Respondent alleges that Claimant invested in Albania in 1998 in the import, storage, 
transport, wholesale and retail sale of petroleum products “in the aftermath of Albania’s 
social, economic and financial breakdown and in the midst of the chaos it had brought” by 
revisiting an older plan dating from 1995.168 Claimant sought to be operating in Albania 
very early, even before normal market conditions were in place, in order to secure a 
competitive advantage of market penetration and notoriety. 

190. Instead to plan the investment, it decided in a span of some days: 

to fast-track its establishment in the market with complete disregard for the existing laws and 
regulations at the time, so as to take advantage of the chaos from which the country was 
emerging (in an industry which would, by its public order nature, inevitably and imminently be 
subject to further regulation), and place the Republic of Albania and its future competitors 
before a fait accompli. 
[…] 
On 31 March 1998, the Jet Oil Group’s Northern Greece Directorate reverted to the Board of 
Directors of Claimant with a mere 3-page letter, which Claimant has elevated, for the purposes 
of this arbitration, to a “Business Plan.”  The Northern Greece Directorate of the Jet Oil Group 
sets forth in this “three pager” its assessment of Claimant’s entry into Albania’s petroleum 
market through the development of wholesale activities, a network of petrol stations and 
associated carwash activities.  Notably, it anticipated that within five years Claimant would be 
able to secure a stable 16%-18% market share within a five year period, resulting in a profit of 
approximately USD 4 million per year. 
The so-called ‘Business Plan’ did not address in any way, be it directly or indirectly, the 
governmental approvals, authorizations or permits that were necessary to conduct the envisaged  
operations  pursuant  to  Albanian  law,  let  alone  the  specific  procedures, conditions or 
timeframe required to obtain the same.  The “Business Plan” ignored the forthcoming inevitable 
regulations in this public order sector, in a country which it knew to be in “a state of 
transition,” and similarly ignored other important matters relevant to the envisaged activity, 
such as the existing black market, taxation issues, alternative location options (be it Port of 
Duress or one of the other possible locations it had identified earlier).169 

191. Respondent contends that it was obvious for any observer of the Albanian economic and 
political development that the country would try to integrate itself into an ecologically-
oriented market economy, which necessitated profound regulatory changes and an 
adaptation of its infrastructure.  

167 Witness Statement of Mr. Alexandros Mamidakis, para. 5, CE-59. 
168 Resp. C-Mem., para. 26. 
169 Resp. C-Mem., paras. 28-30; Resp. Rej., paras. 30-35. 
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192. According to Respondent, Claimant failed not only to take necessary future changes into 
consideration but did not even bother to understand the legal requirements that were in 
force during the preparation and execution of its construction. 

193. Instead, Respondent argues that Claimant relied on vague declarations of support as well as 
informal and oral assurances that are not documented in evidence, not just as a proof of a 
general non-objection to the investment, but as a firm legal basis for a multi-million-dollar 
construction of a tank farm in a densely populated port where some old and run-down 
petroleum reservoirs were rotting. 

194. Respondent further asserts that Claimant did not ask itself whether the communist-style use 
and administration of the most important port of the country, Durres, with its apparent 
deficiencies and pollution hazards would continue. 

195. Respondent argues that the three page “business plan” cannot be considered the result of 
any due diligence in general and legal due diligence in particular. Despite its utter lack of 
completeness, no local legal advice was sought to learn about the regulatory requirements, 
authorizations and permits, which must precede any construction and exploitation of 
reservoirs for petroleum products, which is apparently an ecologically-sensitive installation 
and activity. 

196. Respondent alleges in particular that Claimant should have been aware that Albania had 
received support and assistance from international development agencies such as the World 
Bank (IDA) and European institutions for the modernization of its infrastructure including 
road and maritime transport. The agreement with IDA, which explicitly mentioned the port 
of Durres as its central target, was published in the Official Gazette170 and accessible to 
any interested person and certainly any trained lawyer. 

197. Even if Claimant had carelessly not endeavored to learn about these upcoming 
developments that would have an impact on the characteristics of the port of Durres, 
Claimant was definitely informed about these perspectives and plans by the letter sent by 
the Durres Sea Port Authority dated 17 November 1999. The letter summarized and 
repeated a previous verbal notification. Besides requesting the suspension of construction 
works, the letter informed Claimant that a review was underway to establish a new master 
plan for the port.  

198. The Port Authority is part of the Ministry of Public Works and Transport and thereby part 
of the governmental structure.171 Several other warning letters followed, which reiterated 
that the “perspective is not safe”,172 that Claimant should suspend the construction and that 

170 RE-8. 
171 RE-15. 
172 RE-16. 
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the “financial consequences” of any decision taken against these requests would have to be 
borne by Claimant.173 

199. Respondent has noted that two of the owners and members of senior management of 
Claimant have admitted to have been informed about the letter before March /April 2000, 
thus belying the initial allegation that the decision to re-zone Durres “came out of the blue” 
and was not communicated to Claimant before June 2000 when the master plan and the 
new orientation of the port were formally adopted.  

200. Respondent also has expressed its doubts that correspondence of such vital importance and 
partly addressed to one of the co-owners of Claimant, who was at the same time general 
director for Mamidoil Albanian and who followed “with our local partners part of the day-
to-day business”,174 should have gone unnoticed. It further asserts that in any event 
Claimant cannot hide behind its own passivity and lack of organization. The letter must be 
considered received when it reached the local office even if its individual managers 
remained ignorant of it or claim that they may have neglected it because it came from a 
governmental level under the Ministers.175   

201. The letter was received before any major construction costs on the tank farm had been 
incurred. 

202. While the warning letters had no immediate legal consequences, they put Claimant clearly 
on notice about what would be the future orientation of the port of Durres.  Importantly, 
the letter by the Ministries of Public Economy and of Transport dated 21 July 2000176 also 
ordered the interruption of further investment in the port and referred to the Decision of the 
Council of Ministries of 13 June 2000177 by which the new master plan for Durres that 
foresaw the dislocation of all petroleum tanks had been accepted. 

203. Respondent asserts that its subsequent decision to authorize the completion of construction 
works in the port and the granting of a temporary trading license had come about after a 
political intervention by the Greek government, Greece being a politically-important 
neighbor and economically the most important trading partner of Albania, and had been the 
result of political negotiations.178 It was thus a “politically-driven solution” and taken only 
“to accommodate the Greek Government” which had exerted “substantial political and 
diplomatic pressure”.179  

173 RE-17. 
174 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, page 60. 
175 Respondent’s opening statement, H. Tr., day 1, pages 155-162. 
176 CE-22. 
177 CE-21. 
178 Resp. C-Mem., paras. 83-86. 
179 Resp. C-Mem., paras. 85-86; Resp. Rej., para. 170. 
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204. The compromise was negotiated and concluded “upon the express understanding that it 
was Mamidoil Albanian’s own business decision to continue its operations on this 
provisional basis in the Port of Durres and that it eventually would have to relocate its 
business in view of the adopted Land Use Plan.”180 

205. Respondent asserts that it authorized the completion of the construction and granted the 
temporary trading license in order to allow Claimant to develop its business and prepare 
for the relocation for which it was granted a priority site in Porto Romano. It scrupulously 
respected the decision and interfered in no way with Claimant’s business.181 

206. According to Respondent, it was exclusively Claimant’s “reckless business decision” that 
finally led to the suspension and then termination of the development of COCOs, which 
“single-handedly killed any possibility of developing a financially viable business”.182 
Claimant also made the business decision not to apply for a new trading license when the 
temporary one expired in 2011. This can be compared to the experience of another Greek 
company, “Global”, which applied for and received the license without difficulty. In sum, 
Claimant was confronted with the negative consequences of its wrong decisions and 
wanted to pull out of the country with a maximum of compensation.183  

207. During negotiations and efforts to find a politically-acceptable way out of the 
consequences of Claimant’s disregard of the imminent reforms in the port, the issue of 
Claimant’s compliance or non-compliance with regulatory requirements and permits was 
not in any way addressed. The focus of the discussions was on other issues. Respondent 
insists that it did not know then or when the question of compensation for moving was 
discussed with the World Bank mission in July 2000184 that some of the crucial permits 
were not applied for, let alone granted.185 

208. In any event, neither the approval in principle nor the lease agreement nor the trading 
license did or could substitute the necessary permits and legalize the illegalities linked to 
their absence. Moreover, there was no waiver of these requirements, which exist to protect 
the public interest.186 

209. Respondent asserts that it abstained from implementing the Council of Ministers’ Decision 
No. 294 of 13 June 2000 approving the new Land Use Plan for Durres before the 

180 Resp. Rej., para. 174. 
181 Resp. C-Mem., paras. 143 and 236-260; Resp. Rej., paras. 337-339. 
182 Resp. C-Mem., para. 260. 
183 Resp. Rej., para. 176. 
184 CE-79. 
185 Respondent’s opening statement, H. Tr., day 1, pages 165-166; Respondent’s closing statement, day 5, pages 
221-222; Resp. Rej., para. 19. 
186 Resp. C-Mem., paras. 133-142; Resp. Rej., para. 179; Respondent’s opening statement, H. Tr., day 1, pages 180-
181, 200-201; Respondent’s closing statement, H. Tr., day 5, pages 222-227. 
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infrastructure in Porto Romano was built. By following this consistent line of policy, it had 
neither abandoned the master plan and the resulting plan of relocation from Durres, nor had 
it waived its right to implement it for the sake of public interest when all the conditions 
were met.187 In fact, it is still pursuing the plan, which has been integrated into a national 
transport plan established together with the European Union188 and supported by the World 
Bank.189 

210. According to Respondent, it is public knowledge that the construction of the infrastructure 
in Porto Romano was tendered in 2003, that construction started in 2004 and that the new 
port for the landing of petroleum products by ship was opened in July 2009.190 

211. It was inevitable that once these infrastructures existed the Government would close the 
port of Durres to tankers. That was announced by letter of 6 October 2006 addressed to all 
companies operating in Durres191 and implemented by the Council of Ministers’ Decision 
No. 486 dated 25 July 2007.192 The decision granted a delay of 18 months, which was 
slightly extended to be effective as of 1 July 2009. Since that time, and in spite of requests 
by the Greek operators in Durres, no more ships carrying petroleum products are allowed 
into the port of Durres.  

212. Respondent insists that the delay was granted to take into account the completion of the 
construction work in Porto Romano, on the one hand to accommodate competitors by 
keeping the port open as long as possible, and on the other hand by allowing them to 
organize the relocation. 

213. As far as the Greek companies including Claimant are concerned, the decision was as 
conservative as possible. It firstly granted a period of 18 months for adaptation, and 
secondly, rather than order relocation, it restricted the prohibition on the landing of ships, 
thereby allowing the storage of petroleum products and the transport by road to and from 
the reservoirs beyond 2009. This was meant to mitigate the effects for all companies 
operating tank farms in Durres.193 

214. Respondent further insists that Claimant had accepted to relocate and that Respondent 
maintained a priority site in Porto Romano for Claimant.  At the same time, Claimant was 
not entitled to ask for compensation since it had executed its investment in bad faith, 
rushing into Durres and investing the bulk of money into the tank farm without bothering 

187 Resp. C-Mem., paras. 133-142. 
188 Resp. Rej., para. 194; RE-52; also CE-202. 
189 CE-196. 
190 Resp. C-Mem., para. 136. 
191 CE-115. 
192 CE-36. 
193 Resp. C-Mem., paras. 135-137; Respondent’s opening statement, H. Tr., day 1, page 165. 
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to acquire the basic permits when it already knew that the relocation would be 
necessary.194 

215. The ban of petroleum tankers from Durres was an important step in the implementation of 
the master plan, which in turn responded to vital safety, environmental and public policy 
concerns. Another important aspect was that the plan had already partly been respected and 
accounted for when dealing with other companies that wanted to import fuel to Albania 
and that were not allowed to operate from the port of Durres, in anticipation of its 
imminent closure. These newcomer companies were entitled to rely on the government’s 
consistent conduct and on the implementation of the master plan in accordance with its 
international obligations.  

216. Respondent explained: 

Did we comply with this obligation of good faith duty to mitigate? We did, by granting that 
temporary permit, and by respecting it. In 2007 it's true that a new Council of Ministers' 
decision was issued. Why? Because we have to comply with international law. We cannot take a 
measure to say, “You cannot go into the port of Durres”, direct all the newcomers and others to 
other ports, and keep indefinitely the port of Durres open.”195 The competitors rightly said: You 
cannot ban us to go there, and at the same time allow others to stay there forever.196 

217. The Decision to ban ships from Durres therefore did “nothing more than to partly 
implement the long-standing and well-known Council of Ministers Decision No. 251 of 20 
April 2001 and Decision No. 21 of the Territorial Regulatory Council of 19 October 2001 
which foresaw in the relocation of the activities of processing and the storage of oil in 
Porto Romano”.197 It was a decision that “served the overriding interests of the public at 
large, was entirely foreseeable” and is not identical in scope with the settlement agreement 
with Petrolifera.198 

218. With respect to the environmental permit, the construction site permit, the construction 
permit and the exploitation permit, Respondent asserts that none of them has been applied 
for with the competent authorities, in a timely manner, in the legally prescribed form and 
accompanied by the appropriate documentation.199 

219. Respondent also maintains that it cannot be held against it that for some time it was not 
aware that Claimant was proceeding without the required permits. When it found out in 

194 Resp. C-Mem., para. 141. 
195 Respondent’s opening statement, H. Tr., day 1, page 164. 
196 Respondent’s opening statement, H. Tr., day 1, page 174. 
197 Resp. Rej., para. 186. 
198 Resp. Rej., paras. 196-197, 198; Witness Statement of Mr. Avenir Peka. 
199 Resp. C-Mem., paras. 47, 179-206; Resp. Rej., paras. 77-120, 132, 152-153; Respondent’s opening statement, H. 
Tr., day 1, page 194. 
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early 2003, Respondent put Claimant on notice and started to press it to submit the 
necessary documentation for a possible regularization of the situation. This is evidenced by 
the minutes of the meeting of the working committee of 20 March 2003 and by 
correspondence between the Parties. Respondent explains that it was willing to consider 
regularization in order to save Claimant’s investment.200 

220. As to the different permits in detail, Respondent contends as follows: 

221. The environmental permit: Respondent asserts that Claimant has not followed the clear 
provisions of either Law on Environmental Protection when it applied for a permit on 10 
May 2000, i.e. months after the start of its construction, with the Regional Environmental 
Agency.  

222. It further asserts that the application as evidenced did not contain the supporting 
documentation that the law requires. 

223. Respondent asserts that contrary to Articles 18 and 19 of the 1993 Law on Environmental 
Protection, which stipulate that the application for a permit concerning toxic substances 
must be made to the Council of Ministers before the activity starts, Claimant made the 
application after the start of the construction of the tank farm and to the Regional 
Environmental Agency and not to the Council of Ministers. 

224. Respondent also contends that Articles 34 ss. of the 2002 Law on Environmental 
Protection was not complied with.  That provision requires that the application be made 
before the beginning of an activity that is “likely to affect the environment” (Article 34), 
that necessary supporting documentation be submitted, and that the proper recipient be the 
Minister of the Environment.  

225. Respondent further alleges that, contrary to Claimant’s allegations, it reacted to the 
application in a timely fashion. Respondent refers to an exchange of letters where Claimant 
admits in a letter dated 15 February 2001 to have understood that the “granting of 
Environmental License was not approved”.201 

226. Moreover, a series of inspections were undertaken.  An inspection conducted from 11 to 22 
March 2002 found that “the new facilities are basically sound and well built” but detected 
18 deficiencies, including the risk of an explosion presenting “a high risk situation to these 
residents”. The report recommended the relocation of the site to a less-populated area.202  

227. A further study was carried out by the Durres Port Authority, which also detected 
environmental problems including the “elimination of secondary pollutions of fuel 

200 Resp. C-Mem., para. 251; Resp. Rej., paras. 19, 154, 166, 297, 312. 
201 CE-103. 
202 CE-108, para. 6.3. 
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deposits, elimination of fuel leaks, internal drainage with fuel tankers, processing the 
ballasts of the fuel remaining in the discharge pipeline” among others.203 

228. The risk of an explosion materialized in early 2003 with the “explosion of a junction of the 
discharge line in the Mamidoil S.A. entity”. Even if this incident was quickly addressed and 
had no major consequences, it demonstrated, together with the studies, that it was urgent to 
close the port of Durres for landing and handling petroleum products. 

229. When Respondent finally granted the temporary environmental permit on 31 May 2007, it 
was “issued for a temporary term, till the moment of the displacement of tanks in the final 
location”204 and was meant to regularize Claimant’s position until its move to Porto 
Romano. The permit did not cure the deficiencies of procedure and the related illegality of 
Claimant’s activity arising from the non-respect of both laws on environmental 
protection205 .  

230. The construction site permit and the construction permit: Respondent asserts that Claimant 
never even pretended to have applied for a construction site permit and that the documents 
it considered to be applications for a construction permit are seriously flawed. 

231. Both the Laws on Urban Planning of 1991 and of 1998 provide that a written application, 
using specific forms which are attached to the laws, is mandatory for each person wanting 
to construct in Albania. Both laws provide that construction site permits and construction 
permits on surfaces bigger than 0.5 hectares must be approved by the TACRA, which is 
chaired by the Prime Minister. Both laws equally provide that the applications must be 
filed, together with the legally-specified documentation, before the beginning of any 
construction activity and that the granting of the construction permit is dependent on the 
previous granting of the construction site permit. 

232. Since the construction started at the beginning of 2000, the 1998 Law was applicable. 

233. Respondent asserts that the requests in 1998 for approval of the investment and the 
conclusion of a lease contract do not under any circumstances fulfill the criteria of a valid 
request for a construction permit under the law.  

234. Respondent relies on the unequivocal statements of both Claimant’s and Respondent’s 
legal experts. While Prof. Dobjani’s written analysis seems ambiguous, according to 
Respondent the ambiguity was lifted by his oral testimony, which unambiguously stated 
that the request for approval of the investment “is not an application formally”.206 Both 

203 Resp. C-Mem., para. 117. 
204 CE-35. 
205 For the foregoing cf. Resp. C-Mem., paras. 98-99, 108-122 and paras. 199-205; Resp. Rej., paras. 127-137. 
206 H. Tr., day 4, page 131. 
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experts on Albanian law have confirmed that the different applications, requests and 
correspondence do not qualify as requests in the sense of the law. 

235. Respondent submits the following further arguments for this opinion: Firstly, when the 
request was formulated in 1998, no lease contract was yet in place and no site was 
identified.  A valid request for a construction site permit and a construction permit must 
contain, as a prerequisite, the identification of a site. Secondly, the requests relied on by 
Claimant were addressed to the Minister of Economy and Privatization and not to the 
competent authority, the TACRA. Thirdly, the supporting documentation was at least 
incomplete, if not totally absent. Fourthly, none of the forms, which are required by and 
attached to both laws, were used.207 

236. Respondent has analyzed the two forms that were submitted by Claimant as exhibits to its 
Reply.208 It submits that although the forms are undated, it is evident from a notarial stamp 
at the margin that they date from 31 August 2001, i.e. many months after the completion of 
the construction. It further notes that one of the forms refers to an exploitation permit and 
not a construction permit, that both forms are largely incomplete, that nothing indicates 
that any documents were attached, and that no evidence suggests that they were filed with 
the competent authorities. According to Respondent, since not even the signature is 
truthful, the forms must be disregarded.209 

237. Respondent further contends that the two requests for the permits as well as the permits 
themselves are absent. Neither the inter-ministerial approvals in principle nor the lease 
contract qualify as anything approaching a construction site permit or a construction 
permit. Both legal experts unequivocally confirm this.  

238. Respondent argues that it is wrong to assume that the Parties had reached an understanding 
that the application and the permits had been established in substance if not in form. 
Firstly, there are no representations to this effect by Government officials in evidence. 
Secondly, when Respondent allowed the completion of the construction in 2000, it was not 
aware of the lack of the permits and the illegality of the construction. Thirdly, the fact that 
Respondent decided not to demolish the construction once it learned that the permits did 
not exist was based on a “lenient good faith stance”,210 which also led it to grant Claimant 
the possibility to fructify its investment and minimize the losses caused by its illegal 
conduct. Fourthly, the fact that Claimant has received a customs warehouse certificate 
cannot be interpreted as Respondent’s tacit recognition of the existence of the construction 
permit because the authorization does not require that such permit be submitted. 

207 Resp. C-Mem., paras. 179-206; Resp. Rej., paras. 77-120. 
208 CE-201. 
209 For the foregoing cf. Resp. C-Mem., paras. 179-198; Resp. Rej., paras. 70-125; Respondent’s closing statement, 
H. Tr., day 5, page 240. 
210 Resp. Rej., para. 154. 
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239. Respondent asserts that according to both Laws on Urban Planning, Claimant’s 
constructions were illegal and could not be legalized. Respondent’s conduct cannot be 
interpreted as a waiver to sanction the illegality. The proposals to regularize the situation 
were motivated, again, by the desire to mitigate Claimant’s damages and pave the way for 
a fresh start.211 

240. The exploitation permit: Respondent asserts that Claimant did not apply for an exploitation 
permit to evaluate the design, implementation and testing of constructions as to their urban 
planning, technical and economic conditions.212 

241. Respondent alleges that even if it is accepted arguendo from secondary evidence that an 
application was made, the same evidence proves that it was made after the start of the tank 
farm’s operation and therefore was untimely.  

242. Respondent alleges further that the documentation was certainly not submitted and in any 
event would have been difficult to obtain since it includes a testing document that was not 
obtained because of multiple, serious shortcomings detected during operation.  

243. From 2003 onwards, Respondent kept reminding Claimant on different occasions that the 
permit was lacking and urged it to regularize the situation by submitting a formal 
application and the appropriate documentation. When Claimant finally filed an application 
in May 2003, it was incomplete. Claimant failed to complete it despite requests to do so. 

244. Consequently, no exploitation permit was ever granted, and Claimant operated the tank 
farm illegally. This is all the more so, according to Respondent, since the temporary 
trading permit does not substitute for the exploitation permit.213 

245. In sum, Respondent asserts that Claimant operated over the years without at least three 
important permits, which are all crucial for economic, social, urban planning and 
environmental policies. Respondent made efforts to help Claimant to regularize the 
situation to allow it to conduct its business legally, but despite these initiatives, Claimant 
never made valid and documented applications. Respondent therefore maintains that 
Claimant has conducted its business illegally from the beginning until the end of the use of 
the tank farms.214 

246. With respect to other events and circumstances that were identified by Claimant as factual 
bases for violations of international law, Respondent contends as follows. 

211 For the foregoing cf. Resp. C-Mem., paras. 182-198; Resp. Rej., paras. 122-124; Respondent’s closing statement, 
H. Tr., day 5, pages 221-227. 
212 RE-13. 
213 For the foregoing cf. Resp. C-Mem., paras. 210-212; Resp. Rej., paras. 138-155. 
214 Respondent’s opening statement, H. Tr., day 1, page 201; Respondent’s closing statement, H. Tr., day 5, pages 
223-227. 
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247. With respect to the reserve requirements, Respondent asserts that the measure to reduce the 
security reserve from 3000 cubic meters to 300 cubic meters was intended to put into 
practice the overall goal of the Government to enhance market competition. It was a 
contribution to market liberalization and had a welcome effect in this sense, ensuring a 
better supply of consumers. 

248. According to Respondent, the measure was not aimed at Claimant but at market 
competition in general. 

249. Had Claimant wished to make sure that such a legitimate public policy was not pursued, it 
could have negotiated to protect itself with specific assurances and stabilization clauses.215 

250. On the other hand, Respondent argues that the fact that it did not force Claimant to relocate 
from Durres and that it allowed Claimant to continue to operate the reservoirs means that 
Claimant could have profited from its storage capacity and maintained the legal security 
reserve when applying for a new trading permit in 2011. It could even have rented the 
reservoirs out to other wholesalers exposed to the reserve requirements.  

251. Respondent also notes that the reserve requirement did not prevent Claimant from applying 
successfully for such new trading license.216 

252. With respect to the measures changing the quality requirements for diesel, Respondent 
submits that it was only in force for six months. Respondent disagrees with Claimant that 
such a short-lived measure purportedly relating only to one quality of diesel could have 
had an impact on Claimant’s business, diverted clients to competitors, and generally 
seriously impaired its business.  

253. Respondent further underlines that the Constitutional Court did not invalidate the measure 
because it was discriminatory but rather because a constitutionally incompetent body took 
the measure.217  

254. With respect to fuel smuggling and adulteration, Respondent does not deny that smuggling 
was a problem. However, “[w]hen Claimant came in, there was already smuggling. Every 
country has smuggling.  Albania was arising from chaos; this was one of the problems”.218 

255. However, smuggling was apparently not the reason for Claimant’s suspension of the 
creation of COCOs in 2001 because Claimant only started to complain about smuggling in 

215 Resp. C-Mem., para. 247. 
216 Resp. Rej., paras. 339-340. 
217 For the foregoing cf. Resp. C-Mem., paras. 302-303; Resp. Rej., paras. 399 and 408; Respondent’s opening 
statement, H. Tr., day 1, pages 204-205. 
218 Respondent’s opening statement, H. Tr., day 1, page 203. 
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2003. Furthermore, the smuggling did not prevent Claimant from increasing its investment 
in 2006 when it acquired the minority shares in Mamidoil Albanian for a high price. 

256. Respondent also claims that it made very serious efforts to combat smuggling: 

- by inviting the European Commission to deploy a Customs Assistance Mission, 
which helped to restore control and develop a viable customs service,  

- by entering into a bilateral “Agreement on Deployment and Naval Assistance in the 
Customs Sector” with Italy, and 

- by creating a nation-wide customs operation with UNCTAD to implement an 
automated customs service which allowed – according to UNCTAD – for risk 
management, anti-corruption measures, strong audit and monitoring functions and 
established route control tools. 

257. By a combination of these instruments, Albania argues that it has largely fulfilled its due 
diligence obligations under international law and was praised by the European Union “as 
the leading country in the region for its anti-smuggling activity and intelligence 
development”.219 

258. With respect to the allegedly excessive tax claim, Respondent asserts firstly that the claim 
is totally unsubstantiated because no documents are submitted to evidence the excise tax 
and VAT calculations, to demonstrate the exact basis of calculation, to evidence the 
amount of taxes allegedly imposed and allegedly paid, and to evidence the amount that was 
allegedly overpaid. 

259. Respondent alleges further that Claimant’s assertion that the Albanian tax calculation did 
not correspond to international standards and contradicted a Directive of the European 
Union is irrelevant for the dispute because Albania is not member of the EU and “has 
broad sovereign discretion to levy taxes”.220 In fact, the EU Customs Assistance Mission to 
Albania confirmed in 2005 that the customs authorities “can legally use six different 
methods to calculate the value of goods for custom purposes”.221  It might have been a 
policy reform target to calculate volume based on shore outturn quantities rather than bills 
of lading, but such a reform target would not invalidate the law in force. 

260. Respondent finally submits that the Supreme Court’s decision and the Constitutional 
Court’s decision in the context of Claimant’s claim for the reimbursement of overpaid 

219 RE-35, page 8. 
220 Resp. Rej., para. 407. 
221 CE-203. 
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taxes are consistent with national law. Moreover, despite these decisions, Claimant 
resorted to other domestic remedies to have its claims adjudicated.222 

222 For the foregoing cf. Resp. C-Mem., para. 301; Resp. Rej., paras. 402-407; Respondent’s opening statement, H. 
Tr., day 1, pages 207-211. 

50 

 
                                                 



 

5. JURISDICTION 

5.1 The Relevant Instruments  

261. In its Request, Claimant has based its claim on the ICSID Convention and on the BIT. 

262. Article 25(1) of the ICSID Convention provides the requirements for ICSID’s jurisdiction: 

The jurisdiction of the Centre shall extend to any legal dispute arising directly out of an 
investment between a Contracting State (or any constituent subdivision or agency of a 
Contracting State designated to the Centre by that State) and a national of another Contracting 
State, which the parties to the dispute consent in writing to submit to the Centre. When the 
parties have given their consent, no party may withdraw its consent unilaterally. 

263. Article 10 of the BIT sets forth the requirements for a dispute between an investor and a 
Contracting Party to be brought to arbitration:223 

(1) Any dispute between either Contracting Party and an investor of the other Contracting 
Party concerning investments or the expropriation or nationalization of an investment shall, 
as far as possible, be settled by the disputing parties in an amicable way. 

(2) If such dispute cannot be settled within six months from the date either party requested 
amicable settlement, the investor or the Contracting Party concerned may submit the 
dispute either to the competent court of the Contracting Party, or to an international 
arbitration tribunal. […] 

(3) […] 

(4) In case both members have become members of the Convention of 18 March 1965 on the 
Settlement of Investment Disputes between States and Nationals of the Other States, 
disputes between either Contracting Party and the investor of the other Contracting Party 
under the first paragraph of this Article shall be submitted for settlement by conciliation or 
arbitration to the International Centre for Settlement of Investment Disputes. 

264. It is established and undisputed between the Parties, as regards the ICSID Convention and 
the BIT, that: 

(i) Albania and Greece are Parties to the ICSID Convention, which is applicable 
between either of them and an investor of the other State; 

(ii) The Greece-Albania BIT was in force when the investment was made and therefore 
applies to the present dispute;  

223 CE-11. 
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(iii) Claimant is a national of Greece and meets the requirements to be a protected 
investor under the ICSID Convention and the BIT; 

(iv) The dispute is of a legal nature; and 

(v) The Parties have not reached an amicable settlement. 

265. In its Memorial, Claimant has also asserted that “Respondent’s consent to ICSID 
arbitration of the dispute at hand is also found in the Energy Charter Treaty”.224 Claimant 
thus refers to the ECT as an additional ground on the basis of which it may bring this 
arbitration, based on Respondent’s consent expressed at Article 26 of the ECT. 

266. Article 26 of the ECT provides for the possibility of ICSID arbitration: 

(1) Disputes between a Contracting State and an Investor of another Contracting Party relating to 
an Investment of the latter in the Area of the former, which concern an alleged breach of an 
obligation of the former under Part III shall, if possible, settled amicably. 

(2) […] 

(3) (a) Subject only to subparagraphs (b) and (c), each contracting Party hereby gives its 
unconditional consent to the submission of a dispute to international arbitration or conciliation 
in accordance with the provisions of this Article. 

(4) In the event that an Investor chooses to submit the dispute for resolution under subparagraph 
2(c)the Investor shall further provide its consent in writing for the dispute to be submitted to: 

(a)(i) the International Centre for Settlement of Investment Disputes […] if the Contracting 
Party of the Investor and the contracting Party to the dispute are both parties to the ICSID 
Convention […] 

(5) The consent given in paragraph (3) together with the written consent of the Investor given 
pursuant to paragraph (4) shall be considered to satisfy the requirement for: (i) written 
comment of the parties to a dispute for purposes of Chapter II of the ICSID Convention and for 
purposes of the Additional Facility Rules; […] 

267. Claimant concedes that the Request does not “explicitly mention the ECT” but considers 
this fact “irrelevant”.225  By arguing that it does not rely on the ECT to “add additional 
claims” or “change the scope of claims submitted in the Request for Arbitration”, Claimant 
further admits that, when it brought this arbitration, it did not rely on the ECT as a basis for 
the Tribunal’s jurisdiction, but that such reliance was sought only at the time it submitted 
its Memorial.   

268. In order to circumvent the difficulty of relying on an instrument which was not invoked at 
the time the arbitration was started, Claimant has alleged that the ECT is “applicable” to 

224 Cl. Mem., para. 199. 
225 Cl. Mem., para. 201. 
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the present dispute “as substantive law”.226  In particular, Claimant argues that, in the 
absence of a choice of law in the BIT, Article 42 of the ICSID Convention mandates that 
the Tribunal apply the law of the host State and such rules of international law as may be 
applicable.  According to Claimant, “the rules of international law applicable to this 
dispute are the BIT and the ECT. The BIT is applicable directly between Respondent and 
Claimant. […] The ECT is applicable by virtue of Art. 42 of the ICSID Convention and the 
BIT”.227   Claimant further argues that the ECT “is part of the applicable law as the BIT 
directly incorporates it”,228 by reference to Article 11 of the BIT which provides that “[i]f 
the provisions of law of either Contracting party or obligations under international law 
existing at present or established hereafter between the Contracting Parties in addition to 
the present Agreement contain a regulation, whether general or specific, entitling 
investments by investors of the other Contracting Party to a treatment more favourable 
than is provided for by the present Agreement, such regulation shall, to the extent that it is 
more favourable, prevail over the present Agreement”. 

269. In its Counter-Memorial, Respondent observed that the Request is silent on the ECT and 
that it was only in its Memorial that Claimant “for the very first time raised allegations of 
breaches of the ECT”.229  Following that, however, Respondent did not object to the 
Tribunal’s jurisdiction on the basis of the ECT; rather, it systematically referred to and 
refuted the substance of Claimant’s allegations that Respondent breached the ECT. 

270. During the hearing, the Tribunal raised this question and sought clarification from the 
Parties about the difference between ‘applicable law’ and ‘basis for jurisdiction’, in view 
of the impact, if any, on its jurisdiction, of Claimant’s choice to initiate the arbitration on 
the basis of the BIT only and to then rely on the ECT as a further ground for the Tribunal’s 
jurisdiction as the “applicable law”.230  

271. The Tribunal notes that this question has some significance, given that the ECT contains 
certain standards of protection which are absent from the BIT, such as the standard of fair 
and equitable treatment, the standard of unreasonable and discriminatory measures, and the 
standard of most constant protection and security.  

272. In response, Claimant’s counsel, recognizing that its argument was “perhaps a bit 
novel”,231 noted that Respondent had not contested the application of the ECT and that 
there was at least a subsequent agreement between the Parties to apply that Treaty in this 

226 Cl. Mem., paras. 199, 201, 209-211. 
227 Cl. Mem., para. 208. 
228 Cl. Mem., para. 210. 
229 Resp. C-Mem., para. 5. 
230 H. Tr., day 1, page 260. 
231 H. Tr., day 5, page 263. 
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arbitration.232  It further argued that nothing in the ICSID Convention prevented Claimant 
from subsequently basing its claim on an additional treaty.233  Finally, relying on an 
interpretation of Article 11 of the BIT, which it recognized is not a most-favored-nation 
clause, counsel for Claimant argued that the ECT shall apply because it has “better 
provisions” and because Article 11 of the BIT is “a very wide clause [which] legitimately 
can apply also to procedural matters, because […] procedural regulations – such, for 
example, as the definition of applicable law in 26(8) of the ECT – form part of the 
treatment, at least would accord investors a more favourable treatment or may accord 
them a more favourable treatment than another treaty”.234 

273. In turn, counsel for Respondent indicated seeing “that there is an estoppel argument also 
on jurisdiction that is made in regards to the scope of the application of the ECT”, 
emphasizing that it had “not objected to the fact that by way of the MFN clause or other 
clause, the substantive provisions of the ECT may be applicable. However, [it] never 
admitted that for admissibility and jurisdictional purposes, the ECT provisions apply”.235 
In the alternative, it argued that assuming the Tribunal finds “that the provisions of the 
ECT apply also to jurisdiction and the question of admissibility, our second argument on 
illegality based on customary international law would still apply”.236 

274. The question before the Tribunal is whether, to the extent the arbitration had not been 
brought on the basis of the ECT, Claimant could rely on that Treaty as the international 
instrument providing for Respondent’s consent to arbitration and the standards of 
protection against which the conduct of Respondent would be assessed.   

275. The Tribunal notes that the applicability of a rule as a matter of substance is distinct from 
the issue of whether an international treaty can, in a given case, be the basis for a claim and 
establish a respondent State’s consent to arbitration.237  In this respect, the Tribunal notes 
that Claimant initiated its claims on the basis of the BIT, not the ECT.  Nor did Claimant 
ever amend its Request to refer to the ECT as a basis for its claim; to the contrary, 
Claimant insisted that it did not rely on the ECT to “add additional claims” or “change the 
scope of claims submitted in the Request for Arbitration”, although the Request generally 
relied on “Respondent’s breach of its obligations under the BIT” rather than refer to 
alleged breaches in relation to specific provisions of the BIT.238   

232 H. Tr., day 5, pages 261-262. 
233 H. Tr., day 5, page 263. 
234 H. Tr., day 5, pages 264-267. 
235 H. Tr., day 5, page 269. 
236 H. Tr., day 5, page 270. 
237 On this issue, see Y. Banifatemi, “The Law Applicable in Investment Treaty Arbitration”, in Arbitration under 
International Investment Agreements 191 (K. Yannaca-Small ed., Oxford University Press, 2010). 
238 Request, para. 59 and Request for Relief. 
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276. Further, the Tribunal is not convinced that an investor can import the standards of 
protection of a different treaty (here, the ECT) by simply referring to that treaty as the ‘law 
applicable’ to the merits under another treaty (here, the BIT).  The notion of applicable law 
would, in such case, operate as a most-favoured-nation clause with regard to both 
jurisdiction and merits, which it is not.  

277. Having said that, the Tribunal is mindful that, although it objected to Claimant’s reliance 
on the ECT, Respondent did not object on the basis of the Tribunal’s jurisdiction per se; 
rather, it adopted a defense of its conduct on the merits in reference to the ECT standards, 
contesting that the provisions of the ECT had been breached by such conduct. When asked 
about this issue by the Tribunal at the hearing, Respondent indicated that it had “not 
objected to the fact that by way of the MFN clause or other clause, the substantive 
provisions of the ECT may be applicable” and that it “read the Article 11 clause as not 
meaning anything other than the substantive laws”.239 In other words, Respondent was not 
objecting to the Tribunal’s jurisdiction to hear the Claimant’s claims on the basis of the 
ECT.  Respondent did, however, make clear that it objected to the Tribunal’s jurisdiction 
under the ECT on the basis that Claimant’s investment had been made illegally and 
therefore could not benefit from the protection of the ECT, an objection that was also 
raised in relation to the BIT. 

278. With the above in mind, to the extent the Parties both took positions as to the propriety of 
the Respondent’s conduct under the ECT, for this reason alone the Tribunal will consider 
the ECT when addressing the existence and legality of an investment under each of the BIT 
and the ECT and Respondent’s compliance with both the BIT and the ECT. 

5.2 The Investment of Claimant 

5.2.1 Claimant’s position 

279. Claimant asserts that it has made an investment in Albania by constructing a tank farm in 
the port of Durres including the construction of access infrastructure and by its operation.  

280. Claimant contends that it employed its own funds to build the tank farm, provided 
management at its own costs and created Mamidoil Albanian as an operating vehicle. Once 
Mamidoil Albanian was incorporated, Claimant transferred the assets that it had financed 
against a controlling majority of shares to it and invested further in its stock by acquiring 
the minority shares against cash in 2006.240  

239 H. Tr., day 5, page 270. 
240 Cl. Mem., para. 183; Cl. Rep., para. 207. 
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281. There is some uncertainty about the nature of the lease contract, which was concluded 
between the Ministry of Public Economy and Mamidoil Albanian. Claimant insists that the 
“investments encompass also the main assets of Mamidoil Albanian – the Lease Contract 
concluded with Respondent and the tank farm”241 but later specified, “[w]e do not say that 
the leasing contract as such has been breached. What we say is that the investment which 
is the company which operates the tank farm on the leased property has been strangled off 
and indirectly expropriated”.242  

5.2.2 Respondent’s position 

282. Respondent does not contest that Claimant invested in the tank farm (Respondent claims 
nearly the opposite, namely that Claimant invested too much too quickly), that it owns the 
shares in Mamidoil Albanian legally and that the lease contract between Mamidoil 
Albanian and Respondent was valid.243 

283. When appraising the three components – the shareholding, the lease contract concluded by 
Mamidoil Albanian, and the tank farm held by Mamidoil Albanian – Respondent 
concludes: 

Indeed, it is by Claimant’s own admission that the tank farm formed the very basis for 
entering into the Lease Agreement and the setting up of a local investment company (i.e. 
Claimant’s shareholding in Mamidoil Albanian).  It is therefore undeniable that the tank 
farm constitutes the very core of Claimant’s purported investment and that, as a result, the 
whole of the shares in Mamidoil Albanian, the Lease Agreement and the tank farm must be 
regarded as a single investment, by virtue of the principle of “unity of investment.244 

284. Respondent alleges, however, that the lease contract “in and of itself” does not qualify as 
an investment because it lacks the “element of contribution and risk, and moreover did not 
make a contribution to the host State’s economy”.245 

5.2.3 The Determination of the Tribunal 

285. The Tribunal agrees with Respondent that the construction of the tank farm, the setting-up 
of the Albanian subsidiary that was first controlled and later wholly owned by Claimant, 
the conclusion of the lease contract by the subsidiary, and the operation of the tank farm by 
the subsidiary are to be considered as a unity.  

241 Cl. Mem., para. 197. 
242 H. Tr., day 1, page 69. 
243 Resp. C-Mem., paras. 158 ss.; Resp. Rej., paras. 216 ss. 
244 Resp. C-Mem., para. 172 (footnotes omitted). 
245 Resp. C-Mem., footnote 199. 
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286. The Parties agree that Claimant committed its own resources to the project in the long-term 
perspective of a commercial return and that Claimant assumed a commercial risk. They 
further agree that the import, transport and distribution of petroleum products were and are 
of importance for the development of the Albanian economy.  

287. Taken together, these various elements constitute an investment within the meaning of 
Article 25 of the ICSID Convention, Article 1 of the BIT and Article 1(6) of the ECT, 
which both Parties agree to. 

288. The Tribunal does not have to decide whether one of the items, such as the lease contract, 
looked at in isolation qualifies as an investment. It is a part of a unity that the Tribunal 
must appraise in its totality. In doing so, the Tribunal has no doubt that the requirement 
that there be an investment under the different treaties has been met. 

5.3 The Legality of the Investment and the Requirement of Good Faith 

5.3.1 Preliminary remark 

289. The legality of the investment and the good faith of Claimant are central issues in the 
present dispute and have been intensively debated by the Parties. They may be 
determinative for both the Tribunal’s jurisdiction and the merits of the dispute and are 
intertwined.  

290. In the context of the merits, the question centers on the investor’s perspective and on the 
potential impact of the legality of its investment on this perspective. For the appreciation of 
the jurisdictional dimension, the expectations of the State are determinative.   

291. In exchange for their acceptance to enter into investment treaties and giving their consent 
to the resolution of investment disputes by arbitral tribunals, States expect that such 
protection would extend only to investments that have been made lawfully  

292. In the present case, the principle of legality is specified in Article 2 of the BIT which 
provides: 

Each Contracting Party shall in its territory promote, as far as possible, investments by investors 
of the other Contracting Party and admit such investments in accordance with its legislation. 

293. Although the text of the ECT does not contain an explicit provision relating to the legality 
of investments, the Tribunal is convinced that it likewise does not protect investments 
made unlawfully. The Tribunal agrees with the award in Plama v. Bulgaria, where the 
tribunal held: 
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Unlike a number of Bilateral Investment Treaties, the ECT does not contain a provision 
requiring the conformity of the Investment with a particular law. This does not mean, 
however, that the protections provided for by the ECT cover all kinds of investments, 
including those contrary to domestic or international law.246 

294. While the principle that an investment must be made legally in order to benefit from the 
protection of international law is well established and accepted by this Tribunal, the 
specificities of each case impose thorough scrutiny as to its applicability in specific 
circumstances. This applies to considerations of both jurisdiction and merits.  

5.3.2 Claimant’s position 

295. Claimant contends that its investment was and is legal and was made in compliance with 
all necessary permits and Governmental authorizations.  

296. It asserts that for the three core elements of its investment, “[t]he Respondent did not even 
argue that the shareholding in Mamidoil Albania or the Lease Contract concluded with 
Respondent were illegal investments”.247 

297. With respect to the tank farm, its argument is less straightforward. Claimant has insisted 
that it has applied for and received the trading permit, the customs warehouse authorization 
and – albeit belatedly due to Respondent’s fault – the environmental permit. It claims to 
have applied for but not received – again due to Respondent’s fault – the exploitation 
permit. Claimant declares that it did not find the application for the exploitation permit in 
its files but submits secondary evidence which documents that the application was made.248 

298. Claimant further asserts that the environmental permit was “regarded as approved” since 
the authorities failed to act on the application within 6 months.249 This is allegedly 
supported by Article 20.2 of the “Law on Environmental Protection”, dated 21 January 
1993250 as well as Article 38 of the successor “Law on Environmental Protection”, dated 5 
September 2002.251 Under this logic, since Claimant applied for the permit on 10 May 
2000, the application was considered approved in November of the same year. 

299. As to the construction site permit and the construction permit, Claimant has repeatedly 
alleged that it applied for them by its request of 3 July 1998 to approve the investment and 

246 Plama Consortium Limited v. Republic of Bulgaria, ICSID Case No. ARB/03/24, Award, 15 April 2009, para. 
138. 
247 Cl. Rep., para. 207. 
248 Cl. Rep., para. 108. 
249 Witness Statement of Mr. Pavlos Garinis, H. Tr., day 3, pages 43 et ss.  
250 RE-12. 
251 CE-106. 
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that the ensuing approval encompassed the permit.252  It has further alleged that in addition 
to the application in substance, “out of precaution and also because authorities suddenly 
started to asking for building permits from the local authorities on the basis of the new 
laws, Claimant filed for a construction site and construction permit”.253 

300. On other occasions, it has submitted that it might not have applied for the construction 
permit on time but that it was not aware of this fact.254 It has insisted that the “Central 
Government had substantively approved the project. The issuance of a local construction 
permit, if at all necessary, was a mere formality”.255  The fact that it was not able to 
“obtain and present a formal construction site permit and a construction permit is no 
serious violation of mandatory public order” and does not amount to illegality.256  

301. In addition, it claims having received consistent oral assurances from high Government 
officials that the investment was welcome and legal and that the formal requirements 
would be taken care of. According to Claimant, even the Urban Planning Office advised 
that no further construction permit is needed since “you already have one”.257 

302. Claimant points to the “inspection deed” of the “State Inspectorate of Oil, Gas Inspection 
and their By Products”, dated 17 January 2005.258  It states as follows: 

1. The implementation of the approved projects on whose basis the construction permission, the 
exploitation permission and the trading permission, is issued: The implementation is made in 
line with the projects prepared by the Greek company “Tensor” s.a. which has also made the 
installation. Certification has been done by Lloyd’s. 

2. The implementation of the technical deeds and our technical certificate regarding the granting 
of permission: There are no unaccomplished tasks. There has been only the damage of the 
terminal pipeline.259 

303. Claimant asserts that the legality is further documented by the fact that it received the 
trading permit and operated the tank farm in full knowledge of the Albanian authorities and 
that it paid regular taxes. When it started the investment, it did not know that a re-zoning of 
the port of Durres was under discussion. At no point in time did the authorities contest the 
legality but rather they regularly confirmed its right to conduct its business. Claimant 

252 Cl. Rep., paras. 76-79; Claimant’s opening statement, H. Tr., day 1, pages 107-108. 
253 Cl. Rep., para. 130. 
254 Claimant’s closing statement, H. Tr., day 5, page 166; Cl. Rep., paras. 208-213. 
255 Cl. Rep., para. 213. 
256 Claimant’s opening statement, H. Tr., day 1, page 111. 
257 Claimant’s opening statement, H. Tr., day 1, page 105. 
258 Cl. Rep., para. 122. 
259 CE-157. 
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concludes that it is obvious that Respondent itself “was convinced of the legality of the 
operation”.260 

304. Claimant asserts that “not every possible breach of domestic legal requirements, however 
formal these might be, leads to illegality of an investment under international law. The 
case law is quite clear. Mere formal failures, such as the failure to obtain a permit which 
would have been granted, are not sufficient to constitute illegality”.261 

305. Claimant relies on Tokios Tokelės v. Ukraine where the tribunal noted that “minor errors” 
and “a failure to observe the bureaucratic formalities of the domestic law” would not 
amount to illegality.262  It further relies on Desert Line v. Yemen where the tribunal found 
that an investment could not be declared illegal because the investor had not applied for 
and not received a certificate by a low-ranking investment authority that would 
undoubtedly have been issued upon request “both because of the general endorsement of 
the investment at the highest level of the State, and in light of the YIL benefits by the ad hoc 
decision communicated by the Vice Prime Minister”.263 

306. Claimant further asserts “that only a serious violation of domestic law, such as the 
illegality of the investment per se, or fraud or corruption used in the acquisition of the 
investment, can lead to illegality of the investment”.264 

307. In this connection, Claimant relies on Hamester v. Ghana, where the tribunal concluded:  

An investment will not be protected if it has been created in violation of national or international 
principles of good faith; by way of corruption, fraud, or deceitful conduct; or if its creation 
itself constitutes a misuse of the system of international investment protection under the ICSID 
Convention. It will also not be protected if it is made in violation of the host State’s law (as 
elaborated, e.g. by the tribunal in Phoenix).265 

260 Cl. Rep., paras. 212-217. 
261 Cl. Rep., para. 202. 
262 Tokios Tokelės v. Ukraine, ICSID Case No. ARB/02/18, Decision on Jurisdiction, 29 April 2004, para. 86; 
confirmed by Alpha Projektholding GmbH v. Ukraine, ICSID Case No. ARB/07/16, Award, 8 November 2010, 
para. 297. 
263 Desert Line Projects LLC v. Republic of Yemen, ICSID Case No. ARB/05/17, Award, 6 February 2008, para. 
117. 
264 Cl. Rep., para. 203. 
265 Gustav F.W. Hamester & Co KG v. Republic of Ghana, ICSID Case No. ARB/07/24, Award, 18 June 2010, 
para. 123; also Desert Line, para. 104; in Phoenix, the tribunal had found: “In the Tribunal’s view, States cannot be 
deemed to offer access to the ICSID dispute settlement mechanism to investments made in violation of their laws. If 
a State, for example, restricts foreign investment in a sector of its economy and a foreign investor disregards such 
restriction, the investment concerned cannot be protected under the ICSID/BIT system. These are illegal investments 
according to the national law of the host State and cannot be protected through an ICSID arbitral process. And it is 
the Tribunal’s view that this condition – the conformity of the establishment of the investment with the national laws 
– is implicit even when not expressly stated in the relevant BIT. […] The core lesson is that the purpose of the 
international protection through ICSID arbitration cannot be granted to investments that are made contrary to law. 
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308. Claimant also points to the award in Quiborax v. Bolivia, where the tribunal found that the 
legality requirement is limited to non-trivial violations, violations of the host State’s 
investment regimes and fraud.266 

309. In any event, Claimant contends that “illegality is a matter of merits and not of 
jurisdiction”, and the jurisdictional objection of illegality is unfounded.267 

310. Claimant summarizes this strand of arguments by insisting that Respondent “has failed to 
explain how the lack of or late application for permit caused substantive and serious 
illegality”, that it had thoroughly discussed the project with Respondent, that it received the 
Ministries’ approval for the investment, and that the “Respondent’s authorities never 
during the operation of the tank farm questioned its legal validity or ordered its 
demolition”.268 

311. In a different vein, Claimant asserts that Respondent is barred from relying on an alleged 
illegality for two related reasons. 

312. Firstly, Claimant alleges that the failure to issue the necessary permits after having 
approved the project and executed the lease was in itself a violation of the fair and 
equitable treatment standard, which “prohibits the State to act contradictory in 
administrative proceedings”.269 

313. Claimant also refers to Article 3 of the Swiss-Albanian BIT, which it claims can be 
invoked through the MFN clause contained in Article 3 of the Greek-Albanian BIT. This 
article provides that the Contracting States will issue all necessary authorizations to 
admitted investors.270 

314. Claimant argues that Respondent was obliged to issue the permits. To the extent that it did 
not, it failed to fulfil its obligations under international law. It would profit from its own 

The fact that an investment is in violation of the laws of the host State can be manifest and will therefore allow the 
tribunal to deny its jurisdiction. […]Of course, the analysis of the conformity of the investment with the host State’s 
laws has to be performed taking into account the laws in force at the moment of the establishment of the investment. 
[…] There is no doubt that the requirement of the conformity with law is important in respect of the access to the 
substantive provisions on the protection of the investor under the BIT. This access can be denied through a decision 
on the merits. However, if it is manifest that the investment has been performed in violation of the law, it is in line 
with judicial economy not to assert jurisdiction.” Phoenix Action Ltd v. Czech Republic, ICSID Case No. 
ARB/06/5, Award, 15 April 2009, paras. 101-104. 
266 Cl. Rep., para. 203; Quiborax S.A., Non Metallic Minerals S.A. and Allan Fosk Kaplún v. Plurinational State 
of Bolivia, ICSID Case No. ARB/06/2, Decision on Jurisdiction, 27 September 2012, para. 266. 
267 Cl. Rep., paras. 239, 238. The Claimant relies on Saba Fakes v. Republic of Turkey, ICSID Case No. ARB/07/20, 
Award, 14 July 2010, para. 112. 
268 Cl. Rep., para. 209. 
269 Cl. Rep., para. 221. 
270 Cl. Rep., para. 223. 
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wrongdoings if it were allowed to invoke the lack of permits, which it should have 
delivered.271 

315. Secondly, Claimant asserts that Respondent is estopped from invoking illegality. 

316. Claimant relies on Kardassopolos v. Georgia, where the tribunal found: 

In the Tribunal’s view, Respondent cannot simply avoid the legal effect of the representations 
and warranties set forth in the JVA and the Concession by arguing that they are contained in 
agreements which are void ab initio under Georgian law. The assurances given to Claimant 
regarding the validity of the JVA and the Concession were endorsed by the Government itself, 
and some of the most senior Government officials of Georgia (including, inter alia, President 
Gamsakhurdia, President Shevardnadze, Prime Minister Sigua and Prime Minister Gugushvili) 
were closely involved in the negotiation of the JVA and the Concession. The Tribunal also notes 
that the Concession was signed and “ratified” by the Ministry of Fuel and Energy, an organ of 
the Republic of Georgia. 

 
The Tribunal further observes that in the years following the execution of the JVA and the 
Concession by SakNavtobi and Transneft, respectively, Georgia never protested nor claimed 
that these agreements were illegal under Georgian law. In light of all of the above 
circumstances, the Tribunal is of the view that Respondent created a legitimate expectation for 
Claimant that his investment was, indeed, made in accordance with Georgian law and, in the 
event of breach, would be entitled to treaty protection. […,] 
 
The Tribunal is comforted in this finding by the decision of the ICSID Tribunal in the case of 
Southern Pacific Properties (Middle East) Limited v. Egypt. […] 

 
It is possible that under Egyptian law certain acts of Egyptian officials, including even 
Presidential Decree No. 475, may be considered legally non–existent or null and void or 
susceptible to invalidation. However, these acts were cloaked with the mantle of Governmental 
authority and communicated as such to foreign investors who relied on them in making their 
investments. Whether legal under Egyptian law or not, the acts in question were the acts of 
Egyptian authorities, including the highest executive authority of the Government. These acts, 
which are now alleged to have been in violation of the Egyptian municipal legal system, created 
expectations protected by established principles of international law. A determination that these 
acts are null and void under municipal law would not resolve the ultimate   question   of   
liability   for   damages suffered by the victims who relied on the acts. If the municipal law 
does not provide a remedy, the denial of any remedy whatsoever cannot be the final answer. 
[…]272 

317. In this connection, Claimant alleges: 

Not only had Government ministers solicited and authorized the project and entered into the 
twenty-year leasing contract, but also for years afterwards no authority, whether central or 
municipal, doubted the legality of construction and operation of the tank farm. Those 

271 Cl. Rep., paras. 219-225. 
272 Ioannis Kardassopoulos v. Georgia, ICSID Case No. ARB/05/18, Decision on Jurisdiction, 6 July 2007, paras. 
191-194; also: Sergei Paushok, CJSC Golden East Company and CJSC Vostokneftegaz Company v. Government of 
Mongolia, UNCITRAL, Award on Jurisdiction and Liability, 28 April 2011, para. 607. 
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authorities were aware of the tank farms, issued permits, but never challenged the legality of the 
tank farm’s construction and operation.273 

318. Claimant refers to a World Bank mission report, which quotes a Minister as having 
approved the construction of the new tank farms.274  It also refers to a newspaper interview 
where the newly elected Prime Minister Ilir Meta told reporters:  

I would like to underscore that the Meta government is the first government that has approved a 
master plan of the World Bank for the development of at least 20 years of Durres Port. Such a 
thing is of huge importance not only for Albania, […] during the Meta government no contract 
has been signed with a local or foreign company for the exploitation of the territories of Durres 
port. These are inherited contracts [referring to the lease contract of Claimant and the other two 
Greek investors] they are legal ones, which implies that the current government, although is not 
accountable for the signing, cannot avoid the legal and financial obligation arising to the 
Albanian state due to non-observation.275 

319. Claimant finally quotes from a letter of the Ministry of Economy, Trade and Energy, dated 
14 April 2010, which states that the activity of Claimant “for depositing and trading 
naphtha sub-products in the rented zones in the territory of Durres harbour” is not 
impeded and that the trading license and lease remain intact.276 

320. Claimant summarizes this strand of arguments by insisting that for 12 years Albanian 
authorities never challenged the legality of its activities and, as a result, they are now 
estopped from asserting illegality. 

321. Claimant further argues that it acted at all times bona fide while Respondent acted mala 
fide. 

322. Claimant contends that it worked consistently and diligently in order to obtain all necessary 
permits and authorizations. It was partly frustrated in its effort and partly assured that the 
approval of the investment by the central Government included the necessary permits. 
When the authorities suddenly started to ask for construction site and construction permits, 
Claimant applied for them. It thus had no reason to assume that the tank farm might not 
comply with legal requirements.277 

323. As to Respondent’s re-zoning plans and the report by Louis Berger Inc., Claimant alleges 
that it was not aware of the Government’s plans until the letter of 21 July 2000, when the 

273 Cl. Rep., para. 229. 
274 Cl. Rep., para. 231. 
275 Cl. Rep., para. 232, quoting CE-13. 
276 Cl. Rep., para. 233, quoting CE-118. 
277 Cl. Rep., paras. 129-138. 
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Ministry of Public Economy and Privatization requested Claimant to stop the 
construction.278  

5.3.3 Respondent’s position 

324. Respondent contends that the Tribunal lacks jurisdiction because neither the Greek-
Albanian BIT nor the ECT protects investments that are illegal, nor do they allow investors 
to bring claims against a sovereign State when they have acted in bad faith: “Claimant’s 
purported investment has never acquired any legal status under Albanian law, and cannot 
now provide the basis for a claim under international law”.279 

325. Respondent alleges that the investment has to be appraised as a whole and cannot be 
divided into purportedly legal and illegal parts such as the lease, the shares in the Albanian 
subsidiary and the tank farm. The whole project presents a unity centered on the operation 
of the tank farm without which the lease contract would not have made economic sense 
and no subsidiary would have been created. According to Respondent, the illegality of the 
tank farm infected the totality of the investment.280 

326. Respondent relies on doctrine that clearly supports that “the entire operation directed at 
the investment’s overall economic goal”281 has to be identified, and in this connection, 
Respondent refers to case law that considers the totality of “assets”282 and not just single 
assets in isolation. 

327. Respondent further asserts that Claimant did not apply, timely or otherwise, for the four 
required “important permits”283 – the importance being explicitly recognized in the 
language used by Claimant – and that the permits were never granted.284 

328. Respondent contends that under Albanian law – which is not different from most other 
legal systems in the world – before any construction begins, an investor must apply for a 
construction site permit and a construction permit according to the “Law for Urban 
Planning”, dated 17 September 1998.285 This Law was applicable to Claimant’s project 

278 Cl. Mem., paras. 75 et ss.; Cl. Rep., paras. 139 et ss.; during the oral hearing the Claimant conceded that the 
warning letter of November 1999 had been received by the Albanian subsidiary as detailed in paras. 86-91 of this 
Award. 
279 Resp. Rej., para. 314. 
280 Resp. Rej., paras. 238-246. 
281 RLA-2, page 272. 
282 Phoenix Action Ltd v. Czech Republic, ICSID Case No. ARB/06/5, Award, 15 April 2009, para. 114. 
283 The expression is used in Cl. Mem., para. 136. 
284 Resp. C-Mem., paras. 179-206; Resp. Rej., paras. 238-260. 
285 CE-101. 
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which received approval in principle in early 1999, the site being possessed by Claimant 
September 1999.286 

329. The purpose of the Law is to enhance the “following policies […]: the current and future 
economic and social development at the national and local level, national defense, 
environmental protection, preservation and implementation of urban planning, 
architectural and archeological values, the protection of legitimate interests related to 
private property”.287 

330. Respondent has described the process of application as detailed in the law. It points to the 
clear provisions on the recipient of the application, the form of the application including 
the completion of forms attached to the law, the submission of accompanying documents, 
and the distribution of competences between the central and local level for the issuance of 
the permits.  

331. Respondent deduces from these requirements that the request for the approval of the 
investment of July 1998 does not fulfil the minimum requirements of a valid application. 

332. It also alleges that the forms, which Claimant submitted together with its Reply, do not 
fulfill these requirements because they are not dated (they carry only a date of a notarial 
stamp), they are incomplete, and they are not accompanied by supporting documents. In 
addition, they give rise to suspicion and doubts as to their authenticity.288  

333. Respondent further asserts that the competent authorities at the central and local 
Government levels never examined or approved, let alone issued, the construction site and 
construction permits. 

334. Respondent points to Article 76 of the law, which provides that “[b]uildings without 
permits are considered illegal” and that “no indemnity or expropriation shall be made for 
illegal buildings”. The investment is therefore “illegal per se. As a consequence, its 
investment is deprived of the protections offered by the BIT, the ECT and the ICSID 
Convention”.289  

335. Respondent notes that Claimant has not initiated any of the exceptional proceedings to 
legalize the construction as provided in Article 79 of the law290 and that it is too late for 
Claimant to legalize its activities.  

286 Resp. C-Mem., para. 179; as to the form requirements this law has not added fundamentally new provisions as 
compared to the predecessor of 1993: cf. Second Legal Expert Opinion of Mr. Neritan Kallfa. 
287 CE-101, Article 2; Resp. C-Mem., para. 179. 
288 Resp. Rej., paras. 82-97. 
289 Resp. C-Mem., para. 198; Resp. Rej., para. 251. 
290 Resp. Rej., paras. 261-268. 
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336. As to the environmental permit, its prerequisites are provided for in the “Law on 
Environmental Protection”, dated 21 January 1993, whose objective is to protect the 
environment and natural resources, including the “water ecosystems, atmosphere, soil 
ecosystems […]”.291 

337. Respondent asserts that according to Article 18 of the law as applicable in 1999, Claimant 
was obliged to apply for the permit before the start of construction. The fact that it failed to 
do so renders the construction of the tank farm illegal. The fact that it later – in 2007 – 
received a temporary permit in accordance with the new law is irrelevant, first because the 
permit did not pertain to the construction but only to storage and trading, and second 
because it does not have retroactive effect.292 

338. Respondent summarizes its position by stating that since Article 24 of the Law provides 
that activities performed without an environmental permit “shall be closed down, 
prohibited or interrupted totally or partially”, Claimant’s investment is illegal and not 
protected by the BIT, the ECT or the ICSID Convention.293 

339. As to the exploitation permit, Respondent disputes Claimant’s assertion that it applied for 
the permit and that the Albanian authorities had failed to issue it.  

340. It alleges that a first and incomplete application was submitted after the beginning of 
operations of the tank farm, contrary to the requirements of the “Law on Control and 
Regulation of Construction Works” dated 10 September 1998.294 Despite repeated requests 
from the Ministry of Economy in 2003 and 2004 to Claimant to submit the application and 
the relevant documentation, in particular the testing certificates, Claimant failed to comply 
with the legal requirements. 

341. Respondent submits that “[t]he Government took a lenient good faith stance towards 
Mamidoil Albanian but pointed out in clear and unequivocal terms that the illegal situation 
could not endure”.295  

342. Respondent insists that the illegalities were never cured, notwithstanding the granting of 
the trading license, since that license has no connection to the construction of the tank 
farm, concerns exclusively the right to conduct a wholesale business in the port of Durres 
and “did not and could not retroactively legalize the construction of the fuel tank, nor 
could it or did it amount to a waiver of the other required permits and regulations”.296  
Respondent claims that this is also true of the statement made by the State Inspectorate in 

291 CE-101, Articles 3 and 4; Resp. C-Mem., para. 199; Resp. Rej., para. 252. 
292 Resp. Rej., paras. 203-205. 
293 Resp. Rej., paras. 252-255. 
294 RE-13. 
295 Resp. Rej., paras. 154 and 138-153; also Resp. C-Mem., paras. 210-212. 
296 Resp. C-Mem., paras. 94 and 208-210; Resp. Rej., paras. 167-181. 
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2005, which did not concern the construction of the tank farm but rather the inspection of 
the technical standard and security. The answers were in reply to standardized questions, 
which were based on assumptions and did not imply that Claimant’s activities were 
legal.297  

343. Respondent asserts that the construction permits, the environmental permit and the 
exploitation permit are required of any national or foreign, physical or legal, person and 
that the permits serve important and serious public policy objectives in the fields of urban 
planning, public health, social well-being, economic development, technical sustainability, 
and nature and landscape protection. They are by no means trivial and demand respect and 
compliance.  

344. Respondent contends that Claimant’s failure to apply for and obtain the permits leads to 
the consequence that the investment is neither “in accordance with its legislation”, as 
explicitly required by Article 2 of the Greek-Albanian BIT, nor is it protected by the ECT, 
which equally does not extend its dispute settlement mechanism to investments that are 
“contrary to domestic or international law”, as affirmed by the arbitral tribunal in Plama v. 
Bulgaria.298 

345. Respondent asserts, “independent[ly] of specific language to this effect in the applicable 
treaty […] the illegality of an investment does constitute a bar to jurisdiction. This has 
been confirmed by numerous tribunals, including the tribunals in Phoenix v. Czech 
Republic, Jan Oostergetel v. Slovak Republic, Anderson v. Costa Rica, Tokios Tokelės v. 
Ukraine and Alpha Projektholding v. Ukraine”.299   

346. Respondent quotes from these decisions and awards, which use similar language to the 
tribunal in Saba Fakes v. Turkey, which stated: 

the BIT protection shall not apply to investments which have not been established in conformity 
with Respondent’s laws and regulations […]. If this condition is not satisfied, the BIT does 
not apply.  As a result, the Contracting Party cannot be deemed to have given its consent to 
arbitrate.300 

297 Resp. Rej., para. 267. The statement refers to CE-157. 
298 Resp. C-Mem., para. 161; Resp. Rej., para. 221. The Respondent relies on Plama Consortium Limited v. Republic 
of Bulgaria, ICSID Case No. ARB/03/24, Award, 15 April 2009, para. 138. 
299 Resp. Rej., para. 222 (footnotes omitted). 
300 Saba Fakes v. Republic of Turkey, ICSID Case No. ARB/07/20, Award, 14 July 2010, para. 115; similar in: 
Phoenix Action Ltd v. Czech Republic, ICSID Case No. ARB/06/5, Award, 15 April 2009, para. 101; Jan 
Oostergetel and Theodora Laurentius v. Slovak Republic, Decision on Jurisdiction, 30 April 2010, UNCITRAL, 
para. 176; Alasdair Ross Anderson and others v. Republic of Costa Rica, ICSID Case No. ARB(AF)/07/3, Award, 
19 May 2010, para. 57; Tokios Tokelės v. Ukraine, ICSID Case No. ARB/02/18, Decision on Jurisdiction, 29 April 
2004, para. 84; Alpha Projektholding GmbH v. Ukraine, ICSID Case No. ARB/07/16, Award, 8 November 2010, 
para. 294. 
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347. Respondent further contends that Claimant has incorrectly asserted that jurisprudence has 
restricted the illegality criterion “exclusively to cases of ‘fraud’, ‘corruption’ or illegality 
of the investment ‘as such’”.301 The awards and decisions quoted to this effect have 
consistently pointed to fraud and corruption as obvious examples but not as exclusive 
circumstances.302 

348. Respondent admits that “tribunals have distinguished between serious and minor 
violations of the host State’s law”,303 such as registration as “subsidiary private enterprise” 
instead of “subsidiary enterprise”304 or a failure to re-register,305 but insists that these 
circumstances are radically different from the case at hand: 

Clearly, the minor administrative errors allegedly committed by Tokios Tokelės and Alpha 
Projektholding stand in no comparison with the multiple and independent serious violations of 
mandatory public order provisions under Albanian law […] that Mamidoil Albanian, 
intentionally or negligently, committed.   The failure to obtain the required construction, 
exploitation and environmental permits for the construction and exploitation of a petroleum 
tank farm does not, under any standard, qualify as a “failure to observe the bureaucratic 
formalities”306 and cannot be disingenuously downplayed as trivial, as Claimant seeks to do.307 

349. Respondent further asserts that it violated neither the fair and equitable treatment standard 
of the ECT nor Article 3 of the Swiss-Albanian BIT when it did not issue the relevant 
permits.  

350. Respondent conceded that it might otherwise be liable if it had formally authorized the 
investment, Claimant had complied with the application procedure, and then Respondent 
had refused to issue the permits.  To support this argument, Respondent relies on MTD v. 
Chile, where the tribunal found that “[t]o the extent that the application for a permit 
meets the requirements of the law, then, in accordance with the BIT and Article 3(2) of 
the Croatia BIT, the investor should be granted such permit”.308 

351. However, in this case Respondent contends that Claimant failed to apply for the permits as 
required by law. Had it done so, “the competent authorities would have assessed the 

301 Resp. Rej., paras. 224-234. 
302 Resp. Rej., paras. 226-229. 
303 Resp. Rej., para. 230. 
304 As in Tokios Tokelės v. Ukraine, ICSID Case No. ARB/02/18, Decision on Jurisdiction, 29 April 2004, para. 
83. 
305 As in Alpha Projektholding GmbH v. Ukraine, ICSID Case No. ARB/07/16, Award, 8 November 2010, para. 
294. 
306 Quote from Tokios Tokelės v. Ukraine, ICSID Case No. ARB/02/18, Decision on Jurisdiction, 29 April 2004, 
para. 97. 
307 Resp. Rej., para. 233. 
308 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 
2004, para. 205; Respondent relies further on Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, 
ICSID Case No. ARB(AF)/00/2, Award, 29 May 2003, para. 182 
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applications and would have issued the requested permits, provided the relevant 
requirements set by law were satisfied”.309 

352. Respondent further asserts that it is not estopped from invoking the illegality of the 
investment, stating that “[i]n view of the far-reaching consequences (namely: a loss of 
right) estoppel only operates as a binding preclusion in […] exceptional 
circumstances”.310 

353. Respondent relies on Chevron v. Ecuador where the tribunal found that: 

… estoppel and waiver are subject to a high threshold. Any right leads normally and 
automatically to a claim for its holder. It is only in very exceptional circumstances that a holder 
of a right can nevertheless not raise and enforce the resulting claim.311 

354. Respondent contends that this threshold has not been reached in this case. It states that: 

ICSID case law demonstrates that in cases where an estoppel-defense was raised by investors to 
counter allegations of illegality, tribunals have consistently held that a State may be 
estopped from invoking the illegality of the investment only where it is demonstrated that the 
State knowingly overlooked a failure to comply with its law and furthermore endorsed an 
investment which was not in compliance with its laws. 

Tribunals have moreover concluded that where the investor was aware of the illegality or did 
not have any legitimate reason to believe that its investment was legal, estoppel does not 
apply.312 

355. Respondent alleges that in the present case: 

- it did not know at the beginning that Claimant had built the tank farm without 
availing itself of the necessary permits, that it never acknowledged that 
Claimant’s behavior was legal, and that when it found out about the lack of 
permits it clearly and unequivocally insisted that the situation be remedied,313 
and 

309 Resp. Rej., para. 312. 
310 Resp. Rej., para. 287. 
311 Chevron Corporation (U.S.A.) and Texaco Petroleum Corporation (U.S.A.) v. Republic of Ecuador [I], Case No. 
AA 277, PCA, Interim Award, 1 December 2008, para. 143. 
312 Resp. Rej., para. 290; the Respondent refers to tribunals’ statements in: Chevron Corporation (U.S.A.) and 
Texaco Petroleum Corporation (U.S.A.) v. Republic of Ecuador [I], Case No. AA 277, PCA, Interim Award, 1 
December 2008, para. 353; Desert Line Projects LLC v. Republic of Yemen, ICSID Case No. ARB/05/17, Award, 6 
February 2008, para. 120; Ioannis Kardassopoulos v. Georgia, ICSID Case No. ARB/05/18, Decision on 
Jurisdiction, 6 July 2007, para. 194. 
313 Resp. Rej., paras. 295-300. 
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- “[t]he impugned illegalities are not attributable to Respondent, but are exclusively 
the product of Claimant’s own negligence, if not its intentional disregard of 
mandatory requirements under Albanian law”.314 

356. Respondent finally asserts that Claimant made its investment in bad faith and that, 
according to international law, such an investment falls outside the jurisdiction of 
international arbitral tribunals.  Respondent states that it consented to the jurisdiction of 
ICSID only for good faith conduct of potential investors.315 

357. In this connection, Respondent relies on Phoenix v. Czech Republic where the tribunal 
stated:  

States cannot be deemed to offer access to the ICSID dispute settlement mechanism to 
investment not made in good faith. The protection of international investment arbitration cannot 
be granted if such protection would run contrary to the general principles of international law, 
among which the principle of good faith is of utmost importance.316 

358. Respondent accordingly concludes that: 

- that Claimant rushed in and made its investment without prior due diligence; 

- that Claimant started to construct the tank farm on the basis of an internal approval 
of the investment and of a lease contract without any further documentation and 
without official, written assurances by competent high Government authorities;   

- that Claimant recklessly disregarded warnings of an upcoming change of the Durres 
port area, which was made in the public interest and backed by international 
organizations; 

- that Claimant failed to apply for important permits that are unequivocally and 
transparently requested by law in order to maintain the public, social, 
environmental and economic interests of the State, although it was aware that these 
permits would be necessary for the construction and operation of the tank farm to 
be legal; 

- that Claimant ignored good faith requests by Respondent to apply for the permits 
under the established procedure after the termination of the construction, which 
would have allowed Respondent to find ways to cure the illegalities.317 

314 Resp. Rej., para. 293. 
315 Resp. C-Mem., paras. 216-220; Resp. Rej., paras. 274-282. 
316 Phoenix Action Ltd v. Czech Republic, ICSID Case No. ARB/06/5, Award, 15 April 2009, para. 106. 
317 Resp. C-Mem., paras. 26 et ss. and 216-221; Resp. Rej., paras. 30 et ss. and 274-282; the Respondent argues in 
particular that the facts must be distinguished from Desert Line v. Yemen where the Claimant had entered into a 
series of contracts that had been ratified in writing by the highest authorities, where the law was not entirely clear 
and where the State may have waived the obligation to receive a formalistic investment certificate. 
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5.3.4 The Determination of the Tribunal 

359. As stated in the preliminary remarks, the Tribunal shares the widely-held opinion that 
investments are protected by international law only when they are made in accordance with 
the legislation of the host State. States accept arbitration and accept to waive part of their 
immunity from jurisdiction to encourage and protect investments in international 
conventions. In doing so, they cannot be expected to have agreed to extend that mechanism 
to investments that violate their laws; likewise, it cannot be expected that States would 
want illegal investments by their nationals to be protected under those international 
conventions. 

360. This principle is reiterated in Article 2 of the Greek-Albanian BIT, and likewise applies to 
the substance of the protection when the relevant international instrument, such as the ECT 
in this case, does not specifically refer to a requirement of legality. 

361. The Tribunal will hereinafter address the different issues disputed by the Parties. 

362. The first issue concerns the composition of the investment. 

363. On one occasion, Claimant distinguished between Claimant’s shares in the Albanian 
subsidiary “Mamidoil Albanian”, the lease contract executed between “Mamidoil 
Albanian” and the Ministry and Privatization, as well as the construction of the tank farm 
and operation of the tank farm.  At the same time, Claimant has insisted that “Mamidoil 
Albanian is not Claimant in this case; it is Mamidoil”.318  Claimant insists that Respondent 
has not challenged the legality of either the shares or of the lease. 

364. Respondent has argued that the composite parts of the investment form a whole and must 
be considered together. 

365. The Tribunal has considered the factual circumstances of the investment and found that, as 
already stated in chapter 4.1 of this Award, the different components cannot be seen in 
isolation. The sole objective of the lease was “[f]or setting up a fuel storage center” 
Article 2).319  Claimant created and controlled the subsidiary again with the sole objective 
to construct and operate the tank farm and conduct the import and trade of petroleum 
products. It financed the construction partly by loans, which were later converted into 
shares. The senior management, except for a temporary local partner, was seconded by 
Claimant’s Greek headquarters.  

318 Claimant’s closing statement, H. Tr., day 5, page 160; Cl. Rep., para. 207. 
319 CE-19a. 
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366. The three elements considered above form a unity. The Tribunal thus does not have to treat 
the question of whether Claimant can assert rights under a lease to which it was not 
formally a party. It considers the lease to be an integral part of the investment.  

367. Likewise, the nature and fate of the investment pertaining to the construction and operation 
of the tank farm extends automatically to all other components. The lease without storage 
facilities makes no economic sense, and the raison d’être of the fully-controlled and, after 
2006, fully-owned subsidiary is equally bound to the construction and operation of the tank 
farm.  

368. Claimant itself agrees to such an encompassing view when it asserts: “[w]e do not say that 
the leasing contract as such has been breached. What we say is that the investment which 
is the company which operates the tank farm on the leased property has been strangled off 
and indirectly expropriated”.320 

369. In sum, the Tribunal finds that the components of the investment form an inseparable 
whole and that the determination of the legality of the construction and/or operation of the 
tank farm would affect its totality. 

370. Respondent has challenged the legality of the investment on two counts. It alleges first that 
Claimant failed to perform any due diligence, rushed in recklessly and built the petroleum 
reservoir at a moment when it was obvious that the transport sector and the seaports in 
particular would soon undergo a fundamental re-structuring and re-zoning, in particular in 
the densely populated port of Durres. It further alleges that in order to present Respondent 
with a fait accompli, it did not bother to avail itself of fundamental permits, which it knew 
were important and to be received before the construction started. 

371. The Tribunal realizes that the two allegations aim at different dimensions of potential 
illegality, the first at a violation of substantive law, and the second at a violation of 
procedural rules. 

372. The Tribunal finds that an investment can be illegal and as a consequence not protected by 
investment conventions when it contravenes substantive law, in other words when it does 
not comply with material norms regulating investments. Norms may prohibit certain 
business activities, such as the production of drugs, or they may reserve certain sectors to 
national entities or protect certain sectorial or geographical areas, for example, by making 
an investment in a national park illegal. 

373. The Tribunal agrees in this respect with Phoenix v. The Czech Republic where the tribunal 
found:  

320 Claimant’s opening statement, H. Tr., day 1, page 69. 
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If a State, for example, restricts foreign investment in a sector of its economy and a foreign 
investor disregards such restriction, the investment concerned cannot be protected under the 
ICSID/BIT system. These are illegal investments according to the national law of the host State 
and cannot be protected through an ICSID arbitral process.321 

374. In the present case, the master plan for Durres provided for a prohibition on the landing of 
petroleum products at the port, and Respondent alleges that Claimant, had it conducted due 
diligence, should have known that this development was inevitable and that, in any event, 
it was informed accordingly before it started construction. 

375. The Tribunal rejects this argument. The decisive moment for the appreciation of the 
investment’s substantive legality is when the investment is planned and made. When the 
Parties executed the lease and when the site was transferred into Claimant’s possession, 
neither Party anticipated the changes and restrictions on the port of Durres.  

376. When the new master plan entered into force in June 2000 and when Respondent tried to 
enforce it in July 2000 by ordering the interruption of the construction, these events could 
not retroactively render the investment illegal. This is all the more so since Respondent 
later explicitly authorized Claimant to terminate the tank farm and to operate it for the 
totality of the term of the lease. 

377. For these reasons, the Tribunal is convinced that the investment is not tainted by illegality 
as a substantive matter and rejects the arguments to the contrary. 

378. The second source of possible illegality concerns procedural rules. In the Tribunal’s view, 
an investment can be found illegal for procedural reasons when the investor does not 
respect the norms regulating the process of investment. The investment may be legal in 
substance but still tainted by illegality when the investor violates procedural norms and 
regulations for setting up its investment. Fraud and corruption are prominent examples of 
such behavior. However, such serious contraventions of law are not alleged in this case. 

379. The Tribunal has to determine whether Claimant has applied for a number of permits 
which are necessary for the construction and operation of the tank farm and whether 
Respondent has issued the respective permits. In case they were not applied for and/or not 
issued, it has to determine whether the absence of any one of the permits is of a nature to 
qualify the investment as illegal. If that turns out to be the case, the Tribunal has still to 
determine whether Respondent is entitled to invoke illegality. 

380. The Tribunal will examine the permits and their legal requirements one by one. 

321 Phoenix Action Ltd v. Czech Republic, ICSID Case No. ARB/06/5, Award, 15 April 2009, para. 101. 
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381. The construction site permit and the construction permit: The “Law on Urban Planning”, 
dated 17 September 1998, is applicable to these permits. 

382. There has been some debate between the Parties about whether the preceding law should 
be applied. It entered into force on 29 April 1991322 and was repealed through Article 86 of 
the new law on 17 September 1998. The Tribunal does not see how this law could be 
applicable. Both laws provide that a party that intends to build must first request a permit 
for the site that it wants to use. In the present case, the Durres port authority handed the site 
over to Claimant’s subsidiary on 1 September 1999, based on the lease contract dated 2 
June 1999. Before these dates, no site was available. Therefore, the law of 1991, which 
was repealed in 1998, cannot be applicable.  

383. The Tribunal notes, however, that with respect to the form of applications, the new law 
does not differ fundamentally from its predecessor. Both laws provide that the application 
must follow certain formal requirements and be made on forms that are attached as parts of 
the laws (cf. Articles 22 and 31 of the old Law; Articles 38 and 45 of the new Law). 

384. Article 38 of the Law on Urban Planning describes in clear and unambiguous language: 

Any foreign or domestic physical or juridical person who wants to construct an underground or 
surface building structure must submit a request in writing, including any urban study, for the 
approval of the building site and urban conditions. Requests for building sites shall be made 
according to form no.1 that is attached to this law. 

385. Article 39 describes in equally clear and unambiguous language to which authority the 
application must be submitted. Likewise, Article 45 provides in equally clear and 
unambiguous language that any party that wants to construct must apply for a construction 
permit and then sets out – not different in form and substance from Article 38 – what 
documentation must be attached.  

386. Article 53 describes in clear and unambiguous language that in respect of structures above 
a specified size, as defined in Article 7 of the law, the TACRA of the central Government 
shall issue the permit. The tank farm enters into this category of buildings. This is not 
contested between the Parties. 

387. Any lawyer with some specialization in the field of administrative law would have been 
able to give advice on these rather straightforward procedures.  

388. Claimant chose not to employ a lawyer and not to seek advice on the application 
requirements. Claimant’s witness Mr. Emmanouil Kalfas who had worked for Claimant 

322 CE-168; cf. point III of the Legal Opinion of Mr. Ermir Dobjani, CE-169.  
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since 1971 and was its major counsel for the identification, preparation and implementation 
of  investment in Durres323 opined as follows: 

Question: why did Mamidoil not, for example, instruct a law firm with the due diligence or the 
legal and administrative requirements? 

Mr. Kalfas: I don’t see the reason for that. If you are technically capable and you are contacting 
the right authorities, then I don’t see why you need a lawyer.324 
… 

Question: Do you really think that it is reasonable to proceed with an investment without 
knowing the legal framework required for the implementation of a project, especially a tank 
farm? The licences, the permits, is that reasonable, according to you? 

Mr. Kalfas: Absolutely. When we are talking about this type of investment, […] we don’t need 
a lawyer. […] But to build the unit, the laws are there, regulations are there, I am there, and I 
don’t need anybody else to guide me.325 

389. The Tribunal considers such an approach as unhelpful in fulfilling the obligation to comply 
with the legal requirements of a host State for a foreign investment. 

390. When Claimant submitted its request for the approval of the investment on 3 July 1998, it 
stated that, “[f]ollowing this approval, we will continue our job for […] getting the 
respective permits for the accomplishment of the works”.326  

391. During that period, Claimant was aware that it needed more than the request to comply 
with the Albanian legislation. In its Statement of Reply, Claimant alleged that the request 
for the investment approval was at the same time the application for the construction 
permit.327 In its opening statement at the hearing, it reiterated that it had made the 
application, if not in form then in content.328 

392. The Tribunal rejects this argumentation. It is evident and was initially accepted by 
Claimant that the request for the approval of the investment, alone or in conjunction with 
the request for the lease contract, was not an application for a construction permit, neither 
in content nor in form, let alone a construction site permit.  Even a superficial reading of 
the above-quoted articles of the Law on Urban Planning leave no doubt as to the 
correctness of this finding. 

393. Claimant submits that the Tribunal must take the special circumstances of the Albanian 
administration into account. It alleges that according to its legal expert, Professor Dobjani, 
“not even the government knew exactly what the procedures for the building of a tank farm 

323 Witness Statement of Mr. Emmanouil Kalfas, CE-61. 
324 Oral testimony of Mr. Emmanouil Kalfas, H. Tr., day 2, page 122. 
325 Oral testimony of Mr. Emmanouil Kalfas, H. Tr., day 2, pages 126-127. 
326 CE-15. 
327 Cl. Rep., para. 76. 
328 Claimant’s opening statement, H. Tr., day 1, page 107. 
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were”.329 Claimant also states that the authorities were not helpful and did not guide it in 
the accomplishments of its tasks. 

394. To the Tribunal’s mind, this argument might be relevant to the proper issuance of the 
permits. However, it is irrelevant with respect to the application. Claimant’s non-respect of 
the content and the form of the applications for both permits are exclusively its own 
responsibility. It also bore responsibility for complying with the legal requirement and for 
coordinating with “the right authorities” as underlined by Claimant’s consultant 
Mr. Kalfas. The burden of initiating compliance with national legal requirements cannot be 
shifted to Respondent. 

395. Respondent’s legal expert, Mr. Neritan Kallfa, confirmed without hesitation that the 
approval request does not represent a valid and necessary application for a construction site 
permit and a construction permit.330 

396. In his written opinion, Claimant’s legal expert, Professor Dobjani, did not specifically 
mention the issue of application. However, he identified the central Government as the 
competent body to approve the construction. The Tribunal assumes that the statement 
implies that the application existed.331 

397. Professor Dobjani’s written opinion is ambiguous, both with respect to the application and 
to the central Government’s approval. He resolved these ambiguities during the hearing.  

398. When asked whether the “approval in principle” letter of 6 January 1999 was an approval 
for the construction permit, he answered: “[n]o, it is not an approval. It is just a positive 
opinion that the land they were asking for, which was under the jurisdiction of the port, 
was available for investment”. He characterized the letter as meaning. “[i]n general, I 
agree but we have to discuss the details”. When asked whether the lease contract is a 
construction permit, he answered: “the lease contract is not a construction permit, of 
course”.332 

399. Given these unequivocal statements of both legal experts on Albanian law and given the 
Tribunal’s own reading and understanding of the Law on Urban Planning, the Tribunal 
finds that Claimant did not apply for a construction site permit and/or a construction permit 
when it requested the approval for the investment and executed the lease contract. 

400. The Tribunal has further examined two application forms for permits that correspond to 
two of the forms attached to the Law on Urban Planning. Claimant submitted these forms 

329 Claimant’s closing statement, H. Tr., day 5, page 143. 
330 Legal Expert Opinion of Mr. Neritan Kallfa, paras. 50-57; Second Legal Expert Opinion of Mr. Neritan Kallfa, 
paras. 49-53. 
331 Legal Opinion of Mr. Emir Dobjani, para. 9, CE-169. 
332 Oral testimony of Prof. Dobjani, H. Tr., day 4, pages 132, 133, 134. 

76 

 
                                                 



 

with its Reply, alleging that it has filed them when local authorities suddenly started to ask 
for building permits.333 Respondent has questioned the authenticity of the forms and 
criticized that they were incomplete and not accompanied by adequate documentation.334  

401. The Tribunal agrees that the forms are incomplete and not dated. One carries a notarial 
stamp with the date of 31 August 2001. What troubles the Tribunal more, however, is that 
the alleged signatory, Mr. Alexandros Mamidakis, who is the deputy managing director of 
Mamidoil Jetoil and who was the general director of Mamidoil Albanian, declared that he 
had never seen the forms before the hearing and had not signed them. When asked, “[s]o 
you say these applications which were submitted by your counsel with the reply were forms 
which were not filled by you and not signed by you, and you don’t know who signed that 
and who filled them?” his answer was “[y]es, that’s correct”.335 

402. In its closing statement during the hearing, counsel for Claimant submitted: “[a]s I 
understand, […] it was Tasos Mavrakis who explained it is not unusual for someone else to 
sign for someone. For example, in Germany it would be legal to authorize my associate 
here to sign in my name […]”.336 

403. The Tribunal does not know the details of Albanian law. It excludes, however, that a 
signature and a document carrying such signature is valid if the alleged signatory has 
neither signed the document, nor authorized a third person to sign it, nor even named a 
third party for signature. The Tribunal rejects therefore the assertion that the forms are 
valid applications for a construction site permit and a construction permit. 

404. The Tribunal has to determine whether the approval in principle and the lease, together 
with numerous verbal encouragements by high Government officials and politicians, 
qualify as a construction site permit and a construction permit in the absence of formally 
valid applications. Further, even if the documents and verbal assurances did not qualify as 
permits in a formal sense, the Tribunal must decide if they would fulfil the requirement of 
an approval in principle by the central Government in accordance with the Law on Urban 
Planning, upon which the actual permits would not be more than a trivial formality. 

405. Respondent’s legal expert has categorically denied such a possibility. He argued that the 
approval in principle met neither the formal nor the substantive requirements of either of 
the Laws on Urban Planning because the approval did not contain the legally required 
information and was signed by a non-competent Government body. It was “not a blanket 

333 Cl. Rep., para. 131; cf. CE-201. 
334 Resp. Rej., paras. 82-97. 
335 Oral testimony of Mr. Alexandros Mamidakis, H. Tr., day 2, page 106. 
336 Claimant’s closing statement, H. Tr., day 5, page 179. 

77 

 
                                                 



 

authorization.  At the most, it meant that Claimant could start the process of applying for 
all necessary permits”.337 

406. In his written opinion, Claimant’ s legal expert explained in general terms that the central 
Government “had exclusive competence to issue the approval for construction sites such as 
the leased and in principle it was the competent authority to approve the construction 
permit”. The further steps were “a mere formality”.338 The expert did not give a clear 
answer in his opinion to the question whether the “approval in principle” letter and the 
lease qualified as such an approval. As pointed out in paragraphs 397-398 of this Award, 
during his oral presentation he unequivocally stated that both documents did not qualify as 
an approval under the Laws on Urban Planning. 

407. Given the unequivocal statements of both legal experts on Albanian law and given the 
Tribunal’s own reading and understanding of the Law on Urban Planning, the Tribunal 
does not hesitate to find that Respondent did not issue a construction site permit and/or a 
construction permit. 

408. Does the result change given that that several high-level politicians and Government 
members gave assurances? In fact, Claimant’s witnesses, members of the senior 
management and members the family who own Claimant unanimously told the Tribunal 
that during frequent meetings, Ministers expressed enthusiasm and assured the partners to 
go ahead with the project and that missing formalities would be brought into order. 
Respondent expressed doubts as to the content of these discussions. 

409. The Tribunal does not doubt that the meetings took place, that politicians made political 
declarations, encouraged the Claimant in general terms and made positive remarks on 
compliance with formalities. However, all of these friendly discussions remained on the 
level of verbal exchanges; none resulted in an agreed letter of intent, in any type of formal 
representations or in recorded minutes of meetings. On the contrary, when Claimant made 
its request for the approval of the investment, it took more than six months and at least one 
reminder by Claimant until the director of the port authority finally gave his approval.  
According to Claimant’s legal expert, the resulting letter did not amount to more than a 
first step before discussion of the details of the project. It took another five months before 
the lease was executed and another three months before the site was handed over. On these 
facts, the Tribunal does not see evidence of legally relevant representations of high-ranking 
and competent members of the Albanian Government. 

410. The Tribunal agrees with Respondent that these circumstances differ widely from those 
described in Desert Line v. Yemen. They are not of a nature to express legally binding 

337 Second Legal Expert Opinion of Mr. Neritan Kallfa, paras. 66 and 62-65. 
338 Legal Opinion of Mr. Emir Dobjani, para. 10, CE-169. 
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assurances and approvals, against which a final formal certificate or permit might have 
been no more than a minor and trivial formality.  

411. On the other hand, the Tribunal has to assess whether Claimant was entitled to rely on 
verbal assurances and approvals, made without adherence to the formal procedure. Relying 
on the World Bank’s “Doing Business 2013”, Claimant asserts that competences of 
Albanian officials were conflicting and chaotic, TACRA did not meet for years, and no 
building would ever be constructed if one relied on its formal approval.339 

412. Both legal experts contradict the World Bank’s findings. Respondent’s experts assured: 

I live in Tirana, and I am saying that when it comes to infrastructure, industrial, if there are 
foreign investments in that sector, the whole system works in order to make this appropriate.  
And I have my own practice.  We work for big groups, like in the airport, even the port, and 
everything was somehow addressed in advance, addressed in particular in advance from 
TACRA. So if you see the decision taken from TACRA, you see the main projects are 
spotted.340 

413. For his part, Claimant’s expert added: 

Has the national TACRA been operational? I have seen that it has been […]. Every two or three 
months it has met.341 

414. The Tribunal has no reason not to believe these informed and concurring statements. The 
fact that Albanian authorities may work recognizably slower than in other countries is no 
reason to disregard their work and authorizations. 

415. The Tribunal has also to assess whether the absence of formal construction permits was set 
off by the fact that Respondent never challenged the legality of the construction, never 
imposed any sanctions and never dismantled the tank farm. Claimant alleges that these 
facts are an implicit acknowledgement of the investment’s legality. It adds that by acts and 
words subsequent to the construction and attributable to Respondent, Respondent has 
explicitly recognized and established the legality of the investment.342 In this connection, it 
enumerates the following acts and statements: 

- The acknowledgment of Minister Nako vis-à-vis a World Bank mission that the 
Government would have to identify funds to compensate the investors in the port of 
Durres;343 

339 Cl. Rep., paras. 127-128. 
340 Oral testimony of Mr. Neritan Kallfa, H. Tr., day 4, pages 139-140. 
341 Oral testimony of Mr. Emir Dobjani, H. Tr., day 4, page 140. 
342 Cl. Mem., para. 198; Cl. Rep., paras. 54-58. 
343 Cl. Rep., para. 231. 
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- A newspaper interview by Prime Minister Meta acknowledging that the investors in 
Durres had legally-valid contracts which the Government had to respect;344 

- The inspection deed of 17 January 2005, where the construction permit is 
mentioned as having been issued;345  

- The customs warehouse certificate, which could not have been issued without a 
valid construction permit; and346 

- The authorization to complete the construction of the tank farm after the order of 
July 2000 to interrupt it, and the temporary trading permit that was issued and had 
as a prerequisite the legality of the tank farm.347 

416. The Tribunal notes that the different allegations are not related to and do not have any 
bearing on the construction permits. It does not share Claimant’s appreciation of the facts.  
As to the general attitude of Respondent, it is true that it never imposed sanctions and did 
not order the destruction of the tank farm as the law provided. Yet, the decision not to 
impose sanctions must not be confounded with an implicit issuance of a permit. 
Conversely, Respondent repeatedly requested that the situation concerning the missing 
permits be regularized. Claimant reports that Respondent’s “authorities suddenly started to 
asking [sic] for building permits from the local authorities”.348 That must have been 
around 2001, by which time the forms had been made available. This obligation was 
further stressed during a ministerial meeting of a working group when a Government 
representative stated that “for the fuel storage deposits that were built, […] we observe that 
these companies have submitted technical documentation in the project phase, which have 
not been approved by the respective bodies of the local government in compliance with 
Albanian law. In particular […]”.349 The fact that the construction permits are not 
explicitly mentioned does not support the conclusion that Respondent considered that 
obligation to have been satisfied. The Tribunal is willing to accept Respondent’s assertion 
that “Respondent took a lenient good faith stance towards Mamidoil Albanian but pointed 
out in clear and unequivocal terms that the illegal situation could not endure”.350 

417. As to the specific acts and words, the Tribunal has not found an acknowledgment to the 
effect that the construction was legal despite the non-application for the construction 
permits and despite the absence of these permits. In fact, both Prime Minister Meta and 
Minister Nako spoke about contractual rights and made no remark on administrative legal 

344 Cl. Rep., para. 232. 
345 CE-157. 
346 Cl. Rep., paras. 113, 133-134. 
347 Cl. Rep., para. 100. 
348 Cl. Rep., para. 131. 
349 RE-41, page 2, and – in a different translation –CE-88.  
350 Resp. Rej., para. 154. 

80 

 
                                                 



 

requirements. Both officials had taken office not long before they made the statement. The 
Tribunal finds it improbable that they were aware of the technicalities as far as the 
construction permits of Claimant were concerned, that they intended to say that the 
investment was legal despite their absence and that their remarks substituted for their 
issuance. 

418. The Tribunal also finds that the inspection deed of January 2005 does not establish any 
permit but assumes that the construction, environmental and trading “permissions” had 
been issued. The deed is a demonstration of Prof. Dobjani’s findings, according to which 
good governance was lacking after the pyramid crisis and, in particular, intra-governmental 
cooperation did not work well. The inspector delivered a convincing professional analysis 
in-and-of itself and for the stated purpose. At the same time, it was not aware of the state 
proceedings that involved other departments even within the same Ministry. In the 
Tribunal’s view, the deed does not substitute for or prove the existence of construction 
permits. 

419. With respect to the customs warehouse certificate, the Tribunal has studied Mamidoil 
Albanian’s internal memorandum of 14 September 2001.351 It is obvious that the 
construction permits do not figure among the documents required for the certificate. In the 
Tribunal’s view, the certificate does not prove the existence of the permits. 

420. With respect to the authorization to resume the construction work of December 2000 and 
the issuance of the temporary trading permit, which followed Respondent’s order of July 
2000 to interrupt the construction, the Tribunal understands that Respondent faced a 
dilemma.  

421. On the one hand, it was eager to implement the program of modernization of the transport 
sector and the new orientation of the port of Durres, as recommended by the World Bank 
and other donors and international experts. The Government considered these public policy 
choices as “of very huge importance not only for Albania, but also for the development of a 
great part of Southeastern Europe352”. It is in this perspective that Albania adopted the 
new land use master plan for Durres in June 2000. The dates correspond with the period of 
a World Bank mission. The mission had voiced concerns about the situation in the port of 
Durres and strongly recommended a de-localization of the petroleum-related activities.353 
The mission report preceded the order to stop the construction by one week. 

422. On the other hand, Respondent was eager to accommodate Claimant and the other Greek 
petroleum importers that were in the process of building their reservoirs in the port of 

351 CE-178. 
352 CE-81. 
353 CE-79, paras. 12-13. 
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Durres. That was all the more so after the political and diplomatic interventions of the 
Greek Government, Albania’s most important trade partner, which continued for several 
years and which urged Albania to allow Claimant, a Greek investor, to go ahead with the 
construction and later the operation of the tank farms.  

423. The resulting negotiations between Respondent, Claimant and the Greek Government as 
well as the Albanian decisions center on this dilemma and the policy issues of re-zoning 
and re-localization. The problem was exacerbated by the fact that any non-Greek 
newcomer in the petroleum sector would be banned from Durres.  

424. The Tribunal is convinced that these considerations motivated the central Government to 
authorize the completion of construction and to issue a temporary trading license. 
Respondent did not immediately enforce the new Land Use Plan for Durres against 
Claimant and the other Greek investors.  

425. For the Greek companies, this politically-motivated arrangement had a welcome side effect 
bearing on further development: While Respondent banned all other importers of 
petroleum products from Durres to their competitive disadvantage, Claimant and the other 
Greek companies continued to profit from the privileged situation of the port of Durres and 
from its installations, which had survived the breakdown of the ancien régime.  

426. Under these circumstances, it would have been inappropriate for Claimant to assume that 
the issue of construction permits had become redundant and that it was dispensed from 
pursuing the legally imposed obligation of submitting applications. 

427. For these reasons, the Tribunal rejects the argument that the authorization to complete the 
construction of the tank farm encompasses in substance and content the construction 
permits. Claimant was allowed to resume the construction and benefit from the physical 
and legal status as it had existed before the order to suspend the works. The status of the 
lack of permits had not changed. 

428. As for the trading permit, the Tribunal has studied the legal requirements and has not found 
that its validity has as a prerequisite a construction permit. 

429. For all these reasons, the Tribunal finds that no construction site permit or construction 
permit was ever applied for or granted. 

430. The consequence of the absence of the two permits is clearly stated in Articles 76 and 78 of 
the Law on Urban Planning: “Buildings without permits are considered illegal”. Such 
constructions are not entitled to any indemnity for expropriation resulting from the 
implementation of urban plans. 

431. Both legal experts on Albanian law support this conclusion, with Claimant’s legal expert 
insisting that “[t]he construction police had full authority and full opportunities to go and 
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close down that construction, if the Port Authority had informed them. […] I don’t know, I 
can’t explain why they didn’t”.354  

432. The law states that the competent authority “makes its decision for the demolition” (Article 
79), which the Tribunal understands to imply that it may also decide against demolition. 
The Tribunal will determine in due course whether the decision not to demolish the tank 
farm has legal significance. 

433. Respondent’s legal expert opined in turn that the illegal construction could not be legalized 
under the provisions of Article 79 of the Law of Urban Planning because the requirement 
of the approved site, as stipulated in Article 78, was not fulfilled.355 The Tribunal 
understands both norms in this same sense and recalls that no construction site permit had 
been issued. 

434. The Tribunal thus concludes that the construction was illegal and not legalized. 

435. The environmental permit: The Tribunal acknowledges that the Parties do not contest: 

- The necessity of such permit, which follows from the unambiguous wording of 
Article 18 of the “Law on Environmental Protection”, dated 21 January 1993,356 
which was in force when Claimant built the tank farm.; the successor “Law on 
Environmental Protection”357 entered into force on 5 September 2002, i.e. after the 
completion of construction; 

- That Claimant applied for an environmental permit on 10 May 2000, when the 
construction was underway; 

- That a temporary environmental permit was issued on 31 May 2007; and 

- That between the first application and the issuance of the permit, Claimant filed a 
second application to accommodate the new Law, that several inspections by 
diverse agencies took place and that some correspondence was exchanged between 
the Parties. 

436. The Tribunal notes that Article 17 of the Law of 1993 provides that “physical or juridical 
persons, who engage in economic and social activities that may have an impact on 
environment, must obtain licenses […]”.  Article 18 provides that “[l]icenses shall be 
provided for the following economic and social activities: […] c) Construction of roads, 
railways seaports, hydro technical plants, other industrial activities, […]”. 

354 Oral testimony of Mr. Emir Dobjani, H. Tr., day 4, pages 135-136. 
355 Second Legal Expert Opinion of Mr. Neritan Kallfa, paras. 72-74. 
356 RE-12. 
357 CE-106. 
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437. Respondent’s legal expert opined that “there can be no doubt that both the construction 
and the operation of a fuel farm required, as a mandatory pre-condition, an environmental 
permit”.358 

438. Claimant’s legal expert has not given an opinion on the question. 

439. The Tribunal does not follow the view of Respondent’s expert. The law mentions the 
construction of roads, for example, but does not specify in a different provision that the 
operation of these constructions required an additional license. The Tribunal interprets the 
provision therefore as necessarily meaning that the term “construction” also encompasses 
operations. A different interpretation would lead to the situation that a railway or another 
industrial site might be constructed but not operated for lack of a license. The Tribunal 
cannot imagine that this is what the law means to express. 

440. Further, the Tribunal has not found a clear indication in Articles 17 to 20 that the request 
for the permit must be filed before the beginning of the construction. 

441. The Tribunal’s opinion seems to be shared by the competent Albanian authorities. Firstly, 
they processed the request without complaining that it had not been made timely. There 
was some controversy and correspondence on different topics but not on a late submission. 
Secondly, they issued the permit for the “storage and trading fuels” but did not either 
complain or impose sanctions for the absence of a different permit for construction.  

442. Moreover, Claimant specified in its request that “it is building a facility in Durres Port” 
that “will occupy a surface […].359  The wording clarifies that the tank farm was under 
construction at the time of the request. Time passed, operations started and the competent 
authorities issued the permit based on a request that was clearly submitted for both the 
construction and operation phases. The authorities found that construction was completed 
and a permit for that phase was moot. It apparently understood the request a well as Article 
18 (c) of the Law to encompass operations.  

443. In light of this interpretation, the Tribunal finds that Respondent applied for the 
environmental permit in a timely manner and that the late issuance, which is at least partly 
due to investigations and inspections, has no effect on its legality. In fact, both the old and 
the new laws provide that a request, which is not acted on by the authorities within 6 
months, is considered approved (Article 20 of the 1993 Law and Article 38 of the 2002 
Law).  

444. The Tribunal therefore concludes that with respect to the environmental permit, Claimant 
made its investment in accordance with the Albanian legislation. 

358 Legal Expert Opinion of Mr. Neritan Kallfa, para. 27. 
359 CE-174. 
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445. The exploitation permit: The Tribunal notes that the Parties do not contest:  

- The necessity of the permit to be issued according to Article 13 of the “Law on 
Control and Regulation of the Construction Works” of 10 September 1991. 
However, the Parties are in disagreement as to its relevance: while Respondent 
qualifies it as one of the important permits to establish the legality of an operation, 
Claimant qualifies it as “a simple testing document: it simply requires that a testing 
officer comes” to set up the “document which confirms that what you’ve built 
accords to the technical standards”,360 and 

- That the permit was not issued. 

446. The Tribunal further notes that the Parties are in dispute over the question of whether 
Claimant had filed an application before September 2001 or only on 15 July 2003, after 
repeated reminders by Respondent. 

447. No application pre-dating the letter of 15 July 2003 is in evidence. Claimant explains that it 
“could not retrieve the official application from its files” but its existence is proven by an 
internal memorandum of the then General Manager of the subsidiary who stated, “[a]ll 
forms of tank measurement, firefighting service, environmental branch are submitted to the 
urban planning of Albania”.361  The urban planning section is the correct recipient of the 
application (Article 11 of the Law).  

448. Respondent states that it has not received the application, which would have been untimely 
anyway since it was not prepared before full operation of the tank farm.362 

449. The Tribunal does not doubt that Claimant prepared its application and sent it, although it 
is surprised that a copy of an important document for the regular operation of the 
investment would not be kept on file.  

450. The Tribunal also does not doubt that Respondent did not receive the application. In fact, it 
has reminded Claimant several times to make applications: during a meeting of the 
Working Group on relocation on 20 March 2003,363 by letter dated 23 April 2003,364 by 
letter dated 20 May 2003365 and by an internal memorandum dated 30 March 2004.366 

360 Claimant’s opening statement, H. Tr., day 1, pages 95 and 97. 
361 Cl. Rep., para. 108; Claimant refers to CE-178. 
362 Resp. C-Mem., paras. 97 and 210; Resp. Rej., paras. 141-147. 
363 RE-41 and – in a different translation –CE-88. 
364 CE-34. 
365 CE-172. 
366 RE-49. 
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451. In reaction to the letters, Claimant answered first by telefax dated 24 June 2003 stating, 
“[a]lthough we followed your instructions, we regret we see the continuation of the old 
familiar tactics of delay, with respect to the exploitation permits in Durres”.367  In a letter 
dated 15 July 2003, Claimant wrote, “[p]ursuant to the proceedings for being equipped 
with the respective exploitation permits of the Deposits in Durres Port, at your request, we 
are re-sending the study file of the fire protection scheme”.368  

452. Under the factual circumstances, the Tribunal does not fully understand the reference to 
“old familiar tactics of delay” because Claimant accepts that other permits for which valid 
applications were made, such as the custom warehouse certificate, the temporary trading 
license or the environmental permit, were correctly issued. The Tribunal rejects the 
implicit accusation that Respondent refused to grant permits despite valid applications. 

453. The Tribunal notes that Respondent considered Claimant’s letter of 15 July 2003 – 
although incomplete – to be an application.369 Respondent complained that it was not 
correctly documented, and since no further documents are in evidence it seems that 
Claimant did not comply with this request. In any case, the exploitation permit was not 
issued. 

454. The Tribunal further notes that a number of inspections have been conducted over the 
years:  

- a first field inspection by Lloyd’s Register on 5 and 6 June 2001 which stipulated 
that “[t]he above described tests and examinations were carried out with 
satisfactory results”;370 

- an extensive “Environmental Review for Durres Port Dredging Program and other 
Activities” which led to an “Oil/Fuel Inspection and Analysis Report” which did 
not solely focus on Claimant’s investment. It stated, in relation to Mamidoil’s tank 
farm, that in general “the site […] looked well maintained” but recommended 
certain improvements;371 and 

- an inspection by the Albanian Ministry of Industry and Energetics State 
Inspectorate on 17 January 2005, which noted that the implementation of the 
security norms and conditions were “correct” and that “[t]here are no 
unaccomplished tasks”.372 

367 CE-180. 
368 CE-179. 
369 Resp. Rej., para. 152. 
370 CE-82. 
371 CE-108, pages 10-11. 
372 CE-157. 
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455. The Tribunal has taken note of Claimant’s uncontested assertion “that despite these delays, 
the tank farm operated with full knowledge of all authorities”.373  The Tribunal does not 
exclude that the “lenient stance” which Respondent – in its own words374 – took towards 
the operation was also based on the informed certitude that the security norms and 
technical standards had been satisfied. 

456. This does not mean that the operation of the tank farm was legal, and it is true that from 
2003 on, Respondent “pointed out in clear and unequivocal terms that the illegal situation 
could not endure”.375 

457. The Tribunal has studied the “Law on Control and Regulation of the Construction Works” 
and agrees with the analysis of Respondent’s expert that the failure to obtain the 
exploitation permit constitutes a violation of that law. Claimant did not operate the tank 
farm in accordance with Albanian legislation because it had no exploitation permit. 

458. However, the consequences of the violation are different than those set out in the Law on 
Urban Planning. Firstly, the law avoids calling operation without a permit “illegal”, and 
secondly, it does not explicitly authorize the authorities to stop the operation. Rather, it 
enumerates sanctions consisting of different monetary fines (Article 15). 

459. Instead of imposing fines, Respondent chose to offer that Claimant “make applications for 
the missing permits, including the exploitation permit, with the competent authorities in an 
attempt to cure (to the extent possible) its illegalities”.376 

460. In the Tribunal’s view, this suggestion implies the recognition that a late application would 
cure the breach of Claimant’s obligation to apply for the permit at the start of the operation. 
With this in mind, the Tribunal finds that it is not obliged to decide the dispute over the 
question of whether the application was made timely.  

461. However, this finding does not imply that Claimant was exempt from submitting an 
application with supporting documentation when asked to do so. The Tribunal has found 
no evidence that Claimant complied with the respective requests by the Albanian 
authorities. The finding equally does not extend to the undisputed fact that no permit was 
issued and that the operation did not comply with Albanian’s procedural law. 

462. Having stated that Albanian law was violated by the construction of the tank farm without 
the construction site permit and the construction permit as well as the operation of the tank 

373 Cl. Rep., para. 110. 
374 Resp. Rej., para. 154. 
375 Resp. Rej., para. 154. 
376 Resp. Rej., para. 149. 
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farm without the exploitation permit, the Tribunal will address Claimant’s assertion that 
Respondent is barred from relying on the missing permits.  

463. Claimant asserts that Respondent was obliged to issue the permits after having approved 
the project and after having concluded the 20-year lease. 

464. The Tribunal rejects this argument for the simple reason that Respondent’s obligation 
could not have arisen before Claimant had properly applied for the permits. Only after this 
time would Respondent have been in a position to examine whether all the requirements 
were met which, if they had been, would have obliged Respondent to issue the permits.  

465. As developed in this Award, the necessary applications have not been made in the proper 
form and substance. 

466. The Tribunal has to determine further whether Respondent is estopped from invoking the 
illegality.  

467. In paragraphs 408-419, the Tribunal concluded that the conduct of different Government 
bodies cannot be characterized as an implied issuance of the permits.  

468. Claimant alleges that “over the last 12 years” Respondent has consistently acknowledged 
the legality of the investment. Further, it quotes a number of declarations from an ex-Prime 
Minister, an ex-Minister and ministerial departments that allegedly support estoppel. 
Claimant argues that in invoking illegality now, Respondent contradicts prior conduct on 
which Claimant can rely in support of its argument.377  

469. The Tribunal shares the opinion that the principle of estoppel is embedded in international 
law. It is a principle where for reasons of material justice a person is hindered from 
exercising an existing right. It is apparent that such a consequence must be restricted to 
exceptional circumstances. Estoppel may be found when a party demonstrates by its 
conduct that it will not exercise a right and a counter-party legitimately relies on this 
conduct. Mere inactivity, as opposed to an act, is not enough and is addressed by norms on 
statute of limitation.  

470. The Tribunal believes that the required exceptional circumstances are absent in the 
relations between the Parties in this case. 

471. Firstly, Claimant’s allegations that “[n]ot only had Government ministers solicited and 
authorized the project and entered into the twenty-year leasing contract, for years 
afterwards no authority, whether central or municipal doubted the legality of construction 

377 Cl. Rep., paras. 52-60 and 226-235. 
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and operation of the tank farm”378 are not entirely correct. The Tribunal has seen evidence 
that Claimant, but not Respondent, solicited Claimant’s investment.  

472. It is also not the case that for years Respondent has not doubted the legality of the 
investment. The Tribunal learned from Claimant itself that local authorities started to ask 
for building permits in 2001,379 and beginning 2003 the central Government also started to 
insist that permits were lacking and asked for efforts to regularize the situation. 

473. Secondly, none of the declarations of the Albanian Government officials contains a 
statement that confirms the legality of the construction and the operation of the tank farm.  

474. As to the statement “[t]he Government will also need to identify funds to compensate the 
company for moving”, this is part of the summary of an internal discussion between a 
World Bank mission in July 2000 where the World Bank delegation made a number of 
observations and recommendations that were responded to by a Minister who had taken 
office shortly before.380 The Tribunal is uncertain whether the quoted recommendation is 
attributable to the Minister or to the World Bank delegation. However, even if it were the 
summary of a reflection of the Minister, it does not represent an acknowledgement of 
legality with respect to missing construction and exploitation permits. 

475. The statement of the ex-Prime Minister was made on 29 August 2000 in a newspaper 
interview, shortly after the temporary stop of the construction and not long after he took 
office. It reads: “[t]hese are inherited contract381, they are legal ones, which implies that 
the current government […] cannot avoid the legal and financial responsibility, regarding 
the obligation arising to the Albanian state due do non-observation”.382 The statement 
refers to the lease contracts concluded with the Greek companies. It is wrong to imply that 
the interviewee wanted to express that the Government would abstain from challenging the 
illegality of the construction and operation of the tank farm. 

476. The other quotations presented by Claimant deal with the validity of the lease contract and 
the temporary trading license.383 

477. The Tribunal is unable to interpret these statements as the basis for conduct and to qualify 
them as exceptional circumstances that would hinder Respondent from exercising its right 
to invoke illegality due to the absence of permits.  

378 Cl. Rep., para. 229. 
379 Cl. Rep., para. 131. 
380 Cl. Rep., para. 231; it refers to CE-79. 
381 He refers to the lease contracts with the Greek companies. 
382 Cl. Rep., para. 232; it refers to CE-81. 
383 Cl. Rep., paras. 232-234. 
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478. The Tribunal therefore rejects the application of the principle of estoppel to the 
circumstances of the dispute. 

479. In sum, the Tribunal concludes that Claimant has not built and has not started to operate 
the tank farm in accordance with Albanian legislation and that Respondent is not barred 
from invoking the resulting illegality.  

480. The Tribunal finds, however, that this conclusion is not sufficient to bar its jurisdiction to 
hear and decide the dispute based on the general assumption that States do not consent to 
the arbitration of disputes relating to illegal investments. The result of such a sweeping and 
undifferentiated opinion might contradict the purposes of international conventions for the 
protection of investments. 

481. In fact, not every type of non-compliance with national legislation bars the protection of an 
investment. First, it is evident that there must be an inner link between the illegal act and 
the investment itself. Illegal conduct of the investor will not affect the investment insofar 
as it does not relate to its substance or procedural requirements but rather occurs without 
any material connection to the investment.384 

482. Second, tribunals have circumscribed the concept in a teleological intention in order to 
restrict its application. It is in this perspective that they have stated that the illegality must 
be “serious”385 or “manifest”,386 and that “minor errors” and “a failure to observe the 
bureaucratic formalities of the domestic law”387 will not justify the denial of jurisdiction. 

483. The Tribunal agrees with the view that not every trivial, minor contravention of the law 
should lead to a refusal of jurisdiction. It must strike a balance between two criteria. On the 
one hand, neither Claimant nor the Tribunal may presume that the host State waives its 
sovereignty and agrees to the arbitration of disputes when the investor made the investment 
in violation of its substantive or procedural legislation. On the other hand, States must not 
be allowed to abuse the process by scrutinizing the investment post festum with the 
intention of rooting out minor or trivial illegalities as a pretext to free themselves of an 
obligation. A State must act consistently with its obligations and not resist jurisdiction 
because it wants to escape the consequences of its standing agreement to arbitrate.  

484. Claimant has argued that Respondent hid behind alleged violations of bureaucratic 
formalities and minor errors to escape jurisdiction. Respondent argues that the non-
application and non-issuance of the permits are far from being minor administrative errors. 

384 Saba Fakes v. Republic of Turkey, ICSID Case No. ARB/07/20, Award, 14 July 2010, para. 119. 
385 Alpha Projektholding GmbH v. Ukraine, ICSID Case No. ARB/07/16, Award, 8 November 2010, para. 294. 
386 Phoenix Action Ltd v. Czech Republic, ICSID Case No. ARB/06/5, Award, 15 April 2009, para. 104. 
387 Tokios Tokelės v. Ukraine, ICSID Case No. ARB/02/18, Decision on Jurisdiction, 29 April 2004, para. 86. 
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485. Respondent’s legal expert Mr. Kallfa explained that the Law on Urban Planning “was 
enacted for overriding reasons of public interest and public order, namely to ensure 
proper regard for the State’s policies regarding social development, national defense and 
environmental protection”.388 

486. Claimant’s legal expert Prof. Dobjani developed his opinion in two steps. In his written 
opinion, he described the content of the Law on Urban Planning and expressed that “the 
central government (KRRTRSH) had exclusive competence to issue the approval” and once 
this approval is given, the approval by the local authority KRT “was a mere formality”.389  
Here he does not evaluate the circumstances of the case. He did not clearly state whether 
he considered the approval in principle of 6 January 1999 and the lease contract of 2 June 
1999 as approvals under the Law on Urban Planning. During his oral statement, however, 
he complemented his written opinion and unequivocally opined that they were not.390 

487. In addition, when asked whether he agrees “that questions relating to permits and 
regulations in construction activities are of importance as opposed to being trivial” and 
that the issue “touches upon safety, health and urban questions”, Prof. Dobjani answered 
unequivocally, “[y]es, they are important”.391 

488. The Tribunal has no reason not to accept the legal experts’ opinions. Both versions of the 
Law on Urban Planning spell out the social, political and economic importance of those 
laws. This is unsurprising and corresponds to urban-planning laws in most countries. 

489. For these reasons, the Tribunal rejects the argument that the non-application for and the 
non-issuance of the permits were but minor administrative errors. 

490. However, the Tribunal notes that Respondent has not drawn the consequences that 
Albanian law provides. It has not ordered the demolition of the tank farm, which the Law 
on Urban Planning allowed it to do, nor has it imposed any sanctions, which the Law on 
Control and Regulation of the Construction Works allowed it to impose. Rather, 
Respondent has consistently, and in good faith, tried to cooperate with Claimant by 
repeatedly requesting and inviting it to submit the applications in the proper form and 
accompanied by the necessary documentation as enumerated in the laws. 

491. The Tribunal finds that this conduct has not cut off Claimant’s obligation to obtain the 
required permits, which could not be issued without the proper application. It further holds 
that Respondent is not estopped from invoking the missing applications and permits 

388 Legal Expert Opinion of Mr. Neritan Kallfa, para. 8. 
389 Legal Opinion of Mr. Ermir Dobjani, para. 10, CE-169. 
390 Oral testimony of Prof. Ermir Dobjani, H. Tr., day 4, pages 132, 133, 134. 
391 Oral testimony of Prof. Ermir Dobjani, H. Tr., day 4, page 99. 
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because it consistently insisted that they were missing. Finally, the Tribunal finds that 
Respondent did not acknowledge the legality of the construction and operation.  

492. At the same time, Respondent has, by its conduct, declarations and requests, conveyed to 
Claimant that it was ready to consider curing the illegalities if Claimant was willing to 
regularize the files. Such cooperation between the Parties succeeded for the environmental 
permits, but it did not succeed for the construction permits or the exploitation permit. 
Claimant never produced valid applications for the former and stopped providing around 
2003/2004 documents in support of the application for the latter, as requested by the 
authorities.  

493. Under the specific circumstances of the case, the real issue is less one of the seriousness or 
triviality of the illegality but, rather, concerns finality. The Tribunal interprets 
Respondent’s proposals as indications that it was ready to disregard the illegality for the 
past, to suspend it for the present and to repair it for the future. It was ready to enter into a 
debate about the legal framework of the investment and not repudiate it as it was.  

494. This is exactly where the arbitral process can make a valuable contribution by ascertaining 
the Parties’ positions objectively and neutrally.  It is true that a State cannot be expected to 
have consented to an arbitral dispute settlement mechanism for investments made in 
violation of its legislation. However, it can be expected to accept the jurisdiction of an 
arbitral tribunal when, in that State’s own appreciation, the illegality of the investment was 
susceptible of being cured, as that State’s legalization offers show.  In such circumstances, 
the legal significance of the absence of permits is to be determined as a question of merits 
– namely whether Respondent’s international responsibility is engaged in the face of 
Claimant’s violation of Albanian law – rather than this Tribunal’s jurisdiction. 

495. For all these reasons, the Tribunal concludes that it has jurisdiction to hear the Claimant’s 
claims. 
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6. MERITS 

496. Claimant has asserted the following substantive claims under the BIT and under the ECT: 

- Albania has violated its duty not to expropriate Claimant’s investment without 
compensation as required under Article 4.2 of the BIT and Article 13.1 of the ECT; 

- Albania has violated its duty to accord Claimant’s investment fair and equitable 
treatment as implicitly required by the BIT and explicitly by Article 10.1 of the 
ECT by failing to provide a stable and transparent legal framework, to respect 
legitimate expectations, to abstain from exerting pressure and by denying justice to 
Claimant; 

- Albania has violated its duty to refrain from unreasonable and discriminatory 
measures as required by Article 10.1 of the ECT; 

- Albania has violated its duty to provide most constant protection and security as 
required by Article 10.1 of the ECT. 

497. Claimant has based these different claims largely on identical facts. The Tribunal believes, 
however, that as each head of claim invokes a specific standard of protection, specific facts 
must be shown for each claimed violation. The Tribunal will therefore examine the facts 
and arguments separately for each claim. 

6.1 Expropriation 

498. Article 4.2 of the BIT provides: 

Investments by investors of either Contracting Party shall not be expropriated, nationalized or 
subjected to any other measure the effects of which would be tantamount to an expropriation 
or nationalization in the territory of the other Contracting Party except for the public benefit and 
against prompt, adequate and effective compensation. 

499. Article 13.1 of the ECT provides: 

Investments of Investors of a Contracting Party in the Area of any other Contracting Party shall 
not be nationalized, expropriated or subjected to a measure or measures having effect equivalent 
to nationalization or expropriation (hereinafter referred to as "Expropriation") except where such 
Expropriation is: 

(a) for a purpose which is in the public interest;  
(b) not discriminatory; 
(c) carried out under due process of law; and 
(d) accompanied by the payment of prompt, adequate and effective compensation. 
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6.1.1 Claimant’s position 

500. Claimant contends that Respondent did not directly expropriate its titles and rights but that 
the totality of its actions and omissions “from the change of the land use plan in 2000 up to 
the refusal to renew the trading license at the end of 2010 amount to an unlawful indirect 
and creeping expropriation”. In other words, the aggregate effect of Respondent’s actions 
was tantamount to an expropriation and had an effect equivalent to an expropriation.392 

501. Claimant argues that the text of both the BIT and the ECT covers indirect expropriation. 
Moreover, arbitral case law and literature confirm that a series of measures which, taken 
individually, may not have the effect of an expropriation, may amount to an expropriation 
if taken together. According to Claimant, “[i]t is the hallmark of indirect expropriation that 
no rights are taken”, as it is “the hallmark of an creeping (sic) expropriation that the 
investment which is affected is not taken, but deprived of any value”.393 

502. With respect to the concept of indirect expropriation, Claimant relies on the award in 
Tecmed v. Mexico where the tribunal found: 

To establish whether the Resolution is a measure equivalent to an expropriation […], it must 
be first determined if Claimant, […] was radically deprived of the economical use and 
enjoyment of its investments, as if the rights related thereto – such as the income or benefits 
related to the Landfill or to its exploitation – had ceased to exist. In other words, if due to the 
actions of Respondent, the assets involved have lost their value or economic use for their 
holder …394 

503. Claimant further relies on the award in AES v. Hungary where the tribunal agreed with 
Tecmed and argued: 

For an expropriation to occur, it is necessary for the investor to be deprived, in whole of 
significant part, of the property in or effective control of its investment: or for its investment to 
be deprived, in whole or significant part, of its value.395 

504. Other tribunals have concurred and found that an expropriation can occur although no title 
is taken directly. The revocation of a free zone certificate as in Goetz v. Burundi396 or of an 

392 Cl. Mem., paras. 212, 216, 221; Cl. Rep., paras. 257-259. 
393 Cl. Rep., para. 255. 
394 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, para. 115. 
395 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, para. 14.3.1; cf. also: Bayindir Insaat Turizm Ticaret Ve Sanayi A.S. v. Islamic Republic of 
Pakistan, ICSID Case No. ARB/03/29, Award, 27 August 2009, para. 444. 
396 Antoine Goetz and others v. Republic of Burundi, ICSID Case No. ARB/95/3, Award, 10 February 1999, para. 
124. 
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import license as in Middle East Cement v. Egypt,397 if vital for the use and profitability of 
the investment, qualify as an indirect expropriation.398 

505. Claimant accepts that the State is entitled to act in the public interest and enforce 
regulatory measures but argues that these measures must be reasonable, proportionate and 
not confiscatory, which was not the case concerning Respondent.399 It quotes Feldman v. 
Mexico, where the tribunal held: 

The Tribunal notes that the ways in which governmental authorities may force a company out 
of business, or significantly reduce the economic benefits of its business, are many. In the 
past, confiscatory taxation, denial of access to infrastructure or necessary raw materials, 
imposition of unreasonable regulatory regimes, among others, have been considered to be 
expropriatory actions.400 

506. Claimant further contends that the assertion that the measures are effectively in the general 
public interest “is irrelevant [since] [t]he purpose of a measure is less important than its 
effect”.401 It refers to Santa Elena v. Costa Rica where the tribunal found that “where 
property is expropriated, even for environmental purposes […] the state’s obligation to 
pay compensation remains”, as laudable and beneficial as those measures may be.402 

507. According to Claimant, the principle is all the more applicable since Respondent used the 
argument of the protection of public interest as a mere pretext, documented by the fact that 
it did not live up to its own measures.403 

508. With respect to the concept of creeping expropriation, Claimant relies on Vivendi v. 
Argentina II where the tribunal held that: 

[i]t is well-established under international law that even if a single act or omission by a 
government may not constitute a violation of an international obligation, several acts taken 
together can warrant finding that such obligation has been breached.404 

397 Middle East Cement Shipping and Handling Co. S.A. v. Arab Republic of Egypt, ICSID Case No. ARB/99/6, 
Award, 12 April 2002, para. 107. 
398 Cl. Mem., para. 220. 
399 Cl. Rep., paras. 258-260. 
400 Marvin Roy Feldman Karpa v. United Mexican States, ICSID Case No. ARB(AF)/99/1, Award, 16 
December 2002, para. 105; similar in ADC Affiliate Limited and ADC & ADMC Management Limited v. 
Republic of Hungary, ICSID Case No. ARB/03/16, Award, 2 October 2006, paras. 423-424. 
401 Cl. Rep., para. 264. 
402 Compañia del Desarrollo de Santa Elena S.A. v. Republic of Costa Rica, ICSID Case No. ARB/96/1, Award, 
17 February 2000, para. 72. 
403 Cl. Rep., paras. 267-268, quoting ADC Affiliate Limited and ADC & ADMC Management Limited v. Republic 
of Hungary, ICSID Case No. ARB/03/16, Award, 2 October 2006, para. 432. 
404 Compañía de Aguas del Aconquija S.A. and Vivendi Universal S.A. v. Argentine Republic, ICSID Case No. 
ARB/97/3, Award, 20 August 2007, para. 7.5.31. 
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509. Claimant also relies on Siemens v. Argentina where the tribunal found: 

[b]y definition, creeping expropriation refers to a process, to steps that eventually have the 
effect of an expropriation. If the process stops before it reaches that point, then expropriation 
would not occur. This does not necessarily mean that no adverse effects would have occurred. 
Obviously, each step must have an adverse effect but by itself may not be significant or 
considered an illegal act. The last step in a creeping expropriation that tilts the balance is 
similar to the straw that breaks the camel’s back. The preceding straws may not have had a 
perceptible effect but are part of the process that led to the break.405 

510. Finally, Claimant argues that the process of creeping expropriation can extend over long 
periods of time, such as in Santa Elena v. Costa Rica where it stretched over more than 17 
years and where the tribunal found: 

the period of time involved in the process may vary – from an immediate and comprehensive 
taking to one that only gradually and by small steps reaches a condition in which it can be 
said that the owner has truly lost all the attributes of ownership. It is clear, however, that a 
measure or series of measures can still eventually amount to a taking, though the individual 
steps in the process do not formally purport to amount to a taking or to a transfer of title.406 

511. Claimant relates the following factual allegations to its appreciation of the law. 

512. The first measure that curtailed the profitability of its investment was the enactment of the 
new Land Use Plan in June 2000, which would eventually ban petroleum products from the 
port of Durres, including the unloading of vessels. Thus Claimant argues that the measure 
was unreasonable vis-à-vis Claimant because it came unexpectedly and at a moment when 
Claimant was still implementing its investment, in legitimate reliance on the validity of the 
20-year lease contract. The contract had created a stable legal basis for its investment, 
which the new Land Use Plan destroyed. Mamidoil acted in good faith when it relied on 
the stability of the legal framework and constructed the tank farm. Had it known that a new 
land use was in preparation, it would not have invested.407  

513. The announcement of a relocation of the tank farm, which came with the new Land Use 
Plan, had the effect that the stable legal framework did not exist any longer. Therefore, the 
initial investment plan to build and operate COCOs “for which the fuel tanks had been 
constructed” had to be reconsidered and then abandoned in 2001/2003.408 

514. The alternative to contractual gas stations was less profitable, and the lack of regulation as 
well as the distortion of the fuel market “made it impossible to earn any profits”. 

405 Siemens A.G. v. Argentine Republic, ICSID Case No. ARB/02/8, Award, 6 February 2007, para. 263. 
406 Compañia del Desarrollo de Santa Elena S.A. v. Republic of Costa Rica, ICSID Case No. ARB/96/1, Award, 
17 February 2000, para. 76. 
407 Cl. Mem., paras. 212, 227-228; Cl. Rep., paras. 249-250. 
408 Cl. Mem., para. 229. 
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Nevertheless, Claimant continued to operate its investment expecting that the regulatory 
framework would improve.409  

515. “The final blow” in a series of measures was the closing of the port of Durres for the 
discharging of petroleum tankers in 2007, which took effect in 2009. This completed the 
indirect and creeping expropriation, and the operation of the tank farm became “completely 
uneconomical”. Furthermore, this hindered Mamidoil from refilling the reservoir and 
maintaining the security reserve, which were preconditions for renewing its trading 
license.410 

516. Moreover, according to Claimant, the evidence of the Respondent’s conduct shows that its 
claimed pursuit of public interest was but a pretext. In reality, Respondent was avoiding 
the payment of contractual penalties in the Petrolifera settlement agreement, and its actions 
did not amount to a legitimate measure, and even if they did, were unlawful as they were 
without compensation to Claimant.411 

517. In sum, the expropriation was discriminatory and lacked due process.412 

518. Claimant asserts that the measures left the tank farm “without any commercial value apart 
from scrap value”, that the shares of the subsidiary “have been deprived of any value” and 
that its brand name “suffered heavily in the Albanian market”.413  

6.1.2 Respondent’s position 

519. Respondent disputes Claimant’s arguments and presentation of the facts. Its contentions 
are as follows. 

520. The investment in the construction of the tank farm was illegal because it was made 
without the necessary permits, the construction was at no moment legalized and 
Respondent has never waived the necessity of the permits. For these reasons, the 
construction cannot confer any “right” to Claimant capable of expropriation.414 Respondent 
summarizes its position as follows: 

In sum, in the absence of any “right” or “legitimate expectation” that is able to give rise to a 
claim, there simply cannot be a case for expropriation or breach of international law tout court.  
As the tribunal in EnCana Corporation v. Republic of Ecuador explained, one cannot claim for 

409 Cl. Mem., paras. 230-231. 
410 Cl. Mem., para. 232; Cl. Rep., para. 255. 
411 Cl. Rep., paras. 264-269. 
412 Cl. Mem., paras. 239-240. 
413 Cl. Mem., paras. 234-236. 
414 Resp. C-Mem., para. 238; Resp. Rej., para. 323. 
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something it never had: “for there to have been an expropriation of an investment […] the 
rights affected must exist under the law which creates them.415  

521. The tank farm was built in full knowledge of the imminent re-zoning plans. According to 
Respondent, Claimant took that risk deliberately, failed to conduct any due diligence and 
suffers now the consequences of its own reckless decisions.416 

522. The only “two valid rights, namely the right to lease a site by virtue of the Lease 
Agreement and the temporary right to act as a wholesaler of petroleum subject to the 
conditions of its temporary trading license […] remain unaffected to date”.417 

523. Respondent alleges that Claimant might still exploit the tank farm. Other business 
opportunities are available. It could even apply for a new trading license, as did its 
competitor Global, which received – as Claimant explicitly recognized – a new trading 
permit “without any problems”.418 

524. The requirement to maintain a security reserve could have been complied with in a number 
of ways. Claimant could, for instance, have used the tanks exclusively for this purpose, and 
it could have rented part of the space to other wholesale dealers.419 

525. Respondent points to these and other opportunities that remained available after the closing 
of port of Durres to petroleum products. If Claimant did not pursue them, it is due to its 
own negligence and bad business judgment, which characterizes the investment from the 
beginning. The resulting losses were thus not caused by expropriatory acts.420  

526. Respondent summarizes its opinion on the alleged losses of Claimant’s investment as 
follows: 

In sum, the fact of the matter is that Mamidoil Albanian’s rights under the Lease Agreement, as 
well as its rights under the temporary trading license, remained completely intact and 
unaffected by the measures adopted by the Government.  Notably, both the plot of land, as 
well as the tank farm constructed thereon, albeit never approved prior or subsequent to its 
construction, remain in the hands of Mamidoil Albanian today, and until its expiration on 16 
February 2011, Mamidoil Albanian was entitled to conduct wholesale activities on the basis of 
its temporary trading permit. 

415 Resp. C-Mem., para. 263; Respondent refers to EnCana Corporation v. Republic of Ecuador, LCIA Case No. 
UN3481, Award, 3 February 2006, para. 184, and similarly, Marvin Roy Feldman Karpa v. United Mexican 
States, ICSID Case No. ARB(AF)/99/1, Award, 16 December 2002. 
416 Resp. Rej., paras. 324-335. 
417 Resp. Rej., paras. 319, 336-340. 
418 Resp. Rej., para. 339; Respondent refers to Claimant’s Reply, where it states that “the other Greek oil company 
optimistically filed for a renewal of the trading permit in 2011 and received one without any problems. However, 
they also had to deal with the fact that ships could no longer be processed in Durres and eventually shut down their 
operation in 2012”: Cl. Rep., para. 101. 
419 Resp. Rej., para. 340. 
420 Resp. Rej., para. 341. 
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The same moreover applies to Claimant’s shares in Mamidoil Albanian.   Claimant has 
retained full ownership, control and use of its shares. Respondent’s measures have not affected 
any of Claimant’s rights as a shareholder, including its voting right and right to the payment of 
dividend. To  the  extent  Claimant  claims  that  its  shares  have  lost  their economic value, it 
must again be recalled that at the heart of this devaluation are not Respondents acts or 
impugned Decision No. 486, but Claimant’s fatal misconception that it could force its way into 
the market to obtain a dominant market presence, even in the absence of a retail network of 
COCO’s. It was thus Claimant’s own reckless business decision that condemned Mamidoil 
Albanian to run a largely loss-making wholesale business. In particular, and as confirmed by 
Respondent’s Quantum Expert, the operation of a wholesale business without a retail network 
in the Albanian market, could in no way have been viable, even under ideal market conditions.  
From the moment Claimant decided in 2001 to limit Mamidoil Albanian’s business to the 
wholesale of fuel, Mamidoil Albanian’s business was doomed to economic failure.421 

527. Even if rights had been taken, it would not be an expropriation because it was a bona fide 
exercise of regulatory power aimed at the general welfare and implementing the long-
standing and publicly-known decision to close the port of Durres for “overriding socio-
economic and public safety considerations”.422  

528. Respondent asserts that it is established in international law that States are not liable to pay 
compensation to a foreign investor when, in the normal exercise of their regulatory powers, 
they adopt in a non-discriminatory manner bona fide regulations that are aimed at the 
general welfare. 

529. Respondent quotes from an UNCTAD report on expropriation, which insists that “the 
police powers must be understood as encompassing a State’s full regulatory dimension” 
and includes “[…] implementing control regimes through licences, concessions, registers, 
permits and authorizations; protecting the environment and public health; regulating the 
conduct of corporations; and others”.423 

530. Respondent also relies on international arbitral jurisprudence including the partial award in 
Saluka v. Czech Republic where the tribunal found: 

Article 5 of the Treaty in the present case is drafted very broadly and does not contain any 
exception for the exercise of regulatory power. However, in using the concept of deprivation, 
Article 5 imports into the Treaty the customary international law notion that a deprivation 
can be justified if it results from the exercise of regulatory actions aimed at the maintenance 
of public order. In interpreting a treaty, account has to be taken of “any relevant rules of 
international law applicable in the relations between the parties” – a requirement which the 
International Court of Justice (“ICJ”) has held includes relevant rules of general customary 
international law.424 

531. It also refers to Feldman v. Mexico where the tribunal found: 

421 Resp. C-Mem., paras. 259-260. 
422 Resp. Rej., paras. 344-352. 
423 Resp. Rej., para. 348; Respondent quotes from: RLA-5, page 79. 
424 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, paras. 254-255. 
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At the same time, governments must be free to act in the broader public interest through 
protection of the environment, new or modified tax regimes, the granting or withdrawal of 
government subsidies, reductions or increases in tariff levels, imposition of zoning restrictions 
and the like. Reasonable governmental regulation of this type cannot be achieved if any 
business that is adversely affected may seek compensation, and it is safe to say that customary 
international law recognizes this.425 

532. Respondent alleges that the prohibition on processing tankers in the port of Durres from 
2009 was the result of a consistent economic, environmental and social policy and a 
“lawful necessity” which had its base and roots in the Land Use Plan enacted in 2000, in 
close co-operation and under the control of international expert advice and public 
international financing. The experts had warned that the transformation of the port of 
Durres was “the key for economic survival”.426 

533. Being part of the implementation of its long-term transport sector strategy, and as the 
modernization of the port system was necessary and in the overriding public interest, it is 
“crystal clear” that the ban of fuel vessels from Durres was not a mere pretext.427 

534. Respondent accepts, consistent with Chemtura v. Canada, that a State must act “in a non-
discriminatory manner”428 but contends that the prohibition on processing tankers in 
Durres port concerned all companies “without making any distinction between the 
nationality of the companies”.429 

535. Finally, Respondent asserts that even if the Tribunal found that Albania had expropriated, 
such expropriation would still be lawful because it served a public purpose and was non-
discriminatory. The fact that no compensation was offered does not change the lawfulness 
of the act. It could “merely provide the basis for a claim to compensation,” which is 
doubtful in this case given Claimant’s bad faith investment.430 

6.1.3 The Determination of the Tribunal 

536. At the outset, the Tribunal must identify the facts that could serve to ground a claim for 
expropriation. 

537. Claimant has essentially asserted that the following measures amounted to an indirect and 
creeping expropriation: 

425 Marvin Roy Feldman Karpa v. United Mexican States, ICSID Case No. ARB(AF)/99/1, Award, 16 
December 2002, para. 103, 
426 Resp. C-Mem., paras. 276-283; Respondent quotes from: CE-77, page 24. 
427 Resp. Rej., para. 350. 
428 Resp. C-Mem., para. 269; Respondent refers to Chemtura Corporation v. Canada, UNCITRAL, Award, 2 
August 2010, para. 266. 
429 Resp. Rej., para. 360. 
430 Resp. Rej., paras. 353-363. 
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- The regulatory changes of 2000, embedded in the new Land Use Plan, of which it 
was “not aware” before it was enacted;431 

- The “initial pressure to relocate Mamidoil Albania’s newly built tank farm in 
2000”;432 

- The Decree dated 25 July 2007 prohibiting the discharge of fuel tankers in the port 
of Durres, which entered into effect in July 2009, whose public policy and welfare 
justifications Claimant considers to be a pretext;433 

- The “refusal to renew the trading license at the end of 2010”.434 

538. Before determining whether these facts, individually or taken together, would amount to an 
expropriation, the Tribunal will have to determine whether the facts are correctly 
presented. This is all the more important since Claimant presents the same facts – in 
addition to others – to assert the further claims. 

539. The Tribunal has carefully studied the file and listened to the witnesses examined during 
the hearing, and has come to the following conclusions. 

540. With respect to the enactment of the Land Use Plan in 2000, two of Claimant’s witnesses, 
both senior members of its management and members of the Mamidakis family, recall to 
have taken note of warning letters in or around March/April 2000. That is two to three 
months before the enactment of the plan.  

541. Claimant has further acknowledged that on 17 November 1999, Mamidoil Albanian 
received and had knowledge of a letter written by the port authority in November 1999 
which called for the suspension of the construction of the tank farm until recommendations 
and decisions as to the future of the port were issued. The letter refers to verbal warnings 
expressed in October 1999. The general director of Mamidoil Albanian was a member of 
Claimant’s senior management, and the deputy general director was the local partner and 
minority shareholder. The deputy general director responded to the letter on 7 December 
1999.  

542. The Tribunal disagrees with Claimant’s contention that three members of its senior 
management have personally not read the letter (and subsequent letters and memoranda to 
the same effect) and were therefore not aware of its content. The letter and the information 
arrived in Claimant’s sphere of business, and the deputy general director reacted to it. The 

431 Cl. Rep., para. 250. 
432 Cl. Mem., para. 226. 
433 Cl. Mem., para. 226; Cl. Rep., para. 267. 
434 Cl. Mem., para. 212. 
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receipt of the letter and the positive knowledge by the senior management of Mamidoil 
Albanian are attributed to Claimant. The Albanian authorities were entitled to expect that 
Claimant would take note of the contents. Supposed deficiencies of internal 
communication are no excuse for a lack of knowledge. 

543. Therefore, the Tribunal holds that Claimant was aware from October/November 1999 that 
regulatory changes and a transformation for the port of Durres were imminent. It is 
uncontested that at that time the construction of the tank farm had not yet begun, except for 
the cleaning of the site and the building of a fence around it. 

544. With respect to the alleged initial pressure exercised by the Albanian authorities to relocate 
the tank farm, the Tribunal notes that Respondent’s order of 17 July 2000 to interrupt the 
construction may have been perceived as pressure. However, the order was the starting 
point to negotiations between the Parties, actively supported by the Greek government, 
which resulted in the permission to complete the construction and in the issuance of a 
wholesale trading license. The Tribunal does not see how the process of taking, negotiating 
and revising a position can be qualified as pressure to relocate when as its result Claimant 
was authorized to complete the construction and operate the tank farm in Durres for 
approximately eight years. 

545. With respect to the prohibition to discharge fuel tankers from July 2009, the Tribunal is not 
convinced by Claimant’s appreciation and evidence to the effect that Respondent had 
abandoned its Land Use Plan for Durres and used environmental, social and other public 
policy considerations as a pretext while in reality it was only trying to escape from 
penalties under a settlement agreement with its competitor Petrolifera. Claimant based this 
assumption on the facts that the dates of the decree and the final prohibition coincide 
roughly with the dates of the settlement agreement, that Respondent had no objection to the 
operation of the tank farm until the end of the term of the lease, and that Respondent re-
opened the port of Shengjin although it had also be closed for so-called policy reasons.  

546. The Tribunal notes that the closure of the port of Durres for petroleum vessels not only 
more or less coincides with the Petrolifera settlement but also with the opening of Porto 
Romano as the major port for petroleum products. The port of Durres was closed precisely 
when Porto Romano opened. To the Tribunal’s mind, the parallel marks the completion of 
a long process of restructuring the Albanian maritime transport sector. It had been initiated 
by the IDA-credit and project and the resulting study by Louis Berger Inc. urging a new 
outlook for Durres. Other international public institutions such as the European 
Commission and the OPEC-Fund had contributed to the execution of the plan. One of its 
components was the creation of modern infrastructure in Porto Romano. It is well 
documented by reports established by these institutions that Albania had pursued this 
policy over the years. It is equally documented that Respondent has repeatedly offered 
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preferential sites in Porto Romano to Claimant and the other companies operating in 
Durres.  

547. The process had taken longer than initially envisaged, but that comes as no surprise. It is 
consistent policy to execute a plan of reorientation of petroleum-carrying vessels once the 
conditions are met and the infrastructure is in place. That is what happened. Porto Romano 
is now the central port for petroleum products. 

548. It was part of the policy as formulated in the course of the Berger study that no new 
investment for the operation of tank farms would be allowed in Durres. The Greek 
investors had obtained exceptional authorizations after negotiations assisted by the Greek 
government. During these years, the Greek companies enjoyed a privileged position over 
other international competitors such as Petrolifera, which were not allowed to profit from 
the existing infrastructure and advantageous location of Durres. It is understandable that 
these investors tried to push Albania to apply the Land Use Plan for Durres 
indiscriminately to all importers, including the Greek companies.  

549. To the Tribunal’s mind, Respondent’s assurances in the settlement agreement reiterate 
foremost its general policy objectives, which had led it to ban Petrolifera from the port of 
Durres. Respondent promised to apply these objectives to all companies. That is not more 
than a confirmation of the pursuit of its general policy, as announced from the first 
articulation of the new Land Use Plan in discussions in various working groups and in a 
further public announcement by the Ministry of Economy, Trade and Energy, dated 6 
October 2006.  

550. The measure was not discriminatory against Claimant because it concerned all companies 
operating in Durres, and it is not discriminatory against Greek companies as a specific 
national group since the Greek companies had been the only ones allowed to operate in 
Durres as an exception after the intervention by the Greek government. 

551. The Tribunal is not fully informed as to the reasons Respondent changed its plans with 
respect to the port of Shengjin. However, the policy objectives with respect to one port do 
not reflect on the soundness of policy objectives for the port of Durres, which Albania and 
its international partners had developed in a professional manner. 

552. Finally, Respondent’s assurances that it would honor the 20-year lease and not prohibit the 
use of the tank farm until the expiration of its term does not discredit its decision to close 
the port for petroleum vessels. It is the acknowledgment of the validity of a contract, which 
was executed before the change of policy and which Respondent is ready to perform to its 
term despite its lack of conformity with the new transport sector policy. It is evident to the 
Tribunal that Respondent would have also preferred to terminate the lease and close the 
tank farm in pursuit of its general policy. The fact that it decided not to go ahead with the 
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complete implementation of this policy and to honour its contractual obligations instead 
cannot be held against it.   

553. However, the lease does not encompass a guarantee for vessels to unload petroleum 
products into the tank farm. This led to the less-than-optimal temporary situation that the 
implementation of the new policy for Durres had to be split into two phases, the first 
concerning the use of the port facilities in a strict sense, and the second concerning the site 
within the port area. 

554. For all these reasons, the Tribunal has not seen any evidence supporting the allegation that 
Respondent had abandoned its Land Use Plan for Durres and used public policy 
considerations as a mere pretext. 

555. With respect to the non-renewal of the trading license, the Tribunal notes that Claimant’s 
presentation has evolved over time. Originally, it asserted that one of the measures 
contributing to the process of creeping expropriation was the “refusal” to grant the 
renewal.435  At a later stage, it asserted that it “did not start a second application for a 
trading license” because it could no longer meet the reserve requirements.436 Claimant 
accepted that it would have received the license had it applied for it.437 

556. The Tribunal does not see how the non-application for a license by Claimant might qualify 
as a measure of creeping expropriation by Respondent. 

557. As to the alleged impossibility to maintain a security reserve, the Tribunal disagrees with 
Claimant’s contention. It is evident that the tank farm was there and fully usable for 
Claimant’s purpose of depositing reserves. The fact that the reservoirs could no longer be 
serviced from the sea has no bearing on their storage capacity. The maintenance of the 
reserve stock does not depend on the constant “possibility to refill the tanks”, as contended 
by Claimant438 but on the – uncontested – right to fill them once and for all with the 
quantity required for the reserve. The Tribunal does not find a causal connection between 
the non-application for the new trading permit and the storage capacity of the tank farm. 

558. In light of these findings, the Tribunal must determine whether any or a combination of the 
following amount to an expropriation of Claimant’s investment: 

- the enactment of the new zoning plan for the port of Durres in June 2000, which 
had been announced to Claimant as imminent at the latest in November 1999; 

435 Cl. Mem., para. 212. 
436 Witness Statement of Mr. Kyriakos Mamidakis, para. 20, CE-57. 
437 Cl. Rep., para. 101. 
438 Cl. Rep., para. 255. 
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- the order of a temporary suspension of construction works in July 2000 which was 
lifted in December 2000 by an authorization to complete the construction and to 
start operations; 

- the issuance of a wholesale trading license in February 2001, valid until it expired 
in February 2011, after Claimant had chosen not to apply for its renewal; and/or 

- the prohibition to land and discharge petroleum products from vessels in the port of 
Durres, decreed in July 2007 and effective from July 2009.  

559. Two preliminary remarks are appropriate. Claimant asserts that the measures destroyed the 
“necessary stable legal framework for further investment” as well as the initial expectation 
that it could operate the tank farm profitably until the expiration of the term of the lease.439 
Claimant further contends that it does not matter that the measures have not directly taken 
any of its property rights because they have deprived them of all value because “without 
the possibility to discharge tankers in the port the operation of the tank farm was 
completely uneconomical”.440 

560. Firstly, the Tribunal emphasizes that there are distinct standards of protection, with distinct 
requirements, under the BIT and the ECT. Damage caused by a violation of legitimate 
expectations, or by arbitrary measures, or by a destabilization of the legal framework, or by 
a lack of regulation and distortions of the fuel market may give rise to claims under either 
of the standards of fair and equitable treatment, or the the prohibition of discriminatory 
measures, or the most constant protection and security. However, they are not at the same 
time per se indicative of an illegal expropriation.  

561. In order to be capable of being considered expropriatory – even indirectly – the 
consequences for the property must be substantiated in accordance with the specificities of 
the claim for expropriation. The simple allegation that (the lack of) policy measures “made 
it impossible to earn any profits which could be distributed to Claimant” does not suffice 
to elevate the description of conduct into the sphere of a loss of the investment. This is all 
the more so when, as here, Claimant did earn profit before the port of Durres was closed,441 
i.e. before the last of the alleged measures in the line of the alleged creeping expropriation 
was taken. The allegation that the lack of regulation and the distortion of the fuel market 
“made it impossible to earn any profits” is not supported by the evidence provided by 
Claimant. 

439 Cl. Mem., para. 229. 
440 Cl. Rep., para. 255; Cl. Mem., paras. 233-236. 
441 Cl. Mem., para. 230; also see CE-219. 
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562. Secondly, and more importantly under the circumstances of the present dispute, the BIT 
and the ECT expressly provide that not only the direct taking of property rights may cause 
expropriation but also measures tantamount to or having the effect equivalent to an 
expropriation. In the Tribunal’s view, this language encompasses indirect expropriation, 
which can be the consequence of one measure or compound measures. The Parties do not 
contest this principle. 

563. That being said, the Tribunal has to determine whether the effect of the compounded 
measures amounted to an expropriation.  The term “expropriation” is specific and not a 
synonym for damages that can be sought for the breach of other standards such as “fair and 
equitable treatment”, which require distinct conditions for a breach to be established. 

564. In its affirmative presentation of the legal standard, Claimant relies on a number of awards, 
summarized above in the “Claimant’s Position”, where international arbitral tribunals held 
that measures that deprive an investor completely or in part of its property, or of its 
economic enjoyment, must be qualified as an expropriation. The termination of a free zone 
certificate, the revocation of a license, and unreasonable regulatory regimes are quoted as 
examples. 

565. The Tribunal has read the cited awards carefully.  Although not bound by them since 
binding precedent is alien to international investment arbitration, the Tribunal certainly 
respects and seeks guidance from legal opinions and interpretation expressed by learned 
colleagues.  

566. The Tribunal holds that the decisive criterion for most tribunals that find expropriation is 
not the fact of having incurred a damage and/or the loss of value as such, but the finding – 
as stated in Santa Elena v. Costa Rica – “that the owner has truly lost all the attributes of 
ownership”.442  As the tribunal in El Paso v. Argentina expressed in its award, which has 
been upheld in annulment proceedings, “at least one of the essential components of the 
property rights must have disappeared for an expropriation to have occurred”.443 

567. The concept is clearly applied in AES v. Hungary. Claimant correctly quotes the tribunal in 
that case as stating that “it is necessary for the investor to be deprived, in whole of 
significant part, of the property in or effective control of its investment: or for its 
investment to be deprived, in whole or significant part, of its value”.444  However, the 

442 Compañia del Desarrollo de Santa Elena S.A. v. Republic of Costa Rica, ICSID Case No. ARB/96/1, Award, 
17 February 2000, para. 76. 
443 El Paso Energy International Company v. Argentine Republic, ICSID Case No. ARB/03/15, Award, 31 October 
2011, para. 245; cf. Decision of the ad hoc Committee on the Application for Annulment of the Argentine Republic, 
22 September 2014. 
444 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, para. 14.3.1. The Award has been upheld by the Decision of the ad hoc Committee on the 
Application for Annulment dated 29 June 2012. 
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tribunal goes on to state that “the amendment of the 2001 Electricity Act and the issuance 
of the Price Decrees did not interfere with the ownership or use of Claimant’s property. 
Claimant retained at all times the control of the AES Tisza II plant, thus there was no 
deprivation of Claimant’s ownership or control of their investment”.445  On this basis, the 
tribunal held that no expropriation had taken place. 

568. The same rationale is found in the careful analysis of Tecmed, Goetz and Middle East 
Cement carried out by the tribunal in El Paso v. Argentina.446  It appears that in all of these 
awards, emphasis was laid not only on the fact that the investment lost value and the 
investor was deprived of benefits, but also that these effects resulted from a loss of one or 
several attributes of ownership.  

569. The Tribunal concurs with this opinion. In its literal translation, expropriation describes a 
specific effect on property itself and not a damage inflicted to property. The effect can be a 
direct taking as it can be an indirect deprivation of one or several of its essential 
characteristics. These are traditionally defined by its use and enjoyment, control and 
possession, and disposal and alienation. If one of these attributes is affected, the resulting 
loss of value and/or benefit may lead to a claim for expropriation.  

570. The definition of expropriation has developed over time and gone beyond the formalistic 
concentration on title. It encompasses the substance of property and protects the property 
even if title is not taken. However, a further extension into the sphere of damages, loss of 
value and profitability, without regard to the substance and attributes of property, would 
deprive the claim of its distinct nature and amalgamate it with other claims. Thus,  a mere 
loss of value or a loss of benefits that is connected to and caused by  the dissolution of at 
least one attribute of property, does not constitute indirect expropriation. The contrary 
approach would not only contradict the literal meaning of the term “ex-propriation”, but 
would also be inconsistent with the clear intention of State parties when they entered into 
the BIT and the ECT and provided for separate standards of protection.  

571. In sum, illegal conduct will not give rise to a claim for expropriation (though it may ground 
a different claim) if the  the substance and attributes of property are left intact. Conversely, 
legal conduct may be expropriatory if the essence of property is touched, as set out above, 
and no compensation is paid. 

572. The Tribunal agrees therefore with the tribunal in El Paso v. Argentina when it held: 

445 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, para. 14.3.2. 
446 El Paso Energy International Company v. Argentine Republic, ICSID Case No. ARB/03/15, Award, 31 October 
2011, paras. 249-253. 
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Regulations that reduce the profitability of an investment but do not shut it down completely 
and leave the investor in control will generally not qualify as indirect expropriations even 
though they might give rise to liability of other standards of treatment, such as national 
treatment or fair and equitable treatment. 

In conclusion, the Tribunal, consistently with mainstream case-law, finds for an expropriation to 
exist, the investor should be substantially deprived not only of the benefits, but also of the use of 
its investment.  A mere loss of value, which is not the result of an interference with the control 
or use of the investment, is not an indirect expropriation.447 

573. In applying these findings to the circumstances of the dispute, the Tribunal finds that 
Respondent has not expropriated Claimant’s investment.  

574. With the first incriminated measure – the enactment in June 2000 of the new Land Use 
Plan for the port of Durres – Respondent has executed part of an overall transport sector 
policy, which had been carefully prepared, with international professional and financial 
assistance, to modernize the country’s infrastructure and to enforce environmental, social 
and economic policy goals. Claimant was aware of this when it started to construct the tank 
farm.  

575. With the second incriminated measure – the order to suspend the construction a month 
after the enactment of the new Land Use Plan and the ensuing authorization to complete it 
as well as the issuance of the trading permit – Respondent has accommodated Claimant’s 
request and laid the basis for a profitable operation under the circumstances, which 
Claimant pursued until after the closure of the port for petroleum vessels.  

576. The operation was so successful that Claimant decided to buy out the minority shareholder 
in 2006 for a price of 1 Million USD and prepare its listing at the Alternative Investment 
Market (AIM) in London.448 When Claimant first suspended and later abandoned its plans 
to create a network of COCOs in 2001 and 2003, this decision was not motivated by the 
incriminated measures but “in light of the unorthodox formation of the local market in 
Albania, contrary to our initial estimate, as well as the uncertain investment environment 
that this creates”.449  This statement documents that at the time and until the closure of the 
port of Durres, Claimant was far from thinking that the regulatory environment made it 
impossible to earn any profit. It recognized difficulties, which led it to change its strategy. 
This is different from a loss of any of the attributes of property. 

577. Therefore, the Tribunal does not qualify these first measures as part of a process of 
creeping expropriation but as an appropriate enactment of public policy and a subsequent 

447 El Paso Energy International Company v. Argentine Republic, ICSID Case No. ARB/03/15, Award, 31 October 
2011, paras. 255-256. 
448 Cl. Mem., para. 66; Cl. Rep., paras. 61-65. 
449 Claimant’s Board of Directors Decision of 26/10/2001: CE-109; and Decision of 19 December 2003: CE-110 and 
RE-39. 
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accommodation of Claimant’s interests. This view seems to be shared by Claimant’s 
contemporaneous appreciation.  

578. The third incriminated measure – the closure of the port for petroleum vessels – led, 
indeed, to a loss of value of Claimant’s investment and a dramatic loss of benefits. It was, 
however, not the “straw that broke the camel’s back” but part of the implementation of 
Respondent’s public policy. The Tribunal is convinced that, contrary to its allegations, 
Claimant was aware of this future evolution when it started to spend money on the tank 
farm, that Respondent had never abandoned the policy, and that the continued motivation 
for the re-orientation and re-zoning of the port of Durres was this public policy and not the 
Petrolifera settlement agreement, which might have reinforced the motivation but did not 
create it. 

579. The result of the measure was not Claimant’s loss of any of the attributes of its property 
over the investment. Claimant remained entitled to continue to use, possess, control, and 
dispose of the property. It is not the Tribunal’s task to evaluate business opportunities but 
to determine whether the dramatic losses of benefit are caused by the loss of one or all 
elements which constitute the essence of property. The Tribunal holds that this is not the 
case and that Respondent neither directly nor indirectly expropriated Claimant’s 
investment.  

580. The Tribunal therefore rejects the claim for expropriation. 

6.2 Fair and Equitable Treatment 

581. Article 10.1 of the ECT provides: 

Each Contracting Party shall, in accordance with the provisions of this Treaty, encourage and 
create stable, equitable, favourable and transparent conditions for Investors of other 
Contracting Parties to make Investments in its Area. 

582. The BIT does not explicitly provide the standard of fair and equitable treatment. Claimant 
asserts that Respondent has conceded in the context of another investment treaty claim that 
the standard applies irrespective of a MFN-clause and contends that this is its general 
practice.450 Respondent has not expressly denied the assertion. It has answered in 
substance that Claimant had no legitimate expectations451 and that no denial of justice 
occurred under Article 10.1 of the ECT. 

450 Cl. Mem., paras. 243-244, with a reference to the Pantechniki v. Albania case. 
451 Resp. C-Mem., para. 243. 
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583. Based on the Parties’ positions, the Tribunal hereinafter determines whether Respondent 
violated the standard of fair and equitable treatment as formulated in Article 10.1 ECT. 

584. Claimant asserts that Albania: 

- has failed to provide a stable and transparent legal framework;  

- has failed to respect legitimate expectations;  

- has failed to abstain from exerting pressure; and  

- has denied Claimant justice. 

585. The Tribunal will follow the structure of Claimant’s presentation in its analysis.  

6.2.1 The provision of a stable and transparent legal framework 

6.2.1.1 Claimant’s position 

586. In its Memorial and in its opening statement during the evidentiary hearing, Claimant 
asserted that “Albania failed to provide a transparent and stable legal framework to 
Mamidoil Albanian”. 

587. In its development of the legal standard, Claimant relies on Tecmed v. Mexico where the 
Tribunal stated: 

The foreign investor expects the host State to act in a consistent manner, free from ambiguity 
and totally transparently in its relations with the foreign investor, so that it may know 
beforehand any and all rules and regulations that will govern its investments, as well as the 
goals of the relevant policies and administrative practices or directives, to be able  to plan its 
investment and comply with such regulations […] The foreign investor also expects the host 
State to act consistently, i.e. without arbitrarily revoking any pre-existing decisions or permits 
issued by the State that were relied upon by the investor to assume its commitments as well as 
to plan and launch its commercial and business activities.452 

588. Claimant is aware of the criticism of the Tecmed award and adds that the principle to 
provide a stable and transparent legal framework and administrative process is undisputed. 
This includes the necessary respect for due process, procedural propriety and the obligation 

452 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, Case No. ARB(AF)/00/2, Award, 29 May 
2003, para. 154; also LESI, S.p.A. and Astaldi, S.p.A. v. People’s Democratic Republic of Algeria, ICSID Case No. 
ARB/05/03, Award, 12 November 2008, para. 151. 
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to “give proper advance notice in respect to any measures that may affect the 
investment”.453 

589. In this respect, Claimant quotes Waste Management v. Mexico, where the tribunal held: 

[T]he minimum standard of treatment of fair and equitable treatment is infringed by conduct 
attributable to the State and harmful to Claimant if the conduct attributable to the State and 
harmful to Claimant if the conduct is arbitrary, grossly unfair, unjust or idiosyncratic and 
exposes Claimant to sectional or racial prejudice, or involves a lack of due process leading to 
an outcome which offends judicial propriety— as might be the case with a manifest failure 
of natural justice in judicial  proceedings  or  a  complete  lack  of  transparency  and 
candour in an administrative process.454 

590. Claimant alleges that neither Respondent’s legal framework nor its administrative 
application fulfilled the requirements of transparency and stability. It contends that “[e]ven 
for a country in transition, the legal framework was exceptionably unstable, unclear and 
contradictory”.455  In particular, Respondent breached its obligation: 

- When it did not inform Claimant about possible plans for the port of Durres, which 
started to emerge with the conclusion of the contract with the international 
consultant under the IDA credit in December 1998, i.e. before the approval of the 
investment plan of 6 January 1999 and the execution of the lease contract in June 
1999, and which finally led to the Land Use Plan of June 2000. “Claimant would 
not have entered into the Lease Contract – through its subsidiary – had Respondent 
acted openly and transparently about its future plan. No reasonable businessman 
invests several million USD into a project the legal future of which is uncertain”;456 

- When it reduced the minimum storage capacity in 2002 which opened the market 
for “floods of competitors” that were no longer under the obligation to invest 
millions in a tank farm, and re-increased it in 2008, shortly before Claimant’s 
subsidiary stopped its business;457 

- When it decided “to completely and finally shut down the port of Durres” without 
ever having ordered Claimant to relocate the tank farm or specified the conditions 
of relocation, although the trading permit was limited for that reason;458 

- When it did not specify what permits would be needed and what would be their 
requirements.459 

453 Cl. Mem., para. 254. 
454 Waste Management, Inc. v. United Mexican States, ICSID Case No. ARB(AF)/00/3, Award, 30 April 2004, 
para. 98 (the Tribunal has added the omitted part of the sentence). 
455 Cl. Mem., paras. 242-271; H. Tr., day 1, pages 70-75. 
456 Cl. Mem., paras. 262 and 257-264. 
457 Cl. Mem., paras. 157-160 and 265-266. 
458 Cl. Mem., para. 269. 
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6.2.1.2 Respondent’s position 

591. Respondent refutes Claimant’s arguments and contends as follows. 

592. Respondent states that “[i]t is an uncontroversial and well established principle of 
international law that States are not liable to pay compensation for bona fide, non-
discriminatory measures that are taken in the interest of the general welfare”. No State can 
be prevented from adjusting the body of its laws and regulations, institutions and 
infrastructure to meet evolving economic, political and social conditions and necessities, as 
long as the measures are not arbitrary or discriminatory.460 

593. Respondent relies on Saluka v. Czech Republic, where the tribunal held: 

It is now established in international law that States are not liable to pay compensation to a 
foreign investor when, in the normal exercise of their regulatory powers, they adopt in a non- 
discriminatory manner bona fide regulations that are aimed at the general welfare.461 

594. Respondent argues that if Claimant had wanted to be protected against such changes, it 
could have negotiated for and concluded stabilization clauses. It failed to do so and must 
bear the consequences. This corresponds to the findings in Parkerings v. Lithuania, where 
the tribunal had held, in light of the uncertainties after the collapse of the communist 
system: 

In 1998, at the time of the Agreement, the political environment in Lithuania was characteristic 
of a country in transition from its past being part of the Soviet Union to candidate for the 
European Union membership. Thus, legislative changes, far from being unpredictable, were in 
fact to be regarded as likely.  As any businessman would, Claimant was aware of the risk that 
changes of laws would probably occur after the conclusion of the Agreement. The 
circumstances surrounding the decision to invest in Lithuania were certainly not an indication 
of stability of the legal environment. Therefore, in such a situation, no expectation that the 
laws would remain unchanged was legitimate. 

By deciding to invest notwithstanding this possible instability, Claimant took the business risk 
to be faced with changes of laws possibly or even likely to be detrimental to its investment. 
Claimant could (and with hindsight should) have sought to protect its legitimate expectations 
by introducing into the  investment  agreement  a  stabilisation  clause  or  some  other  
provision protecting  it  against  unexpected  and  unwelcome  changes.462 

595. Respondent contends that it was obvious that profound regulatory and infrastructural 
changes were imminent and unavoidable in Albania during the period of transition, not 
least in the transport sector prominently including the orientation and organization of the 

459 Cl. Mem., para. 271. 
460 Resp. C-Mem., para. 267; Resp. Rej., para. 347. 
461 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, para. 255. 
462 Parkerings-Compagniet AS v. Republic of Lithuania, ICSID Case No. ARB/05/8, Award,  
11 September 2007, paras. 335-336. 

112 

 
                                                 



 

seaports. The changes were indispensable for the sustainable economic development of 
Albania. They were crucial to overcome the country’s previous isolation, facilitate its 
integration into the international market and trading system, implement sound 
environmental policy, and introduce safety standards for the ports’ dilapidated 
infrastructure.463 

596. Claimant not only must have been aware of the imminent reorientation of the port of 
Durres but was also explicitly informed along these lines before it started to implement its 
investment.464 

597. Respondent never made any representation that Claimant would be authorized to use the 
port of Durres for discharging vessels carrying petroleum products for the totality of the 
term of the lease contract but, on the contrary, informed Claimant before its investment 
that this would not be the case.465 

6.2.1.3 The Determination of the Tribunal 

598. Claimant has categorized possible breaches of the fair and equitable treatment standard in 
four classes of cases, including the obligation to provide a stable and transparent legal 
framework and administrative process, both figuring in Article 10.1 of the ECT. The 
further classifications concern legitimate expectations, undue pressure and the denial of 
justice. 

599. The classes of cases have developed in reaction to the fact that the terms “fair” and 
“equitable” are generic and vague. They offer no straightforward guidance to their 
application and must be interpreted to fit the circumstances of each particular dispute. It 
makes sense to classify them in this way since it seems evident that a lack of stability and 
transparency of the legal framework, the frustration of legitimate expectations, the exercise 
of undue pressure or a denial of justice may be considered unfair and unequitable.  Still, it 
is important to keep in mind that the classification does not exonerate the Tribunal from its 
duty to determine whether, for instance, a given instability is at the same time unfair and 
unequitable. 

600. Some authors have argued that the vagueness of the terms is not an inconvenience but, on 
the contrary, the secret of the success of the concept: 

463 Resp. Rej., paras. 348-351. 
464 Resp. C-Mem., para. 249; Resp. Rej., paras. 326-329. 
465 Resp. Rej., para. 333. 
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The irony is that the substantial interpretative uncertainty inherent in the meaning of treatment 
that is unfair and unreasonable may well be one of the reasons for its successful adoption.466 

601. Be that as it may, the Tribunal agrees with the ad hoc committee in the MTD v. Chile 
annulment decision that “the vagueness inherent in such treaty standards such as ‘fair and 
equitable treatment’ [should not] allow international tribunals to second-guess”.467  

602. Rather, the Tribunal is bound to give meaning to the vague terms using the guidance 
provided in Articles 31 and 32 of the Vienna Convention on the Law of Treaties of 1969.  
Accordingly, it will interpret the terms “in good faith in accordance with the ordinary 
meaning to be given to the terms in their context and in light of its object and purpose”. 
(Article 31.1). However, it would widen the criteria of interpretation if it found that this 
approach would lead to “manifestly absurd or unreasonable” results (Article 32 (b)). 

603. The Tribunal has looked for and found assistance in awards and decisions that the Parties 
have submitted. However, this assistance is not only limited by the fact that international 
arbitral tribunals are under no obligation to rely on precedents, but also by the lack of a 
jurisprudence constante.  

604. Tribunals have tried to give meaning to the terms by circumscribing them with other terms 
such as ‘just’, ‘even-handed’, ‘unbiased’, ‘legitimate’, ‘idiosyncratic’, ‘a manifest failure 
of natural justice in judicial proceedings’ and a disregard of ‘procedural propriety’.468  

605. Laudable as these efforts are, they add only limited precision and concretization. They seek 
to refine abstract concepts, although – as correctly stated in Lemire v. Ukraine – “[t]he 
evaluation of the State’s action cannot be performed in the abstract”.469 

606. It is therefore not surprising that tribunals have sought to specify the meaning by trying to 
find inspiration in the purpose and objective of the treaties. One of the often-quoted 
statements is the Tecmed standard as presented by Claimant in paragraph 587 and as 
applied by MTD v. Chile.470 The tribunal in that case arrived at that statement in assessing 
the purpose of investment protection treaties to promote and protect international 
investments. It found that the purpose leads to an obligation of the States to have their 

466 CLA-4, page 263. 
467 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Decision on 
Annulment, 21 March 2007, para. 108. 
468 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 
2004, para. 113; Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, paras. 
303-308; Waste Management, Inc. v. United Mexican States, ICSID Case No. ARB(AF)/00/3, para. 98. 
469 Joseph Charles Lemire v. Ukraine, ICSID Case No. ARB/06/18, Award, 28 March 2011, para. 285. 
470 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 
2004, para. 115. 
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policy and conduct guided by a proactive approach to protection and promotion of the 
investor and its investment. 

607. As recognized by Claimant, the Tecmed and MTD approach has come under criticism. In 
the MTD annulment decision, the ad-hoc Committee found: 

According to Respondent, “the Tecmed programme for good governance” is extreme and does 
not reflect international law. […]The Committee can appreciate some aspects of these 
criticisms. For example the TECMED Tribunal’s apparent reliance on the foreign investor’s 
expectations as the source of the host State’s obligations […] is questionable. The obligations of 
the host State towards foreign investors derive from the terms of the applicable investment 
treaty and not from any set of expectations investors may have or claim to have.  A tribunal 
which sought to generate from such expectations a set of rights different from those contained in 
or enforceable under the BIT might well exceed its powers, and if the difference were material 
might do so manifestly.471 

608. In Lemire v. Ukraine, the tribunal insisted that “[t]he evaluation of the State’s action 
cannot be performed […] only with a view of protecting the investors rights”.472 

609. In Saluka v. Czech Republic, the tribunal found as follows: 

The protection of foreign investments is not the sole aim of the Treaty, but rather a necessary 
element alongside the overall aim of encouraging foreign investment and extending and 
intensifying the parties’ economic relations. That in turn calls for a balanced approach to the 
interpretation of the Treaty’s substantive provisions for the protection of investments, since an 
interpretation which exaggerates the protection to be accorded to foreign investments may serve 
to dissuade States from admitting foreign investments and so undermine the overall aim of 
extending and intensifying the parties’ mutual economic relations. 

Seen in this light, the “fair and equitable treatment” standard prescribed in the Treaty should 
therefore be understood to be treatment which, if not proactively stimulating the inflow of 
foreign investment capital, does at least not deter foreign capital by providing disincentives to 
foreign investors.473 

610. In a first step to its assessment of the fair and equitable standard, and in light of the 
controversial debate among tribunals, the Tribunal affirms that the vagueness of the terms 
does not entitle tribunals to create a new standard of international law in disregard of the 
terms of the applicable treaties, generic as they may be.  

611. The interpretation is guided by the Vienna Convention on the Law of Treaties, and starts 
with the ordinary meaning of the terms of a given treaty, before a tribunal considers their 
context and the object and purpose of the treaty. Generally speaking, investment treaties 

471 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Decision on 
Annulment, 21 March 2007, para. 108; the opinion is positively referred to in Biwater Gauff (Tanzania) Limited v. 
United Republic of Tanzania, ICSID Case No. ARB/05/22, Award, 24 July 2008, para. 600. 
472 Joseph Charles Lemire v. Ukraine, ICSID Case No. ARB/06/18, Award, 28 March 2011, para. 285. 
473 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, paras. 300-301. 
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aim at the stimulation of cross-border investment in order to foster economic relations 
between the treaty partners and economic development in the partner countries. 

612. The Tribunal finds it helpful to stress that the standard broadly applies to investments that 
are made in the territory of the host State. The standard creates the obligation under 
international law to exercise sovereign power in a way which is not atypical, surprising or 
specific to the treatment of foreign investors. In fact, the policy of the modern State 
encompasses a general responsibility to provide long-term physical and social 
infrastructure such as public transport, including sustainable port facilities, in the general 
interest, as well as to create and maintain public services and a judiciary that does not deny 
justice.  

613. The standard is thereby oriented to predictability of the legal system and to due process. 
Modern history in general and recent Albanian economic history in particular demonstrate 
that both inadequate over-regulation and under-regulation may lead to crises that hinder 
economic development and the creation of common wealth.  

614. Policy in the general interest has to take the variety of social and economic interests into 
account, so that individual interests can be safely pursued. It is in this perspective that the 
Tribunal subscribes to findings in arbitral awards according to which the obligations of 
States under investment protection treaties cannot be appraised with only a view to the 
protection of foreign investors’ rights. The fair and equitable standard brings foreign 
investors into the normative sphere of rational policy in the general interest. It is not meant 
to favor the investors’ interests over other economic and social interests. In fact, a one-
sided policy of favoring one social group over another may have the opposite effect than 
the one intended. An exclusive focus on the protection of foreign investment would entail 
the dangers, as stated by Saluka, that States would be dissuaded from protecting foreign 
investment and, at the same time, access to public goods and services would be impeded. 
Both may be detrimental for foreign investors in the long run.  

615. The international legal standard of fair and equitable treatment guarantees the investors’ 
even-handed access to a State’s public services and infrastructure, maintained in the 
general interest. Sustainability through stability and transparency are part of these services 
in a broad sense.  

616. These general findings lead the Tribunal to another criterion for the assessment of a stable 
and transparent legal framework as part of the fair and equitable standard.  

617. Economic, social, environmental and legal circumstances and problems are by their nature 
dynamic and bound to constant change. It is indispensable for successful public 
infrastructure and public services to exist that they are adaptable to these changes.  
Accordingly, State policy must be able to evolve in order to guarantee adequate 
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infrastructure and services in time and thereby the fair and equitable treatment of 
investments. The legal framework makes no exception.   

618. The Tribunal is reassured of its view by findings of other arbitral tribunals. Claimant has 
introduced AES v. Hungary into the proceedings where the tribunal found: 

The stable conditions that the ECT mentions relate to the framework within which the 
investment takes place. Nevertheless, it is not a stability clause.  A legal framework is by 
definition subject to change as it adapts to new circumstances day by day and a state has the 
sovereign right to exercise its powers which include legislative acts. 

Therefore, to determine the scope of the stable conditions that a state has to encourage and 
create is a complex task given that it will always depend on the specific circumstances that 
surrounds the investor’s decision to invest and the measures taken by the state in the public 
interest. 

In this case, however, the Tribunal observes that no specific commitments were made by 
Hungary that could limit its sovereign right to change its law (such as a stability clause) or that 
could legitimately have made the investor believe that no change in the law would occur. 

[…] 

In these circumstances, absent a specific commitment from Hungary that it would not 
reintroduce administrative pricing during the term of the 2001 PPA, Claimants cannot properly 
rely on an alleged breach of Hungary’s Treaty obligation to provide a stable legal environment 
[…]. This is because any reasonable informed business person or investor knows that laws can 
evolve in accordance with the perceived political or policy dictates of the time.474  

619. In a similar vein, the tribunal in Lemire v. Ukraine stated that the State’s obligation to offer 
a stable and predictable legal framework must be balanced against other legally relevant 
interests such “as the State’s sovereign right to pass legislation and to adopt decisions for 
the protection of its public interests, especially if they do not provoke a disproportionate 
impact on foreign investors”.475 In Saluka v. Czech Republic, the tribunal affirmed: 

No investor may reasonably expect that the circumstances prevailing at the time the investment 
is made remain totally unchanged. In order to determine whether frustration of the foreign 
investor’s expectations was justified and reasonable, the host State’s legitimate right 
subsequently to regulate domestic matters in the public interest must be taken into consideration 
as well.476 

620. The necessity of balancing is clearly expressed in legal literature: 

The interpretation of fair and equitable treatment must take into account legitimate public 
interests in regulating investments to achieve national objectives and the enforcement of laws.  

474 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, paras. 9.3.29, 30, 31, 34; similarly Parkerings-Companiet AS v. Republic of Lithuania, ICSID Case 
No. ARB/05/8, paras. 331-332. 
475 Joseph Charles Lemire v. Ukraine, ICSID Case No. ARB/06/18, Award, 28 March 2011, para. 285. 
476 Saluka Investments, B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, para. 305. 
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At the same time, it must be recognized that the express purpose of IIA’s is to promote and 
protect investments and that fair and equitable treatment must be read in that context.477 

621. It is in this sense that even when legislative changes seem legitimate, they must not have 
the character of a continuous oscillation and unpredictability.478  

622. Before turning to a balanced application of the standard to the circumstances of the case, 
the Tribunal needs to address two more criteria, which are important for its general 
assessment. 

623. The first criterion concerns the question of whether the specific situation of Albania is of 
relevance for the interpretation of the fair and equitable standard in general and for the 
obligation to provide a stable and transparent legal framework in particular. The question 
arose in Parkerings v. Lithuania where the tribunal held: 

In the view of the Tribunal, Claimant […] was without doubt aware that the business 
environment […] were not certain. In fact, it would have been foolish for a foreign investor in 
Lithuania to believe, at that time, that it would proceeding on stable legal ground, as 
considerable changes in the Lithuanian political regime and economy were undergoing. 

[…] 

In principle, an investor has a right to a certain stability and predictability of the legal 
environment. The investor will have a right of protection of its legitimate expectations provided 
it exercised due diligence and that its legitimate expectations were reasonable in light of the 
circumstances. Consequently, an investor must anticipate that the circumstances could change, 
and thus structure its investment to adapt to the potential changes of legal environment. 

[…] 

In 1998, at the time of the Agreement, the political environment in Lithuania was characteristic 
of a country in transition from its past being part of the Soviet Union to candidate for the 
European Union membership. Thus, legislative changes, far from being unpredictable, were in 
fact to be regarded as likely.  As any businessman would, Claimant was aware of the risk that 
changes of laws would probably occur after the conclusion of the Agreement. The 
circumstances surrounding the decision to invest in Lithuania were certainly not an indication 
of stability of the legal environment. Therefore, in such a situation, no expectation that the 
laws would remain unchanged was legitimate.479 

624. Legal doctrines makes a similar reflection, albeit for a different claim, taking the view that 
each State has to exercise an objective minimum standard of due diligence that is linked to 
the circumstances within the State in question: 

477 CLA-4, page 268. 
478 PSEG Global Inc. and Konya Ilgin Elektrik Űretim ve Ticaret Limited Şirketi v. Republic of Turkey, ICSID Case 
No. ARB/02/5, Award, 19 January 2007, para. 250. 
479 Parkerings-Compagniet AS v. Republic of Lithuania, ICSID Case No. ARB/05/8, Award, 11 September 
2007, paras. 306, 333, 335. 
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In practice, tribunals will likely consider the state’s level of development and stability as 
relevant circumstance in determining whether there has been due diligence.  An investor 
investing in an area with endemic civil strife and poor governance cannot have the same 
expectation of physical security as one investing in London, New York or Tokyo.480 

625. The Tribunal believes that these considerations are pertinent in the present circumstances.  
At the relevant time, Albania had just overcome a highly repressive and isolationist 
communist regime where the rule of law, administrative procedures, and independent 
judiciary had been destroyed and where environmental and social protection were 
irrelevant to the process of policy making. In addition, Albania had lived through a severe 
economic and financial crisis, which brought it to the brink of the complete collapse of its 
State structures. To avoid a bigger catastrophe, foreign troops had to intervene. Claimant 
knew the country well and had managed to establish business relations with the ancien 
régime. When it decided to invest, it was aware that the country was in a dilapidated 
situation, with its infrastructure run down and with its legal framework, regulation and 
independent justice absent and with no stability.  As Claimant has stated, “[e]ven for a 
country in transition, the legal framework was exceptionably unstable, unclear and 
contradictory”.481 It was obvious that the country was trying to get on its feet and build the 
rule of law and democratic institutions. It had made some initial steps to provide an 
infrastructure that would allow private investors, national as well as international, to pursue 
structured and sustainable business activities.  

626. The Tribunal holds that these circumstances matter. An investor may have been entitled to 
rely on Albania’s efforts to live up to its obligations under international treaties, but that 
investor was not entitled to believe that these effort would generate the same results of 
stability as in Great Britain, USA or Japan.  

627. This is partly the case because the governance was weak, as vividly described by 
Claimant’s legal expert, Prof. Dobjani.  

628. It is also so because Albania had to build a basic, modern infrastructure such as transport 
and port facilities practically from scratch and with extremely limited resources. Albania 
had to draft new laws and start to implement them. It had to build a modern State 
administration, again with limited internal and financial resources. Under the 
circumstances, it had to rely on international expertise and financial assistance. 

629. Both aspects, the heritage of the past as well as the overwhelming necessities of the present 
and future, must be taken in consideration when determining the obligation to provide a 
stable and transparent legal framework. In fact, it would have been irrational in 1998/1999 
to insist that Albania maintained the stability of its legal framework, proceedings and 

480 CLA-4, page 300. 
481 Cl. Mem., para. 247. 
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general conditions as a status quo because this would have condemned the perpetuation of 
an inadequate system that was still deeply entrenched in communist traditions. The 
Tribunal concurs with Saluka v. Czech Republic, where the Tribunal held that 
“expectations, in order to be protected, must rise to the level and reasonableness in light of 
the circumstances”.482 

630. The argument leads to another, interrelated problem. This concerns the relevance of 
Claimant’s conduct prior to and during the execution of the investment and its relevance to 
the establishment of the threshold for finding a violation of the FET standard, both with 
respect to legitimate expectations in general and to the stability and transparency of the 
legal framework in particular. 

631. In Biwater v. Tanzania, the tribunal had held that “countervailing factors such as the 
responsibility of foreign investors, both in terms of prior due diligence as well as 
subsequent conduct” must be taken into account to determine the threshold of violation. 
Legitimate expectations are limited when “an investor itself takes on risks in entering a 
particular investment environment”.483 

632. In Lemire v. Ukraine, the tribunal equally insisted that it had to take “the investor’s 
conduct in the host country” and in particular its “duty to perform an investigation before 
effecting the investment” into consideration, not as an element for the mitigation of 
damages but for the evaluation of the State’s conduct.484 

633. In the same vein, the tribunal in MTD v. Chile, after having stated –  in line with Tecmed – 
that the State had an obligation of proactive protection of the investment, affirmed as 
follows:  

This conclusion of the Tribunal does not mean that Chile is responsible for the consequences of 
unwise business decisions or for the lack of diligence of the investor.  Its responsibility is 
limited to the consequences of its own actions to the extent they breached the obligation to treat 
Claimants fairly and equitably. The Tribunal will now address the alleged Claimants’ lack of 
diligence and of prudent business judgment raised by Respondent. 

The BITs are not an insurance against business risk and the Tribunal considers that Claimants 
should bear the consequences of their own actions as experienced businessmen. Their choice of 
partner, the acceptance of a land valuation based on future assumptions without protecting 
themselves contractually in case the assumptions would not materialize, including the issuance 

482 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, para. 304 (emphasis in 
original); also Waste Management, Inc. v. United Mexican States, ICSID Case No. ARB(AF)/00/3, Award, 30 
April 2004, para. 99, and Pantechniki S.A. Contractors & Engineers v. Republic of Albania, ICSID Case No. 
ARB/07/21, Award, 30 July 2009, paras. 81-82. 
483 Biwater Gauff (Tanzania) Limited. v. United Republic of Tanzania, ICSID Case No. ARB/05/22, Award, 24 July 
2008, para. 601. 
484 Joseph Charles Lemire v. Ukraine, ICSID Case No. ARB/06/18, Award, 28 March 2011, para. 285. 
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of the required development permits, are risks that Claimants took irrespective of Chile’s 
actions.485 

634. The Tribunal concurs with these findings. They reflect the specificities of the fair and 
equitable standard, which protects investors against a certain conduct, namely inacceptable 
and inappropriate changes of conditions and circumstances by the State. The investor is 
entitled to rely on the stability and transparency of the legal framework. However, the 
obligation of the State does not dispense the obligation of the investor to evaluate the 
circumstances. Reliance has at its prerequisite diligent inquiry and information. The 
investor has to understand the content and the context of the law and the administrative 
practice. Put differently, the standard is addressed to both the State and the investor. 
Fairness and equitableness cannot be established adequately without an adequate and 
balanced appraisal of both parties’ conduct. 

635. The Tribunal will now assess the facts of the case under these principles. 

636. Claimant made its first visit to Durres and other ports of Albania in 1991. This was at a 
time when the Greek-Albanian BIT had entered into force and when the Albanian 
Government had started to implement a policy of welcoming foreign investment by 
promulgating a new foreign investment law and by advertising investment opportunities, 
notably in a brochure on the port of Durres which promoted investment.486  

637. From 1994, Claimant vetted initial investment proposals. One was sent by fax to Mr. Artan 
Servani, a person who is not further identified,487 and another one by letter to the Minister 
for Industry, Trade and Telecommunication.488  Both proposals referred to the ports of 
Durres, Porto Romano and Vlora but indicated a preference for Durres. There was no 
written response to these proposals. 

638. Claimant’s witnesses testified unanimously that during their inquiries and investigations, 
regular meetings were held with high-ranking political officials of the Albanian 
government, including Ministers of the Economy, of Industry and of Energy as well as the 
Prime Minister. They assert that during these meetings they regularly received 
encouragement and support, and that Albanian partners urged them to apply for investment 
approval in the port of Durres. 

639. The course of these preliminary interactions between Claimant and Respondent were 
described by Mr. Alexandros Mamidakis in his witness statement in the following terms: 

485 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 
2004, paras. 167, 178. 
486 CE-132. 
487 CE-135. 
488 CE-60. 
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6. Based on a twenty year business plan, which we considered very reasonable, and numerous 
talks with government officials, we felt confident to invest in Albania.  Initially we wanted to 
purchase land for our operations, but such an opportunity did not materialize.  Alternatively, we 
looked at leasing a site for a planned tank farm.  

7. The authorities recommended Durres as an investment site and assured us that the market 
conditions would soon improve (see meeting below with the Minister of Economy and the 
Minister of Energy).  The site was previously also used for fuel tanks by the formerly state-
owned petrol company.  The port of Durres was our first choice as it not only offered the 
necessary general infrastructure but also a pipeline for the unloading of ships that was 
specifically built for the operation of tank farms.  At the meetings, there was no alternative 
investment site discussed.  

8. One of the meetings was held with the Minister of Economy (Mr. Anastas Angjeli) and the 
Minister of Energy (Mr. Bufi) in 1998.  Present at the meeting was also Mr. Kalfas (Technical 
Consultant for Claimant) and Mr. Nikolaos Mamidakis (Managing Director).  In this meeting, 
both Ministers encouraged us to apply for an approval to invest in tank farms in the port of 
Durres and assured us that the market conditions would soon improve and that the necessary 
licenses for the operation will be granted.  […]  At these meetings, we also discussed our plans 
to establish an extensive retail-network.  This included buying out existing petrol stations and 
also setting up new stations.  Both Ministers were eager to convince us to invest in Albania.  We 
applied to have our investment approved.  After receiving the "go-ahead", we signed a lease 
agreement and about half a year later we began the construction of the oil tanks.489 

640. The Tribunal has no reason to doubt that the meetings were cordial and encouraging and 
that Albanian partners expressed their positive attitude to foreign investment in general and 
to Claimant’s investment in particular. However, Claimant has not presented any evidence 
in writing pointing to a specific commitment, no letter of intent, no agreed minutes, not 
even an internal memorandum or a letter reacting positively to the investment proposals 
made in 1994 and 1995.  

641. In addition, when Claimant submitted its request to the Minister of Economy and 
Privatization on 3 July 1998 to approve the investment in Durres, it again received no 
answer. It took a reminder of the request some four months later, on 10 November 1998, 
and additional two months until Claimant received, on 6 January 1999, a six-line approval 
“in principle” signed by the Director of the Directorate of the maritime port under the 
Minister of Public Works and Transport.490 Claimant’s legal expert, Prof. Dobjani has 
characterized the approval in principle as a statement meaning “why not” or “it can be 
done, we are not against it”.491  

642. The Tribunal agrees with the view that 

[t]he legal framework on which the investor is entitled to rely consists of legislation and treaties, 
assurances contained in decrees, licenses, and similar executive statements, as well as 

489 CE-59. 
490 CE-13. 
491 H. Tr., day 4, page 134. 
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contractual undertakings. Specific representations play a central role in the creation of 
legitimate expectations. Undertakings and representations made explicitly or implicitly by the 
host state are the strongest basis for legitimate expectations.  A reversal of assurances that have 
led to legitimate expectations will violate the principle of fair and equitable treatment.492 

643. However, assurances must be made if they are to be legally relevant. This is not a frivolous 
matter as it may have important consequences. The person to whom an assurance is to be 
imputed must be aware of the consequences of his or her actions, and the person who 
wants to rely on it must reasonably discern the commitment.  A representation, even by 
conduct, must therefore amount to a clear and identifiable commitment, which is 
attributable to the person who makes the representation, and which is reasonably conveyed 
to the addressee. The Tribunal agrees with Continental v. Argentina and El Paso v. 
Argentina, where the tribunals found that “[p]olitical statements […] create no legal 
expectations”.493  

644. In the present case, the interaction between the Parties consisted of investment proposals of 
varied precision in 1994, 1995 and 1998, of which only the last proposal received a very 
general positive reply, without any detailed assurance, as well as meetings evidenced by 
witness statements of members of Claimant’s senior management which do not contain any 
substantive commitment. In the Tribunal’s view, this does not amount to specific 
representations and undertakings to assure the stability of the legal framework with 
specific reference to Claimant’s investment. 

645. Some six months after the approval in principle, on 2 June 1999, the second document on 
which Claimant bases all its trust was issued, i.e. the lease agreement for a free site in the 
port zone of Durres for a period of twenty years. The site was handed over to Claimant on 
1 September 1999, “for the investment of a fuel storage center”.494 

646. The Tribunal finds that the contract and the conditions of transfer of the site as documented 
in the minutes are crucial and binding documents. They oblige Respondent to respect the 
term of the lease and to allow the storage of petroleum products as well as their use. 

647. Claimant has argued that:  

this [the lease contract] did not only include the expectation that it could build and operate the 
tank farm as planned for 20 years in the port of Durres; it of course also included the 
expectation that the tank farm could be delivered by ships.  You will not find any explicit 
written document saying so, but tank farms are not built in ports by chance; they are built in 
ports because tankers arrive at port, and Durres was explicitly selected for its pier. 

492 Dolzer & Schreuer, Principles of International Investment Law (2d ed. 2012), page 371.  
493 El Paso Energy International Company v. Argentine Republic, ICSID Case No. ARB/03/15, Award, 31 October 
2011, para. 378; Continental Casualty Company v. Argentine Republic, ICSID Case No. ARB/03/9, Award, 5 
September 2008, para. 261. 
494 CE-18. 
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648. The Tribunal does not share Claimant’s view. The lease contract is for a nominal monthly 
rent of 83,952 LEK. It specifies the purpose of the lease as “setting up a fuel storage center 
according to the business plan attached”. The business plan, in turn, does not mention the 
use of port facilities for tankers. The wording and meaning of these clauses and text taken 
together do not allow an interpretation that implicitly includes the right to discharge 
petroleum vessels in the port. The common intention of the parties to create such an 
important right and obligation for such a long period cannot be deducted on implied terms. 
It would have been made explicit, as a specific and detailed right and with probable 
repercussions on the calculation of the rent. For these reasons, the lease contract did not 
extend to the use of the port facilities. 

649. The fact that Respondent was under no contractual obligation to keep the port open for 
Claimant’s vessels does not answer the question whether Respondent had an obligation 
under the FET standard to provide stability of the port regime and use for the period of the 
lease contract. 

650. The Tribunal has pondered the Parties’ written and oral submissions. It has come to the 
conclusion that at the time of the request for and approval of the construction of the tank 
farm as well as the execution of the lease contract and the transfer of the site, i.e. until 
September 1999, both Parties believed that “[a]t the port of Durrës all sorts of goods, 
minerals, fuels, cements and other bulk articles are loaded and unloaded,”495 and would 
continue to be so in the future. 

651. In applying its finding on undertakings, the Tribunal has found no assurances and 
representations by Respondent in the sense of a continued availability of the port facilities 
for petroleum tankers. There are no “decrees, licenses, and similar executive statements” to 
this effect nor can any conduct by Respondent be identified that may be interpreted as a 
representation.  As stated, the terms of the lease contract do not allow the implication of 
terms that encompass the use of the port. 

652. However, the Tribunal has no reason to doubt that Claimant believed in 1998-early 1999 
that the Government had no plans to change the policy inherited from the previous regime 
and to modernize its maritime transport infrastructure for environmental protection and 
economic efficiency, and that it would not close the port of Durres for petroleum vessels.  

653. The Tribunal has also no reason to doubt that Respondent had no such plans at the time. 
The Albanian Government had certainly embarked upon a transition to market structures, 
modernization and improvements of the country’s infrastructure, but specific plans to 
break with the past and transform the seaports of Durres, Porto Romano and other cities 
were most probably not on its mind.  

495 Text of the promotion brochure for investments in the port of Durres, published in the early 1990ies. 
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654. Various international reports and governmental statements reveal that transport 
infrastructures in general and maritime transport infrastructures in particular were 
dysfunctional and severely run down. Concrete solutions, recommendations for a new 
orientation of public policy and the translation of these initiatives into national policies 
emerged only when international experts such as Louis Berger Inc., retained in December 
1998 under an IDA credit, started to conduct systematic analyses and to elaborate 
comprehensive transport sector plans. The European Union provided other plans.  

655. One such plan was the “Albanian National Transport Plan”, supported by the European 
Commission, and another more-specific one was the “Land Use Plan” for the port of 
Durres, which Louis Berger, Inc. presented in March 2000. The Albanian Government 
discussed the latter plan both with its international partners and internally.  As a result, it 
rendered “Decision No. 294, dated 13 June 2000 for Approval of Plan Land Use in the Port 
of Durres”.496 

656. The Tribunal has no doubt that this plan has remained in force until today. Its 
implementation took time, perhaps more time than expected, partly because the costly and 
complex infrastructure for petroleum products in Porto Romano had to be created from 
scratch. Difficulties and delays notwithstanding, Albania, with the ongoing expert support 
and financial assistance of international donors, has pursued a consistent policy of transport 
sector and regulatory reform including the Land Use Plan for the port of Durres. This is 
evidenced, to the Tribunal’s satisfaction, in various reports and reviews established by the 
Government and various international agencies such as the World Bank and the European 
Commission. The reports relate at the same time that the policy change had positive 
impacts for economic development and environmental protection. 

657.  The Tribunal holds that it was within the realm of Respondent’s sovereign power to adopt 
the Land Use Plan for Durres, change the zoning regulations and prohibit the unloading of 
petroleum cargo. The measures pursued a legitimate objective of public policy, were 
carried out in a transparent way, were proportionate and not arbitrary, and did not lead to 
unreasonable instability, as developed below. 

658. At the relevant time, Claimant was aware that the country’s infrastructure was in a very 
bad state and that its regulatory system was completely inadequate.  Albania had to 
overcome the heritage of its isolationist communist system in order to achieve a normal 
economic, social and ecological development. Conscious of its weaknesses, Albania asked 
international development agencies for advice and assistance to formulate a coherent 
public policy for the transport sector. It received the advice, reviewed it, made it its own 
evaluation and implemented policy with positive long-term results, which taken together 

496 CE-21. 
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improved the general investment environment and the protection of investments in 
Albania.   

659. The Tribunal is not fully aware of the chronology of the Louis Berger, Inc. study and 
report.  After the execution of the contract, the experts started their work in early 1999 to 
submit a final report and recommendations in March 2000. It seems plausible that after 
having collected the necessary data, they started to draft a first set of recommendations, 
which they shared informally with Albanian officials. The evidentiary record shows that 
long before these recommendations were finalized, the port authorities approached 
Claimant and the other investors that had an interest in Durres. They strongly advised them 
to suspend their investments until the official results of the study were known and policy 
measures were taken. The port authority wrote a first letter to this effect on 17 November 
1999. The letter refers to prior oral notifications. The Tribunal has no reason to assume that 
this statement is incorrect. The Tribunal sees this as efforts to act transparently in the 
preparation of its regulatory adjustments for a modern infrastructure. 

660. The Tribunal finds that Respondent has made various efforts to attenuate the consequences 
of its legitimate policy choices for Claimant. When Claimant received the first warnings 
about the possible transport policy and land use changes, it had not yet started to construct 
the tank farm. Claimant’s statement that only “when nearly all of the money was sunk into 
the bottom, government came and said, ‘Well, we are sorry, but we now have completely 
different plans for Durres’”497 is not correct. Further, in order to accommodate Claimant’s 
interest, it suspended the implementation of the Land Use Plan, allowed the termination of 
the construction of the tank farm and the landing, and permitted the discharging of 
petroleum tankers until 2009, the date of the opening of the petroleum port in Porto 
Romano. During that period, Claimant operated its tank farm profitably. At the same time, 
Respondent repeatedly offered preferential treatment in offering Claimant a site in this new 
port. The implementation of the Land Use Plan did not “entirely transform and alter the 
legal and business environment under which the investment was decided and made”, as 
was the situation found by several tribunals in the context of the Argentine crisis.498  
Respondent rather pursued the modernization of its economy and transport sector in a 
gradual way. The Tribunal takes the view that, even where certain shortcomings may have 
existed in Respondent’s “good governance”, as described  by Professor Dobjani, 
Claimant’s legal expert,499 Such shortcomings  do not amount to a violation of the 
obligation to provide a stable and transparent legal framework. 

497 H. Tr., day 1, page 73. 
498 The quote is from CMS Gas Transmission Company v. Argentine Republic, ICSID Case No. ARB/01/8, Award, 
12 May 2005, para. 275. 
499 H. Tr., day 4, page 118. 
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661. The Tribunal further finds that Respondent did not treat Claimant arbitrarily when adopting 
the Land Use Plan in 2000 and closing the port for tankers in 2009. The measures did not 
affect Claimant alone but all companies operating in Durres. It is true that these were only 
Geek companies. However, this was because Greek operators had received preferential 
treatment after an intervention of the Greek Government in July 2000. No other investor 
had received a permission to operate in Durres after the Land Use Plan had been adopted. 
The fact that only Greek investors were affected by the closure of the port in 2009 is 
therefore not an expression of discrimination of one nation, but the consequence of the fact 
that they had previously obtained a privileged position. 

662. Finally, the Tribunal finds that the policy and regulatory changes were not in violation of 
the obligation to provide stability of the legal framework. With respect to the elaboration, 
adaption and implementation of the Land Use Plan, Respondent has not enacted a 
multitude of regulations, and there has been no back and forth of ever-changing and 
contradictory norms or administrative processes. Respondent has, after consultation and 
reflection, decided to pursue a legitimate public policy for the port of Durres. The decision 
process as well as the implementation were guided by a long-term perspective and not by 
erratic considerations.  Changes at the implementation stage did not change the content of 
the policy or the zoning plan. They were a response to difficulties in the field and had 
repercussions for that period only. 

663. For these reasons, the Tribunal rejects Claimant’s assertion that Respondent violated its 
obligation to provide a stable and transparent legal framework when (a) it changed the 
Land Use Plan for the port of Durres in 2000 and (b) prohibited petroleum tankers to land 
and be discharged at the port in 2009. 

664. In its Memorial, Claimant asserted a further violation of the obligation to provide a stable 
and transparent legal framework based on Respondent’s reduction of the minimum storage 
capacity in 2002 from 3000 m³ to 300 m³ followed by an increase back to 3000 m³ in 2008. 

665. Claimant alleges that the reduction “did not serve any legitimate purpose”.500 At the same 
time, it contends that the new regulation “made it very easy for small local companies and 
individuals to engage in the wholesale trade”.501 

666. Respondent rejects these arguments and submits that the regulatory measures were aimed 
“to enhance market competition” and not at Claimant.502 

667. Only limited evidence has been presented to the Tribunal on this issue. The Tribunal has 
difficulties to understand why the measures led to wholesalers not adhering to the 

500 Cl. Mem., para. 267. 
501 Cl. Mem., para. 159. 
502 Resp. C-Mem., paras. 245-246.  
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minimum reserve requirement, as contended by Claimant.503  Was this the consequence of 
the Government measure or simple disregard of the law? Whatever the answer might be, 
and notwithstanding the scarcity of evidence, the Tribunal finds that opening the market to 
small local competitors is a legitimate public policy objective.  

668. The measure opened a niche where large traders like Claimant would not operate, and it 
created opportunities of free competition. The measure might be considered experimental 
and at the margin of the market. In any event, the Tribunal has no means to appraise the 
overall result since Claimant has not provided any evidence to this effect. The Tribunal 
recognizes, however, that the introduction of the measure was transparent and that the 
measure remained in effect for five years. It seems to have been revoked in 2008 because 
of European requirements, and perhaps also because the desired policy effect had not 
materialized. The Tribunal does not characterize two changes in policy in the course of five 
years as evidence of instability of the legal framework. 

669. For these reasons, the Tribunal rejects Claimant’s assertion that Respondent violated its 
obligation to provide a stable and transparent legal framework when it decreased the 
reserve requirements in 2002 and increased them again in 2008. 

670. In its Memorial, Claimant has asserted a further violation of the obligation to provide a 
stable and transparent legal framework, namely that Respondent failed to provide 
information to Claimant about the requirements for an environmental license and the 
construction permits.504 

671. In the section of this Award concerning jurisdiction, the Tribunal dealt extensively with the 
different permits and licenses at issue. It has found that the various laws were transparent 
and clear, both for the procedures to follow and for the authorities to address. The Tribunal 
has also expressed its view that Claimant had a duty of due diligence to inquire about the 
law applicable for the permits, and it was established during the hearing that legal advice 
was available in Albania. Claimant’s position that “we don’t need a lawyer” is not 
acceptable.505 

672. The Tribunal is aware that, during the period of Claimant’s investment, the Albanian 
Government was still struggling with the consequences of the communist system and the 
severe financial crisis it had gone through afterwards.  That said, even assuming a 
weakness of governance, this did not relieve Claimant of the obligation to pursue its own 
investigation, to the contrary. It was easy to understand the requirements for the application 
for the construction site permit and the construction permit under the Laws on Urban 

503 Cl. Mem., para. 159. 
504 Cl. Mem., para. 271. 
505 Oral testimony of Mr. Kalfas, H. Tr., day 2, page 127. 
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Planning. These requirements, including the forms to be used for the applications, were 
transparent and remained consistent despite the enactment of a new law in 1998. Claimant 
has not tested the application of the law by Albanian authorities since it did not make 
proper applications. 

673. As to the environmental permit, the “Law on Environmental Protection” of 2002 
maintained the application procedures of its predecessor law of 1993. That is well 
documented by the fact that Claimant received the license, after a number of inspections 
and exchanges of correspondence, based on the original application, which predated the 
2002 law. 

674. The Tribunal does not discount the imperfections of the Albanian administration and the 
related lack of communication. However, these do not amount to a violation of the 
requirement of a stable and transparent legal framework in the context of the issuance of 
licenses and permits. This is because the legal texts were stable and transparent. In one 
case, Claimant decided not to act according to the law, and in the other case, it applied for 
a license according to the law and received it.  

675. For these reasons, the Tribunal rejects Claimant’s assertion that Respondent failed to 
provide a stable and transparent legal framework when it introduced the new Land Use 
Plan for the port of Durres in 2000, when it changed the minimum reserve requirements in 
2002 and again in 2008, when it closed the port of Durres for petroleum tankers in 2009, 
and when the issue of permits arose in 1999. 

6.2.2 Legitimate expectations 

6.2.2.1 Claimant’s position 

676. Claimant also asserts that Respondent violated the FET standard by failing to respect 
Respondent’s legitimate expectations.  

677. Claimant insists, based on Tecmed v. Mexico and Saluka v. Czech Republic,506 that the 
protection of the investor’s legitimate expectations is a fundamental and dominant element 
of the host State’s obligation to provide fair and equitable treatment.  

678. Claimant presents its position as follows: 

The underlying purpose of protecting an investor’s legitimate expectations is to enable a 
foreign investor to make rational business decisions in reliance on the legal framework as 

506 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, para. 154; Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, 
paras. 301-302. 
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provided by the host state, as well as on the host state’s representations and undertakings. As 
has been shown above, such representations and undertakings include representations by 
executive organs, in legislation, treaties, decrees, licenses, permits and contracts. An arbitrary 
reversal of such undertakings amounts to a violation of the fair and equitable treatment standard. 

From the above, it follows that under international law and the BIT a host state is not allowed to 
frustrate the legitimate expectations of an investor by taking decisions and applying 
procedures that would damage an investment which was made on the basis of such legitimate 
expectations. If it nevertheless does so, it has to pay compensation.507 

679. In support of its position, Claimant quotes CME v. Czech Republic, where the tribunal 
found that the State: 

breached its obligation of fair and equitable treatment by evisceration of the arrangements in 
reliance upon which the foreign investor was induced to invest.508 

680. Claimant also cites Thunderbird v. Mexico, where the tribunal held that when 

a Contracting Party’s conduct creates reasonable and justifiable expectations on the part of an 
investor (or investment) to act in reliance on said conduct, such that a failure by the NAFTA 
Party to honour those expectations could cause the investor (or investment) to suffer damages.509 

681. Claimant contends that Respondent’s actions created a legitimate expectation on the part of 
Claimant. Respondent approved the investment, as detailed in its business plan, as well as 
the operation of the tank farm for 20 years in the Port of Durres.  Although neither the 
lease contract nor the business plan explicitly refers to filling of the reservoirs by vessels, 
this was obviously part of the engagement based on the context, the wording of the lease 
contract and earlier correspondence. The unloading of tankers was an integral part of the 
business plan. Moreover, Claimant’s expectations were re-affirmed when Respondent 
allowed the termination of the construction in December 2000.  

682. Claimant asserts that Respondent breached its legitimate expectations, which resulted from 
Respondent’s assurances on three occasions that Claimant “was entitled to use the tank 
farm for 20 years as planned”. Contrary to the representations, (1) Respondent informed 
Claimant in June 2000 “that it would in future no longer be allowed to operate the tank 
farm in Durres port”, (2) it granted only temporary permits and (3) it prohibited the 
discharge of fuel vessels beginning in 2009.510 

507 Cl. Mem., paras. 275-276. 
508 CME Czech Republic BV v. Czech Republic, UNCITRAL, Partial Award and Separate Opinion, 13 September 
2001, para. 611. 
509 International Thunderbird Gaming Corporation v. Mexico, ad hoc, UNCITRAL, Award, 26 January 2006, para. 
147. 
510 Cl. Mem., paras. 283, 285, 286, 287. 
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6.2.2.2 Respondent’s position 

683. Respondent refutes Claimant’s arguments and, in addition to the submissions summarized 
under paragraphs 586 to 590 of this Award, makes the following contentions. 

684. Given the political, economic and social situation in Albania and the circumstances of the 
transition to an open-market system and integration into the international trade, Claimant 
had no legitimate reason to expect that the use of the port of Durres would remain 
unchanged for the total term of the lease contract. Claimant was only entitled to rely on the 
terms of the contract. At no time has Respondent questioned the validity of the contract, 
and it continues to respect its terms. 

685. In particular, Respondent has never made any representation that Claimant would be 
authorized to use the port of Durres for discharging vessels carrying petroleum products for 
the totality of the term of the lease contract. On the contrary, Respondent informed 
Claimant as early as autumn 1999, before the implementation of the investment, that this 
would not be the case.511  

686. The closing of the port for ships was not discriminatory. On the contrary, the authorization 
to operate in Durres was a privilege extended to Claimant and the other Greek companies 
for the first eight years of its operation. All other petroleum importers had not been 
allowed to settle in Durres in anticipation of the master plan, and the closing established an 
equal playing field in the execution of this plan.512  

687. The closing of the port was not arbitrary because it was motivated by the concern for 
protecting an overriding general interest.513 

688. In light of the agreement brokered in 2000 by the Greek government, Claimant was entitled 
to expect that it could remain in Durres until completion of the construction works in Porto 
Romano, terminate the construction of the tank farm, operate the tank farm, and fill the 
tanks by tankers until that time. It could further expect that the terms of the trading license 
would be honored. These expectations were fully respected and honored until 2009 “to a 
point that others started complaining”.514 

689. Claimant has neither applied for nor received the licenses and permits which were 
indispensable for the legal construction and operation of the tank farm. “Claimant never 
asked the Government to waive any of the necessary authorizations and approvals […], 
acted illegally and must for this reason in and of itself be precluded from relying on any 

511 Resp. Rej., para. 333. 
512 Resp. C-Mem., paras. 261-262, 282; Resp. Rej., paras. 358-360. 
513 Resp. C-Mem., paras. 277-281. 
514 Resp. C-Mem., H. Tr., day 5, pages 218-220. 
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expectations whatsoever, as illegality cannot give rise to a right, let alone a claim”.515 
Indeed, Respondent neither waived nor forfeited its right and duty to insist on these permits 
prescribed by law to protect important public interests, nor did it make representations that 
it would not apply the law. 

690. In this connection, it was Claimant’s duty of due diligence to find out what permits were 
needed.516 

6.2.2.3 The Determination of the Tribunal 

691. A first issue has already been treated: The Tribunal has not found explicit representations 
by Respondent assuring Claimant that it would be authorized to land and discharge tankers 
in the port of Durres.  

692. In the same vein, the Tribunal finds it to be evident that Respondent did not assure 
Claimant that it would not need to comply with the legally prescribed licenses and permits. 

693. Therefore, the Tribunal must examine Respondent’s conduct and other circumstances that 
could justify the legitimacy of Claimant’s alleged expectations. 

694. Given the timeline of Claimant’s investment, the intervention of the international donors 
and consultants, and Respondent’s decision and actions, the Tribunal has first to determine 
whether there was a point at which legitimate expectations could have been created.  

695. In broad terms, the Tribunal holds that legitimate expectations can only arise at the time 
the investment is made. Investors base their plans on circumstances and conditions as they 
find them, and they can only rely on conditions as they exist at that period. These factors 
can legitimately be taken into account when weighing the environment of the investment 
decisions. Subsequent developments are speculative and to be left out of this consideration. 
This extends as much to improvements in the legal and regulatory environment as to 
unpredictable deteriorations in the same.  

696. Arbitral tribunals confirm this opinion. As expressed by the tribunal in AES v. Hungary, 
“This rule that legitimate expectations can only be created at the moment of the investment, 
has been supported by several ICSID tribunals”.517 Likewise, in Duke Energy v. Ecuador, 
the tribunal found that “to be protected, the investor’s expectations must be legitimate and 

515 Resp. C-Mem., paras. 243 and 207-211; Resp. Rej., para. 323. 
516 Resp. Rej., paras. 330-333. 
517 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, para. 9.3.8. 
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reasonable at the time when the investor makes the investment”,518 and in LG&E v. 
Argentina, the tribunal determined that “[i]n addition to the state’s obligation to provide a 
stable legal and business environment, the fair and equitable treatment analysis involves 
consideration of the investor’s expectations when making its investment in reliance on the 
protections to be granted by the host state”.519  In the same vein, the Tecmed v. Mexico 
tribunal assessed what fair expectation Claimant might have “[u]pon making its 
investment”.520  

697. In most cases, arbitral tribunals are not preoccupied with distinguishing between the time 
when the investor decides to invest and the time when it actually effects the investment. 

698. In Duke Energy v. Ecuador, the tribunal first explained, “the legitimate expectations which 
are protected are those on which the foreign party relied when deciding to invest” and 
continues to state that it must be those at the time when the investor makes the 
investment.521 In Enron v. Argentina, the tribunal found “that these expectations derived 
from the conditions that were offered by the State to the investor at the time of the 
investment and that such conditions were relied upon by the investor when deciding to 
invest” to conclude thereafter that the decisive time was when the investment was “decided 
and implemented”.522 The Tecmed v. Mexico tribunal took care to specify that the 
expectations existed at the time “when the agreement commenced to be performed”,523 and 
the AES v. Hungary tribunal found it crucial to determine when Claimant “actually began 
to invest in (spend money on)” the investment.524 

699. The Tribunal notes that the instant case is distinct from the cited matters because in those 
cases the investor had decided to invest and had effectuated the investment by the time the 
host State took measures in alleged violation of legitimate expectations, which allegedly 
existed both at the time of decision to invest and when the investor began to spend money. 

700. The present case is different insofar as the exact timing is of the essence. Claimant made its 
concrete decision to invest and requested the respective approval in June and November 

518 Duke Energy Electroquil S.A. v. Republic of Ecuador, ICSID Case No. ARB/04/19, Award, 18 August 2008, 
para. 340. 
519 LG&E Energy Corp., LG&E Capital Corp. and LG&E International Inc. v. Argentine Republic, ICSID Case. No. 
ARB/02/1, Decision on Liability, 6 October 2006, para. 127. 
520 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, para. 157. 
521 Duke Energy Electroquil Partners and Electroquil S.A. v. Republic of Ecuador, ICSID Case No. ARB/04/19, 
Award, 18 August 2008, paras. 365 and 340. 
522 Enron Creditors Recovery Corporation and Ponderosa Assets, L.P. v. Argentine Republic, ICSID Case No. 
ARB/01/3, Decision on Jurisdiction, paras. 262 and 264. 
523 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, para. 160. 
524 AES Summit Generation Limited and AES-Tisza Erömü Kft. v. Hungary, ICSID Case No. ARB/07/22, Award, 23 
September 2010, para. 9.3.13. 
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1998; Respondent approved the investment in January 1999; the Parties executed the lease 
agreement in June 1999, with the site transferred in September 1999; the construction 
works, which would cost some 8 million USD, commenced in February/March 2000, were 
suspended in July 2000 with a completion rate of 80-85%, and were terminated in late 
2000. In October/November 1999, Respondent informed Claimant that policy changes with 
respect of the use of the port of Durres were underway and strongly advised Claimant to 
suspend the works. In July 2000, Respondent ordered the termination of the works, based 
on the Decision of June 2000 to change the character of the port. 

701. Given the specificities of this particularly narrow timeline, the Tribunal has to determine 
precisely whether there was a moment when legitimate expectations may have been 
created and would be owed protection.  

702. The Tribunal understands that an investment is a long process and cannot be reduced to a 
specific point in time. The present case documents this statement perfectly: almost ten 
years passed between Claimant’s first investigations in 1991 to the construction of the farm 
in 2000. The Tribunal agrees with Schreuer and Kriebaum, who state that “[t]he 
realization that an investment is often not a single right or an isolated transaction but a 
combination of rights and an integrated process of transactions is important also for the 
timing of the legitimate expectations upon which investment decisions rely. If the 
investment cannot be reduced to a onetime event but is seen as a process, the identification 
of the relevant time for the existence of legitimate expectations becomes more difficult”.525  

703. The Tribunal has pondered the different arguments that could be used to pinpoint a precise 
moment for the emergence of the expectations. It believes in general that it has to take the 
objective of the standard into account. The standard has developed to protect an investor 
against unpredictable, unfair and unreasonable policy measures. At the outset, this 
impliedly recognizes a State’s legitimate interest and right to change conditions reasonably 
for public policy purposes. Both aspects have to be balanced when establishing the right 
point in time during a long and complex process from when a State is restricted in the use 
of its sovereign power and the investor is protected.  

704. While it remains difficult to arrive at an exact measurement, this reflection helps in a first 
stage to eliminate certain periods. It would evidently burden the potential host State 
disproportionately to protect expectations that the potential investor might have during first 
brainstorming activities and early field visits, such as Claimant’s, with no precise plan in 
mind. Even when a precise plan is established, it would still not be reasonable to protect 
expectations related to the plan if the potential host State has not taken note of the plan and 
approved it. The reason is that during this period the potential investor retains its freedom 

525 RLA-2, page 273.   
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and flexibility and is able to react to policy changes without material losses, while the 
potential host State has not yet expressed any commitment.  

705. An argument can be made that once both parties have come to an agreement about the 
future investment, the expectations are properly defined and created, and the State is bound 
to respect them. This is certainly the case when the State has made representations as to the 
stability of specific conditions. It is less evident when no such representations exist, as is 
the present case. When weighing both parties’ interests, it seems obvious that the potential 
investor still retains a considerable degree of flexibility and is able to desist at no or limited 
costs, while the State is asked to protect an investment that has not yet materialized. 

706. The situation changes dramatically when the investment is actually made. At that point in 
time, the investor loses its flexibility and depends on consistent conduct of the host State, 
while the State is then limited in its ability to exercise its sovereign power in a way that 
deviates unreasonably from its previous conduct and changes the conditions on which the 
investor was entitled to rely. In fact, the actual implementation of the investment is more 
than a pure execution of a prior decision but rather is part of a continuous process and its 
accomplishment. 

707. Therefore, the Tribunal finds it difficult to fix a precise point in time within a long process 
of decision-making and implementation. Rather, the evolving and gradual nature of the 
process has to be taken into consideration with an objective to balance both parties’ 
interests. That leads to the necessity of a concrete appraisal of these interests when judging 
the host State’s measures. The investor’s  flexibility is reduced the more it commits funds 
to implementation, and the gradual loss of flexibility increases the legitimate expectation of 
stability and protection, while the State, although retaining its right and duty to pursue 
public policy objectives, is obliged to respect the legitimate expectations by pursuing the 
objectives consistently, coherently and predictably.  

708. In light of these considerations, the Tribunal will determine, in the context of specific 
measures, whether the approval of the investment in January 1999, the execution of the 
lease contract in June 1999, the transfer of the site in September 1999 and the construction 
of the tank farm in February/March 2000 created legitimate expectations. Rather than 
pointing to a precise day or hour as the decisive moment when expectations may have 
come into existence, the Tribunal finds that it is more appropriate to consider a period as a 
whole delimited, on the one hand, by the transfer of the construction site in September 
1999, and on the other hand, by the start of the construction in February/March 2000. 
Claimant received the first warning notices while expectations were still not crystallized; 
the issuance of the new Land Use Plan and the order to suspend the construction occurred 
later and therefore fall outside this period. 
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709. The Tribunal has to determine the existence of legitimate expectations in relation to two 
types of State conduct. 

710. The first issue concerns whether Claimant was entitled to legitimately expect at any 
moment between the approval of the investment in January 1999 and the construction of 
the tank farm in February/March 2000 that it would be dispensed from applying for and 
receiving the construction site permit, the construction permit and the exploitation permit. 

711. Claimant’s legal expert unambiguously answered a related question during an exchange in 
cross-examination: 

Dr. Gharavi:  Mr Dobjani, just to follow up on the question and answer exchange with Mr 
Hammond, I trust you are not suggesting that tomorrow I can go to your country, build a tank 
farm without the permits, and if nobody catches me and finds out that I do not have the permits 
then I am okay, my operation would be legal?  You're not suggesting this, correct? 

Mr. Dobjani: Of course not. I don't think you should ask me that question at all in fact.526 

712. In confirming its jurisdiction, the Tribunal ascertained that the complete absence of 
application for the construction site permit and the construction permit and the incomplete 
application for the exploitation permit as well as the absence of these permits were illegal 
according to the Law on Urban Planning and the Law on Control and Regulation of the 
Construction Works. It equally found, after hearing both expert witnesses on Albanian law 
that the permits pertain to important economic, social and environmental objectives and 
cannot be dismissed lightly.  

713. These findings notwithstanding, the Tribunal affirmed its jurisdiction because after the 
construction of the tank farm, Respondent did not draw the consequences it could have 
drawn. Rather, it offered to help with the legalization of the situation after the receipt of the 
necessary application from Claimant.  

714. This conduct has no bearing on the determination of the legitimacy of Claimant’s 
expectations, which may have arisen at any time between the approval of the request for 
the investment and the construction of the tank farm. The conduct post-dates the totality of 
the investment process. It is left out of consideration when ascertaining the expectations.  

715. It is possible that at some point in time, Claimant started to hope that Respondent would 
not insist on the permits. However, this expectation cannot have existed when it built the 
tank farm in 2000. On the contrary, Claimant had announced in its request of 3 July 1998 
that “[f]ollowing this approval, we will continue our job for […] getting the respective 

526 H. Tr., day 4, page 136. 
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permits for the accomplishment of the works”.527 Respondent did not signal that it would 
waive this requirement by its behavior or in the approval letter or any other document. 

716. Therefore, the Tribunal finds that the construction and the operation of the tank farm did 
not comply with Albanian law and were illegal. In the circumstances, Claimant is not 
entitled to rely on the perpetuation of its activities in illegal circumstances and cannot 
claim a violation of legitimate expectations with respect to the illegal operation of the tank 
farm. This finding is consistent with the Tribunal’s earlier view that it has jurisdiction to 
hear the claims, given that Respondent had shown its willingness to consider a legalization 
once the respective applications were made. Absent such legalization, however, Claimant 
could not legitimately expect that it could continue its activities in Albania despite their 
illegality.   

717. The second issue concerns the closing of the port of Durres for petroleum vessels from 
2009. The Tribunal must determine whether Claimant was entitled to rely on the continued 
use of the port to fill the reservoirs until the term of the lease contract expired. 

718. Again, the Tribunal will examine whether there is a time at which legitimate expectations 
may have been created. The exact moment is crucial because, between the approval of the 
investment in January 1999 and the transfer of the site in September 1999 on the one hand, 
and the implementation of the investment as from February/March 2000 on the other hand, 
Claimant received notices that a new Land Use Plan was under consideration and that the 
port of Durres might be closed for tankers.  

719. The Tribunal is conscious that Claimant as well as Respondent, at the time of executing the 
lease and transferring the site in 1999, had proceeded on the assumption that the port 
would remain open for the transport of petroleum products. Claimant relied on this 
assumption, prepared the site and undertook the construction works beginning in 
February/March 2000.  

720. At the same time, Claimant had not yet started to spend the 8 million USD, the cost of the 
construction of the tank farm. Claimant’s affirmation that “[n]o reasonable businessman 
invests several million USD into a project the legal future of which is uncertain”528 is 
belied by Claimant, indeed, spending the money when it was aware that the legal future of 
the port of Durres was uncertain.  

721. When Claimant received the first requests in October/November 1999 to suspend the 
works until the Government had made a final policy decision on the future of the port, 
under the advice of their international consultants, it had still a great deal of flexibility and 

527 CE-15. 
528 Cl. Mem., para. 262. 
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would not have suffered significant financial losses had it suspended the preparatory 
works. There is no doubt that Claimant would have had to return to a planning process that 
it had thought was closed. With Durres encumbered by the uncertainty of its future 
orientation, it would have had to re-consider alternatives such as Vlora and Porto Romano. 
It may have incurred additional time and – in the short run – lost opportunities in the 
emerging Albanian economy. It is, however, not excluded that it would have profited from 
the improved Albanian infrastructure in the medium and long term.  

722. The improvement and modernization of such run-down and dysfunctional infrastructure 
was at the heart of policy preoccupations and planning priorities of the Albanian 
Government and their international development partners. They were legitimate and 
serious. They were communicated at a time when the suspension of the investment was 
still financially not too burdensome.  

723. In the balancing of the Parties, the Tribunal believes that it has to give weight to the 
legitimate interest of the Albanian Government to modernize the infrastructure in the 
general interest, which ultimately encompasses all foreign investors’ interests. This is 
because Albania had just emerged from a long period of communist stagnation, isolation 
and post-communist crisis. Both private investment and public infrastructure were needed 
at the same time, with some jostling effect.  

724. When weighing both interests under the circumstances, the Tribunal finds that it must take 
Claimant’s continued flexibility into consideration as well as Respondent’s public policy 
imperatives. It is not true that – as alleged – Respondent changed its mind without warning 
when most of the money was sunk. Respondent informed Claimant, warned Claimant and 
reasonably requested a suspension of the works. By determining whether the construction 
of the tank farm by Claimant created legitimate expectations, the Tribunal must give 
meaning to these warnings.  

725. Even if the Tribunal had found that legitimate expectations had plainly arisen when the 
investment was approved, the lease contract executed and the site transferred, and the 
warnings had come too late to have an impact, it would still need to determine whether the 
closing of the port violated Respondent’s obligation to respect Claimant’s expectations. 

726. Other arbitral tribunals have found that the revocation of a license or the prohibition of a 
previously authorized activity or the withdrawal of an approval to invest breached the host 
States’ obligation to respect the investors’ expectations. The Tecmed v. Mexico tribunal 
found that the investor was entitled to rely on a license and that its revocation violated the 
obligation to respect its legitimate expectations even if national law authorized the State to 
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revoke a license.529 In Eureko v. Poland, the withdrawal of a consent to invest further was 
equally considered  such a violation.530 The same result was reached in MTD v. Chile 
where the tribunal found that the revocation of an approval to invest frustrated legitimate 
expectations.531 

727. The above-mentioned awards have no direct relevance for the dispute at hand. The 
Tribunal notes that in all these cases the host States’ actions targeted the investment itself 
and not the business environment. Transposed to the present case, the equivalent of the 
revocation of a license would have been the termination of the lease contract. The Tribunal 
has no doubt that Claimant had legitimate expectations that Respondent would not revoke 
the contract, and indeed Albania did not revoke the Lease contract. However, this is not the 
issue since the use of the port facilities is not part of the contract. The Tribunal has already 
rejected Claimant’s allegation that the right to fill the reservoirs by ship was implied in the 
general rights under the lease.  

728. Claimant could have negotiated an extension of the scope of the lease to the port facilities, 
or it could have requested a guarantee for their use during its term. It chose not to do so. 

729. Moreover, as the Tribunal has already noted, Respondent did not make any representations 
or gave assurances that the port’s use would remain unchanged.   

730. Consequently, the Tribunal has to determine whether Claimant had a legitimate 
expectation to access the port as part of the general conditions and circumstances at the 
time of the investment which Respondent was bound to maintain. 

731. As stated, the Tribunal has to balance Claimant’s expectations and the State’s right to 
regulate in the public interest. It is generally accepted that there must be more on 
Claimant’s side than the subjective hope that nothing will change for the worse.  The 
Tribunal agrees with the determination in PSEG Global that “Legitimate expectations by 
definition require a promise of the administration on which Claimants rely to assert a right 
that needs to be observed”.532 The promise may be implicit, and it encompasses the 
obligation to act consistently, diligently, even-handedly and transparently. However, the 
promise must exist and be identifiable under the circumstances in order to transform a 
subjective hope into objective expectations. 

529 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, paras. 120-121. 
530 Eureko B.V. v. Republic of Poland, Ad hoc, Partial Award, 19 August 2005, paras. 231-234. 
531 MTD Equity Sdn. Bhd. and MTD Chile S.A. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 
2004, paras. 165-166. 
532 PSEG Global Inc. and Konya Ilgin Elektrik Űretim ve Ticaret Limited Sirketi v. Republic of Turkey, ICSID Case 
No. ARB/02/5, Award, 19 January 2007, para. 241. 
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732. The Tribunal finds that the Albanian policy, supported by the international donor 
community and expert advice, is consistent and beneficial for investors and consumers in 
the long run. It had and has the objective of leaving the communist heritage of maritime 
transport infrastructure behind, rehabilitating and modernizing the port facilities of Durres 
with respect to environmental protection and in view of increased passenger and 
merchandise operations, and building modern petroleum-handling facilities in Porto 
Romano.  

733. The implementation of this policy, which includes the closure of the port of Durres in 
2009, does not offend a sense of propriety. In a different context, the Tribunal has already 
expressed its view that the fact that this decision accommodated the interests of 
competitors that had been barred from Durres from the beginning does not change this 
appreciation.  

734. Even if Claimant did not expect this development to happen, it is not legitimate to insist 
that the old structures be perpetuated. When balancing both Parties’ interests, Respondent’s 
right to conduct a public policy of consistent modernization prevails. In any event, as 
explained above, Claimant was given repeated warnings about the change in Albania’s 
policy.  

735. The Tribunal therefore finds that Claimant had no legitimate expectations that it would be 
allowed to operate the tank farm in disregard of its obligation to apply for and obtain basic 
and important permits and licenses; nor could Claimant legitimately rely on the possibility 
of discharging petroleum vessels in the port of Durres for the total term of the lease 
contract. Both aspects have to be considered together. They reinforce each other. During 
the period ranging from the transfer of the site to the construction of the tank farm, 
Claimant may have hoped that the new policy would not affect it and that it may operate 
the tank farm without applying for and obtaining the required permits, which are 
determinative to the legality of the operation. At the same time, hope must not be 
confounded with legitimate expectation. When Claimant started to construct the tank farm, 
it could not legitimately expect that it would be allowed firstly to operate it without the 
permits and secondly to discharge tankers in Durres port when it was clear that the port 
would no longer operate. Consequently, Respondent did not violate its obligation to respect 
Claimant’s legitimate expectations.  
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6.2.3 The alleged exertion of pressure  

6.2.3.1 Claimant’s position 

736. Claimant asserts that the exertion of a State’s pressure on an investor in order to achieve 
the renegotiation or rescission of an investment violates the obligation to provide fair and 
equitable treatment.  

737. Claimant relies on a number of arbitral awards where the principle was clearly 
acknowledged. In LG&E v. Argentina, the tribunal held: 

Argentina also has acted unfairly and inequitably in forcing the licensees to renegotiate public 
service contracts, and waive the right to pursue claims against the Government, or risk 
rescission of the contracts. Even though the Gas Law provided for the renegotiation of public 
service contracts, in practice there was no real renegotiation, but rather the imposition of a 
process.533 

738. In similar terms, the tribunal in Vivendi v. Argentina reached the conclusion that  

… while it would have been entirely proper for a new government with a different policy 
perspective on privatisation to seek to renegotiate a concession agreement in a transparent non-
coercive manner, it is clearly wrong (and unfair and inequitable in terms of the BIT) to seek 
to bring a concessionaire to the renegotiation table through threats of rescission …534 

739. Claimant contends that Respondent “prohibited the discharge of fuel tankers in Durres 
port” when it realized in 2007 that Claimant “would only agree to the relocation if it was 
compensated for frustrated investments and relocation costs”. Respondent refused to offer 
compensation and “used its governmental power to try and force Claimant’s tank farm out 
of Durres”.535 

533 LG&E Energy Corp., LG&E Capital Corp. and LG&E International Inc. v. Argentine Republic, ICSID Case No. 
ARB/02/1, Decision on Liability, 3 October 2006, para. 137. 
534 Compañía de Aguas del Aconquija S.A. and Vivendi Universal S.A. v. Argentine Republic, ICSID Case No. 
ARB/97/3, Award, 20 August 2007, para. 7.4.3; similarly: Waguih Elie George Siag & Clorinda Vecchi v. Arab 
Republic of Egypt, ICSID Case No. ARB/05/15, Award, 1 June 2009, para. 450; Técnicas Medioambientales 
Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 May 2003, para. 163; PSEG 
Global Inc. and Konya Ilgin Elektrik Ãœretim ve Ticaret Limited Sirketi v. Republic of Turkey, ICSID Case No. 
ARB/02/5, Award, 19 January 2007, paras. 247, 252. 
535 Cl. Mem., paras. 293, 292, 297. 
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6.2.3.2 Respondent’s position 

740. Respondent rejects/disputes Claimant’s position. It asserts that the closing of the port of 
Durres was a bona fide regulatory measure taken for the general public welfare that had 
been announced since the initial adoption of the Land Use Plan for Durres in 2000.536  

741. Moreover, Respondent never ordered Claimant to relocate to Porto Romano nor did it 
prohibit the use of the tank farm. Therefore, according to Respondent, there was no reason 
to exercise any pressure to achieve the relocation. Claimant decided not to apply for a new 
trading license and thereby provoked the end of feasibility of the investment.537 

6.2.3.3 The Determination of the Tribunal 

742. The Tribunal does not see in what way Respondent exercised “coercion and 
harassment”538 and forced Claimant to renegotiate the terms of its investment or to rescind 
it.  

743. The contradictory positions of the Parties with respect to possible compensation for the 
costs of relocation of the tank farm to Porto Romano were clearly expressed from the 
beginning of the relevant period and never changed.  

744. In one of the warning communications dated 15 February 2000, i.e. at around the time the 
construction started, Respondent reiterated its request to suspend the works on the 
reservoirs because “[i]nstalling them would be of financial consequences to your 
company”.539 Respondent defended this position consistently and transparently until the 
last communication on the issue in 2009.  

745. During the same period, Respondent announced that it would close the port of Durres. The 
Land Use Plan of June 2000 contains this announcement, and the negotiated compromise 
of December 2000 foresaw that Claimant was authorized to discharge ships in Durres until 
the facilities in Porto Romano were completed. None of these documents refers to a duty of 
relocation. Rather, Respondent repeatedly offered Claimant a privileged site in Porto 
Romano for the eventuality that it would relocate but confirmed at the same time that it 
would not force Claimant to abandon the tank farm in Durres. On the contrary, it 
authorized Claimant to fill the reservoirs from the port as long as Porto Romano was not in 
operation. The Tribunal considers this a fair treatment under the circumstances. 

536 Resp. C-Mem., paras. 275-282. 
537 Resp. Rej., paras. 337-339. 
538 Waguih Elie George Siag & Clorinda Vecchi v. Arab Republic of Egypt, ICSID Case No. ARB/05/15, Award, 1 
June 2009, para. 450. 
539 RE-17. 
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746. The issue of missing permits is of no relevance in the present context. The local branch of 
Government raised this issue from 2001, and the central Government insisted anew on 
regularizing the situation of missing permits during a meeting of a working group on 
relocation in 2003. This conduct cannot be qualified as an exercise of coercion. 
Respondent reminded Claimant of its legal obligation, and Claimant, as developed in the 
previous section, had no legitimate expectation that the issue would be abandoned. 

747. On the contrary, Claimant decided to spend the money for the construction of the tank farm 
despite the warnings. It expressed its willingness to relocate if Respondent was ready to 
compensate it for the costs of relocation. The Tribunal does not see a legal basis for such a 
claim. 

748. In the Tribunal’s view, the position of both Parties could not be clearer and more 
transparent. Both Parties maintained their positions, both were conscious of the each 
other’s point of view, and neither could convince the other to change its position. 
Respondent did not coerce Claimant to change its mind. 

749. The Tribunal therefore rejects Claimant’s assertion that Respondent treated it unfairly and 
inequitably through the exercise of pressure to relocate the tank farm without 
compensation.  The Tribunal notes, in addition, that Claimant never relocated its business 
in any event.  

6.2.4 Denial of Justice 

6.2.4.1 Claimant’s position 

750. Claimant asserts in its Memorial that Respondent “also committed a denial of justice”.540  
In its Reply, it explains that “errors in judgments constitute a breach of the fair and 
equitable treatment standard’ in terms of denial of justice if they amount to a ‘clearly 
improper and discreditable’ decision or include a ‘clear and malicious misapplication of 
the law’”.541 It quotes from Mondev v. USA, which provides: 

The test is not whether a particular result is surprising, but whether the shock or surprise 
occasioned to an impartial tribunal leads, on reflection, to justified concerns as to the judicial 
propriety of the outcome, bearing in mind on the one hand that international tribunals are not 
courts of appeal, and on the other hand that [the provision on fair and equitable treatment in 
treaties for the protection of investments] is intended to  provide  a  real  measure  of protection. 
In the end the question is whether, at an international level and having regard to generally     
accepted     standards     of     the administration    of    justice,    a    tribunal    can conclude in 
the light of all the available facts that  the  impugned  decision  was  clearly improper and 

540 Cl. Mem., para. 298. 
541 Cl. Rep., para. 278. 
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discreditable, with the result that the  investment  has  been  subjected  to  unfair and inequitable 
treatment.542 

751. It also refers to Pantechniki v. Albania, where the tribunal found that only errors of a 
degree which no “competent judge could reasonably have made” constitute a denial of 
justice.543 

752. Claimant explains further that it “is generally acknowledged that denial of justice requires 
that the investor first exhausts local remedies as this concept refers to the incapability of 
the whole host state’s judicial system to provide the foreign investor with fair and equitable 
treatment”.544 

753. Based on this analysis, Claimant develops its 

position that the Supreme Court judgement [sic] is improper and discredible [sic], a judgement 
[sic] which no competent judge could reasonably have ever made. Claimant’s legal expert 
testifies that under Albanian law there had been two legal venues to claim reimbursement of 
unjustifiedly [sic] paid taxes. The incriminated Supreme Court judgement [sic] surprisingly 
changed this jurisprudence on which Claimant’s subsidiary had relied. It resulted in Mamidoil 
Albanian having lost all legal remedies against the unjustified taxation, being equivalent to an 
expropriation of those funds.545 

754. Finally, Claimant informs the Tribunal that it made an application to the European Court of 
Human Rights (ECHR) in 2009, complaining about arbitrariness of and discrimination by 
Albanian court decisions because “[t]he Supreme Court has decided that this case enters 
within the administrative jurisdiction, so denying the applicant to receive a fair trial by a 
civil tribunal”.546 The ECHR has not yet dealt with the application and has not served it on 
Albania.547   

542 Mondev International Ltd. v. United States of America, ICSID Case No. ARB(AF)/99/2 Award, 11 October 
2002, para. 127. 
543 Pantechniki S.A. Contractors & Engineers (Greece) v. Republic of Albania, ICSID Case No. 
ARB/07/21, Award, 30 July 2009, para. 94; the Claimant refers also to the following awards: Robert Azinian, 
Kenneth Davitian, & Ellen Baca v. United Mexican States, ICSID Case No. ARB(AF)/97/2, Award, 1 November 
1999, paras. 102-103; Loewen Group, Inc. and  Raymond L. Loewen v. United States of America, ICSID Case No. 
ARB(AF)/98/3, Award, 26 June 2003, para. 132; RosInvestCo UK Ltd. v. Russian Federation, SCC Case No. 
V079/2005, Final Award, 12 September 2010, para. 278; Jan de Nul N.V. and Dredging International N.V. v. Arab 
Republic of Egypt, ICSID Case No. ARB/04/13, Award, 6 November 2008, para. 192. 
544 Cl. Rep., para. 275. 
545 Cl. Rep., para. 279. 
546 CE-215. 
547 Cl. Rep., para. 273. 
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6.2.4.2 Respondent’s position 

755. Respondent first refuted Claimant’s claim “of nothing more than a 5-line paragraph in the 
Memorial” as unspecific and unsubstantiated.548 

756. It later developed its position by arguing that Claimant’s assertions are unfounded because 
they do not meet the generally acknowledged high standard for a successful claim for 
denial of justice, which comprises two considerations: “First is the fact that the fair and 
equitable treatment standard is not an invitation to tribunals to review or to second-
guess decisions made by host State courts.  Second is the fact that a State’s liability for 
breaching the fair and equitable treatment standard by denying justice to an investor 
will only be engaged if and when all remedies within the relevant judicial system have 
been exhausted”.549  

757. In addition to the arbitral awards cited by Claimant, Respondent relies on several other 
arbitral awards in support of these two considerations. 

758. Citing Arif v. Moldova, Respondent reiterates the warning that “international tribunals 
must refrain from playing the role of ultimate appellate courts. They cannot substitute their 
own application and interpretation of national law to the application by national 
courts”.550 

759. Respondent insists that it is generally accepted that the threshold for denial of justice is 
high and subjected to “an extreme test”.551 This standard is only met when the incriminated 
court decision is “clearly improper and discreditable” and “displays ‘a wilful disregard of 
due process of law, […] which shocks, or at least surprises, a sense of judicial 
propriety’”,552 when “the judiciary breached the standard by fundamentally unfair 
proceedings and outrageously wrong, final and binding decisions”.553 

760. As to the second consideration, Respondent relies on Arif v. Moldova, where the tribunal 
held that “as long as the judicial system is not tested as a whole, the fair and equitable 
standard is not violated via a denial of justice […]. The State is not responsible for the 

548 Resp. C-Mem., paras. 284 and 285-288. 
549 Resp. Rej., para. 370. 
550 Franck Charles Arif v. Republic of Moldova, ICSID Case No. ARB/11/23, Award, 8 April 2013, para. 441. 
551 Pantechniki S.A. Contractors & Engineers (Greece) v. Republic of Albania, ICSID Case No. 
ARB/07/21, Award, 30 July 2009, para. 94. 
552 Mondev International Ltd. v. United States of America, ICSID Case No. ARB(AF)/99/2, Award, 11 October 
2002, para. 127. 
553 Franck Charles Arif v. Republic of Moldova, ICSID Case No. ARB/11/23, Award, 8 April 2013, para. 445. 
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wrongdoings of an individual judge as long as it provides readily accessible mechanisms 
which are capable of neutralizing such judge.”554 

761. Respondent contends, in applying the standard, the decisions of the Supreme Court and the 
Constitutional Court of Albania have not denied justice to Claimant. On the contrary, when 
the Supreme Court overturned the decision of a first instance court that had accepted to 
hear a claim for the reimbursement of allegedly overpaid tax duties, it strictly applied 
Albanian law. According to Respondent, the Supreme Court correctly found that the claim 
was not ripe because Claimant had failed to follow the mandatory procedures of Article 
249 of the Customs Code, according to which administrative procedures necessarily 
precede civil court proceedings. Respondent relies on the detailed legal expert opinion by 
Mr. Viktor Gumi. Along with Mr. Gumi, Respondent rejects Claimant’s legal expert 
opinion of Prof. Dr. Mariana Semini, who opined that Claimant had a choice to bring either 
a civil law claim for unjust enrichment before the civil courts or a tax claim before the 
administrative courts. 

762. Respondent further contends that the Constitutional Court correctly rejected Claimant’s 
claim because it found that the Supreme Court had not violated any constitutional 
provision and had correctly applied the law. 

763. Respondent finally asserts that Claimant has not exhausted national Albanian remedies.  As 
indicated by the Supreme Court, it is still free to follow the appropriate administrative 
proceedings before bringing the claim to the courts. 

6.2.4.3 The Determination of the Tribunal 

764. The Tribunal confirms – in agreement with generally accepted jurisprudence and doctrine, 
which is not contested by the Parties – that a claim for denial of justice must not be 
confounded with an appeal against decisions of national judiciary. The Tribunal is not a 
super-appellate court. It has no competence to muse over the question of whether the 
majority of the Albanian Supreme Court was right when it overturned a decision of a first 
instance court, whether the first instance court had better reasoning or whether dissenters 
within the Supreme Court had the better reasoning. The Tribunal is also not a super-
constitutional court with competence to correct the Albanian Constitutional Court’s 
application of the Albanian constitution.  As correctly explained by Claimant, the standard 
of denial of justice in international law does not protect against possibly wrong decisions 

554 Franck Charles Arif v. Republic of Moldova, ICSID Case No. ARB/11/23, Award, 8 April 2013, para. 443; also: 
Pantechniki S.A. Contractors & Engineers (Greece) v. Republic of Albania, ICSID Case No. ARB/07/21, Award, 
30 July 2009, paras. 96-97; Limited Liability Company Amto v. Ukraine, SCC Case No. 080/2005, Final Award, 26 
March 2008, para. 76; M.C.I. Power Group, L.C. and New Turbine, Inc. v. Republic of Ecuador, ICSID Case 
No. ARB/03/6, Award, 31 July 2007, para. 303. 
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of a court but against “the incapability of the whole host state’s judicial system to provide 
the foreign investor with fair and equitable treatment.”555  

765. The Tribunal has studied the cited decision of the Supreme Court, the first instance 
decision and the decision of the Constitutional Court, as well as the opinions of the legal 
experts, who were not called for cross-examination during the hearing. The Tribunal 
understands that Albania – like many other civil law countries – distinguishes between 
civil courts and administrative courts. It further understands that in situations where a 
private physical or legal person complains under public law about the conduct and 
decisions of the administration, it has to address its claim first – again like in many other 
civil law countries – to the administrative body and its hierarchy. In Albania – again like in 
many other countries – tax law is part of the body of public law. 

766. In the domestic proceedings, Claimant labeled its claim for the reimbursement of allegedly 
overpaid tax duties as a claim for unjust enrichment under the Civil Code. The court of first 
instance and the dissenting minority in the Supreme Court found that the claim was a civil 
law claim. The majority of the Supreme Court found that Claimant was not free to label its 
claim in this way, qualified the claim as a public law claim under the Customs Code, and 
decided that the mandatory pre-trial administrative procedure contained in the Customs 
Code was applicable. It went on to dismiss the claim because Claimant had not respected 
this procedure. The Constitutional Court did not find a violation of the constitution based 
on this series of events.  

767. Claimant’s legal expert opined that the Supreme Court’s decision surprisingly deviated 
from previous case law according to which Claimant would have had an option of bringing 
the claim either before the civil court without a pre-trial administrative procedure, or 
before the administrative courts. She has not provided case materials in support of this 
opinion. In her view, the Supreme Court has denied Claimant justice. Respondent’s legal 
expert has opined that an option exists only under specific circumstances and that these 
circumstances are not met in the case at hand. He opined that the Supreme Court applied 
the law correctly and produced another decision of the Supreme Court that confirms this 
opinion. In his view, the Supreme Court has not denied justice and has acted in strict 
application of the law.  

768. The Tribunal deems that it is not its role to make a final judgment over the disputed 
Albanian legal questions. Both legal experts have given reasoned opinions. The Supreme 
Court was divided over the correct answers. Both the majority and the dissenting minority 
have presented reasons for their decision and opinion. It is not the Tribunal’s role to take 

555 Cl. Rep., para. 275. 
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sides. It has also not been given evidence to determine whether the Supreme Court 
deviated from former court practice.  

769. However, a review of the material before it and a careful reading of the Supreme Court’s 
decision enabled the Tribunal to conclude that it is not clearly improper, discreditable or in 
shocking disregard of Albanian law. The judgment is reasoned, understandable, coherent 
and embedded in a legal system that is characterized by a division between public and 
private law as well as civil and administrative procedures. 

770. Therefore, the Tribunal rejects the claim for denial of justice. 

771. Having dealt with all asserted sub-heads of claim under the FET standard, the Tribunal 
summarizes its finding by stating that Respondent has not violated its duty to provide fair 
and equitable treatment. 

6.3 Unreasonable and Discriminatory Measures 

772. The Albanian-Greek BIT does not provide for compensation against unreasonable and 
discriminatory measures.  

773. Claimant bases its claim in this respect on Article 10.1 of the ECT, which provides that:  

… no Contracting Party shall in any way impair by unreasonable or discriminatory measures 
their management, maintenance, use, enjoyment or disposal. 

774. As mentioned, Respondent has not objected to Claimant’s reliance on the ECT as a basis 
for its claims and has answered in substance to Claimant’s assertions. At the same time, it 
has taken the view that the ECT does not protect Claimant’s investment because that 
investment is illegal.556   

775. Having determined that the latter question is one of merits, the Tribunal will, based on the 
Parties’ positions, determine whether Respondent violated its obligation not to impair 
Claimant’s investment by unreasonable and discriminatory measures as formulated in 
Article 10.1 of the ECT. 

6.3.1 Claimant’s position 

776. Claimant asserts that the standard is closely connected to the FET standard and that it is 
sufficient for a breach of obligation to occur when the measure is either unreasonable or 
discriminatory. Measures are unreasonable when “they do not serve a rational purpose or 

556 Resp. C-Mem., para. 290. 
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are disproportionate” and are discriminatory when they treat a foreign investor and (local) 
competitors unequally.557 

777. Claimant relies on Saluka v. Czech Republic, where the tribunal found: 

The standard of ‘reasonableness’ has no different meaning in this context than in the context 
of the “fair and equitable treatment” standard with which it is associated; and the same is 
true with regard to the standard of ‘non-discrimination’. The standard of ‘reasonableness’ 
therefore requires, in this context as well, a showing that the State’s conduct bears a reasonable 
relationship to some rational policy, whereas the standard of ‘non-discrimination’ requires a 
rational justification of any differential treatment of a foreign investor.558 

778. Claimant alleges a significant violation of the standard by three distinct measures. 

779. Firstly, Claimant contends that Respondent taxed the import of petroleum products 
unreasonably by assessing fictitious quantities in accordance with the bill of lading and not 
with the accurate shore outturn quantities. The difference in quantity is between 1 and 2%. 
This practice contradicted European law and international practice. Claimant suffered great 
material losses, repeatedly complained about this illegal practice and finally brought the 
dispute to Albanian courts where its valid claims were rejected.559 

780. Secondly, Respondent acted unreasonably and discriminatorily when it closed the port of 
Durres. The measure was not taken in pursuit of a rational public purpose; it was not meant 
to shut down the tank farm to build a container terminal, as Respondent contends, but was 
in fact aimed at favoring a local competitor and was taken to force tankers to unload in the 
new oil terminal in Porto Romano.560 

781. Thirdly, Respondent acted unreasonably and discriminatorily when, beginning in 2008, it 
allowed local refineries and traders to sell lower quality diesel on the market than that 
which international traders were allowed to sell. The measure favoured the sole local 
refinery, which was in the process of privatization. The Constitutional Court invalidated 
the measure because it created a monopoly to the detriment of other operators.561   

6.3.2 Respondent’s position 

782. Respondent refutes Claimant’s arguments as completely unsubstantiated, confused and 
unsupported by evidence. Claimant does not elucidate what taxes were overpaid, does not 
document any of the payments, evaluates the alleged damages at 1.4 million Euros at times 

557 Cl. Mem., paras. 304 and 312. 
558 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, para. 360; for the ECT: 
CLA-5, page 109. 
559 Cl. Mem., paras. 307 and 124-135; Cl. Rep., paras. 283 and 186-189. 
560 Cl. Mem., para. 308. 
561 Cl. Mem., paras. 309-310 and 164-169; Cl. Rep., para. 284. 
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and at 360,000 Euros at others, and suggests at the same time that the claims have already 
been “secured”.562  

783. Respondent contends further that the State has the sovereign power to decide on taxation 
and is not bound either by international practice or by European Directives, since Albania 
is not a member of the EU.563 

784. With respect to the closing of the port of Durres for ships, Respondent has consistently 
asserted that it was the implementation of a long-standing policy decision that strictly 
served the public interest and did not privilege any competitor. 

785. With respect to the diesel quality measures, Respondent alleges that they were only in 
force for 6 months until their invalidation by the Albanian Constitutional Court. Claimant 
has not proven that they significantly impaired its investment in such short period. 
Claimant’s allegations are unsubstantiated in liability and damage. In addition, according 
to Respondent, the measure was reasonable and not discriminatory. The Constitutional 
Court did not find otherwise, because the invalidation was based on the fact that only a law 
could introduce the resulting restriction of economic freedom and not – as was the case – a 
Decision of the Council of Ministers.564 

6.3.3 The Determination of the Tribunal 

786. The Tribunal understands that the imposition of import taxes based on fictitious amounts in 
bills of lading, and not on quantities actually discharged, favours the State over the 
taxpayer. It is not in line with international practice and contradicts a European Directive. 
In fact, one of the tasks of the EU Customs Assistance Mission to Albania was to bring the 
Albanian customs regime closer to European and international standards. 

787. The Tribunal notes however that Albania is not an EU Member State and is therefore not 
bound by EU law.  Further, the head of the EU Mission to Albania confirmed in 2005 that 
the customs authorities “can legally use six different methods to calculate the value of 
goods for custom purposes”.565 The fact that a tax is based on fictitious amounts is not 
unusual in tax law. The practice was already in place when Claimant started investing. The 
legal system might have been outdated and one-sided, oriented to favor the generation of 
tax revenues. That is a problem to be addressed in the reform of tax policy. If the State 
defines reasonableness of the tax law by the maximization of revenue, it is entitled to do 

562 Resp. C-Mem., para. 301; Resp. Rej., paras. 402-406. 
563 Resp. C-Mem., para. 301; Resp. Rej., para. 407. 
564 Resp. C-Mem., paras. 302-303; Resp. Rej., paras. 408-411. 
565 CE-203. 
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so. The approach does not amount to unlawfulness under international law, and the 
Tribunal has no authority to replace the State’s policy rationale by its own.  

788. The measure was also not discriminatory because it was evenly applied to all importers. 
The fact that some importers tried to circumvent it by falsifying the bill of lading does not 
change this conclusion. 

789. If Claimant believes to have overpaid taxes under Albanian law, the proper remedy would 
have been to bring claims under Albanian law before the administrative authorities and 
courts.  According to Claimant’s witness Kyriakos Mamidakis, this is, indeed, what 
Claimant did. He testified that “[m]ost of these cases (on extra tax and customs 
obligations) have been brought to the court and decided in our favor”.566  The Tribunal has 
no competence to hear these claims as long as justice is not denied, and the Tribunal has 
found that this was not the case. 

790. For these reasons, the Tribunal holds that the tax measures do not amount to an 
unreasonable or discriminatory measure under international law. 

791. With respect to the closing of the port of Durres to petroleum tankers, the Tribunal has 
already developed its opinion that the State’s conduct bore a reasonable relationship to 
some rational policy. The rationality was not animated by plans to build a container 
terminal but by the desire to implement a rational master plan for the port of Durres as part 
of a general transport sector strategy. The government’s intention to re-orient tankers to 
Porto Romano is not an expression of irrationality but fits into the overall rationality of that 
policy. Finally, the closure did not favour a local competitor because it concerned all 
importers of petroleum products. 

792. For these reasons, the Tribunal holds that the closing of the port of Durres does not amount 
to an unreasonable or discriminatory measure under international law. 

793. With respect to the changes of the diesel quality, whose standards the Albanian 
Government gradually raised, the Tribunal accepts that the measure was driven by rational 
policy decisions. 

794. While Decision No. 147, dated 21 March 2007, reduced the sulfur content of diesel to 10 
mg/kg from 1 January 2011,567 Decision No. 1110 dated 30 July 2008 extended the period 
for this obligation for diesel that was refined in Albania from “crude oil, extracted from the 
sources within the Republic of Albania” and marketed in Albania, by one year, until 1 
January 2012.568 Decision No. 52 dated 14 January 2009 abrogated Decision No. 1110 and 

566 CE-57, para. 18. 
567 CE-39. 
568 CE-40. 
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replaced most of its content specifying that only one local refinery, AMRO S.A.,569 would 
benefit from the temporary alleviations under certain conditions.  At the same time, AMRO 
was authorized to refine and market a lower diesel quality until 31 December 2009, which 
other operators were not allowed to import. During that period, AMRO was privatized. The 
Constitutional Court determined that the special regime for AMRO restricted free access to 
markets as promised by Albania in the Stabilization and Association Agreement with the 
European Union, and restricted the economic freedom of competitors, which could only be 
done by law. It invalidated Decision No. 52 by a decision dated 24 July 2009.570 

795. The Tribunal finds the government’s policy to reduce the sulfur content in diesel gradually 
to be rational and reasonable. It also accepts that the decision to distinguish temporarily 
between international traders and the local trader marketing refined Albanian diesel bears 
the rationality of often-practiced industrial policy. The government’s decision allowed the 
refinery of national crude oil, which operated under the ancien régime, to adapt to modern 
market conditions and competition. The Tribunal presumes that the Government was 
motivated by the intention to save a traditional national industry and employment. Such a 
policy, not unique to Albania, bears some rationality and is reasonable as long as the period 
of transition is relatively short, thus ensuring that the national privilege takes the interests 
of international competitors into consideration. It is noteworthy in this context that the final 
conditions were established by the proper functioning of the Albanian legal system, namely 
by checks and balances between the executive and the judiciary. 

796. In the present case, the Albanian Government had decided to grant the local refinery 
temporary protection from international competition for one year. By decision of the 
Constitutional Court, this period was reduced to six months. The Tribunal believes that 
such a period is neither extravagant nor unreasonable. Although it prejudiced all 
international fuel operators for a short time, the Tribunal holds that, in the Albanian 
context, such a situation does not exceed the limits of acceptability. 

797. The measure concerned all traders that did not operate a refinery at the same time. 
Similarly situated competitors were thus treated equally. The differing treatment was owed 
to AMRO’s activity of refining locally extracted crude oil. The Tribunal holds that the 
differentiation was rational for a short period and does not amount to discrimination under 
international law. 

798. The Tribunal therefore holds that Respondent’s measures to calculate customs on 
quantities indicated in the bills of lading as provided by law, to close the port of Durres for 
tankers and to temporarily privilege a local refinery by differentiating between diesel 
qualities have not reached the level of unreasonableness and discrimination under 

569 CE-42. 
570 CE-114. 
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international law.  Accordingly, Respondent did not violate its obligation under Article 
10.1 of the ECT. 

6.4 The Provision of Most Constant Protection and Security 

799. The Albanian-Greek BIT does not provide for recovery against the failure to provide 
protection and security. 

800. Claimant bases its claim on Article 10.1 of the ECT, which provides that “investments 
shall also enjoy the most constant protection and security”. 

801. Respondent has not objected to Claimant’s reliance on the ECT as a basis for its claims, 
and has answered in substance to Claimant’s assertions.  At the same time, it has taken the 
view that the ECT does not protect Claimant’s investment which was made is illegal.571 

802. Having determined that the latter question is one of merits, the Tribunal will, based on the 
Parties’ positions, determine whether Respondent violated its obligation to provide the 
most constant protection and security to Claimant’s investment, as formulated in Article 
10.1 of the ECT. 

6.4.1 Claimant’s position 

803. Claimant contends that “Respondent deprived Claimant’s investment of the necessary 
protection and security by failing to enforce its legal framework, especially regarding 
fuel smuggling, tax evasion and fuel adulteration.”572 

804. It asserts that the standard extends beyond mere physical safety and security and that “the 
protection required must be broader.” It relies on Vivendi v. Argentina II, where the 
tribunal found: 

If the parties to the BIT had intended to limit the obligation to ‘physical interferences’, 
they could have done so by including words to that effect in the section. In the absence of such 
words of limitation, the scope of the Article 5(1) protection should be interpreted to apply to 
reach any act or measure which deprives an investor’s investment of protection and full 
security, providing, in accordance with the Treaty’s specific wording, the act or measure also 
constitutes unfair and inequitable treatment. Such actions or measures need not threaten physical 
possession or the legally protected terms of operation of the investment.573 

571 Resp. C-Mem., para. 290. 
572 Cl. Mem., paras. 318, 115-123 and 161; Cl. Rep., paras. 287-293 and 170-185. 
573 Compañía de Aguas del Aconquija S.A. and Vivendi Universal S.A. v. Argentine Republic, ICSID Case No. 
ARB/97/3, Award, 20 August 2007, para. 7.4.15; similarly: CME Czech Republic BV (The Netherlands) v. Czech 
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805. Claimant acknowledges that fuel smuggling and quality adulteration already existed when 
it invested but contends that the situation worsened from 2003 since the Government was 
incompetent and unwilling to make serious efforts to combat it. Formal adherence to 
international organizations and institutions did not change the practice in substance. 
Respondent recognized these facts in theory but nevertheless let the events occur. It is 
common knowledge that officials above the ministerial level were implicated in smuggling 
and adulteration and enriched themselves. They allowed local competitors to declare fuel 
as being in transit, when in reality they sold it on the local market or declared lower 
quantities and qualities. Both schemes were common and used to avoid taxes.  

806. According to Claimant, repeated requests to improve the situation by concrete measures of 
control and prohibition of certain practices, such as loading fuel from vessels to trucks, 
remained unanswered, and even the EU Customs Assistance Mission endorsed the illegal 
practices that gave rise to smuggling. In its 2004 Report on the Stabilization and 
Association Agreement, the EU acknowledged that “smuggling and trafficking continues to 
be a serious problem”.574  

807. All of these actions allegedly caused serious distortion to the fuel market and led to 
significant losses to honest operators like Claimant.575 

6.4.2 Respondent’s position 

808. Respondent refutes Claimant’s arguments on law and on fact. It insists that  

[i]t is an undisputed principle under international law that the obligation to provide full 
protection and security is not absolute, and does not imply a strict liability on behalf of the host 
State.  Indeed, a significant number of international tribunals have considered that customary 
law merely requires the State to exercise due diligence under the standard of protection and 
security, explicitly rejecting the application of strict liability.  Importantly, the standard does 
not protect foreign investments against every possible loss of value that may occur.576 

809. Respondent relies on Tecmed v. Mexico, where the tribunal found that “the guarantee of 
full protection and security is not absolute and does not impose strict liability upon the 
State that grants it”,577 and on Electrabel v. Hungary, where the tribunal, referring to  El 
Paso v. Argentina where the tribunal held: 

Republic, UNCITRAL, Partial Award, 13 September 2001, para. 613; Siemens A.G. v. Argentine Republic, ICSID 
Case No. ARB/02/8, Award, 6 February 2007, para. 303. 
574CE-209, page 22. 
575Cl. Mem., paras. 116-123; Cl. Rep., paras. 173 and 170-185. 
576 Resp. C-Mem., para. 307; Resp. Rej., para. 417. 
577 Técnicas Medioambientales Tecmed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, para. 177; similarly: Asian Agricultural Products Ltd. (AAPL) v. Republic of Sri Lanka, ICSID Case No. 
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The case-law and commentators generally agree that this standard imposes an obligation of 
vigilance and due diligence upon the government. […] It should be emphasised that the 
obligation to show “due diligence” does not mean that the State has to prevent each and every 
injury. Rather, the obligation is generally understood as requiring that the State take reasonable 
actions within its power to avoid injury when it is, or should be, aware that there is a risk of 
injury. The precise degree of care, of what is “reasonable” or “due,” depends in part on the 
circumstances.578 

810. In addition, Respondent asserts that the standard concerns primarily the physical integrity 
of an investment. It refers to Saluka v. Czech Republic, where the tribunal held that it is 
essentially limited to cases in which “the foreign investment has been affected by civil 
strife and physical violence”, and is “not meant to cover just any kind of impairment of an 
investor’s investment, but to protect more specifically the physical integrity of an 
investment against interference by use of force”.579 

811. In applying the standard to the present case, Respondent alleges that Claimant was fully 
aware that Respondent was “emerging from economic chaos and facing considerable 
challenges”580 when it made its investment. Further, Claimant’s decision to suspend and 
then abandon its plans to develop its own retail network was apparently not influenced by 
the smuggling and related activities because it was taken in 2001, whereas Claimant started 
to complain about smuggling in 2003. Finally, Claimant paid 1 million USD in 2006 to 
acquire the minority participation in its Albanian subsidiary “which does not give rise to 
the slightest suggestion of a business crippled because of a ‘distorted fuel market’”.581 

812. Moreover, Claimant has not alleged physical harassment by State authorities or third 
parties. For the purposes of the full protection and security, it is not enough to claim to 
have suffered financial losses.582 

813. Respondent does not deny that smuggling and related activities were serious problems in 
Albania as well as in the neighboring countries and in the region. However, it claims to 
have made significant, consistent and internationally coordinated efforts to combat 

ARB/87/3, Final Award, June 27, 1990, para. 48; Noble Ventures, Inc. v. Romania, ICSID Case No. ARB/01/11, 
Award, 12 October 2005, para. 164. 
578 Electrabel S.A. v. Republic of Hungary, ICSID Case No. ARB/07/19, Decision on Jurisdiction, Applicable Law 
and Liability, 30 November 2012, para. 7.83; similarly: Plama Consortium Limited v. Republic of Bulgaria, ICSID 
Case No. ARB/03/24, Award, 27 August 2008, paras. 179 and 181; Pantechniki S.A. Contractors & Engineers v. 
Republic of Albania, ICSID Case No. ARB/07/21, Award, 30 July 2009, para. 81. 
579 Saluka Investments B.V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006, paras. 483 and 484; 
similarly: PSEG Global Inc. and Konya Ilgin Elektrik Üretim ve Ticaret Limited Şirketi v. Republic of Turkey, 
ICSID Case No. ARB/02/5, Award, 19 January 2007, paras. 258-259; Enron Creditors Recovery Corp. and 
Ponderosa Assets, L.P. v. Argentine Republic, ICSID Case No. ARB/01/3, Award, 22 May 2007, para. 287; 
Rumeli Telekom A.S. and Telsim Mobil Telekomunikasyon Hizmetleri A.S. v. Republic of Kazakhstan, ICSID 
Case No. ARB/05/16, Award, 29 July 2008, para. 663. 
580 Resp. Rej., para. 433. 
581 Resp. Rej., para. 415; Resp. C-Mem., para. 315. 
582 Resp. Rej., para. 420. 
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smuggling and tax evasion. It points to the national Customs Code that was amended in 
1999 to create an Anti-Smuggling Directorate to lead the fight against smuggling. It further 
points to the “Agreement on Deployment of Naval Assistance in the Customs Sector”, 
concluded with Italy, which led to the reorganization of the customs department with the 
assistance of the Italian “Guardia di Financia”.583  

814. Respondent further requested assistance from the European Union, which deployed the 
Customs Assistance Mission (CAM-A) in 1997 that helped to develop a viable and modern 
customs service. CAM-A was renamed in 2006 as the EU’s “Customs and Fiscal 
Assistance Office” (CAFAO). At the time it was phased out in 2008, it was internationally 
acclaimed for “achieving valuable results in terms of revenue collection, prevention of 
smuggling and corruption and reinforcement of the service.”584  

815. Moreover, Respondent signed the “Convention of the Southeast European Law 
Enforcement Center” (SELEC), where it co-chairs the “Anti-Fraud and Smuggling 
Taskforce”, and created, with the assistance of UNCTAD, the national operation 
ASYCUDA to combat smuggling, tax evasion and fuel adulteration.585 

816. Respondent contends that the various national and concerted international measures bore 
fruit and were consistently praised. By 2000, CAM-A had described Albania in 2000 as 
“the leading country in the region for its anti-smuggling ability and intelligence”.586 In 
2006, the European Commission noted: 

There has been significant progress in the strengthening administrative and operational capacity 
for customs. In 2005 the Customs Administration collected 108% of target revenue. This 
positive trend was confirmed in the first half of 2006. […] Some progress can be reported as 
regards the customs service’s role in fighting organised crime, drugs and smuggling.  The 
Customs maritime branch is being reactivated and some patrol boats have entered into service. 
Cooperation between police and customs has been strengthened and several effective actions 
have taken place. A joint force with the police is now operational.587 

817. Likewise, in 2013 the British ambassador confirmed after a visit to Durres that he was 
“impressed with what I have seen of the arrangements at Durres for port security, customs 
and immigration controls”.588 

818. Respondent concludes that “the Republic of Albania has made all reasonable efforts to 
combat smuggling and tax evasion in the Albanian market and has in any event largely 

583 Resp. C-Mem., paras. 316-319; Resp. Rej., paras. 422-427. 
584 Resp. C-Mem., paras. 317-318; Resp. Rej., paras. 424-428; Respondent quotes from “EU Assistance in Albania 
Activities”. 
585 Resp. C-Mem., para. 319; Resp. Rej., paras. 429 and 423. 
586 Resp. C-Mem., para. 318; Resp. Rej., para. 426. 
587 RE-64. 
588 RE-66. 
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satisfied its due diligence obligation under international law”. Respondent has purportedly 
protected and secured Claimant’s investments, as well as those of other importers, under 
difficult circumstances and despite its limited resources. The fact that it uncovered a petrol 
fraud scheme is a further demonstration of its diligence. In these circumstances, there can 
be no successful claim against Respondent since the standard is not one of strict liability.589 

6.4.3 The Determination of the Tribunal  

819. The Tribunal first notes that the obligation to provide constant protection and security must 
not be confounded with the obligation to provide fair and equitable treatment. The 
distinction between the standards in treaties such as the ECT is of relevance. It would 
violate the principles of treaty interpretation under the Vienna Convention on the Law of 
Treaties to confuse the meaning of protection and security with that of a fair and equitable 
treatment.  

820. The Tribunal concludes therefore that both claims have to be examined separately. The fact 
that the Tribunal rejected the FET claim does not imply the rejection of the claim for a 
violation of protection and security. 

821. The Tribunal refers to a jurisprudence constante according to which the standard of 
constant protection and security does not imply strict liability but rather obliges States to 
use due diligence to prevent harassment and injuries to investors. The measure of due 
diligence is conditioned by the circumstances. The Tribunal further concurs with 
Electrabel v. Hungary that due diligence does not oblige the State to “prevent each and 
every injury”. 

822. When applying these delimiting principles to the facts of the case, the Tribunal finds that 
Respondent has not violated its duty under international law to use the due diligence that it 
was able to use under the specific circumstances to protect and secure Claimant’s 
investment.  

823. The Tribunal is conscious of the fact, which Respondent does not contest, that smuggling, 
fuel adulteration and tax evasion were serious problems in Albania as well as in the region 
at the time when Claimant made its investment. Claimant acknowledges that it was aware 
of this situation. It was part of the general business environment and investment conditions. 
Claimant decided to make its investment under these conditions of insecurity. Smuggling, 
fuel adulteration and tax evasion existed prior to the investment, and therefore were not 
specific to Claimant’s investment. It is therefore not correct to allege that the problem 
distorted the conditions of the investment after it has been made.  

589 Resp. C-Mem., para. 320; Resp. Rej., para. 433. 

157 

 
                                                 



 

824. General insecurity was also a consequence of weak government structures and institutions 
at the time of the investment. Albania was confronted with the general duty to confirm 
itself as a State and build efficient institutions to combat criminality in general and 
smuggling, fuel adulteration and tax evasion in particular. This is all the more so since the 
incriminated activities particularly prejudiced Respondent itself. In fact, the Tribunal has 
some difficulty in understanding in what way tax evasion by third parties injured 
Claimant’s investment at all. While Claimant might have been entitled to expect that the 
general conditions of insecurity would improve over time, it was not entitled to expect that 
Respondent would protect its investment against the general insecurity that was inherent to 
the investment climate as opposed to specific instances of harassment.   

825. In this regard, Claimant submits that the situation deteriorated after 2003. It has presented 
the expertise of the private consultant AIOG that states that fuel smuggling and fuel 
adulteration increased after 2003, though it has not presented any evidence to support this 
statement. AIOG further states that the fuel market in Albania as a whole increased 
considerably after 2000 and that the quantity of imported fuel increased considerably 
during this period.590 The latter statement corresponds to the statements made by both 
Parties’ experts on damages. They confirm that Claimant’s sales of diesel and other 
petroleum products increased considerably after 2001.591  AIOG has not indicated in what 
way the alleged increase in smuggling was related to the general increase of consumption 
and imports or how it prejudiced Claimant as well as other importers, particularly as they 
were able to increase their market share. The Tribunal is not fully convinced by AIOG’s 
opinion. 

826. Moreover, in addition to increasing its market share, Claimant increased the import of fuel. 
It decided in 2006 to buy the minority participation for a considerable price even if the 
buy-out was to clear the way for an international listing. Given these facts, the Tribunal has 
difficulty in ascertaining how smuggling and related activities caused injury to Claimant.  

827. Further, Respondent has described an impressive number of nationally and internationally 
coordinated efforts to combat smuggling, fuel adulteration and tax evasion. It has provided 
enough evidence to convince the Tribunal that the policy pursued with these measures was 
consistent and seriously targeted. The Tribunal has read reports and statements from 
international agencies and observers who attested serious efforts and improvements. In this 
connection, Claimant has indicated that one of these institutions, the EU Customs 
Assistance Mission, endorsed illegal practices giving rise to smuggling. The Tribunal does 
not accept this insinuation as true, particularly as it is not evidenced. 

590 CE-55. 
591 CE-220, page 53; First Expert Report of Mr. Grant Thornton, page 17. 
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828. In sum, the Tribunal finds that on one hand Claimant was able to operate successfully in 
Albania until the closing of the port of Durres and that in 2006, Claimant had a general 
appreciation of Albanian development sufficient to convince it to invest a considerable 
amount into shares; on the other hand, the Albanian Government pursued a national policy 
of combatting smuggling and reached out to international partners to assist it in this 
objective. Given these circumstances and the related evidence, the Tribunal accepts that 
Respondent made serious efforts to overcome the serious situation of smuggling, fuel 
adulteration and tax evasion that existed when Claimant made its investment.  

829. Therefore, the Tribunal recognizes Respondent’s due diligence in its general customs 
policy and in its specific measures. Under the prevailing circumstances, it has not breached 
its obligation under Article 10.1 of the ECT to constantly protect and secure Claimant’s 
investment. 

7. COSTS 

830. On 22 April 2014, Claimant submitted the final statement of its costs and expenses. They 
amount to 902,603.58 Euro, including fees for legal representation, expert fees and costs of 
travel, translation and courier services.  

831. On 22 April 2014, Respondent likewise submitted its final statement of costs and expenses. 
They amount to 528,453.40 Euro, including fees and expenses of external and internal 
counsel, expert fees and costs of travel and translation.  

832. Each Party seeks the reimbursement of its fees and expenses as well as the reimbursement 
of the advances paid to ICSID and requests the Tribunal to make an order to this effect. In 
addition, Respondent asks the Tribunal to order Claimant to pay interest at a reasonable 
commercial rate as from the date of the award.  Neither Party has explained why it 
considers it appropriate to deviate from the provisions of Articles 9 and 10 of the BIT. 

833. Neither Party expressed a desire to comment on the other Party’s statement of costs.592 

834. Article 61.2 of the ICSID Convention and Rule 28 of the ICSID Arbitration Rules 
mandates that the Tribunal make a decision on costs. In doing so, it has wide discretion in 
its determination and allocation. 

835. At the same time, the Tribunal notes that Article 10(2), by reference to Article (9) of the 
BIT, provides that each Party shall bear the costs of the arbitrator it has appointed as well 
as the costs of its representation, whereas the costs related to the chairman and other costs 
are to be borne in equal parts by both Parties.  The Tribunal is bound to apply these 

592 H. Tr., day 5, page 283. 
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provisions of the BIT which is the applicable law in the present case. It does so with 
conviction because it finds that the distribution of costs resulting from the provisions is fair 
and appropriate under the circumstances. 

836. The fees and expenses of the Tribunal and the administrative fees incurred by ICSID are 
the following (in USD): 

Tribunal’s Fees and Expenses 

Prof. Dr. Rolf Knieper – 180,383.96  
Mr. Steven A. Hammond – 292,486.97  
Dr. Yas Banifatemi – 146,834.79  

 
ICSID’s Administrative Fees – 128,000 
ICSID’s Expenses – 97,284.74 

 
837. By application of Article 10(2) by reference to Article (9) of the BIT, Claimant is 

responsible for USD 495,321.32 and Respondent is responsible for USD 349,669.14 of the 
fees and expenses.   

838. Claimant has paid costs and fees amounting to USD 649,925 whereas Respondent has paid 
costs and fees amounting to USD 199,910.  Respondent must therefore reimburse Claimant 
the amount of USD 149,759.14, representing the amount of Respondent’s fees and 
expenses paid by Claimant.   
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8. DISPOSITIVE PART 

839. The Tribunal, by majority, decides as follows: 

a) The Tribunal has jurisdiction over Claimant’s claims. 

b) The Tribunal rejects, on their merits, the entirety of Claimant’s claims.  

c) By application of Article 10(2) and Article (9) of the BIT, Respondent must 
reimburse the Claimant the amount of USD 149,759.14. 
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I. INTRODUCTION AND SUMMARY 

1. I dissent from the Majority's award, most particularly in respect of its analysis of 
the alleged violation of Claimant's rights to fair and equitable treatment and to be free of 
unreasonable and discriminatory measures. 

2. While I agree with the ultimate conclusion reached by the Majority in its 
jurisdictional analysis, as well as with certain portions of the merits discussion as reflected in the 
Award, I am unable to join in Sections 6.2, 6.3 and 8 of the Award. 1 I have carefully considered 
the text of the Award and the reasoning of the Majority reflected therein. I believe, however, 
that alternative legal conclusions are required by the record before us for the reasons set forth 
below. 

3. I am persuaded that Respondent encouraged Claimant to invest substantial 
moneys in the Port of Durres to construct a facility for the off-loading and storage of 
hydrocarbons. I am further persuaded that Respondent understood that the profitability of 
Claimant's investment would depend on Claimant's continuing ability to provision the facility 
through the discharge of tankers via portside facilities. Claimant's decision to invest the 
approximately $8 million cost of preparing and developing the approved site came after years of 
high level meetings with senior government officials. When Claimant began materializing its 
investment, it was unaware that Respondent had engaged a consultant to investigate the possible 
repurposing of the Port. Several months after Respondent awarded Claimant the long sought 
lease, and several months after Claimant had begun to materialize its investment, Claimant 
rejected attempts by a local representative of the same Ministry that awarded the lease to 
interrupt its ongoing work. In June 2000, by which time Claimant had accomplished the 
construction of approximately 85% of its tank farm, Respondent effected a change in the land 
use regime for the port and formally ordered Claimant to suspend the investments it had been 
making up to that time pursuant to its "contracted obligations." Claimant was subsequently 
allowed to finish its build out and operate its facility from August 2001 to 2009, when its right to 
discharge tankers at the facility was revoked in the wake of a specific undertaking by 
Respondent to close down Claimant's Port of Durres operation as part of Respondent's 
settlement of unrelated claims with a competitor of Claimant. 

4. The facts summarized above are not intended to be exhaustive of the extensive 
record relevant to the analysis set out below. They instead provide a summary factual 
background to my decision to dissent from the Majority's analysis of the questions of fair and 
equitable and unreasonable and discriminatory treatment. 

5. I concur with the Majority's observation, set out at ,-[138 of the Award that: 

1. While I share in the results reached in the remaining sections of the award, there are a variety of statements in 
those sections with which I do not agree. To the extent such statements are inconsistent with the views 
expressed in this dissent, I note my exception to them here. 



the majority of the core facts are not disputed between the Parties. The 
controversy concerns mostly the factual and legal appreciation of certain events, 
the evolution of the context, and decisions that either Party has taken. . . . The 
Tribunal [is} aware that the legal and factual appreciation is intertwined . ... 

6. I nonetheless believe that my colleagues, for whom I have every respect, have 
failed to sufficiently weigh the significance of certain undisputed facts before us, and have in 
some cases made factual determinations that cannot be reconciled with the record, particularly as 
it relates to the timing by which Claimant materialized its investment. 

7. The Majority recognizes that "the exact timing [of Claimant's investments} is of 
the essence" (Award ~700), but notes that 

Rather than pointing to a precise day or hour as the decisive moment when 
expectations may have come into existence, the Tribunal finds that it is more 
appropriate to consider a period as a whole delimited, on the one hand, by the 
transfer of the construction site in September 1999, and on the other hand, by the 
start of the construction in February/March 2000. Claimant received the first 
warning notices while expectations were still not crystallized; the issuance of the 
new Land Use Plan and the order to suspend the construction occurred later and 
therefore fall outside this period. 

Award ~708. See generally Award ~~695-709. 

8. It is significant that throughout the "consider[ed} period" identified in this 
passage the legal regime on which Claimant relied in deciding to invest and carry out its 
investment remained unchanged. It was the adoption of Respondent's Land Use Plan for the 
Port of Durres on 13 June 2000 (CE-21), after approximately 85% of the tank farm had been 
built, that caused so much disruption to Claimant's operations in Albania. This undisputed fact, 
together with the Majority's key (and in my view incorrect) finding that Claimant 
"implement[ed] the investment as from February/March 2000" (Award ~718),2 have, along with 
the additional considerations set out below, occasioned this dissent. 

9. The Tribunal's core duty is to do justice in a manner consistent with the 
objectives and terms of the bilateral and multilateral investment treaties here in issue, and I have 
concluded, after substantial and careful deliberation and a careful weighing of the record, that I 
cannot subscribe to the Majority's decision. 

2. See also Award ifif701, 709, 711. As discussed below, it is not correct in view of the record before us to state, 
as the Majority does at if685, that autumn 1999 was "before the implementation of the investment." Cf Award 
if706 where the Majority acknowledges that "the actual implementation of the investment is more than a pure 
execution of a prior decision but rather is part of a continuous process and its accomplishment." 

2 



II. THE RECORD BEFORE THE TRIBUNAL 

10. Although as a general matter the Majority's recitation of the facts leading up to 
Claimant's decision to invest in the Durres facility is adequate, there are two aspects of that 
recitation that I believe ignore analytically significant aspects of Claimant's investment decision 
and that consequently distort the resulting legal analysis. The first of these involves the record as 
it relates to the Majority's statement that "Claimant chose the location [of its tank farm in the 
Port of Durres] for its geographical, infrastructural and institutional convenience." Award ~77. 
The Majority overlooks the role Respondent played in the selection of the Port of Durres as the 
location for the tank farm. I discuss the evidence showing Respondent's role in that regard in 
Section A below. The second relates to a failure to consider the full record which demonstrates 
that both parties understood that the investment contemplated by Claimant, in order to justify the 
level of investment eventually made, required a tank farm that would be serviced by the 
discharge of tankers. Cf Award ~~644-45. I discuss that evidence in Section B. 

11. The Majority's treatment of what it characterizes as the critical issue of the timing 
of Claimant's investment represents a problem of a different order. The Majority's conclusion 
that Claimant "implement[ed] the investment as from February/March 2000" (Award ~718) is 
inconsistent with the record before us. Because of the overlapping chronologies relating to this 
issue and that of Respondent's transparency in its dealings with Claimant relating to the 
international consultant who recommended repurposing the port, I discuss both in Section C 
below. I then make observations regarding the record as it relates to: (Section D) the question of 
Claimant's Non-Compliance with Respondent's domestic laws concerning licensing and 
permitting; and (Section E) Respondent's decision to ban the carrying of oil and gas in Durres 
and the relationship of that decision to the Petrolifera settlement. 

A. Respondent's role in the choice oflocation of the tank farm 

12. The record submitted to the Tribunal establishes that Respondent encouraged and 
recommended that Claimant materialize its investment in the Port of Durres, where the tanker 
ban was later imposed. Evidence of this encouragement can in the first instance be found in the 
brochure described by the Majority in these terms: 

Respondent's Ministry of Public Works and Transport (the predecessor to the 
Durres Port Authority) published a brochure to promote investment in the port od 
Durres, stating that "[a]t the port of Durres all sorts of goods, minerals, fuels, 
cements and other bulk articles are loaded and unloaded, " and noting that 
"[i]nvestmens [sic] in the development of the infrastrcture [sic] of the eastern 
wharves [the area where Claimant's investment was eventually materialized] are 
indispensable .... " 

Award ~59 (quoting CE-132; Cl. Rep. at paras 21-23). See also id. ~~637, 651.3 

3. In connection with its latter reference to the investment brochure the Majority notes: 

650. The Tribunal has pondered the Parties' written and oral submissions. It has come to the 

3 



13. In addition to this general encouragement put out to potential investors, the record 
before the Tribunal shows encouragement given specifically by senior government officials to 
Claimant leading up to Claimant's decision to invest millions of dollars in a facility for the 
discharge of oil tankers at the location eventually chosen. 

14. On 30 June 1995, after "discussions with the proper authorities in Albania," 
Claimant wrote to Respondent proposing, as the Majority notes at ~64 of the Award, three 
potential sites "suitable for erection" of a tank farm, and advised senior government officials 
that: 

we are now ready to submit our proposal to your Government regarding the 
construction and operation of a tank farm equipped with all up to date 
installations and instrumentation. 

* * * 
At this stage the key factor for finalising our estimation is to locate the exact 
Site for the erection of the Tank Farm. According to our investigation, we think 
that the three areas marked, in preference order [i.e., Durres, Porto Romano and 
Vlora, respectively}, on the attached map sections, are suitable for erection Sites. 

Kindly note that we have already assumed that the necessary piece of land, after 
being finally selected, shall be allocated to us by the Albanian Government at a 
nominal price. This consideration is of vital importance to our feasibility study. 
We would, therefore, highly appreciate it if you could advise on the availability 
and allocation procedure of suitable land pieces at these major areas and let us 
have your views on the implementation of the above described Project. 

CE-60 (emphasis added). As detailed below, the fact that the proposed facility was for the 
discharge of oil tankers was clearly set forth in the technical description that accompanied this 
proposal. 

15. Claimant concluded its 30 June 1995 investment proposal with the observation 
that the "realization of the project is certainly subject to the existence or creation of the proper 

conclusion that at the time of the request for and approval of the construction of the tank farm as 
well as the execution of the lease contract and the transfer of the site, i.e. until September I 999, 
both Parties believed that "[a]t the port of Durres all sorts of goods, minerals, fuels, cements and 
other bulk articles are loaded and unloaded, " and would continue to be so in the future. (Quoting 
Respondent's Port ofDurres Investment Brochure, CE-132.) 

651. In applying its finding on undertakings, the Tribunal has found no assurances and 
representations by Respondent in the sense of a continued availability of the port facilities for 
petroleum tankers. There are no "decrees, licenses, and similar executive statements" to this 
effect nor can any conduct by Respondent be identified that may be interpreted as a 
representation. As stated, the terms of the lease contract do not allow the implication of terms 
that encompass the use of the port. 

Award ~~650-651; cf Sec. IB, infra. 
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legal frame for such an investment" intended to ensure "the protection of the Investor such as 
return of the invested capital." (CE-60.) 

16. Within two weeks of the 30 June proposal, Claimant's Greek counsel provided it 
with a memorandum dated 10 July 1995, detailing "investment, legal, tax and accounting issues 
in Albania." CE-150. That analysis confirmed both the central problem of how property rights 
would figure in any eventual investment and the ongoing discussions with Ministry level 
contacts made in an attempt to gain clarity on that issue: 

(b) Construction land 

* * * 
Foreigners are not permitted to own land except by approval of the People 's 
Assembly (only in extremely special circumstances). If a foreigner sets up an 
Albanian subsidiary, under the provisions in the civil code, land for construction 
may only be leased for a period of time up to 3 0 years, and buildings for a 5 year 
maximum duration, although renewals are possible. The price for leased land is 
based on criteria set by the Council of Ministers. Currently, foreigners generally 
form an Albanian company to lease the land. When title to the land is required 
before investment can take place, the foreign owned company may generally form 
a joint venture company with the owner of the land (provided the ownership can 
be clearly established), enabling the land to be transferred into the company 
enabling the owner to receive shares. I discussed your case with Minister 
Vrioni. I suggested to him that as the investment is sizeable he should allow the 
investment company to own the land by means of a special permission of the 
People's Assembly. He argued that in the past they had granted to investors such 
an exceptional right, however, the latter sold the land immediately after they had 
been awarded title and they never pursued the investment. Therefore, Minister 
Vrioni concluded that we should first establish our investment and after get title 
over the land. I suggested to him that perhaps we could conclude an Agreement 
with the Albanian State by which we would agree well in advance that we would 
establish our specific investment (and describe same) and within a specific time 
frame the Albanian State would give us title over the land of the investment. 
Minister Vrioni seemed willing to accept this solution and he is now awaiting for 
a memo from our end. Please advise on this issue. (Bold emphasis added.)4 

17. Claimant's continuing attempts to advance its investment program (eventually 
utilizing a lease arrangement) were described in the statement of Mr. Alexandros Mamidakis: 

6. . . . Based on a twenty year business plan, which we considered very 
reasonable, and numerous talks with government officials, we felt confident to 
invest in Albania. Initially we wanted to purchase land for our operations, but 

4. CE-150, if5. Although it is unclear whether Claimant's Greek counsel was in tum consulting Albanian counsel, 
this document clearly establishes that Claimant was receiving advice from a lawyer concerning the legal 
requirements for doing business in Albania. Cf Award if I 51. 

5 



such an opportunity did not materialize. Alternatively, we looked at leasing a 
site for a planned tank farm. 

7. The authorities recommended Durres as an investment site and assured 
us that the market conditions would soon improve (see meeting below with the 
Minister of Economy and the Minister of Energy). The site was previously also 
used for fuel tanks by the formerly state-owned petrol company. The port of 
Durres was our first choice as it not only offered the necessary general 
infrastructure but also a pipeline for the unloading of ships that was 
specifically built for the operation of tank farms. At the meetings, there was no 
alternative investment site discussed. 

8. One of the meetings was held with the Minister of Economy (Mr. 
Anastas Angjeli) and the Minister of Energy (Mr. Rufi) in 1998. Present at the 
meeting was also Mr. Kalfas (Technical Consultant for Claimant) and Mr. 
Nikolaos Mamidakis (Managing Director). In this meeting, both Ministers 
encouraged us to apply for an approval to invest in tank farms in the port of 
Durres and assured us that the market conditions would soon improve and that 
the necessary licenses for the operation will be granted. At that time, I was not 
aware of any relocation plans of the government. I think the relocation was not 
even in their heads at that time. Had we known anything about the relocation 
plans, we would not have invested 8 million USD in a tank farm. The other 
sites did not offer the necessary infrastructure and an investment did not seem 
viable there. At these meetings, we also discussed our plans to establish an 
extensive retail-network. This included buying out existing petrol stations and 
also setting up new stations. Both Ministers were eager to convince us to invest 
in Albania. We applied to have our investment approved. Aper receiving the 
"go-ahead", we signed a lease agreement and about half a year later we began 
the construction of the oil tanks. 

CE-59 (emphasis added). 

18. This testimony is consistent with that offered by another fact witness whose 
testimony was tendered by Claimant, Mr. Dimitrios Gavriil, a retired shareholder of Claimant's 
Greek competitor, Global: 

16 . ... the site at Durres which was eventually leased by Global SA ... was 
recommended by ... Mr. Gramos Pashko who at that time was financial advisor 
[to] the Prime Minister. 

CE-131, ~16. 

19. In contrast to plaintiffs evidence on Respondent's role in the selection of Port 
Durres as the site for Claimant's discharge facility, Respondent produced not a single fact 
witness with personal knowledge of the events leading up to Claimant's decision to invest, but 
chose instead to challenge it as a general proposition by noting that Claimant's testimony of 
verbal statements by senior government officials should not be credited in the absence of written 
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confirmation. See, e.g., Tr 231 :5-15, day 1. This strategy appears to have persuaded the 
Majority, which notes at ifif408-09 of the Award: 

408. . .. Claimant's witnesses, members of the senior management and members 
[of] the family who own Claimant unanimously told the Tribunal that during 
frequent meetings, Ministers expressed enthusiasm and assured the partners to go 
ahead with the project and that missing formalities would be brought into order. 
Respondent expressed doubts as to the content of these discussions. 

409. The Tribunal does not doubt that the meetings took place, that politicians 
made political declarations, encouraged the Claimant in general terms and made 
positive remarks on the compliance with formalities. However, all of these 
friendly discussions remained on the level of verbal exchanges; none resulted in 
an agreed letter of intent, in any type of formal representations or in recorded 
minutes of meetings. On the contrary, when Claimant made its request for the 
approval of the investment, it took more than six months and at least one 
reminder by Claimant until the director of the port authority finally gave his 
approval. According to Claimant's legal expert, the resulting letter did not 
amount to more than a first step before discussion of the details of the project. It 
took another jive months before the lease was executed and another three months 
before the site was handed over. On these facts, the Tribunal does not see 
evidence of legally relevant representations of high-ranking and competent 
members of the Albanian Government. 

20. I shall return (see infra if77) to the legal implications of this passage in discussing 
how I believe the Tribunal has applied an unfair standard of proof in reaching its conclusions. 5 

The Tribunal has recognized here, as elsewhere, that Claimant was operating in a challenging, 
even chaotic legal environment. 6 In the absence of any attempt by Respondent to present the 
testimony of its own witnesses contradicting Claimant's direct evidence describing the fact of 
such statements by senior government officials, I part company with the Majority. 

B. The ability to discharge tankers at Claimant's facility 

21. The Majority specifically "conclu[des} that at the time of the request for and 
approval of the construction of the tank farm as well as the execution of the lease contract and 
the transfer of the site, i.e. until September 1999, both Parties believed that 'fajt the port of 
Durri!s all sorts of goods, minerals, fuels, cements and other bulk articles are loaded and 

5. Thus on the one hand the Majority acknowledges the existence of these verbal representations in general, while 
at the same time it ignores the specific testimony of their content, including the testimony that the Ministers of 
Economy and Energy "encouraged us to apply for an approval to invest in tank farms in the port of Durres" 
(CE-59, if8), even in light of the corroborating testimony from other Port ofDurres investors. 

6. See in this regard the Majority's observation (Award if6 l ), in discussing the investment environment prior to 
Claimant's decision to invest, that "Albania's transition to the rule of law, democracy and a market economy 
was naturally difficult and at times chaotic with governance structures being weak and developing slowly." See 
also A ward iii! 626-28, 63 I. 

7 



unloaded,' and would continue to be so in the future" (emphasis added). Award ~650 (quoting 
Respondent's Port of Durres Investment Brochure, CE-132). It then renders this finding legally 
meaningless by concluding that the parties' common expectation has no impact on Claimant's 
claims since the majority "has found no assurances and representations by Respondent in the 
sense of a continued availability of the port facilities for petroleum tankers." Id. ~65 l. I believe 
that, as with the question of selection of the Port of Durres as the site for Claimant's investment, 
the latter conclusion ignores significant aspects of the factual record, including evidence that the 
parties understood that the ability to discharge tankers at Claimant's facility was essential to the 
viability of Claimant's investment. 

22. Much of the evidence of the active pre-investment role of Respondent 
summarized above also demonstrates the parties' common expectation that the success of the 
investment would depend on the ability to discharge tankers at the facility. As the Tribunal 
recognizes, Claimant's investment ''proposals were based on a . .. business plan" (Award ~66): 

When Claimant prepared its business plan in March 1998 and submitted its 
requests in July and November 1998, there was no indication that in the future the 
port of Durres would be closed to the landing of petroleum products. 

Award ~77. 

23. As already seen, Respondent's brochure sought "[i]nvestmens [sic] in the 
development of the infrastrcture [sic] of the eastern wharves," where Claimant eventually 
located its discharge and storage facility on Respondent's recommendation, and specifically 
cautioned investors that "they will be asked to make the necessary investments both in the 
infrastructure and in the superstructure" (CE-132). The Tribunal received undisputed evidence 
that in pursuing its investment Claimant expressed its intention to include improvements to the 
existing tanker discharge facilities. Claimant's 30 June 1995 letter to the Minister of Industry 
Trade and Telecommunication described - as part of Stage I of its build out - mooring work at 
an estimated cost of $1.2 million (CE-60).7 According to Claimant's letter to the Ministry, the 
facility's "Final Capacities" included a "{v]essel discharging rate [of] up to 1.200 cub.m./hour" 
(CE-60) (emphasis added). This same vessel discharge parameter was repeated in Claimant's 
"Durres Depot Technical Description" submitted in November 1998 just before Respondent 
approved in principle the investment. See CE-162, Sec. 5.3; Cl. Rep. ~70. See also, Kalfas 
Witness Statement (CE-61, ~5) "Durres Port was selected mainly because of the vessel 
discharging facilities (a pipeline connecting the tank farm with the harbor as well as the 
equipment and.fittings attached to the tankers berthing)." 

24. The Tribunal received evidence that, even after the tank farm was constructed, 
Respondent understood and insisted that Claimant and other investors in the Port of Durres take 
responsibility for ongoing investment in the tanker-side operations as part of their investment 

7. See also CE-131, ,15. According to Mr. Gavriil, whom Respondent chose not to cross-examine, in the late 
1990s "the storage facilities owned by the Albanian state were not in a proper state of operation . . . . [T} he 
facilities at Durres could not [prior to the new investments} receive any product by vessel from abroad." 
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obligation. In March 2001, after the Land Use Law had been adopted, Claimant was informed 
that: 

the Albanian Authorities requested some additional works for the modernization 
of the jetty, (i.e. lighting, fire fighting etc.), in order to issue the necessary 
operating permits for the three companies' facilities in Durres, Albania. . .. The 
joint cost of all three Companies is the following . ... 

CE-156. 

25. The reality that the economic viability of Claimant's investment depended on its 
ability to discharge tankers at its facility was detailed by Claimant's quantum expert, Ernst & 
Young, who explained that: 

39. The Company constructed a fuel storage facility in the leased area ... and 
renovated an existing pipeline running from the pier to the tank area . .. . 

40. As per the Management the existence of the pipeline was a crucial part of 
the Business Plan as it facilitated the fast and safe discharging of fuel from 
vessels directly to the storage facility. 

* * * 
46 . ... As a consequence of [the government decision banning the processing 
of ships transporting fuels at the Port of Durres, Claimant's/ business collapsed 
as the storage facilities were no longer able to be supplied by sea in a cost 
efficient way. 

CE-64 at 10 (emphasis added). 

26. Ernst & Young substantiates its opinion that Claimant's business collapsed as a 
consequence of the tanker ban through a detailed examination of the respective costs of 
supplying the tank farm by road versus by tanker (CE-64, ifif65-93), and concludes that: 

92. If Mamidoil Albanian had switched to transport via truck in 2005, its 
Gross Margin would have on average been eroded by 96% making it impossible 
to cover operating expenses and financing costs. 

93. Given the cost gap between the two transport methods, it is reasonable to 
conclude that supplying the tank farm via road trucks would be irrational from 
a business perspective and financially non-viable. 

Id. ifif92-3 (emphasis added). 

27. To summarize the evidence presented by Claimant on this issue: 

• The investment encouraged by Respondent included investment m the port's 
"infrastructure and superstructure"; 
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• Claimant would not have invested in the Port of Durres (and perhaps not in 
Albania at all) had it not been able to supply the tank farm by tanker; 

• Claimant made its investments in the adjacent infrastructure in order to allow its 
tank farm to be supplied by tanker. Other investors in the Port did the same 
because it was "financially non-viable" to supply a tank farm at that location by 
truck. Tanker supply was a sine qua non of this investor's decision to invest; 

• Even after its adoption of the Land Use Law in June 2000, Respondent continued 
to insist that Claimant and its fellow investors bear the costs associated with 
maintaining and improving that essential infrastructure. 

28. Respondent by contrast produced no fact witness on any of the issues detailed 
immediately above. See infra iJ77. 

29. In the face of this record, and as discussed further below, I cannot join in a 
majority decision that considers the tanker supply aspects of Claimant's investment to be legally 
irrelevant to the question of its investment protections. As the Majority itself states in 
considering the unity of Claimant's investment: 

360. Likewise, the nature andfate of the investment pertaining to the construction 
and operation of the tank farm extends automatically to all other components. 
The lease without storage facilities makes no economic sense .... 

Award iJ367 (emphasis added). 

30. As the Ernst & Young reports make clear, the lease without the ability to 
discharge tankers likewise "makes no economic sense." The Majority cannot, without divorcing 
itself from the economic reality of the investment, separate Claimant's investments in the tank 
farm itself from its investments in site preparation, infrastructure, etc., including improvements 
to the pier-side facilities at the investor's expense mandated by Respondent after operations 
began. The Majority's attempt to split out Claimant's expectations in this way is unjustified by 
the record, its own logic as expressed at iJ367 of the Award, and relevant legal principles. 

C. Respondent's transparency concerning the land use changes in the Port of Durres 
and the timing of Claimant's investment 

31. Two series of events are especially critical to analyzing the legal issues relating to 
fair and equitable treatment and unreasonable and discriminatory measures. These involve, on 
the one hand, the events by which Respondent began to consider the possibility of a change in 
legal regime concerning land use in the Port of Durres that led to the 13 June 2000 adoption of 
the Land Use Plan for Durres (and Respondent's dealings with Claimant in this regard), and, on 
the other hand, the timing of Claimant's decision to invest and the materialization of that 
investment. 

32. Dolzer and Schreuer observe that: 
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The investor's legitimate expectations are based on the host state's legal 
framework and on any undertakings and representations made explicitly or 
implicitly by the host state. The legal framework on which the investor is entitled 
to rely will consist of legislation and treaties, assurances contained in decrees, 
licences and similar executive statements, as well as in contractual 
undertakings . ... A reversal of assurances by the host state that have led to 
legitimate expectations will violate the principle of fair and equitable treatment. 
(Emphasis added.) 

Tribunals have emphasized that the legitimate expectations of the investor will be 
grounded in the legal order of the host state as it stands at the time the investor 
acquires the investment. (Emphasis added.) 

* * * 
Transparency is closely related to protection of the investor's legitimate 
expectations. Transparency means that the legal framework for the investor's 
operations is readily apparent and that any decisions affecting the investor can 
be traced to that legal framework. 8 (Emphasis added.) 

33. The Tribunal considers various aspects of the timing issue (see Award ifif695-709) 
before it concludes in if708 of the A ward that it will 

determine, in the context of specific measures, whether the approval of the 
investment in January 1999, the execution of the lease contract in June 1999, the 
transfer of the site in September 1999 and the construction of the tank farm in 
February/March 2000 created legitimate expectations. 

34. Each of the four events listed by the Tribunal took place prior to the change in 
legal regime that is here in issue, and all but the last occurred before Claimant received any 
indication that a consultant had been engaged to consider the repurposing of the port. Moreover, 
as discussed in the preceding section, the Majority has acknowledged that at least as late as 
September 1999, both parties had every expectation that the offloading of tankers in the Port of 
Durres would continue (Award if651).9 In order to understand how the events that took place 
during these critical months between June 1999 and the change in legal regime in June 2000 

8. Dolzer & Schreuer, PRINCIPLES OF INTERNATIONAL INVESTMENT LAW (2d ed. 2012) p. 145, 149 (citations 
omitted). 

9. The Majority does not explain how it reconciles the notion that as late as September 1999 both parties had every 
expectation that tanker offloading would continue (Award if65 l) with the notion that "Claimant was aware from 
October/November 1999 that regulatory changes and a transformation for the port of Durres were imminent." 
(Award if543). As discussed below, all that happened in November of that year was that Claimant was finally 
told of the existence of the consultant, that the consultant was due to complete his study by January 2000, and 
that further work should be suspended in the interim. See RE-15. The Majority notes that it "is not fully aware 
of the chronology of the Louis Berger, Inc. study and report," yet remains comfortable in proceeding on the 
basis of what "seems plausible" to it. Award if659. 
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affect an appropriate FET analysis, it is necessary to examine carefully the factual record as it 
relates to both: (i) the manner in which Respondent dealt with international agencies and 
Claimant before Respondent changed its legal regime in June 2000; and (ii) the precise timing by 
which Claimant decided to invest and materialized its investment. Because the chronologies 
relating to these two issues overlap, I examine the factual record on both issues together. 

35. On 17 December 1998, in an Addendum to the contract executed between the 
Albanian Ministry of Transport, Project Implementation Unit, and Louis Berger Int. Inc., "[t}he 
[latter] company was retained to 'advise the Port of Durres Authority (PDA) on the 
rationalization of present land use commensurate with current port operations, and to advise on 
land allocationfor possible future development scenarios."' CE-77. 

36. There is no indication that the existence of this private contract or its content was 
made public or that Claimant was informed of its existence before the approval of Claimant's 
investment and the execution of the Long Term Lease Agreement. In contrast to the IDA Credit 
Agreement (which was ratified as Law No. 8383 and entered into force on 10 August 1998), the 
contents of the contract with Louis Berger were unknown to Claimant, and are even now 
unknown to the Tribunal. 10 Although the IDA Credit Agreement itself became part of 
Respondent's legal order, its contents gave no indication of intended rezoning, or imminent 
regulatory and policy reforms that would have restricted Claimant's ability to exploit its 
investment or of an eventual ban on the discharge of tankers. 11 To the contrary, the Agreement 
specifically refers to "the rehabilitation of berths." 

10. Moreover, the pre-July 2000 notice letters eventually provided to Claimant make no mention of Louis Berger 
by name and solicit no comment from or participation by Claimant in the review process. The relevant letters 
exhibited to the Tribunal contained the following language: 

• "Under these circumstances, this Authority informs you again to suspend the works 
immediately until the completion o(the master plan survevfor the development of this Port, 
which is due to be completed in January 2000." 17 November 1999, RE-15 (emphasis 
added). 

• "Referring to the non-effective use of the existing premises in the Sea Port, we have requested 
and work is already underway by specialized American companies for the revision of the 
Master Plan of this Port." 15 February 2000, RE-17 (emphasis added). 

• "However, in the course of the upcoming period, some American specialists are revising the 
master plan of Durres and referring to the contacts and consultations between both sides, it 
has become clear that, in accordance with that survey in the Sea Port of Durres, no sites 
available for fuel deposits shall continue to exist." 3 March 2000, RE-16 (emphasis added). 

11. Schedule 2 of the IDA Credit Agreement (CE-76) set out the scope of the project in the following terms: 

The objectives of the Project are to: (a) increase the commercialization of PDA [Port Durres 
Authority] by establishing an autonomous port, privatizing operations, improving customs 
procedures, and improving operations and safety; and (b) rehabilitate PDA 's infrastructure and 
equipment. 

The Project consists of the following parts ... : 
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37. By letter dated 6 January 1999, i.e., after Louis Berger Inc. had been retained in 
the terms described above, the Directorate of Maritime Port of the Ministry of Public Works and 
Transport informed the Privatization Directorate of the same Ministry in respect of Claimant's 
proposed investment that "[b]y decision of the Board of Directors No. 130, dated 12.12.1998, it 
[was} approved in principle the establishment of a center of fuel reservoirs accounting for a 
construction-mounting value of 8 million USD in a surface of 14 thousand m2 in the southern 
side of the existing reservoirs . . . " and asked the Privatization Directorate to proceed 
accordingly. CE-13. 

38. By letter dated 8 January 1999, the Privatization Directorate of the Ministry of 
Public Works and Transport informed the Ministry of Public Economy and Privatization that 
"the Administrative Board ha[ d] approved in principle the establishment of a centre of 
reservoirs in the technological zone of the port" and that it agreed to grant a lease to Claimant. 
CE-14. 

39. In keeping with the December 1998 Ministerial approvals, a lease contract was 
executed between the Ministry of Public Economy and Privatization and Claimant's Albanian 
subsidiary Mamidoil Albanian on 2 June 1999. The lease contract covered roughly 14 thousand 
square meters of a "free site" in the Durres Port for the purpose of "granting for temporary 
enjoyment of the facility identified in Article 1 . . . [/]or setting up a fuel storage center 
according to the business plan attached' (Article 2). The lessor was "duty bound to guarantee 
the full enjoyment of the facility" (Article 6), while the lessee was "duty bound to use the facility, 
scope of such contract for the purpose and destination foreseen in article 2" (Article 12). CE-
19; RE-14. 

40. Upon instruction of the Ministry of Public Works and Transport, the Durres Sea 
Port Authority delivered the site to Claimant's subsidiary on 1 September 1999, "free cleared 
and ready for the investment of a fuel storage center, in conformity with Article 2 of this 
contract." CE-18. As the Port Directorate's letter of 17 November 1999 (RE-15) discussed 
immediately below demonstrates, "the works for the construction of the fuel depots" were 
sufficiently under way within six weeks of the delivery of the site to have prompted both an oral 
and subsequently a written demand that further work be suspended. 

Part A: Port Works 

The carrying out of works for: (i) the rehabilitation of berths, the breakwater warehouses and 
offices; and (ii) the construction of customs installations. 

* * * 
Part C: Technical Assistance and Training 

* * * 
2. The carrying out of a secondary ports study, an environmental survey and an urban transport 
study for the City of Tirana. 

* * * 
The Project is expected to be completed by 30 June 2003. 
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41. As explained by Nikolaos Mamidakis, the materialization of Claimant's 
investment began almost immediately upon the signing of the lease in June 1999: 

/Affter we signed the lease agreement, we in Greece, we had the supplies of the 
material, we gave it to our technicians and they did the prefabricated 
construction, and the materials started to come ready-made, and we needed only 
to assemble these materials at the place, the location of the investment. 

And of course after the signing of the lease agreement we had to put the fencing 
around the location, and after two or three months we started to import the 
material and assemble this material which was prefabricated in Greece. 12 

(Emphasis added.) 

42. Further evidence of the level of materialization of Claimant's investment 
accomplished during these early months exists in the Ernst & Young Report, which refers (at 
App. II, page 45) to 346,000,000 Albanian Lek booked on the balance sheets through the period 
ending December 1999, for "Tank Farm installations," a sum which converts to approximately 
2.5 million Euros (see CE-64, ~143). This entry would appear to contradict the Majority's 
assertion (Award ~700) that "the construction works, which would cost some 8 million USD, 
commenced in February/March 2000." See also Award ~~709, 719-20. While the on-site 
raising of the tanks themselves may not have started until the time mentioned by the Majority, 
the materialization of the investment through site preparation, off-site prefabrication, 
infrastructure improvements and planning activities were all well underway before that time. 
Otherwise there simply would have been no reason for the Port Authorities to make demand for 
the suspension of further work within six weeks of the delivery of the site to Claimant. RE-13. 13 

43. No doubt, had the Tribunal suggested at the hearing that it would attach legal 
significance to the extent to which Claimant materialized each piece of its unitary investment 
prior to November 1999, further clarity might now be available to us. 14 But Respondent's 

12. H. Tr. II, day 2:20-21 (Cross Examination of Nikolaos Mamidakis) (emphasis added). See also Cl. Rep. 
Chronology at page 20 (indicating "{from] October 1998 onwards[:] Foundations/or the tank/arm are being 
prepared and a wall is raised around the leased site.") (emphasis added). 

The Majority (Award ~285) properly concludes that "the construction of the tank farm, the setting-up of the 
Albanian subsidiary that was first controlled and later wholly owned by Claimant, the conclusion of the lease 
contract by the subsidiary, and the operation of the tank farm by the subsidiary are to be considered as a unity." 
(Emphasis added.) Because the expenditures incurred to set up a local company were incurred after the 
approval in principal was granted but before the lease itself was executed (A ward ~80), it may fairly be said that 
Claimant began the materialization of its investment even before the lease was granted. 

13. The Majority notes (Award ~84) that the construction of the tank farm itself was begun in February/March 2000 
under a "main" civil works contract. The record makes clear that this was not the only civil works contract, and 
that site preparation, laying of foundations, and off-site fabrication had all begun earlier in the project. See also 
Award ~85 ("the core construction period was between March 2000 and February 2001"). 

14. Alternatively the same result might have been accomplished during the post-hearing phase by asking the parties 
to make short, focused submissions on the question of pre-November 1999 materialization of the investment. 
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defense on the question of timing was largely limited to cross-examination of Claimant's 
witnesses, excerpted above, even though there were potential witnesses, and most particularly 
the author of the 17 November 1999 letter, who would presumably have had detailed knowledge 
of the issue. See infra iJ77. I disagree with the Majority's approach in its handling of the timing 
of materialization despite the above evidence, 15 particularly in light of its separate finding that 
"the actual implementation of the investment is more than a pure execution of a prior decision 
but rather is part of a continuous process and its accomplishment." Award iJ706. 

44. On 29 October 1999, Mr. Ilir Meta became the new Prime Minister of Albania. 

45. Within three weeks of the change of administration, the Director of the Durres 
Sea Port Authority under the Ministry of Public Works and Transport wrote a letter to Mamidoil 
Albania shpk stating: 

Despite our verbal notification for suspending the works for the construction of 
the fuel[} depots close to the eastern docket of this Port, you pay no attention to it 
and continue with the works. Under these circumstances, the Authority informs 
you again to suspend the works immediately until the completion of the master 
plan survey for the development of this Port, which is due to be completed in 
January 2000. (Emphasis added.) 

On the contrary, we are going to recourse to the assistance of competent 
authority to affect forced suspension. 16 (Emphasis added.) 

As the text of this 17 November 1999 letter demonstrates, "the works for the construction of the 
fuel[] depots" were already "continu[ing]" at the time the communication was sent. 

46. Claimant's Albanian partner and deputy general director in Mamidoil Albanian 
replied to the 17 November 1999 letter on 7 December 1999 by refusing to honor the suspension 
demand in the following terms: 

So, Mr Director of Durres Port, it should be known that this country is regulated 
by laws and decisions which should be abided by, including the respect for your 
signature and seal, which you cannot change through verbal decisions, be it even 
through letters, which run counter to the laws of the state. 

15. See Award ~~685 (autumn 1999 was "before the implementation of the investment"), 543: 

543. Therefore, the Tribunal holds that Claimant was aware from October/November 1999 that 
regulatory changes and a transformation for the port of Durres were imminent. It is uncontested 
that at that time the construction of the tank farm had not yet begun, except for the cleaning of the 
site and the building of a fence around it. 

16. RE-15. The plain intention of the author in stating "on the contrary" at the beginning of his last paragraph was 
to warn the recipient that "in the event" further work was not suspended, the local official would resort to 
"competent authorities" to force such a stoppage. As already noted, Respondent did not produce this or any 
other fact witness with personal knowledge of the September 1999-July 2000 period. 
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We consider this letter as an unfair pressure, hindering the foreign investors and 
the country . . . . Under these circumstances, were [sic] should be the ones to 
seek the assistance of the competent authorities for you not to become an 
obstacle. 

RE-42. 

47. Despite its impolitic tone, the 7 December letter, which was copied to the 
Ministry of Privatization and the recently elected "Premier, Ilir Meta," made clear Claimant's 
belief that: (1) its activity was protected by Respondent's legal regime; and (2) the Port 
Authority official who had demanded the construction suspension was acting contrary to 
Claimant's rights and to the presumed position of other superior "competent authorities." There 
is no indication that either of the senior government offices copied on the 7 December letter 
made any response, and neither they nor their subordinates offered evidence to the Tribunal. 

48. Two months after the 7 December 1999 response, the Director of the Durres Sea 
Port Authority issued a further warning letter to Claimant, stating that given "the preliminary 
meetings and consultations with" the "specialized American companies," "it seems ungrounded 
and irrelevant to construct terminals or deposits of fuels at the sea port." The letter advised that 
Claimant "should not undertake mounting of tankers ... until the completion of this survey," and 
noted that "[i]nstalling them would be of financial consequences to your company." RE-17. 

49. The Louis Berger study resulted in a "Land Use Plan, Final Report" of March 
2000. 17 One of the recommendations of the Plan was the transformation of Durres Port into a 
container terminal and the relocation of the oil tanks to a less populated area. Cl. Mem., ifif79-
83; Cl. Rep., ifl 53; Resp. C-Mem., ifif66-71. There is no evidence that the report was provided to 
Claimant at any time before the change in legal regime in June 2000 or that Claimant was given 
the opportunity to participate in or comment on the consultant's findings before its final report 
was issued. 

50. In a 3 March 2000 memorandum (RE-16), the Durres Sea Port Directorate 
communicated with the Chairman of the Council of Ministers (with copy to Claimant) "referring 
to the answer that Mr. Aleksander [sic] Mamidoki [sic] has sent to our letter [of 1 February 
2000 and copied to the Prime Minister]." 18 The memorandum referred to the revision of the 
master plan of Durres by "some American specialists," and stated that "it has become clear that 
in accordance with that survey in the Sea Port of Durres, no sites available for fuel deposits 
shall continue to exist." In the same communication, the Durres Sea Port Directorate referred to 
a previous request for a provisional suspension of the works in the site until the completion and 
approval of the master plan, and informed the Chairman that the "[w]orks are being continued 
and the investor is making payments, while the perspective is not safe." The Port Directorate 
concluded its letter to the Council of Ministers in these terms: "Appreciating your authority, you 

17. CE-77. The record does not indicate when in March (or later) the Report was presented. 

18. Assuming the letter of 1 February is different from the 15 February letter, it was not exhibited to the Tribunal. 
Nor was the referenced letter from Mr. Alexandros Mamidakis. 
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are kindly asked to intervene since this is a case of protection of national interests" (emphasis 
added). 19 Still, the Central Authorities made no response. Nor did Respondent produce any 
witness with personal knowledge of these matters, including the eventual decision to enact the 
Port ofDurres Land Use Plan. 

51. On 13 June 2000, Respondent's Council of Ministers issued Decision No. 294, 
approving the Land Use Plan proposed by the Louis Berger Report, and authorizing the relevant 
governmental agencies to "negotiate on the determination of terms of the implementation of the 
plan."20 The Council's decision was published in the Official Gazette on 17 June 2000. RE-18. 

52. By letter dated 21 July 2000, the Minister of Public Economy and Privatization 
and the Minister of Transport informed Claimant that the Plan of Utilization of the land in Durres 
Port had been approved by Decision No. 294, and stated the following: 

[I]t is not foreseen that the zone in which the fuel deposits are actually located, 
will serve for this purpose in the future. The plan determines the displacement of 
the existing deposits outside the Durres Port and the stopping of the construction 
of new deposits. 

* * * 
[Tjaking into consideration the fact that based on the contracted obligations, 
that on your part you are investing in the reconstruction or construction of new 
deposits in this zone, based on the new requirements . . . we demand the 
interruption off urther investments. 

CE-22 (emphasis added). 

53. This statement - by senior officials like those who had encouraged and approved 
Claimant's investment a year earlier - that "it is not foreseen that the zone in which the fuel 
deposits are actually located, will serve for this purpose in the future" was the first Ministry
level indication to Claimant that what had previously been foreseen, i.e., the materialization of 

19. RE-16. This communication (like RE-15 and RE-17) displays in its letterhead the emblem ofthe Port Authority 
of Durres. Cf CE- I 7, an authorization issued by the Ministry of Public Economy and Privatization, bearing the 
emblem of the Republic of Albania, and CE-29, a decision of the Council of Ministers bearing the same 
emblem. I consider these distinctions legally significant, because it is clear that Claimant's representative drew 
a distinction between the local authorities and senior officials when it rejected the initial warnings that it should 
discontinue work, a distinction echoed in the Majority's reasoning at ~746 of the Award, where, in connection 
with Claimant's failure to follow permitting requirements, it notes that "[t]he local branch of Government 
raised this issue from 200 I, and the central Government insisted anew on regularizing the situation of missing 
permits ... in 2003." 

20. CE-21; RE-18. The executory language of Decision No. 294 (charging agencies "to negotiate on the 
determination of terms of the implementation of the plan") provides an interesting contrast with the language of 
the July 2007 Decision imposing the tanker ban, Decision 486 (CE-36) (charging the relevant agencies with 
"the implementation of this decision") and suggests that the administration was looking for flexibility in the 
manner and timing of the implementation of the plan even after it had been approved. See also CE-81 (the 
Prime Minister's Press Statement reprinted on 29 August 2000), discussed below. 
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Claimant's approved investment, would not be allowed, and contrasts with the earlier warnings 
by port officials that the lawful regime for exploiting Claimant's investment might change. This 
high level communication is also probative of the fact that as late as one month after the change 
in legal regime, the Respondent understood "the fact that based on the contracted obligations 
[Claimant is} investing in the reconstruction or construction of new deposits." CE-22 (emphasis 
added). 

54. As the foregoing indicates, the initial warnings from local port officials (RE-15) 
came some weeks after Albania changed Prime Minister. Claimant openly and in the strongest 
terms asserted its legal rights and rejected the local official's warnings. In doing so, Claimant 
copied the new Prime Minister and the Ministry of Privatization. There ensued multiple pointed 
exchanges between local authorities and Claimant's representatives, each of which were either 
copied or addressed directly to central government authorities who declined to intervene until 
enactment of the Land Use Law was announced in July 2000. As such I do not agree with the 
finding (Award ~543) that "Claimant was aware from October/November 1999 that regulatory 
changes and a transformation for the port of Durres were imminent." Indications from a local 
official that a "master plan survey for the development of this Port" was under way, coupled with 
an ongoing exchange of correspondence copied to central authorities challenging the local 
official's suspension demand cannot establish "imminent regulatory changes." This is 
particularly true where the same central authorities that remained silent despite this 
correspondence: (1) had earlier approved Claimant's investment in the port and made no effort 
to involve Claimant in the process that led to the eventual adoption of the change in land use; and 
(2) acknowledged as late as July 2000 that the investment Claimant had made in the year since 
the lease was granted was "based on the contracted obligations." 

D. Respondent's invocation of permit and licensing non-compliance and its 
relationship to the question of compensation 

55. Just one month after Claimant was advised of the enactment of the Port of Durres 
Land Use Plan, the newspaper "Zeri I Popullit" reprinted the following press statement by Prime 
Minister Meta: 

I wish to reiterate that during the Meta government, no contract has been signed 
with a local or foreign company for the exploitation of the territories of Durres 
port. These are inherited contracts, they are legal ones, which implies that the 
current government, although fit/ is not accountable for their signing, cannot 
avoid the legal and financial responsibility, regarding the obligation arising to 
the Albanian state due to non-observation. . . . Likewise, the government has 
made and is making efforts to avoid to the maximum the financial and legal 
obligations deriving from the suspension and termination of [Clamant's and 
other affected investors'/ contracts, due to the master plan. 

CE-81 (emphasis added). 

56. The Majority limits its discussion of the significance of this language to its 
analysis of the permitting issue analyzed below (see Award ~476), and thus does not consider the 
transcendant significance of what amounts to an acknowledgment by Respondent's Head of State 
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(i) of its obligation to compensate investors whose investments would be injured by the "the 
suspension and termination of these [inherited legal] contracts"; and (ii) of a policy to "mak[e} 
efforts to avoid to the maximum the financial and legal obligations deriving from the suspension 
and termination" of Claimant's contract. Given the failure of Respondent to produce a single 
fact witness involved in Respondent's dealings and decisions with respect to whether or not 
compensation would be due upon the forced relocation of the storage and discharge facility, the 
Majority's appreciation of this aspect of the record before us is simply not one that I can accept. 
See infra i-177. 

57. Following Respondent's suspension of construction in the summer of 2000, the 
reversal of the suspension after the intervention of Claimant's government, and the eventual 
opening of Claimant's facility in August 2001, Claimant was allowed to operate under the terms 
of a Temporary Trading Permit until the Durres tanker ban took effect in 2009. Early in this 
period, the question of an eventual relocation of Claimant's operations (and the related question 
of whether Claimant would receive compensation in connection therewith), was discussed by the 
parties. As the Majority notes (Award i-1158): 

Claimant consistently communicated its flexibility to the government [to relocate 
its operations upon payment of compensation}, both in 2003 when the Albanian
Greek high level working group met as well as in letters of 27 January 2003 (CE-
90) and 22 February 2008 (CE-38), i.e. after Respondent's decision to prohibit 
further landing by vessels in the port of Durres. 

58. Between 12 February and 20 March 2003, the Albanian Government convened 
three meetings of a working group that included government officials and the affected Greek 
investors in Durres to discuss the relocation of the tank farms and fuel deposits. CE-86, 87, 88; 
RE-41. During those sessions, Claimant's representative, Mr. Garinis, repeatedly raised the 
question of compensation that should be paid in the event of a forced relocation: "[!Jn the case 
where the problem leads to the need of transport [i.e., relocation} we will ask complete 
compensation for the total of investment that has been realized and the expenses of transport 
[relocation}." CE-87. 

59. In the next working group meeting, the representative of Respondent's Ministry 
of Industry and Energy observed that the companies had submitted technical documentation from 
the project phase, but noted that this documentation had not been approved by the competent 
local government bodies, and specified which elements required by Law No. 8450 had not been 
satisfied. The representative noted that "the activity not as market operators, but rather for the 
utilisation of deposits, will only be considered legitimate when the competent bodies grant the 
required permits." RE-41. Claimant's representative replied that Claimant had "sent hundreds 
of requests to the Environmental Directorate to inspect the fuel storage deposits, but we did not 
receive a reply," that "[t}he law provide[ d] that in case of a non-reply after a period of 6 months 
the request should be considered approved," and that "it [was} unacceptable to have [their] 
activity suspended after only 2 years." Id. The senior representative of Respondent's Ministry 
of the Economy then observed that: 

[i]t is not our subject to find the inhibitor factor, but to create the conditions to 
have a normal environment . ... 
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The first subject we have to solve is the problem of filling out the permissions 
that are needed for the normal exploiter of fuels ... and for this I propose that 
these must be clarified in an agreement that should be signed from both parts. 
(Emphasis added.) 

* * * 
In the next meeting we will invite the specialist from the ministry of 
Transportation Energetic and Environment etc, for the presentation of the proper 
documentations for the license. 21 

Id. 

The parties have provided no evidence that later meetings of the Working Group took place. 

60. The Tribunal is asked by Respondent to assume that it was unaware that the 
permitting and license irregularities existed before these meetings, but there is nothing in the 
record to support that allegation. Instead, the only witness produced by Respondent with pre-
2007 knowledge was the individual who signed the lease, who disavowed any knowledge 
beyond confirming that he had been ordered by his superiors to sign the lease documentation, 
and who was told by the state's attorney prior to the hearing what documents he should assume 
were in the official archive. 

61. Although it is correct that the question of compliance with permits and licensing 
rules was reprised by Respondent over the course of the next several years, there are several 
aspects of those actions that lead me to take a very different view of the record from that taken 
by the Majority: 

• A careful reading of the minutes of the Working Group convened to discuss 
relocation of the Greek investors from Durres, together with oral testimony from 
Claimant's witness present at those meetings, lead me to conclude that 
Respondent used the issue of permitting non-compliance as a means to postpone 
discussion of the question of compensation; 

21. The fact that a senior government official suggested that the various permitting controversies should be resolved 
by "an agreement that should be signed from both parts," indicates just how the reality of the compliance issue 
diverged from the Majority's approach to the question of permitting formalities. (The record is devoid of any 
indication such an agreement was ever prepared.) Whatever the legal consequence of Claimant's conduct with 
respect to permitting may be, this passage from the Working Group minutes provides clear indication, 
corroborated by the testimony of multiple fact witnesses and the Majority's own conclusions, that Claimant was 
obliged to navigate an operating and legal environment in which interpretation and application of local laws was 
heavily dependent on the active intervention and involvement of Ministry officials. See A ward ~61 ("Albania's 
transition to the rule of law, democracy and a market economy was naturally difficult and at times chaotic with 
governance structures being weak and developing slowly") and ~672 ("The Tribunal is aware that, during the 
period of Claimant's investment, the Albanian Government was still struggling with the consequences of the 
communist system and the severe financial crisis it had gone through afterwards.") 
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• I do not find credible Respondent's contention, unsupported by any testimony, 
that it had no knowledge of permitting irregularities prior to early 2003. The 
August 2001 Press Statement of the Prime Minister, the minutes of the Working 
Group, and Respondent's failure to produce a witness to support its contention all 
point to the alternative hypothesis; 

• Despite its occasional insistence that the issue of permits be addressed, 
Respondent did not once take action to impose any penalty, restrict usage of the 
facility or, as the Majority notes, demolish Claimant's supposedly "illegal" 
structure (Award if491). The inference from this conduct is consistent with the 
other evidence that suggests that the permitting issue was considered by 
Respondent as a "hedge" against eventual claims for compensation, an inference 
that is particularly justified in light of Respondent's failure to produce a fact 
witness with knowledge of this issue. 

62. For the reasons detailed in the legal analysis set out below, I conclude that the 
Majority's approach by which non-compliance with local permitting laws effectively precludes 
Claimant from establishing its investment treaty claims is inconsistent both with relevant legal 
principles and a fair reading of the record. 22 

E. The background and implementation of Respondent's decision to ban the 
discharge of tankers in Durres 

63. On 10 May 2007, the Albanian Government entered into a settlement agreement 
with Petrolifera, an Italian petroleum company, and Petrolifera Italo Albanese Sh.A., to 
terminate ICC proceedings commenced by those companies. The Petrolifera parties sought 
compensation for Respondent's alleged failures to meet its responsibilities under a Terminal 
Concession Agreement executed in May 2004. As an express term of the Petrolifera settlement, 
Respondent undertook as follows: 

In order to restore a competitive level playing field in full conformity with the 
law ... 

a) to confirm, and within a reasonable timeframe implement and enforce the 
above mentioned prohibitions provided for in the master plan of the port of 
Durres and in the Decision of the Council of Ministers n. 351 dated April 29, 
2001 and to set, or to cause the competent Albanian authorities or public bodies 
to set, by means of a Decision of the Council of Ministers and/or by any other act 
of the competent authorities needed to this aim, the final and not extendable, for 
whatever reason, deadline of 31st March 2009 for the terminals operated in the 
ports of Durres and Shengjin to cease their activity in the port in respect to the 
loading, downloading, handling and storage of flammable liquids; by the close 

22. For reasons I explain below, however, the Tribunal would not have been precluded from considering licensing 
and permitting non-compliance in connection with an analysis of Claimant's damages. 
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of the day of 31st March 2009 such activities shall be therefore transferred 
elsewhere or immediately ceased. "23 (Emphasis added.) 

The agreement likewise provided for agreed liquidated damages of 6000 Euros a day to be 
assessed in the event Respondent failed to comply with this undertaking. CE-198, ,-i5.3. 

64. Approximately two months after the settlement, on 25 July 2007, Respondent 
issued Council of Ministers' Decision No. 486, ordering the "interrupt[ion of] the activity of 
processing of ships transporting petroleum, gas and their by-products in the ports of Durres and 
Shengjin, within 18 months from entry into force of such decision." CE-36. As of the date on 
which Decision No. 486 was issued, Claimant and others had, notwithstanding the terms of 
Decision No. 351, been operating in the Port of Durres for almost six years. As detailed in Part 
IIl(E) below, the manner by which Respondent took action in July 2007 was inconsistent both 
with the policy justifications that underlay its original adoption of the Master Plan and the terms 
of the Petrolifera settlement. 

65. By letter dated 22 February 2008, Mamidoil Albanian expressed its willingness to 
relocate to Porto Romano, but only upon payment of compensation by the Government. CE-38. 

66. On 11 February 2009, after the intervention by the Greek Government, the 
Albanian Prime Minister issued Decision No. 154, amending Decision No. 486 and postponing 
the entry into force of the ban until 30 June 2009. CE-44. 

67. The last vessel discharge into the tank farm at the Port of Durres took place on 
25 June 2009, more than seven and a half years after operations had begun there. CE-84. On 30 
June 2009, the ban on ships transporting petroleum, gas and their by-products in the Port of 
Durres became effective. CE-44. As late as 2010, the ultimate fate of Claimant's Port ofDurres 
facility was still unresolved (see CE-202 (First Five Year Review of the Albanian National 
Transport Plan, Draft Final Report, Part III, June 2010)), and the record provides no indication 
either that the container facility originally recommended for the site had been approved (indeed 
the original Land Use Plan itself appears to have been replaced in 2008) or that any plans for use 
of the site at any time through the conclusion of the lease term in 2018 have been adopted. Cl. 
Mem. ,-i1 77. Although the "restoration of the competitive level playing field' (identified in ~4.2 
of the Petrolifera settlement agreement) obliged the closing of both the ports of Durres and 
Shengjin to the processing of tankers, Respondent in 2011 reversed its ban with respect to the 
Port of Shengjin, with the result that only competitors operating in the Port of Durres remained 
unable to resume processing tanker vessels. CE-36, CE-45. See also Cl. Mem. ,-i180. 

68. On 1 July 2009, Porto Romano was officially opened.24 

23. CE-198, ~4.2. The agreement also recited the existence of "terminals operating both inside the port of Durres 
in violation of the rules set out by the master plan of said port, which prohibits the loading, downloading, 
handling and storage of flammable liquids in the port of Durres, and in the port of Shengjin, in violation of the 
Decision of the Council of Ministers no.35 I dated April 29, 2001 ." 

24. Cl. Mem. ~~111, 176; Cl. Rep. Chronology at page 22; Resp. C-Mem. ~~145, 146. In Resp. C-Mem. Cnl44-
47) Respondent states: 
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69. Shortly after the ban became effective, Claimant concluded that its investment 
was no longer economically viable on an ongoing basis. The investor's commercial activity in 
the Albanian market was significantly curtailed, and Claimant began to wind down its Albanian 
operations. Cl. Mem. ,-i,-il84, 185; CE-120. 

70. The Majority rejects Claimant's contention that the foregoing evidence shows that 
"the real purpose of this [the tanker ban] was to cut off the tank farms from supply, thereby de
facto shutting them down and achieving relocation without having to pay compensation." It does 
so in my view by failing to give appropriate consideration to Respondent's failure to produce a 
fact witness with relevant knowledge on the very question as to which it finds Claimant's proofs 
unpersuasive (e.g., Award ,-rs46) and thereby applies an unfair standard of proof on these matters. 
See infra ,-i77. This is particularly so given the fact that the witness produced to discuss the 
Petrolifera settlement specifically disavowed any knowledge of the relationship of the "long 
standinfs" policy to implement the Land Use Plan and the decision to settle the Petrolifera 
claims. 5 

144. [l]n the course of 2008-2009, operators like Elda, Kastrati and even Claimant's former 
partner Anoil, all decided to relocate their business to Porto Romano. 

145. On 1 July 2009, the ban on the processing of ships transporting oil, gas and their by-
products in the Port of Durres became effective . ... 

146. At the same time [i.e., July I, 2009], Porto Romano opened for operations, featuring a 
brand new terminal for vessels carrying oil and LPG. 

147. By that time, Rira Oil and lnterGaz were already in the process of building their oil and 
LPG tank farms at its site. Shortly thereafter, other companies like Elda, Kastrati, Anoil, Bolvo 
Oil, Gega and Taci-Oil also commenced construction work and are now currently operating from 
Porto Romano. (Citations omitted.) 

The website referenced in Resp. C-Mem. as the basis for the last quoted statement contained the following 
information as of August 2014: 

Romano-Port has built 6.5 km north of the city of Durres. Oil deposits are not predicting the 
activity of Romano Port. This activity will be conduced by the different importers or distributors. 
Currently in the area of Romano Port has built the oil tank with a capacity of 20. 000 m3 and LPG 
tank with the capacity of 10.000 m3, respectively Rira Oil and inter Gaz companies. Are 
continuing work to build their deposits companies like: ELDA, K.ASTRATI, ANOIL, TAC/ -
OIL. (Emphasis added.) 

See http://www.romanoport.com.allindex.php?option=com content&view=article&id= l 2&lang=en 

Respondent produced no witness to testify to the timing or state of readiness of Porto Romano when it was 
officially opened on the very day the tanker ban took effect. 

25. See H. Tr. III., day 3, pages 209-211 (Peka Cross Examination): 

Q . ... how can you say that the ban which was then implemented followed a longstanding public 
policy which specifically also relates to the port of Durres and Mamidoil when you don't know 
anything about the companies which were enacted by that ban? I don't understand this. 
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71. For reasons discussed below, I believe the circumstances surrounding the 
Petrolifera settlement provide further evidence that Respondent violated Claimant's rights to fair 
and equitable treatment and to be free of unreasonable and discriminatory measures. 

III. LEGAL ANALYSIS 

72. As previously stated, I believe Claimant has established Respondent's breach of 
its obligations to provide fair and equitable treatment and to refrain from treating Claimant in an 
unfair and discriminatory matter. 

73. The Majority has separately analyzed various strands of Claimant's FET claims in 
Sections 6.2-6. 7 of the Award, and Claimant's Statement of Claim invokes separate protections 
for fair and equitable treatment and to be free from unfair and discriminatory conduct. 

74. I preserve to a certain extent the separation of the various stands of FET analysis 
in this section of my dissent largely to facilitate an understanding of how and where I part 
company with the Majority. 

75. A rigidly independent consideration of the FET elements advanced by Claimant 
and separately analyzed by the Majority, however, obscures the interconnected nature of the 
record before us, a record that demonstrates in various ways a lack of transparency and fairness 
in Respondent's treatment of this investor. See Sergei Paushok, CJSC Golden East Company 
and CJSC Vostokneftegaz Company v. Government of Mongolia, Award on Jurisdiction and 
Liability, 28 April 2011, at i!253 ("[fair and equitable treatment}, in the present case, cannot be 
interpreted as being limited to the protection of legitimate expectations and non-discrimination 
but covers a number of other principles which have been mentioned in a number of arbitral 
awards. The Rumeli award, for example, lists the following principles to be applied: 
transparency, goodfaith, conduct that cannot be arbitrary, grossly unfair, unjust, idiosyncratic, 
discriminatory, lacking in due process or procedural propriety and respect of the investor's 
reasonable and legitimate expectations."). 

76. As discussed below, there are instances in which I do not believe Claimant has 
carried its burden of establishing a specific element of the FET analysis as a separate and discrete 
claim, but as to which the evidence adduced by Claimant reinforces the overall record that it was 
treated unfairly and inequitably and in a non-transparent manner. See, e.g., the discussion of 

A . ... We were trying to reach a settlement agreement. My main purpose was dealing -- or let's 
say my main job was dealing with the court. . . . we had representatives from various 
government agencies, as far as I remember: from the Ministry of Economy and Energy, . , with 
issues pertaining to what was in the port of Durres, which company was operating in the port of 
Durres or what consequences would be for those companies working in the port of Durres, it 
was them dealing with it directly, not me. As I said, my job was coordination, bringing people 
together, discussing, putting a common position from the Albanian Government's perspective, and 
trying to reach a common language with Petrolifera. (Emphasis added.) 

No representatives from the additional agencies and ministry identified by this witness testified to the Tribunal. 
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harassment and coercion, infra i!i!133-40. The need to consider the record as a whole when 
evaluating Claimant's FET claim is demonstrated by the award in PSEG Global Inc. v. Republic 
of Turkey, where the tribunal found an FET breach despite Turkey's absence of bad faith in 
changing its laws because "[t]he aggregate of the situations" challenged by the investor 
"raise[d} the question of the need to ensure a stable and predictable business environment for 
the investor to operate in." As has happened here, the government in PSEG Global had "altered 
[the longer term outlook for Claimant's investment} in such a way that will end up being no 
outlook at all."26 I have no doubt that the record before us, when taken as a whole, establishes 
(in the words of the PSEG tribunal) "that the fair and equitable treatment standard has been 
breached, and that this breach is serious enough to attract liability." Id. i!246. 

77. This is particularly so in light of the many occasions on which the Tribunal has 
been confronted with an absence of fact testimony on the part of Respondent. I have identified 
elsewhere the almost total absence of fact witnesses by Respondent who would have been able to 
testify on issues that are crucial to a fair evaluation of the record on fair and equitable treatment. 
The Majority in my view fails to account in its sifting of the evidence for Respondent's decision 
to present its defense largely by "putting the Claimant to its proofs" while forgoing the 
presentation of a fact witness who possessed anything other than the most marginally relevant 
personal knowledge of the events discussed in this dissent. This failure in my view has a 
fundamental impact on a proper evaluation of the broader record before us. While, as already 
indicated, many of the core facts in this controversy are not disputed, some clearly are, and I am 
concerned that the MaJority's approach has required a standard of proof inconsistent with a fair 
and appropriate result. 7 

78. With these overarching considerations in mind, I tum to the specific aspects of the 
alleged breach of the FET and unreasonable and discriminatory standards. 

26. PSEG Global Inc. and Kanya I/gin E/ektrik Uretim ve Ticaret Limited Sirketi v. Republic of Turkey, ICSID 
Case No. ARB/02/5, Award, 19 January 2007, ~~253-54. 

27. See The Rompetrol Group N. V. v. Romania, ICSID Case No. ARB/06/3, Award, 6 May 2013, ~178: 

[B]y stating the standard of proof as relative, the Tribunal means that whether a proposition has 
in fact been proved by the party which bears the burden of proving it depends not just on its own 
evidence but on the overall assessment of the accumulated evidence put forward by one or both 
parties, for the proposition or against it. 

See also Vacuum Salt v. Ghana, Award 16 February 1994 at ~45 (emphasizing the potential importance of the 
tribunal's ability to observe witnesses); Redfern, The Standards and Burden of Proof in International 
Arbitration, IO Arb. Int'l. 317, 326 (1994): 

{O}ne can question whether the arbitrator should indicate to the parties what level of proof their 
evidence should satisfY. I think yes, but the difficulty is that, in many instances, the question will 
arise at the time of the discussion of the award, when weighing the evidence provided by the 
parties. It is the responsibility of the arbitrator, if he foresees that the question might arise, to 
raise it with the parties and to give them the opportunity of arguing it, preferably at an early stage 
of the proceedings. before the taking of the evidence. 
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A. Respondent violated Claimant's right to fair and equitable treatment by, inter alia, 
frustrating its legitimate expectations 

79. As previously indicated, Dolzer and Schreuer properly base a determination of an 
investor's legitimate expectations on "the legal order of the host state as it stands at the time 
when the investor acquires the investment": 

The investor's legitimate expectations are based on the host state's legal 
.framework and on any undertakings and representations made explicitly or 
implicitly by the host state. The legal .framework on which the investor is entitled 
to rely consists of legislation and treaties, assurances contained in decrees, 
licenses, and similar executive statements, as well as contractual undertakings. 
Specific representations play a central role in the creation of legitimate 
expectations. Undertakings and representations made explicitly or implicitly by 
the host state are the strongest basis for legitimate expectations. A reversal of 
assurances by the host state that have led to legitimate expectations will violate 
the principle of fair and equitable treatment. 28 

80. In addressing an issue that is critical here, Schreuer and Kriebaum make the 
following observation: 

The purpose of protecting legitimate expectations is to enable the foreign investor 
to make rational business decisions relying on the representations made by the 
host State. 

[Tribunals] have pointed out that a foreign investor has to make its business 
decisions and shape its expectations on the basis of the law and the factual 
situation prevailing in the country as it stands at the time of the investment. The 
legal regime in place at the time of the investment is the starting point against 
which the treatment of the investment by the State will be assessed by an 
investment tribunal to decide whether an investment protection treaty was 
violated 

RLA-2 (emphasis added). 

81. Various tribunals have tested the legitimacy of an investor's expectations as of the 
time of its decision to invest: 

365 . ... The legitimate expectations which are protected are those on which the 
foreign party relied when deciding to invest. 29 (Emphasis added.) 

28. Dolzer & Schreuer, PRINCIPLES OF INTERNATIONAL INVESTMENT LAW (2d ed. 2012), p. 145 (citations omitted). 

29. Duke Energy Electroquil Partners & Electroquil S.A. v. Republic of Ecuador, ICSID Case No. ARB/04/19, 
Award, 18 August 2008, if365 (citation omitted) (finding violation of FET under BIT and applying different 
timing as to different claimants' legitimate expectations claims). 
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82. As indicated by the tribunal in PSEG Global, an investor may expect: 

that the conduct of the host State subsequent to the investment will be fair and 
equitable as the investor's decision to invest is based on "an assessment of the 
state of the law and the totality of the business environment at the time of the 
investment. " 30 (Emphasis added.) 

83. In the earliest ICSID award to address this problem, the tribunal in Holiday Inns 
v. Morocco provided helpful guidance on the timing issue in discussing the "unity of investment" 
principle: 

It is well known, and it is being particularly shown in the present case, that 
investment is accomplished by a number of juridical acts of all sorts. It would not 
be consonant either with economic reality or with the intention of the parties to 
consider each of these acts in complete isolation from the others. It is particularly 
important to ascertain which is the act which is the basis of the investment and 
which entails as measures of execution the other acts which have been 
concluded in order to carry it out. 31 (Emphasis added.) 

84. As the tribunal noted in Enron v. Argentina: 

[A]n investment is indeed a complex process including various arrangements, 
such as contracts, licences and other agreements leading to the materialization of 
such investment, a process in turn governed by the Treaty. This particular aspect 
was explained by an ICSID tribunal as "the general unity of an investment 
operation" and by one other tribunal considering an investment based on several 
instruments as constituting "an indivisible whole". 32 

The protection of the "expectations that were taken into account by the foreign 
investor to make the investment" has likewise been identified as a facet of the 
standard. . . . What seems to be essential, however, is that these expectations 
derived from the conditions that were offered by the State to the investor at the 
time of the investment and that such conditions were relied upon by the investor 
when deciding to invest. 33 (Emphasis added.) 

30. PSEG Global Inc. and Kanya Jlgin Elektrik Oretim ve Ticaret Limited Sirketi v. Republic of Turkey, if255 
(quoting Saluka Investments B. V. v. Czech Republic, UNCITRAL, Partial Award, 17 March 2006). 

31. Holiday Inns S.A. and Others v. Morocco, ICSID Case ARB/72/1, Decision on Jurisdiction, 12 May 1974. 
Although the decision is umeported, extensive quotations and case summary may be found in Lalive, The First 
'World Bank' Arbitration (Holiday Inns v. Morocco)--Some Legal Problems, 51 Brit YB Int'! L 123 (1980). 

32. Enron Creditors Recovery Corporation and Ponderosa Assets, L.P. v. Argentine Republic, ICSID Case No. 
ARB/01/3, Decision on Jurisdiction, 14 January 2004, if70 (citation omitted). 

33. Enron Creditors Recovery Corporation and Ponderosa Assets, L.P. v. Argentine Republic, ICSID Case No. 
ARB/0113, Award, 22 May 2007, if262. 
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85. BG v. Argentina is to the same effect: "The duties of the host State must be 
examined in the light of the le§al and business framework as represented to the investor at the 
time that it decides to invest. "3 (Emphasis added.) 

86. After considering many of these decisions, Schreuer and Kriebaum note that: 

The realization that an investment is often not a single right or an isolated 
transaction but a combination of rights and an integrated process of transactions 
is important also for the timing of the legitimate expectations upon which 
investment decisions rely. If the investment cannot be reduced to a one time 
event but is seen as a process, the identification of the relevant time for the 
existence of legitimate expectations becomes more difficult. 

RLA-2, page 273 (emphasis added). 

87. From this constellation of ideas, i.e., evaluating the State's responsibility based on 
"the legal and business framework as represented to the investor at the time that it decides to 
invest, "35 the unity of investment principle, and the notion that treaty protections should extend 
to a process of investment in which some investor acts are fundamental, while others are merely 
executory - the Tribunal must establish, based on the specific record before it, at what point(s) in 
time the legitimacy of Claimant's expectations should be measured. 

88. Even though Schreuer and Kriebaum suggest a differentiated approach that 
examines "the existence of legitimate expectations held by the investor at the time of each 
individual decision" (RLA-2, page 273), a careful examination of why these scholars reach this 
conclusion demonstrates that the exercise of determining when to measure legitimate 
expectations is less fluid than it may seem: 

34. BG Group Pie. v. The Republic of Argentina, UNCITRAL, Award, 24 December 2007, ~298. See also National 
Grid PLC v. The Argentine Republic, UNCITRAL, Award, 3 November 2008), ~173 ("A review of the case law 
shows that this standard protects the reasonable expectations of the investor at the time it made the investment 
and which were based on representations, commitments or specific conditions offered by the State concerned. 
Thus, treatment by the State should 'not affect the basic expectations that were taken into account by the foreign 
investor to make the investment."'). The fact that the temporal measurement of expectations should take place 
no later than the point at which materialization has begun is evident from the award in Teemed, which identifies 
the investor's need to make an "advance assessment of the legal situation surrounding its investment and the 
planning of its business activity and its adjustment to preserve its rights." Tecnicas Medioambientales 
Teemed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 May 2003, ~172 (emphasis 
added). This idea finds its echo in ~375 of the Award, wherein the Majority notes in connection with the 
question of permitting compliance: 

The decisive moment for the appreciation of the investment's substantive legality is when the 
investment is planned and made. When the Parties executed the lease and when the site was 
transferred into Claimant's possession, neither Party anticipated the changes and restrictions on 
the port of Durres. 

35. BG Group Pie. v. The Republic of Argentina, UNCITRAL, Award, 24 December 2007, ~298. 
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[I]t is necessary to identify the diverse transactions and activities, which combine 
to constitute the investment, and to examine individually whether they were based 
on contemporary legitimate expectations. In other words, it is necessary to 
ascertain the existence of legitimate expectations held by the investor at the time 
of each individual decision. The key issue is the actual reliance on expectations 
which existed at the particular point in time when the relevant decision was taken. 

RLA-2, page 273 (emphasis added). 

89. As this text indicates, what drives the analysis is Claimant's claim of reliance to 
its detriment on expectations legitimately created by the host state's action. Applying the 
reliance test at the time of the initial decision to invest is straightforward, but there can be no 
justification in logic or investment treaty arbitral jurisprudence for applying a new determination 
of reliance each time an investor takes the countless executory decisions necessary to materialize 
its investment. In the context of Schreuer and Kriebaum' s identification of the importance of 
reliance theory, the "decision to invest" benchmark must prevail until such time as, based on 
Claimant's claims, further action by the sovereign resulted in additional investor expectations on 
which the investor claims it relied. Thus, the time at which legitimate expectations should be 
measured depends on how Claimant formulates its reliance case, and Schreuer and Kriebaum 
correctly suggest that a tribunal should differentiate those moments at which Claimant claims it 
relied on new state action to its detriment in order to test the legitimacy of that reliance based on 
the circumstances that existed at such time(s). 

90. Although Schreuer and Kriebaum are correct that this "differentiated approach" 
may complicate matters, such is not the case here, because Claimant's reliance case is 
straightforward. Claimant contends that its "[e]xpectations that [its] tank farm could be 
operated for 20 years in the port were legitimate [because they were] based on discussions, 
project approval and [the] leasing contract," and the fact that "Claimant invested in reliance on 
these expectations." Claimant's Opening Slide 22; Cl. Mem. ifif278-83. Because all of the host 
state acts on which Claimant's legitimate expectations case is based save one took place prior to 
its decision to invest, 36 there is no need to deviate from the classic test for determining the 
legitimacy of its expectations and its reliance thereon as of that time.37 

91. In evaluating Respondent's counter-argument that no breach of legitimate 
expectations occurred, it bears repeating here in extenso the key passages from Respondent's 
Counter-Memorial, since this counter-narrative raises several inter-related issues: 

36. With respect to Claimant's contention that the issuance of the Temporary Trading Permit in February 2001 (i.e., 
after the decision to invest) reinforced its legitimate expectations, seen. 38, infra. 

37. The record demonstrates that under the terms of Claimant's business plan, submitted with its request for 
investment approval, the investment was to occur in two phases, i.e., construction of the tank farm (an 
investment estimated to cost USO 8 million, to be followed at a later time with the build-out of a network of 
COCOs with an estimated additional investment of approximately €15 million (see Cl. Mem. ~54; Kyriakos 
Mamidakis' Witness Statement ~~I I, 17; Theodoros Stamatelopoulos' Witness Statement pages 7-8; and 
Anastasios Mavrakis' Witness Statement ~4). 
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248 . ... [Claimant] proceeded with making its investment in complete disregard 
of the legal environment. Worse still, and in contrast to the circumstances at hand 
in Parkerings-Compagniet v. Lithuania, Mamidoil Albanian not only could have 
known that regulatory enhancements were imminent by conducting due diligence, 
it in fact did know. From the very outset of the construction of its tank farm it 
received numerous and multiple notifications and express warnings from the 
Government of upcoming regulatory changes affecting tank farm companies 
operating in the Port of Durres. Nonetheless, Mamidoil Albanian, in its 
persistence to secure a dominant market position at all costs and by any and all 
means, bluntly disregarded its obligations under Albanian law, turned a blind eye 
to the clear notifications and warnings it received and, instead, vigorously 
pressed on, rapidly mounting one illegality upon another. 

249. In other words, none of the regulatory changes complained of by Claimant 
came "[s]uddenly and out of the blue," nor was there any lack of transparency or 
uncertainty as Claimant gratuitously alleges. The future was not unclear, but 
rather was crystal clear. From the very outset the Albanian Government had 
unequivocally warned and notified Mamidoil Albanian that it could not continue 
with its plans to construct the tank farm. In addition, it had repeatedly asked it to 
stop its investment and had constantly informed Mamidoil Albanian that, in the 
future, both the activity of storing oil, as well as the activity of processing oil, 
would be banned from the Port of Durres. It was Mamidoil Albanian that, despite 
these warnings, notifications and stop orders, consistently disobeyed and ignored 
the Government, blinded by its desire to secure - at all costs and by any and all 
means - a dominant market position. 

250. Mamidoil Albanian's behavior was in fact so reckless, that even when it was 
requested in July 2000 to stop all further investments and construction work on 
the tank farm in view of the Government's newly adopted public order policy to 
relocate the activities of storing and processing oil in the Port of Durres for 
overriding safety and socio-economic reasons, it still did not stop. Instead, it 
pressured the Government to allow it to finish its illegal construction works and 
to temporarily operate wholesale activities, until the relocation of the tank farm. 

251. The Government, under political and diplomatic pressure from the Greek 
Government, decided, by way of a good faith exception, to accommodate 
Mamidoil Albanian. Notably, it allowed Mamidoil Albanian - albeit at its own 
risk and account - to finish construction of the tank farm and granted it on 16 
February 2001 a temporary trading permit to enable it to mitigate its self-inflicted 
losses. Claimant's assertion that, by doing so, the Government "reaffirmed" 
Mamidoil Albanian's "legitimate" expectation is, therefore, manifestly illfounded 
and non bona fide. Not only did Mamidoil Albanian know that its tank farm was 
constructed illegally without the required permits and approvals (which in and of 
itself estops Mamidoil Albanian from having "legitimate" expectations), it was 
also unambiguously clear and time and again reiterated that the agreed solution 
was only a provisional one executed under a special regime, and would only 
remain in place until the relocation of the tank farms in the Port of Durres. 
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252. Moreover, it was crystal clear that the temporary trading permit granted 
Mamidoil Albanian one sole right, namely the right to act as a wholesaler of oil in 
the Albanian market. It did not and could not legalize the illegal construction of 
the tank farm, nor did or could it absolve Mamidoil Albanian from its obligation 
to secure all the necessary other authorizations to carry out its activity. 

253. Therefore, at the moment the Council of Ministers adopted Decision No. 486 
in June 2007, banning oil tankers from the Port of Durres, Claimant held, at the 
very most, two valid rights, namely: 

a. a Lease Agreement that did not give it any right other than to lease a 
vacant plot of land in the Port of Durres for 20 years; and 

b. a temporary trading permit issued by the Ministry of Public Economy and 
Privatization on 16 February 2001 that did not confer any rights upon 
Mamidoil Albanian other than to act as a wholesaler and that, moreover, 
would only be temporarily valid pending the relocation of the fuel storage 
activity (and in any event not longer than 10 years (i.e. until 16 February 
2011) absent a relocation decision). 

Resp. C-Mem., iJiJ248-253 (footnotes and citations omitted). 

92. This passage raises a number of issues previously discussed. Most important 
among them is the fact that the appropriate time for determining whether Claimant reasonably 
relied on expectations created by Respondent is the time at which the decision to invest was 
made, i.e., when the lease of land for construction of the tank farm on the basis of the 
accompanying business plan was executed and materialization begun. Respondent does not 
address in its written submission the important question of what were Claimant's legitimate 
expectations at that point in time, preferring instead to move its temporal focus forward: 
"[Claimant] proceeded with making its investment in complete disregard of the legal 
environment;" "[flrom the very outset of the construction of its tank farm it received numerous 
and multiple notifications and exfress warnings from the Government of upcoming regulatory 
changes," etc. (emphasis added).3 

93. In the language of Holiday Inns, Respondent has shifted the temporal focus away 
from the key moment of Claimant's "act which was the basis of the investment," i.e. accepting 
the legal obligation to build a tank farm on the basis of the business plan made part of the lease 
(see iJ39, supra), and focuses instead on the "executory" acts by which Claimant continued the 
materialization of its investment. This shift in my view confuses any proper analysis of 
Claimant's legitimate expectations.39 

38. As to the contrary indications in the record that materialization of the investment was already under way at the 
time Claimant received notice of the possible future change in land use, see supra 'i['i[4 l-3. 

39. That said, Respondent is correct to point out (and the preceding analysis supports the notion) that, to the extent 
Claimant has alleged that the later grant of the Temporary Trading Permit was an act that reaffirmed its 
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94. Although both parties devoted much attention to the question of when Claimant 
first learned of the potential change in zoning regulations at the Port of Durres, the fact remains 
that the "notice" events relevant to whether or not Claimant's legitimate expectations were 
frustrated took place after the investment had been approved and the decision to invest had been 
made at a time when Claimant was already executing on that approval. See supra ~~41-3. The 
record establishes - and the Majority accepts (Award ~652) - that, as of the date the Lease was 
executed, Claimant had no knowledge that the port of Durres would one day be closed for the 
landing or storage of petroleum products. Indeed, the record is undisputed that, had the Claimant 
known otherwise, it would not have signed the lease in the first place and thereby assumed what 
Respondent characterized in July 2000 as "the contracted obligations" to build the tank farm. 
CE-22. See supra ~17. 

95. Moreover, the information of which Claimant received notice was not a change 
in the legal regime, but rather a general indication of the possible future change of some aspect 
of Respondent's legal regime that might have an impact on Claimant's ability to benefit from its 
then ongoing investment. It is common ground that Claimant was only notified of the specific 
and actual change to Respondent's legal regime after 21 July 2000, when: (i) it was informed of 
Decision No. 294 and (ii) it was instructed by the Ministers of both the Ministry of Public 
Economy and Privatization and the Ministry of Transport to "interrupt[] further investments." 
CE-22. By this time much of the investment relating to the first ($8 million) phase of Claimant's 
investment had already been made. 40 

96. While I agree with the Majority that the Tribunal must take a "balanced" 
approach by considering both parties' interests when it applies the treaty provisions here in issue 
(e.g., Award ~~610, 623, 635), I do not believe that the "balancing test" described in the Award 
at ~734 ("When balancing both Parties' interests, Respondent's right to conduct a public policy 
of consistent modernization prevails") can be squared, on this record at least, with our obligation 
to enforce the treaties whose protections apply to this investment. As the Majority itself notes at 
~620 of the Award: 

620. The necessity of balancing is clearly expressed in legal literature: 

"The interpretation of fair and equitable treatment must take into account 
legitimate public interests in regulating investments to achieve national objectives 
and the enforcement of laws. At the same time, it must be recognized that the 
express purpose of /IA 's is to promote and protect investments and that fair and 
equitable treatment must be read in that context." (Emphasis added) (quoting 
CLA-4, page 268). 

legitimate expectations, Claimant has "reset the clock" under the "differentiated' approach, and would have the 
burden of establishing as of this later point in time that its legitimate expectations were then separately violated. 

40. Cl. Mero. ~74; CE-61, ~I I; Nikolaos Mamidakis' Cross Examination, H. Tr., day 2, page 20; H. Tr., day I, 
pages 37-8. 
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97. The record before us demonstrates that materialization of Claimant's investment 
was under way by the time notice of the Berger study was given, that 85% of the cost of the tank 
farm itself was invested before Respondent changed its legal regime in June of 2000, and that the 
Central Government, as the "appropriate authority," took no timely action to: provide notice of 
the Berger study before the decision to invest was made and materialization begun; invite 
Claimant's participation or comment on the study; or challenge Claimant's explicit invocation of 
its legal right to proceed with further preparations for and construction of the tank farm after the 
local Port Director asked it to suspend work. To the contrary, the highest levels of Respondent's 
government acknowledged as late as July 2000 that the work Claimant had undertaken up to that 
time was "based on [its] contracted obligations [to invest} in the reconstruction or construction 
of the new deposits." CE-22. As explained below, each of these elements reinforces a record by 
which Respondent failed to meet its obligation to provide fair and equitable treatment. 

98. The legal significance of the events that occurred after Claimant's legitimate 
expectations had arisen, i.e., after 20 June 1999, should properly be viewed in the context of a 
host state that has changed - or indicates it may change - its position with respect to an 
investment already approved. Thus the relevant guidance should come from such decisions as 
Teemed v. Mexico, ICSID Case No. ARB/00/2, Award, 29 May 2003, ~~120-121 (FET 
obligation under Mexico-Spain BIT violated where existing license granted to investor was 
subsequently revoked, even though host state's actions appeared to be consistent with national 
law); Eureka B. V v. Poland, Partial Award, 19 August 2005, ~~231-234 (change in Poland's 
privatization policy which led it to withdraw its consent to investor's previously approved 
additional investment through supplemental share purchase held to violate FET standard); MTD 
Equity Sdn. Bhd. and MTD Chile SA. v. Chile, ICSID Case. No. ARB/01/7, Award, 25 May 
2004, ~~165-166 (finding that approval of an investment by the host state for a project that was 
against its own law constituted a breach of the obligation to treat investor fairly and equitably); 
and PSEG Global, discussed above at ~~76, 82. MTD v. Chile is of particular interest because it 
suggests (at ~167) that the warnings Claimant received about potential future changes to the legal 
regime are properly evaluated as part of a failure-to-mitigate defense. 

99. In contrast to the decisions just referenced, the Majority invokes the award in 
Parkerings-Compagniet AS v. Republic of Lithuania, ICSID Case No. ARB/05/8, Award, 11 
September 2007, where the City of Vilnius withdrew its agreement with the claimant consortium 
concerning the construction and operation of a parking facility after various actions by the 
national government and its agencies impaired the performance of the agreement. The 
Parkerings tribunal found no violation of Lithuania's obligation under the Norway-Lithuania 
BIT to accord the investor fair and equitable treatment. 

100. Any meaningful attempt to reconcile the decision in Parkerings with the decisions 
cited above must take account of the key factual distinction between Parkerings and the present 
dispute. Unlike Claimant here, which bases its legitimate expectations claim on the 
representations made at the senior levels of government, including statements by the Prime 
Minister, and ministerial action (including the execution of a 20-year lease based on approvals 
by two senior ministers that specifically required Claimant to exploit the leased premises by 
constructing a tank farm in accordance with Claimant's business plan), the investor in 
Parkerings entered into a contract not with the central government, but with the city of Vilnius. 
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This key fact led the Parkerings tribunal to begin its legitimate expectations analysis with the 
following observation: 

326. The Tribunal notes that in this case a difference has to be made between: a) 
the obligations of the Republic of Lithuania not to modify the law, and b) the 
obligations of the Municipality of Vilnius to inform and protect the Claimant 
against the potential economic impact of such modification on the Agreement. 41 

10 I. It makes perfect sense, in the context of this key distinction identified by the 
Parkerings tribunal, to note that, had the party contracting with the local municipality wished to 
avoid the central government taking action to impair its investment, it could have sought explicit 
assurances from the central government itself. But this point of departure for the Parkerings 
analysis cannot have application to the situation faced by Claimant here, because the assurances 
and rights to exploit its investment over a 20-year period were obtained from the highest levels 
of the central government in the first place. 

I 02. Any other reading of Parkerings would not only do violence to the reasoning set 
out in the award itself, but also make Parkerings an outlier. Indeed, Parkerings' suggestion that, 
in order to recover for breach of legitimate expectations, an investor must "demonstrate that the 
modifications of laws were made specifically to prejudice its investment" (id. i!337), appears to 
be at odds with several awards that have found a breach of legitimate expectations where a host 
state acts in good faith. E.g., The Loewen Group, Inc. v. US.A., ICSID Case No. 
ARB/(AF)/98/3, Award, 26 June 2003)), i!132 ("bad faith" not necessary to establish a lack of 
fair and equitable treatment); Occidental Exploration & Prod. Co. v. Ecuador, Final Award, I 
July 2004 (LCIA Case No. UN3467), i!i!l 85-186 (''fair and equitable treatment" is "an objective 
requirement that does not depend on whether the Respondent has proceeded in good faith or 
not"). The Parkerings tribunal itself, in considering the discrimination claim advanced there, 
noted that "[w]hether discrimination is objectionable does not in the opinion of this Tribunal 
depend on subjective requirements such as the bad faith or the malicious intent of the State" if 
the applicable treaty is silent as to such requirements. Parkerings. i!368. 

103. If Parkerings is read within the specific, clearly distinguishable context of its 
facts, it is in close agreement with the approach outlined above, an approach which requires a 
careful evaluation of whether the investor relied on valid expectations created by Respondent at 
the time the decision to invest was made. In the words of the Parkerings tribunal: 

330. In order to determine whether an investor was deprived of its legitimate 
expectations, an arbitral tribunal should examine " ... the basic expectationfs] 
that were taken into account by the foreign investor to make investment .... " 
Jn other words, the Fair and Equitable Treatment standard is violated when the 
investor is deprived of its legitimate expectation that the conditions existing at 
the time of the Agreement would remain unchanged. (Emphasis added.) 

41. Parkerings-Compagniet AS v. Republic of Lithuania, ICSID Case No. ARB/05/8, Award, 11 September 2007, 
~326. 
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331. The expectation is legitimate if the investor received an explicit promise or 
guaranty from the host-State, or if implicitly, the host-State made assurances or 
representation that the investor took into account in making the investment. 
Finally, in the situation where the host-State made no assurance or 
representation, the circumstances surrounding the conclusion of the agreement 
are decisive to determine if the expectation of the investor was legitimate. In 
order to determine the legitimate expectation of an investor, it is also necessary to 
analyze the conduct of the State at the time of the investment. 42 (Emphasis 
added.) 

104. As the highlighted language indicates, Parkerings is fully consistent with the 
mainstream jurisprudence which measures the legitimacy of expectations as of the time at which 
the decision to invest is made and materialization begun, and reasons in part on the basis of a 
decision (Teemed), where a violation of legitimate expectations was found after the host state 
first granted then revoked the investor's license. 

105. A similar finding of breach of the FET standard is appropriate here, because, in 
the words of the tribunal in PSEG Global, while "no investor 'may reasonably expect that the 
circumstances prevailing at the time the investment is made remain totally unchanged, ' . . . the 
investor can still expect that the conduct of the host State subsequent to the investment will be 
fair and equitable as the investor's decision to invest is based on 'an assessment of the state of 
the law and the totality of the business environment at the time of the investment. "'43 

106. The record here establishes that the highest levels of Respondent's central 
government approved Claimant's investment in the Port of Durres, the economic viability of 
which was premised upon the ability to load and offload tankers at the port. At the time it 
decided to invest and began the materialization of its investment, Claimant (as the Majority 
acknowledges - Award i\652) had no way of knowing that a fundamental change to such a 

42. Parkerings-Compagniet AS v. Republic of Lithuania, ICSID Case No. ARB/05/8, Award, 11 September 2007, 
~~330-31 (citing Tecnicas Medioambientales Teemed, S.A. v. United Mexican States, ICSID Case No. 
ARB(AF)/00/2, Award, 29 May 2003) (footnote omitted). 

43. PSEG Global Inc. and Kanya I/gin Elektrik Oretim ve Ticaret Limited Sirketi v. Republic of Turkey, ICSID 
Case No. ARB/02/5, Award, 19 January 2007, ~255 (citing Saluka Investments BV (The Netherlands) v. The 
Czech Republic, UNCITRAL, Partial Award of 17 March 2006, ~~301, 305). This passage helps to explain 
why a breach of FET may exist on the basis of an overall record, even though the individual actions challenged 
by the investor do not individually establish a violation. E.g., El Paso Energy International Company v. 
Argentine Republic, I CS ID Case No. ARB/03/15, Award, 31 October 2011, ~518 ("A creeping violation of the 
FET standard could thus be described as a process extending over time and comprising a succession or an 
accumulation of measures which, taken separately, would not breach that standard but, when taken together, do 
lead to such a result"); Gold Reserve Inc. v. Bolivarian Republic of Venezuela, I CS ID Case No. ARB(AF)/09/1, 
Award, 22 September 2014, ~566 ("even if a measure or conduct by the State, taken in isolation, does not rise 
to the level of a breach of the FET, such a breach may result from a series of circumstances or a combination of 
measures"). In such cases one must distinguish between the timing of the activity giving rise to an investor's 
protected interest, which for reasons already described originate with the decision to invest and the initial 
materialization of the investment, on the one hand, and the chronology by which, over time, the host state 
engages in conduct which cumulatively rises to the level of a treaty violation. 
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central condition of its investment would occur, and Respondent made no effort to alert Claimant 
to that possibility until materialization was under way. The Majority's finding that Claimant 
should have known that changes to its legal regime were imminent is unsupported by the record. 
Respondent's central authorities affirmatively encouraged Claimant's investment, then remained 
silent after Claimant's then recently acquired right to proceed was challenged, and finally 
acknowledged that the investing that had occurred up until July 2000 had been "based on the 
contracted obligations." CE-22. 

107. Even if one were to assume that a change that might destroy the economic 
viability of the approved investment was imminent by October 1999, the failure of the central 
authorities to take action in light of Claimant's clear invocation of its legal right to continue with 
its investment notwithstanding the port director's challenge was in itself unfair and inequitable. 
As the PSEG Global tribunal explained after finding as an initial matter that claimant investors 
lacked legitimate expectations with respect to certain terms of their investment: 

246. The Tribunal is persuaded nonetheless that the fair and equitable treatment 
standard has been breached, and that this breach is serious enough to attract 
liability. Short of bad faith, there is in the present case first an evident negligence 
on the part of the administration in the handling of negotiations with the 
Claimants. The fact that key points of disagreement went unanswered and were 
not disclosed in a timely manner, that silence was kept . . . , that important 
communications were never looked at, . . . are all manifestations of serious 
administrative negligence and inconsistency. " 

Id. at ~246. 

108. I conclude that the series of actions summarized above that were undertaken by or 
before the senior levels of Respondent's central government over a period of years through 2 
June 1999 created a legitimate expectation on the part of Claimant that it was authorized and 
obligated, as detailed in its business plan made part of the lease agreement, to make its 
investment in order to operate a tank farm for 20 years in the Port of Durres and to service those 
tanks with port-side discharge. 

109. Subsequent to the grant of the lease, Claimant proceeded to invest approximately 
USD 8 million to materialize this investment based on the legitimate expectations created by 
senior government officials no later than 2 June 1999. To the extent lower level officials took 
subsequent action to challenge the ongoing materialization of the investment (actions which 
Claimant directly challenged as contrary to the legal rights conferred on it by the lease) (RE-42), 
those actions were not based on an existing change to Respondent's legal regime, but represented 
at most notification of a potential future change that post-dated the creation of Claimant's 
legitimate expectations. 

110. Though the facts surrounding the notices issued by the Durres Port Authority are 
relevant to the Tribunal's analysis, they are properly considered, as MTD Chile suggests, in the 
context of a failure-to-mitigate defense and not, as the Majority effectively holds, as a basis for 
concluding that Claimant forfeited its treaty protections by insisting on the investment rights it 
had already received at the time the notice was received. Moreover, even assuming arguendo 
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the absence (or defeasance) of legitimate expectations beginning in the fall of 1999, 
Respondent's conduct in dealing with Claimant once it began to consider repurposing Claimant's 
investment site fell short of the standard of fair and equitable treatment because of Respondent's 
evident negligence in failing to act appropriately in connection with the events leading up to the 
change of its legal regime in June 2000 as further detailed below. 

B. Respondent's failure to provide a transparent and stable legal framework for 
Claimant's investments 

111. Claimant's core contentions on this issue are these: 

257. ... Respondent breached the obligation to provide a transparent and stable 
legal framework by not informing Claimant and Mamidoil Albanian in detail 
about its possible plans for Durres port. 

260. Respondent approved Claimant's planned investment on 6 January 1999 -
and thus after it had retained Louis Berger to review future possible development 
scenarios. The Lease Contract - for a 20 year lease of property for the 
construction and operation of the tank farm - was concluded in June 1999, six 
months after Louis Berger had been retained and when the study must have been 
well underway. Louis Berger will not have undertaken the study without site 
visits to Durres. 

262. Claimant would not have entered into the Lease Contract - through its 
subsidiary - had Respondent acted openly and transparently about its future 
plan. No reasonable businessman invests several million USD into a project the 
legal future of which is uncertain. (Emphasis added.) 

Cl. Mem. ~~257, 260, 262. 

112. As this exposition indicates, the key allegation here is that Respondent failed to 
act in an appropriate manner prior to execution of the lease in June 1999. Any discussion 
concerning whether Claimant acted in a manner that aggravated its damages after that point in 
time must therefore be considered within the context of breach of Claimant's duty to mitigate, a 
matter as to which Respondent bears both the evidentiary burden and the risk of "putting 
Claimant to its proofs" without presenting its own witnesses with contemporaneous knowledge 
of the June 1999 to July 2000 period. See ~77, supra. 

113. Respondent's core response to these allegations is that the claim should be denied 
because Claimant was guilty of performing inadequate due diligence to anticipate and react to 
the potential change in Respondent's legal regime which eventually occurred in June 2000. 
Resp. Rej. ~~6, 9-11, 29-51. But the record leaves no doubt that: 

• Claimant was not informed of the existence of the Berger study until well after it 
had made its decision to invest, received approval of that investment, and began 
work on its project; 
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• Claimant was given no opportunity to participate in or comment on either the 
Berger study or the process which eventually led to the change in Respondent's 
legal regime that adversely affected its investment; and 

• The information of which Claimant received notice was not a change in the legal 
regime, but rather general indication of the possible future change of some aspect 
of Respondent's legal regime that might have an impact on Claimant's ability to 
continue benefiting from its then ongoing and approved investment. 

114. Respondent argues that Louis Berger was retained "under the umbrella of the !DA 
Credit Agreement," and that the Council of Ministers acted under that "umbrella" in adopting 
Decision No. 294 of 13 June 2000, thereby approving the new Land Use Plan for the Port of 
Durres. Thus Respondent contends that, when Claimant made its November 1998 request for a 
lease, it did not "consider or address the imminent regulatory and policy reforms, including 
those in relation to the Port of Durres under the umbrella of the !DA Credit Agreement, or the 
studies that would be conducted in that respect" (see Resp. C-Mem. ifif38, 39; Resp. Rej. if43). I 
cannot accept this contention. See supra iii! 36, 114. 

115. Respondent approved and executed the Long Term Lease Agreement without 
informing Claimant that Louis Berger had been retained or providing it with any opportunity to 
participate in the study or in the process that eventually led to the change in laws that so 
negatively affected Claimant's investment. I find persuasive Claimant's contention that it 
"would not have entered into the Lease Contract - through its subsidiary - had Respondent 
acted openly and transparently about its future plan. No reasonable businessman invests several 
million USD into a project the legal future of which is uncertain. "44 

116. Claimant in November 1998 could not have addressed "imminent reforms" that 
would flow from a study that was not even commissioned until December 1998. Nor is there any 
reasonable basis for believing that the mere existence of the IDA Credit Agreement would place 
a diligent and informed investor on notice of "imminent regulatory and policy reforms" or 
"studies that would be conducted in that respect," at least with respect to studies which might 
have involved a repurposing of the site where Claimant had been given the approval to invest. 
See supra if36. A review of the IDA Credit Agreement points to no specific indication that 
rezoning, or imminent regulatory and policy reforms, would likely result. Because the Tribunal 
has not been provided with the Louis Berger contract, one can only speculate that it was entered 
into in furtherance of Schedule 2 of the IDA Credit Agreement. Schedule 2 does not on its face 
contain language that would have given a potential investor any idea whatsoever of the eventual 
activity that Claimant is now accused of having neglected. 

44. Cl. Mem. if262. See also Award if77 ("When Claimant prepared its business plan in March 1998 and submitted 
its requests in July and November 1998, there was no indication that in the future the port of Durres would be 
closed to the landing of petroleum products."), if650 ("The Tribunal has . .. come to the conclusion that at the 
time of the request for and approval of the construction of the tank farm as well as the execution of the lease 
contract and the transfer of the site, i.e. until September 1999, both Parties believed that '[a]t the port of 
Durres all sorts of goods, minerals, fuels, cements and other bulk articles are loaded and unloaded, 'and would 
continue to be so in the future" (quoting Respondent's Port of Durres Investment Brochure, CE-132)). 
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117. Respondent notes at Resp. Rej. ~43 that: 

Another thing that [Claimant's advisor} failed to take into account was the 
conclusion of the !DA Credit Agreement in I 998 and the studies relating to the 
Port of Durres that were being conducted under the umbrella of that agreement. 
These studies, and in particular the study relating to the land use in the Port of 
Durres, would be critical for Claimant's envisaged investment in the Port of 
Durr es. 

Emphasis added. See also Resp. C-Mem. ~~39, 72. 

118. Respondent's acknowledgment that the Louis Berger study "would be critical for 
Claimant's envisaged investment" (emphasis added), itself establishes the criticality of 
Respondent's failure to advise Claimant of the study's existence, and of the ongoing process of 
review undertaken in connection with the IDA Credit Agreement until many months after the 
decision to invest was made, approved, and acted upon.45 Since the Berger study resulted from a 
private contract, it was neither public nor something which itself changed Respondent's legal 
order. 46 Such a change only took place with the adoption of Decision No. 294, notified to 
Claimant in July 2000. Before that, Claimant made it clear with its response to the first notice 
letter that it considered its ongoing materialization authorized by higher authorities than the Port 
Director, who himself warned Claimant that refusal to suspend its ongoing work on the project 
would prompt him to pursue an order for suspension from "the Competent Authority." This is 
precisely what he did after Claimant copied its initial response to the Port Director's superiors in 
Tirana. See RE-15. 

119. In these circumstances, to suggest that Claimant somehow forfeited its treaty 
protections to fair and equitable treatment by insisting on rights already established under 
Respondent's legal regime seems to me untenable. To the contrary, I read the relevant arbitral 
jurisprudence to support a finding that Respondent failed to maintain a transparent and stable 
legal environment for Claimant's investment in violation of Article 5(1) of the Switzerland
Albania BIT and ECT Article 10(1).47 

45. Even then, the terms and manner by which Claimant was advised of the Berger study well after its investment 
had been approved made it clear that the investor would have no input into a process that would eventually 
cripple its investment. See ~36, supra. 

46. There is a serious question of when and how a potential change of legal regime would have any impact on the 
legitimacy of an investor's expectations, particularly where, as here: the potential for change becomes known 
only after the investment has been approved and its materialization is under way; the investor is not invited to 
participate in the process which leads to a fundamental change in the viability of the investment; and the host 
state later acts in a manner wholly inconsistent with the underlying "policy" that served to justify 
implementation of the new norm in implementing its change of course. See Marvin Roy Feldman Karpa v. 
United Mexican States, ICSID Case No. ARB(AF)/99/1, Award, 16 December 2002, ~128 (regulation had 
existed at all times relevant to investor and no de Jure change had been made). 

47. See LG&E Energy Corp., LG&E Capital Corp. and LG&E International Inc. v. Argentine Republic, ICSID 
Case No. ARB/02/1, Decision on Liability, 3 October 2006, ~131: 
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120. In MTD Equity v. Chile, for example, the tribunal concluded that Chile had 
violated the fair and equitable treatment standard both by its inconsistent conduct and its lack of 
transparency. Had Chile disclosed prior to the investor's decision to invest that the project 
would violate existing local law, the investor could have made an informed decision concemin~ 
whether to invest despite the risk that the required local approval might not be received. 4 

Respondent here has insisted that the Louis Berger study "would be critical for Claimant's 
envisaged investment in the Port of Durres." Resp. Rej. ~43. It cannot now contend that it was 
any less critical for Respondent to have informed Claimant of its IDA-related intentions 
generally and the existence and progress of the Louis Berger study specifically before it 
approved Claimant's investment and executed the lease. Moreover, its failure to solicit any input 
or participation of Claimant in the study itself is further indication of a lack of transparency. 

121. In Teemed, the tribunal found that the FET standard had been violated where the 
host state's environmental regulatory authority failed to notify the investor of its intentions, and 
thereby deprived the investor of the opportunity to express its position: 

[T}he Claimant was entitled to expect that the government's actions would be free 
from any ambiguity that might affect the early assessment made by the foreign 
investor of its real legal situation or the situation af!ecting its investment and the 
actions the investor should take to act accordingly. 4 

122. The letters from the Durres Port Director provide a clear case of the very kind of 
legal ambiguity that the Teemed tribunal found violative of the FET standard. Claimant here 
responded to the Port Authority warning letters with an unambiguous declaration indicatinfc that 
it held the "confident belief that [it was} acting in accordance with all relevant laws," 0 and 
copied the same senior government officials who had authorized its investment and ordered the 
leasing of the site to Claimant in the first place. The fact that these "Competent Authorities" (to 
use the term employed by the Port Director) took no action to intervene to clarify the situation 
until the Louis Berger study was adopted as afait accompli after the bulk of Claimant's initial 
investment had been made bespeaks a lack of transparency and stability in the legal environment 
in which Claimant was obliged to operate. Indeed, in July 2000 the "Competent Authorities" 
themselves characterized Claimant's actions undertaken to move forward with the project during 
the year following the grant of the lease as "based on the contracted obligations [to invest} in 
the reconstruction or construction of new deposits." CE-22 (emphasis added). 

[T} he fair and equitable standard consists of the host state's consistent and transparent behavior, 
free of ambiguity that involves the obligation to grant and maintain a stable and predictable legal 
framework necessary to fulfill the justified expectations of the foreign investor. 

48. MTD Equity Sdn. Bhd. v. Republic of Chile, ICSID Case No. ARB/01/7, Award, 25 May 25 2004, 12 ICSID 
Rep. 6 (2007) ifl63. 

49. Tecnicas Medioambientales Teemed, S.A. v. United Mexican States, ICSID Case No. ARB(AF)/00/2, Award, 29 
May 2003, ifl67. 

50. Metalc/adCorp. v. United Mexican States, ICSID Case No. ARB(AF)/97/1, Award, 30 August 2000, if76. 
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was: 
123. In the language employed by the tribunal in Teemed, Respondent's conduct here 

172 . ... characterized by its ambiguity and uncertainty which are prejudicial to 
the investor in terms of its advance assessment of the legal situation surrounding 
its investment and the planning of its business activity and its adjustment to 
preserve its rights. 

173. [Respondent's behavior} negatively affected the generation of clear 
guidelines that would allow the claimant . . . to direct its actions or behavior to 
prevent [outcomes prejudicial to its investment]. 51 

124. The record in my view supports a finding that Claimant's right to a transparent 
and stable legal environment was violated, and the evidence adduced by Claimant in support of 
that contention provides further support for the analysis set forth previously as to why 
Respondent failed to meet the minimum standard of fair and equitable treatment. 52 

C. The legal significance of Claimant's failure to comply with domestic permitting 
and licensing requirements 

125. I read the Majority's analysis as imposing on Claimant a forfeiture of any right to 
FET protection as a result of its failure to comply fully with domestic permitting and licensing 
laws. This view is most succinctly stated at ~716 of the Award: 

716. Therefore, the Tribunal finds that the construction and the operation of the 
tank farm did not comply with Albanian law and were illegal. In the 
circumstances, Claimant is not entitled to rely on the perpetuation of its activities 
in illegal circumstances and cannot claim a violation of legitimate expectations 
with respect to the illegal operation of the tank farm. 53 

51. Teemed, if I 72-73. See also CMS Gas Transmission Company v. Argentine Republic, JCS ID Case No. 
ARB/01/8, Award, 12 May 2005, ifif274-76 (holding that a stable legal and business environment is an essential 
element of fair and equitable treatment and finding that Argentina violated that standard when it adopted 
measures that entirely transformed the legal and business environment under which the decision to invest and 
the investment were made). 

52. For the reasons expressed in this section, I also disagree with the Majority's finding that Respondent did not act 
arbitrarily in its treatment of Claimant. See Award ifif657, 661. 

53. The fact that the Majority does not speak in the language of forfeiture does not alter the fact that a forfeiture is 
precisely the result it accomplishes. The Majority notes that "the real issue" with respect to permitting 
compliance "concerns finality. [Respondent] was ready to enter into a debate about the legal framework of the 
investment and not repudiate it as it was." A ward if493. But it is precisely because the prospect of legalization 
never disappeared that the Majority approach is a backward looking methodology which turns the question of 
when and whether Claimant obtained protected rights upside down. In concluding that it has jurisdiction (i.e., 
that the substantive protections of the treaties apply), the Tribunal has effectively decided, as Saba Fakes 
indicates, that the non-compliance was not of a nature to effect a forfeiture of those protections. When the 
Majority's illegality merits analysis is addressed in the context of the appropriate consideration of elements of 
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126. I disagree with the Majority's approach to the issue of illegality for several 
reasons, including its unwillingess to give appropriate weight and legal significance to the 
following: 

• Claimant's alleged failings with respect to permits and licenses had no 
relationship to Respondent's laws on foreign investment; 

• Claimant was allowed to continue exploiting its investment for years after its 
failure to respect domestic permitting and licensing laws was known to 
Respondent, during which time Respondent took no action to invoke its domestic 
law procedures to sanction Claimant for its non-compliance; 

• Respondent's pre-arbitration invocation of its licensing and permitting statutes 
was at a minimum consistent with, and in my view in furtherance of, its failure to 
act in a transparent manner with the investor. 

127. My core disagreement with the Majority on the question of permits and licenses 
relates to the fact that there is no evidence of a failure to comply with Respondent's laws relating 
to foreign investments. Indeed, Respondent's law on foreign investments was not even exhibited 
to the Tribunal, presumably because it is not in issue. Respondent's illegality arguments instead 
tum on other legislation, including its Law on Urban Planning and its Law on Control and 
Regulation of the Construction Works. The Tribunal acknowledges this distinction when, in the 
course of rejecting Respondent's jurisdictional defense based on illegality, it notes that (Award 
iJiJ372, 378): 

372. The Tribunal finds that an investment can be illegal and as a consequence 
not protected by investment conventions when it contravenes substantive law, in 
other words when it does not comply with material norms regulating 
investments. Norms may prohibit certain business activities, such as the 
production of drugs, or they may reserve certain sectors to national entities or 
protect certain sectorial or geographical areas, for example. by making an 
investment in a national park illegal. (Emphasis added.) 

* * * 
378. The second source of possible illegality concerns procedural rules. In the 
Tribunal's view, an investment can be found illegal for procedural reasons when 

timing in the materialization of Claimant's investment (see supra ifif79-99), I believe it becomes plain that on 
the question of permitting compliance the Majority has effectively concluded that Claimant had legitimate 
expectations subject to the subsequent condition that it comply with or cure a failure to comply with 
Respondent's domestic law permitting obligations. See, e.g.. Award if7 I 6: 

... Claimant is not entitled to rely on the perpetuation of its activities in illegal circumstances and 
cannot claim a violation of legitimate expectations with respect to the illegal operation of the tank 
farm. This finding is consistent with the Tribunal's earlier view that it has jurisdiction to hear the 
claims, given that Respondent had shown its willingness to consider a legalization once the 
respective applications were made. Absent such legalization, however, Claimant could not 
legitimately expect that it could continue its activities in Albania despite their illegality 
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the investor does not respect the norms regulating the process of investment. 
The investment may be legal in substance but still tainted by illegality when the 
investor violates procedural norms and regulations for setting up its investment. 
Fraud and corruption are prominent examples of such behavior. However, such 
serious contraventions of law are not alleged in this case. (Emphasis added.) 

128. I consider that the key distinction between contraventions of foreign investment 
legislation and those of other domestic laws applies with equal logic to any appropriate analysis 
of Claimant's FET claims. In Saba Fakes v. Republic of Turkey, Respondent Turkey challenged 
the investor's actions as having violated its legislation relating to the encouragement of foreign 
investment, the regulation of the telecommunications sector, and domestic competition law. 
Although the tribunal considered that a demonstrated violation of Turkey's foreign investment 
law could run afoul of the legality requirement contained in the relevant BIT, a violation of the 
regulations in the telecommunications sector or of competition law requirements was considered 
not to have implicated a violation of the legality requirement: 

[I]t would run counter to the object and purpose of investment protection treaties 
to deny substantive protection to those investments that would violate domestic 
laws that are unrelated to the very nature of investment regulation. In the event 
that an investor breaches a requirement of domestic law, a host State can take 
appropriate action against such investor within the framework of its domestic 
legislation. ... [D]omestic legislation beyond the sphere of [its] investment 
regime [should not form the basis for a host State} to escape its international 
undertakings vis-a-vis investments made in its territory. 54 

129. There are clear reasons of policy and practicality that support maintaining this 
same distinction between non-compliance with "norms and regulations for setting up its 

54. Saba Fakes v. Republic of Turkey, ICSID Case No. ARB/07/20, Award, 14 July 2010, ifl 19. The Majority cites 
this same passage for the proposition that: 

not every type of non-compliance with national legislation bars the protection of an investment. 
First, it is evident that there must be an inner link between the illegal act and the investment itself 
Illegal conduct of the investor will not affect the investment insofar as it does not relate to its 
substance or procedural requirements but rather occurs without any material connection to the 
investment. 

Award if481. 

The inner link that Saba Fakes itself establishes relates to illegality of the investment itself, most particularly 
through a failure to comply with the host state's laws and procedures on foreign investments. This distinction is 
all the more compelling here where Art 2 of the BIT requires Respondent to "promote investments ... and 
admit such investments in accordance with its legislation." Here there was no failure to comply with the 
Respondent's investment laws, and Claimant's investment was indeed approved and admitted, as the 7 July 
2000 letter from Respondent established when it acknowledged that the investment accomplished up to that date 
had been made in accordance with Claimant's "contracted obligations." CE-22. 
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investment" (Award ~3 78), on the one hand, and domestic permitting and licensing requirements, 
on the other, when approaching the question of Claimant's right to fair and equitable treatment. 

55 

130. First, as a matter of policy, the Majority's approach has the impermissible effect 
of subordinating Claimant's public international law rights to domestic norms that have no 
reasoned connection to the policies that inhere in the treaties that must form the basis of this 
Tribunal's analysis. While in appropriate circumstances (discussed by the Tribunal in its 
jurisdictional analysis) a violation of domestic law may provide a substantive defense to the 
merits of an investor's claim, this is clearly not a case in which either local laws governing 
foreign investments were violated or the investment itself was otherwise illegal in se. Once the 
Tribunal concludes, as it has done in the course of its jurisdictional analysis, that the substantive 
provisions of the investment treaties in issue apply, it is inappropriate to subordinate those 
protections to domestic legal requirements. That is the very basis of the distinction identified by 
the tribunal in Saba Fakes, and the distinction applies with equal or greater force when 
addressing the merits of Claimant's claims. This is why an illegality defense, whether at the 
jurisdictional or merits phase of the inquiry, can only succeed when it goes to the very nature of 
the investment itself and the domestic rule in issue has the effect of making the investment 
inherently illegal, something which the Tribunal determined in the course of its jurisdictional 
analysis was not the case here. See Award ~377. 

131. Saba Fakes also points to the practical incongruities of the Majority's approach. 
In distinguishing the policies that inhere in foreign investment laws from those of other domestic 
laws, the Saba Fakes tribunal took specific note of the fact that "[i]n the event that an investor 
breaches a requirement of domestic law, a host State can take appropriate action against such 
investor within the framework of its domestic legislation." Saba Fakes ~119. Here the Tribunal 
has specifically found that Respondent took no such action (Award ~416), but chooses not to 
accord that critical fact any legal significance. Instead it engages in an extended exploration of 
domestic permitting rules that are not part of Respondent's "norms and regulations for setting up 
its investment" (Award ~378), even though those local laws cannot override or excuse 
Respondent's failure to honor its public international law commitments. This subordination of 

55. Both parties devoted substantial attention to the question of whether there had been implied acceptance by 
Respondent of Claimant's non-compliance. Thus the Tribunal notes that: 

As to the general attitude of Respondent [with respect to the construction permit issue], it is true 
that it never imposed sanctions and did not order the destruction of the tank farm as the law 
provided. Yet, the decision not to impose sanctions must not be confounded with an implicit 
issuance of a permit. . . . The Tribunal is willing to accept Respondent's assertion that 
"Respondent took a lenient good faith stance towards Mamidoil Albanian but pointed out in clear 
and unequivocal terms that the illegal situation could not endure. " 

Award ~416. 

While I agree that Claimant failed to comply with Respondent's domestic permitting laws, I do not believe for 
the reasons discussed that this amounted to a forfeiture of Claimant's treaty protections. Indeed, having found 
that Claimant's investments were as a matter of the Tribunal's jurisdiction within the scope of the investment 
treaties here in issue, the Majority's finding that there was no legal significance to Respondent's failure to 
enforce the licensing norms throughout the entire period of Claimant's operations is in my view unjustified. 
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international to domestic law is particularly unfortunate in the circumstances of this record, 
where Claimant operated for years in "open violation" of the very policies now deemed of such 
importance as to justify effecting a forfeiture of Claimant's treaty rights. The Majority takes this 
step despite the indications in the record that what reconciles Respondent's invocation of its 
permitting laws with its failure to enforce them is Respondent's attempt to derail Claimant's 
persistent demands for compensation. See supra iJiJ55-62. 

D. The relevance of Claimant's allegations of a separate FET breach arising from 
Respondent's alleged "intimidation and coercion" to relocate the tank farms 
without compensation 

132. Claimant contends that Respondent utilized intimidation and coercion in violation 
of Claimant's FET protections in forcing it to relocate its tank farm operations without 
compensation. Although I agree that the record before the Tribunal, as discussed below, strongly 
suggests that Respondent was motivated by a desire to avoid paying any compensation in 
connection with the relocation, I do not believe that Claimant has succeeded in establishing an 
independent breach of the FET standard on the basis of coercion or intimidation. The 
"compensation story" in my view does, however, provide additional evidence demonstrating 
Respondent's lack of transparency and a failure to meet the FET standard. 

133. The cases cited by Claimant, and particularly the award in Vivendi v. Argentina, 
provide indication of why Respondent's actions in refusing to deal in a straightforward manner 
with the question of compensation for relocation should be treated under the transparency strand 
of the FET analysis: 

{W]hile it would have been entirely proper for a new government with a different 
policy perspective on privatisation to seek to renegotiate a concession agreement 
in a transparent non-coercive manner, it is clearly wrong (and unfair and 
inequitable in terms of the BIT) to seek to brin~ a concessionaire to the 
renegotiation table through threats of rescission . . . . 6 (Emphasis added.) 

134. While in appropriate circumstances state coercion and intimidation can constitute 
an independent FET violation, Claimant has not met its burden of proving that Respondent 
resorted to such tactics here. Cf Siemens A.G. v. Argentine Republic, IC SID Case No. 
ARB/02/8, Award, 6 February 2007, iJ308. The fact that Respondent eventually executed its new 
policy in a manner inconsistent with its announced reasons for adopting Decision No. 294 does 
not alter the fact that its change was, in the first instance, effected without coercion or 
harassment. The abandonment of those justifications remains relevant, however, to Claimant's 
lack of transparency claim. 

135. The record supports the conclusion that Respondent - like Claimant - expected 
when it granted Claimant a 20-year lease in June 1999 that the investment would be materialized 
in the terms outlined in Claimant's business plan. Once Respondent received and adopted the 

56. Compaftia de Aguas de/ Aconquija S.A. and Vivendi Universal S.A. v. Argentine Republic, ICSID Case No. 
ARB/97/3, Award, 20 August 2007, ~7.4.31. 
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Louis Berger recommendations, however, it faced a clear dilemma. Although it welcomed the 
support of the international institution and its consultant, Respondent, in implementing the 
consultant's recommendations, faced the acknowledged risk of having to pay Claimant 
compensation for forcing it to relocate. 

136. This is the clear import of the press statement by Prime Minister Meta reported by 
Albanian media on 29 August 2000: 

I wish to reiterate that during the Meta government, no contract has been signed 
with a local or foreign company for the exploitation of the territories of Durres 
port. These are inherited contracts, they are legal ones, which implies that the 
current government, although [it} is not accountable for their signing, cannot 
avoid the legal and financial responsibility, regarding the obligation arising to 
the Albanian state due to non-observation .... Likewise, the government has 
made and is making e/f orts to avoid to the maximum the financial and legal 
obligations deriving from the suspension and termination of these contracts, 
due to the master plan. 57 

CE-81 (emphasis added). 

137. The Prime Minister's statement provides important context for the story that can 
be found in the minutes of the Working Group convened to discuss relocation of the Greek 
investors from Durres. As the available Working Group minutes indicate (see supra ~~57-59), 
Claimant repeatedly raised the issue of compensation while Respondent largely ignored the issue 

57. I believe this conclusion is reinforced by statements contained in the Letter from the World Bank to the Prime 
Minister of Albania dated 14 July 2000 (CE-79), which states (at ~13): 

The mission reiterates its earlier recommendation, that the Government ask the company to 
relocate its tank farm to an unpopulated site near Durres as soon as possible, which appears quite 
feasible. Minister Nako told the mission that the Government and company would study this 
matter over the next two to three years with a view to relocating the tank farm. The Government 
will also need to identifY funds to compensate the company for moving. 

Although the Majority expresses uncertainty that this document is indication that Respondent's Minister told the 
World Bank mission that Respondent would need to identify funds to compensate Claimant for moving its site 
ofoperations (Award ~475), this is the construction tacitly acknowledged by Respondent in its Rejoinder: 

297. Finally, Claimant's suggestion that the purported "assurances" given in June 2000 by 
the former Minister of Transport, Mr. Nako, to the World Bank Supervision Mission in Albania to 
the effect that the Government would "identifY funds to compensate the [tank farm} company for 
moving"from the Port of Durres, also demonstrates that the Government recognised the legality 
of the tank farm is entirely inapposite. This purported statement was made at a time when the 
Government was still entirely unaware of the fact that Claimant was "rapidly" constructing the 
tank farm without availing itself of the necessary permits and approvals to confront the 
Government with afait accompli. (Citations omitted.) 

Resp. Rej. ~297. As to the lack of any evidence in the record to support the statement that the Respondent was 
"entirely unaware" of permitting non-compliance prior to the Working Group meetings in 2003, see ~59, supra. 

46 



and interposed the question of first "regularizing the permit status" of the Durres-based Greek 
companies. The record indicates that, even though this precondition was never fully met, 
Claimant was allowed to continue its operations with an irregular permit status for more than 6 
years after the last Working Group meeting. The implication is clear: taken in the context of the 
overall record, the fact that the question of permits was not seriously raised again until these 
proceedings were under way supports the inference that the "regularization of permits" issue was 
used by Respondent as a defensive tactic, interposed in a non-transparent way to avoid 
meaningful discussion of compensation. Had Respondent wished to avoid the consequence of 
such an inference, it could easily have presented the testimony of a witness with direct 
knowledge of these events. 

138. This inference is furthermore supported by the manner in which Claimant was 
subjected to the effects of the Petrolifera settlement. Rather than ordering Claimant to close its 
tank farm (something required by the Petrolifera settlement), Respondent ignored the policy 
justifications that underlay its original decision to adopt the Master Plan. Thus, after Respondent 
contractually committed itself to Claimant's competitor Petrolifera to cease its forbearance from 
implementing its earlier decisions concerning Durres, Respondent continued to hedge its risk of 
liability for relocation-based compensation by informing Claimant that it could continue to use 
its tank farm so long as it did not supply it by tanker. This approach, which destroyed the 
ongoing economic viability of Claimant's investment, allowed Respondent to claim (at the 
expense of its original policy goals) that Claimant's rights had not been impaired. This action 
was yet another step in the Government's policy, acknowledged by the Prime Minister in August 
2000, "to avoid to the maximum the financial and legal obligations deriving from the suspension 
and termination of [the Durres-based investors'} contracts, due to the master plan," (CE-81) and 
to satisfy the demands of Claimant's competitor, Petrolifera, as discussed below. 

139. By acting in this fashion, Respondent violated Claimant's right to fair and 
equitable treatment. The issue of forced relocation without compensation is therefore an integral 
part of the transparency story, and further supports a finding that Respondent failed to meet the 
FET standard. 

E. Claimant's independent claim that Respondent engaged in unreasonable and 
discriminatory action in violation of Art. 10(1) of the ECT by banning the 
processing of fuel tankers in the Port of Durres 

140. Claimant asserts multiple theories by which it contends Respondent violated the 
prohibition set out in ECT Art. 10( 1) against unreasonable and discriminatory conduct. I believe 
the record supports the Claimant's contention that Respondent violated the unreasonable and 
discriminatory standard by banning the processing of fuel tankers in Durres and in connection 
with Respondent's actions taken to implement its obligation to accomplish this result under the 
Petrolifera agreement. 58 

58. See Cl. Mem. ~308: 

Respondent acted unreasonabl[y] and discriminator[ily] by banning the processing of fuel tankers 
in the port of Durres. This was unreasonable, as it did not serve a rational public purpose and 
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141. While the conduct identified by Claimant as it relates to the inter-relationship 
between the Petro/ifera settlement and the imposition of the tanker ban does, in the context of 
the overall record before us, justify a finding that Claimant's treaty protections were violated, I 
believe that conduct is most obviously relevant to Respondent's obligation to provide a 
transparent and stable legal environment. 

142. Claimant's core contentions concerning unreasonable discrimination in imposing 
the Durres tanker ban are these: 

150. The straw that finally broke the camel's back was . .. the closing down of the 
port of Durres for the processing of ships carrying oil and gas in 2009 (hereafter, 
"the closing-down"). It is this closing-down which forced Claimant's subsidiary 
to abandon its oil-trading business and deprived the company of any value. 
Claimant will show that: 

• The closing-down did not serve any plans for redevelopment of the port. 
Since the plans under the Louis Berger report had been abandoned by the 
time the processing of ships was prohibited. 

• Instead, the closing-down only served to fulfill a settlement agreement 
with Claimant's competitor Petrolifera. Respondent in 2007 agreed to end 
the operations of the Greek companies in the port of Durres by an 
executive act in order to make up for its failure to honor [the Petrolifera] 
concession agreement. 

151. However, instead of ordering the dismantling and relocation of Claimant's 
tank farm - a move announced years before which would have given Claimant 
a claim for compensation of their initial investment from the outset -
[Respondent/ chose to close-down the port of Durres thus effectively putting 
Claimant out of business. This allowed Respondent to fulfill its contractual 
promises vis ti vis Petrolifera whilst claiming that Mamidoil Albania's rights 
under the lease contract and the trade permit were not affected. (Emphasis 
added.) 

Cl. Rep. ~~150-151 (cross-references omitted). 

was disproportionate. The purpose of the ban was not to shut down the tank farms in order to be 
able to build a container terminal on the leased site (see above, para. 179). Respondent explicitly 
contended that the ban would not affect the rights of Mamidoil Albanian under the Lease Contract 
and under existing permits. The ulterior motive can only have been to redirect the vessels to the 
newly opened oil terminal in Porto Romano. Mamidoil Albanian's activities were not shut down in 
order to allow for a rezoning of the port of Durres, but to favour a domestic competitor in the fuel 
market. Respondent cannot succeed with arguing that the public purpose was to concentrate fuel 
shipping traffic in only two ports - Porto Romano and Vlora. As we have set out, Respondent for 
'utmost strategic reasons' exempted the port of Shengjin. Thus, in spite of its alleged plans three 
of the four main ports in Albania today still can be used by fuel tankers. Only Durr es is banned It 
is the only port in which only subsidiaries of Greek companies operated, and Respondent has no 
plans to use the leased areas until the Lease Contract's expiration in 20 I 8. (Citation omitted.) 

48 



143. Respondent contends that the Petrolifera settlement is irrelevant to the FET 
analysis, because, in agreeing to implement the tanker ban as part of that settlement, Respondent 
was doing nothing other than implementing a policy previously adopted with the enactment of 
Decision No. 294 in the summer of 2000. This reasoning cannot withstand analysis for two core 
reasons: 

• Decision No. 486 (both as enacted and as implemented) did not in fact carry out 
the policies embodied in Decision No. 294, but rather departed from the purposes 
advanced in June 2000 to justify the forced relocation of investors' tank farms, 
thereby reinforcing the conclusion that Respondent's principal motive was, "to 
avoid to the maximum the financial and legal obligations deriving from the 
suspension and termination of {the Durres-based investors'] contracts, due to 
the master plan." CE-81 (reporting Prime Minister's August 29, 2000 
statements) (emphasis added). 

• The record in my view establishes that the Durres tanker ban was triggered by 
Respondent's acknowledged need to settle an ongoing arbitration with Claimant's 
competitor, Petrolifera. While Respondent claims that it was only agreeing with 
Petrolifera to implement a policy decision it had taken seven years before the 
settlement, the key facts remain that: (i) during those seven years Respondent had 
not forced the relocation during the intervening period either, and (ii) Respondent 
acted neither to implement its original plan nor the full terms of the settlement 
agreement, but chose the half measure of a tanker ban that was eventually 
imposed on only some of the Petrolifera competitors. The clear inference is that, 
but for the Petrolifera settlement, Respondent would have either allowed 
Claimant to continue as before, or, at a minimum, re-launched negotiations with 
the investors to resolve the compensation issue in a straightforward, transparent 
manner. Respondent's failure to do so provides additional grounds for a 
determination that Respondent breached the FET standard generally, the 
transparency standard specifically, and Art. 10(1) of the ECT.59 

144. In its letter of 21 July 2000, Respondent's Minister of Public Economy and 
Privatization and the Minister of Transport informed Claimant that the Plan of Utilization of the 
land in Durres Port had been approved by Decision No. 294, and that "[t]he plan determine[d] 
the displacement of the existing [fuel] deposits outside the Durres Port and the stopping of the 
construction of new deposits." CE-21, 22. As stated by Respondent in its Counter-Memorial, 
the Albanian Government had by this Decision "adopted [a] public order policy to relocate the 
activities of storing and processing oil in the Port of Durres for overriding safety and socio
economic reasons." Resp. C-Mem. iJ250 (emphasis added). 

59. Nor do I agree with the Majority's apparent conclusion that the Respondent would have ceased forbearance, 
even in the absence of the Petrolifera settlement, once Porto Romano was officially opened. This is especially 
so given that the Respondent, which bore the burden of persuading the Tribunal on that issue, offered no 
witness to substantiate this contention, and in light of the concerns set forth inn. 24, supra. 
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145. As previously discussed, this July 2000 order that Claimant suspend further 
investment was rescinded in December 2000, and Claimant received the Temporary Trading 
Permit and commenced its Durres operations in the course of the following year. While the 
question of relocation was discussed during the first few months of 2003, no attempt was made 
to prevent Claimant from operating until announcement of the tanker ban within the time period 
stipulated by the Petrolifera settlement agreement.60 

146. That agreement, dated 10 May 2007, provided in part that: 

4.2 The State of Albania acknowledges that, due to its delay in the performance 
of the Agreements, the competitive market situation for logistics terminals in 
Albania is now different from the one which the Concessionaire, as the first 
mover, would have found in case of timely performance .... 

In order to restore a competitive level playing field [Respondent/ ... undertakes: 

(a) to confirm, and within a reasonable timeframe implement and enforce the 
above mentioned prohibitions provided for in the master plan of the port of 
Durres and in the Decision of the Council of Ministers n. 351 dated April 29, 
2001 and to set, or to cause the competent Albanian authorities or public 
bodies to set, by means of a Decision of the Council of Ministers and/or by 
any other act of the competent authorities needed to this aim, the final and 
not extendable, for whatever reason, deadline of 31st March 2009 for the 
terminals operated in the ports of Durres and Shengjin to cease their 
activity in the port in respect of the loading, downloading, handling and 
storage of flammable liquids; by the close of the day of 31st March 2009 such 
activities shall be therefore transferred elsewhere or immediately ceased. 

CE 198, iJ4.2 (emphasis added). 

147. The terms of the Petrolifera agreement are clear: Respondent undertook as part of 
the settlement the obligation to cause, by the final deadline of 31 March 2009, the cessation of 
"loading, downloading, handling and storage of flammable liquids" in the Port of Durres. 61 

148. In contrast to Decision No. 294, which, as Respondent notes, implemented a 
"public order policy to relocate the activities of storing and processing oil in the Port of Durres 
for overriding safety and socio-economic reasons" (Resp. C-Mem. iJ326) (emphasis added), 
Council of Ministers' Decision No. 486, issued on 25 July 2007, ordered the "interrupt/ion of] 

60. See also Resp. C-Mem. ~142 ("Mamidoil Albanian's contractual rights under the Lease Agreement ... 
remained completely intact and unaffected by the measures adopted by the Government'). 

61. Moreover, the fact that Respondent in 2011 exempted the Port of Shengjin from the tanker ban for "strong 
strategic reasons" (with the result that only the Greek investors at Durres were ultimately adversely affected) 
reinforces the notion that the ban was an unreasonable measure granted, as the settlement agreement suggests, 
in order to provide competitive benefit to the Italian company. See CE-119 (CM decision No. 110, regarding 
agreement between Petrolifera and Respondent, dated 26 January 2011 ). 
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the activity of processing ships transporting petroleum, gas and their by-products in the ports of 
Durres and Shengjin, within 18 months from entry in force of such decision" (CE-36) (emphasis 
added). As this language makes clear, Decision No. 486 does not order the interruption of 
storing petroleum, gas and their by-products in the Port of Durres or require the relocation of 
Claimant's tank farm. 

149. This distinction is confirmed by Respondent's letter dated 14 April 2010, advising 
Claimant that: 

Based on th[e} legislation [in force} your company has signed on 02. 06.1999 a 
20-year-long leasing contract with the former Ministry of Public Economy and 
Privatisation; object of the contract is the leasing of a free lot located in Durres 
harbour (total of 13.992 m2), aiming at constructing a fuel warehouse center. 

* * * 
Based on the above evaluations and interpretations, the approval of DCM no. 
480, dated 25.07.2007, as amended, that impedes processing of ships with 
naphtha, gas, etc in Durres harbor, does not impede the activity of company 
Mamidoil Albanian sh.a. for depositing and trading naphtha sub-products in the 
rented zone in the territory of Durres harbor, neither does it violate the rights of 
your company to trade as provided by "commercial permission" no. 5 2, dated 
16.02.2001 given to the company by the Ministry. 62 

150. By abandoning Decision No. 294's avowed purpose of "displac[ing] the existing 
[fuel] deposits outside the Durres Port and the stopping of the construction of new deposits . .. " 
(CE-22) "for overriding safety and socio-economic reasons" (Resp. C-Mem. ~250) - and 
ignoring its obligations under the Petrolifera settlement agreement which spoke in similar 
language - Decision No. 486's narrower language of prohibition can only be read as a non
transparent attempt "to avoid to the maximum the financial and legal obligations deriving from 
the suspension and termination of these contracts, due to the master plan." CE-81. 

151. In summary, Respondent's conduct in connection with imposition of the tanker 
ban, and the manner by which it implemented that ban and performed its obligation to do so 
under the Petrolifera settlement agreement, violated as a general matter Claimant's right to fair 
and equitable treatment, including its specific responsibility to provide a stable and transparent 
legal regime, and ECT Art. 10(1 )' s prohibition against unreasonable and discriminatory 
measures. 

62. CE-118. This letter is also significant because it demonstrates that by 20 I 0 - seven years after the lack of 
permits issue was raised during the Working Group meetings in 2003 (see CE-86, 87, 88; RE-41) - Respondent 
still did not act on any concerns of illegality or lack of permits it may have had, but instead suggested that 
Claimant was free to continue using the non-compliant facility so long as it did not off-load tankers in doing so. 
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IV. CONCLUSION 

152. Although Claimant has separately pleaded various aspects of the fair and 
equitable treatment standard, the record before us demonstrates the wisdom of those tribunals 
that have examined the cumulative impact of conduct variously characterized as unfair, 
inequitable, non-transparent, and so forth. E.g., PSEG Global, Inc. v. Republic of Turkey, ICSID 
Case No. ARB/02/5, Award, 19 January 2007, ~174 (finding FET violated because of "a 
cumulative lack of transparency that, short of bad faith, comes at the very least close to 
negligence"); Walter Bau AG (Jn Liquidation) v. The Kingdom of Thailand (UNCITRAL, 1 July 
2009) (finding FET breach after consideration of the "total factual matrix"). The record here 
commends itself to precisely this kind of "totality of the circumstances" approach as it relates to 
Claimant's FET allegations, particularly given that several separately pleaded theories are in fact 
part of a consistent pattern of host state action undertaken to accomplish the relocation of 
Claimant's investment without compensation in furtherance of Respondent's announced policy 
to "avoid to the maximum the financial and legal obligations deriving from the suspension and 
termination of {Claimant's contract}, due to the master plan." CE-81. I have no doubt that the 
record before us taken as a whole establishes "that the fair and equitable treatment standard has 
been breached, and that this breach is serious enough to attract liability." PSEG Global, ~246. 

Dated: March 20, 2015 
New York, New York 

Steven A. Hammond 
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